APPENDIX F

Devils Lake, North Dakota

Final
Integrated Planning Report
and
Environmental Impact Statement

Cost Engineering

Appendix F

Cost Engineering

Table of Contents

Paragraph Description	Page
Scope	1
General	1
Price Level	2
Project Description	2
Contingency Discussion	3
Construction Methods	3
MCACES Cost Estimate	4
Operation and Maintenance Estimate	4
Total Project Cost Summary	5
01 Lands and Damages	6
02 Relocations	7
06 Fish and Wildlife	8
09 Channels and Canals	9
13 Pumping Plant	10
18 Cultural Resources Preservation	11
30 Engineering and Design	12
31 Supervision & Administration	13
Project Operations and Maintenance Estimate	14

Appendix F

Cost Engineering

Scope

- 1. This cost engineering appendix applies only to the Pelican Lake 300 CFS Outlet Plan with constrained flows for downstream channel capacity and sulfate levels. The components of the plan are listed on the Total Project Cost Summary Sheet in this appendix and are depicted and discussed in the report.
- 2. Initially, only the project features directly associated with conveying Pelican Lake water to the Sheyenne River were included in the design estimate. These features, including 02 Relocations, 09 Channels and Canals (gravity pipeline, pressure pipeline and reservoir), and 13 Pumping Plant (pumps and motors, and pumping station), were designed and estimated to a feasibility level, complete with work analysis using MCACES. BARR Engineering prepared the feasibility level design and cost estimate for these project features under contract with the St. Paul District.
- 3. Later, it was decided that project needed to include features that account for potential adverse environmental and cultural affects of pumping water from Pelican Lake to the Sheyenne River. These additional features, including all of 06 Fish and Wildlife and all of 18 Cultural Resources together with 09 Channels and Canals (dry lake diversion and low head dams on the Sheyenne River) and 13 Pumps and Motors (sand filter), were designed and estimated to a reconnaissance level. These reconnaissance level features were designed and estimated by the St. Paul District, BARR Engineering, or Peterson Consultants. In addition, estimated costs for Real Estate were provided by the St. Paul District Real Estate Division and estimated costs for Planning, Engineering and Design and Supervision and Administration were provided by the project manager.
- 4. The costs for all of the project features are presented on the Total Project Cost Summary Sheet regardless of the level of design and estimate. The available backup for each line item can be found by reviewing the spreadsheets located after the Total Project Cost Summary Sheet. The spreadsheets are organized by the major account codes, separated by header sheets. Note that for the line items where a feasibility level estimate was prepared, the spreadsheets will be detailed and reasonably easy to follow. For all other items designed and estimated to a reconnaissance level, the spread sheets are not as detailed and do not have a consistent format. The amounts actually used in the Total Project Cost Estimate drawn from the reconnaissance level spreadsheets have been bolded in an attempt to make tracking the amounts easier.
- 5. The remaining information in the appendix write-up pertains to the items in the Total Project Cost Summary that have been designed and estimated to a feasibility level.

General

6. The estimate was developed based on the 1998 cost estimate for the same project (with some modifications) as well as review of project plans, discussion with the designers, and quotes from a variety of suppliers. The estimate was prepared using Micro-Computer Aided Cost Estimating System (MCACES Version 5.31) and is in accordance with the Civil Works Work Breakdown Structure (CWBS) as presented in the models database for MCACES through the feature level.

Price Level

7. Project costs and contingencies are priced at July 2002 price level and are based on the 1998 prices increased by an inflation factor, unless noted otherwise. Estimated costs are considered fair and reasonable to a prudent and capable contractor and include overhead, profit, and bond. Labor rates are from Davis-Bacon wage rates. Equipment rates are from EP 1110-1-8 Construction Equipment Ownership and Operating Expense Schedule.

Project Description

- 8. An open channel flow approximately 7.6 miles long conveys water from Pelican Lake to the north side of Minnewaukan. Most of the alignment is low enough that the actual length of excavated channel will only be about 2.5miles. The channel will have a bottom width of 25 feet and 3 to 1 side slopes. Concrete box culverts are required where the open channel crosses Highway 281 and Schneider's Crossing (gravel township road north of the pump station).
- 9. A separation embankment will be constructed on Highway 281 between Minnewaukan and Highway 19, if the Highway Department abandons this stretch of road and does not raise it. The embankment would have a top elevation of 1455 and would be sized to fit on top of the existing road embankment while still providing erosion protection and enough top width to construct and maintain it. Highway 19 is already at Elevation 1455. In addition to the embankment, approximately 21 existing culverts under Highways 281 and 19 would be plugged to provide more flow separation.
- 10. A pump station located on the northwest side of Minnewaukan receives water from the open channel and conveys water to the control reservoir south-southwest out of the pump station through the pressure pipeline segments. The pump station will contain three 100-cfs pumps. The electric motors for the pumps will be almost 4000 horsepower each in order to pump against the maximum design head of 240feet. The substructure for the pump station will be a conventional reinforced concrete wet well-type structure designed to operate for lake elevations between 1441.5 and 1463. The bottom of the wet well will be at Elevation 1426 and the top of the concrete substructure will be at Elevation 1467 in order to be higher than any potential lake elevation. Because of a very weak layer of soil near the base of the structure, it will be founded on short H-piles driven into the pier shale foundation. A combined trash rack and fish screen will be provided at the pump station intake. The screen will be a fixed type cleaned by a rake system. A metal superstructure will be provided to protect the motors, valves, and operating equipment. Roof hatches will provide maintenance access into the pump station for the removal and installation of motors and valves.
- 11. From the pump station, flow from each pump will be conveyed in three 48-inch-diameter ductile iron pipes (DIPs). Like all pipeline on this project, they will be buried to frost depth. Compressed air surge tanks will be located at the beginning of these pipes to protect the pump station in case of sudden shutdown. The ductile iron pipes will run approximately 3.5 miles to the south-southwest where they will connect to a concrete transition structure.
- 12. A single 84-inch reinforced concrete pressure pipe (RCPP) extends approximately 4.5 miles south-southwest, conveying water from the concrete transition structure at the end of the DIP to a sand filter and a control reservoir at the watershed divide between the Devils Lake basin and the Sheyenne River basin. The sand filter is noted here but has not been designed or estimated to a feasibility level of design.
- 13. A control reservoir is located at the high point along the outlet route, providing a transition from pressure to gravity pipeline flows, and providing a point where flow rate to the Sheyenne River is controlled. The reservoir has been sized to attenuate the flow surges produced by the alternately

- running pumps into a relatively smooth flow output. To minimize the number of starts required for the very large pumps and motors, the reservoir will require an area of about 40acres. It will be contained by earth side berms that make the total area required for it about 60acres.
- 14. Approximately 6.7 miles of RCPP extend from the reservoir, conveying water to the Sheyenne River. The route generally follows the alignment of Peterson Coulee. The pipe varies in diameter from 84inches in diameter on the flat upper reaches of the alignment to 66inches in diameter in the steeper reaches along the bottom of Peterson Coulee. At the end of this pipe, flow will discharge into a 90-foot-long steel plate arch structure that will provide for expansion and slowing of the water as it enters the river.
- 15. Gaging stations will be constructed upstream and downstream of the discharge point on the Sheyenne River in order to provide the monitoring needed to control flow discharges.

Contingency Discussion

- 16. After review of the project documents and discussion with the designers, contingencies were developed which reflect the uncertainties associated with each item. These contingencies are based on uncertainties in quantities, unit pricing, and items of work not defined or recognized at the time of design. The levels of uncertainty for the estimate will generally be as follows:
 - For unit pricing: 10 percent.
 - For quantities and unanticipated items of work: 5 to 20 percent.
 - A. Open Channel. The accuracy of the earthwork quantities for the open channel is based on the mapping data available. Based on the level of detail of this mapping, a contingency of 20% was assumed for the open channel earthwork quantities. All other items, except the road raise, were well defined, therefore a contingency of 5% was assumed for quantities and unanticipated items of work. The road raise design was not developed to a detailed level and therefore a 20% contingency was assumed to account for quantities and unanticipated items of work. A 10% contingency was assumed for all unit pricing.
 - B. Pump Station. The pump station, including the concrete substructure, was very well defined and therefore a contingency of 10%-20% was assumed for quantities and unanticipated items of work. The unit pricing for the large components of the pump station (pumps, motors, and valves) came directly from vendors. A contingency of 10% was assumed for all unit costs.
 - C. Pipeline. The pipeline quantities, particularly the earthwork quantities, are dependent on the mapping information available. For Stations 0+00 to 315+00, detailed mapping was available and therefore a 10% contingency was assumed for the pipeline earthwork. For stations beyond that, the mapping information was not as detailed, therefore a 20% contingency was assumed for quantities. For the actual pipeline installation, a contingency of 10% was assumed for quantity, since the alignment is very well defined. A contingency of 10% for quantities was assumed for all concrete structures (manholes, etc.) and road crossings. A 10% contingency was assumed for all unit pricing.

Construction Methods

17. The construction of the open channel excavation was assumed to occur in two conditions: dry conditions (with some minimal pumping) and wet conditions. For the dry excavation, the construction method consists of a large backhoe inside the excavation excavating and loading dump trucks (also

inside excavation). It was assumed that a ramp to allow access into the excavation will be constructed periodically throughout the excavation and the backhoe will load directly into the trucks. A subgrade material placed at the bottom of the excavation is also included in the estimate for constructibility reasons. A 2.5-mile haul distance was assumed for the trucks. A dozer at the dumpsite is also included in the earthwork estimate to move the stockpiled material. For the wet excavation, it was assumed that a crane with clamshell bucket would excavate the material and place it on a barge. Once full, the barge would be towed upstream with a small tugboat to a designated disposal area. A backhoe would be onsite at the disposal area to unload the barge. It was assumed that two barges would be used for this work.

- 18. The pump station is a standard heavy civil works type construction that includes excavation, fill, structural concrete, piping, pumps and motors, and pump station building and associated HVAC, and electrical items. Standard industry practices were used for all work items.
- 19. The pipeline excavation consists of a large backhoe inside the excavation stockpiling on one side. The excavated material will remain in place and be used as backfill for the pipeline. Productivity rates for the excavation, pipeline installation, backfill, and compaction were based on the CAT Handbook, Means, and discussions with experienced Contractors. Two separate crews were assumed for backfill and compaction below and around the pipe and above the pipe.

MCACES Cost Estimate

20. Both a hard copy and an electronic copy of the detailed MCACES estimate are available for review. To reduce reproduction requirements, a copy of the detailed MCACES estimate is not included in this appendix.

Operation and Maintenance Estimate

21. A detailed operation and maintenance cost estimate for this project has been prepared. The O&M estimate is based on recommendations from designers, vendors, and assumed repair and maintenance schedules. O&M costs are included only for the operation and maintenance of the features directly related to pumping water from Pelican Lake to the Sheyenne River except for the sand filter. The O&M estimate is included at the end of this appendix.

Total Project Cost Summary

Devils Lake Outlet Total Project Cost Summary Sheet

WBS	Description	Total Estimated Amount	Co	ontingencies	Amount Plus Contingencies	Index Factor To 10/02	Indexed Cost To 10/02	Mid-Point of Feature	Index To Mid-Point Factor	Fully Funded Amount	Fully Funded Contingency	Fully Funded Amount Plus Contingency
			%	Amount		10 10/02			T doto:			Contingency
01	Lands and Damages	\$8,435,000	26%	\$2,181,000	\$10,616,000		\$10,688,000			\$9.273.000	\$2.393.000	\$11,666,000
<u> </u>	Outlet	\$729.675	35%	\$255.325	\$985.000	0.00675	\$992,000	Jun-04	0.048	\$770,000	\$269,000	\$1,039,000
	Dry Lake Diversion	\$1,997,000	25%	\$497.000	\$2,494,000	0.00675	\$2.511.000	Jun-05	0.076	\$2,163,000	\$538,000	\$2,701,000
	D.S Flowage Easements	\$3,047,970	25%	\$762,030	\$3,810,000	0.00675	\$3,836,000	Jun-05	0.076	\$3,302,000	\$825,000	\$4,127,000
	Low Head Dams on Sheyenne River	\$30,783	30%	\$9,217	\$40,000	0.00675	\$40,000	Jun-05	0.076	\$33,000	\$10,000	\$43,000
	Real Estate Mitigation	\$2,629,755	25%	\$657,245	\$3,287,000	0.00675	\$3,309,000	Jun-07	0.135	\$3,005,000	\$751,000	\$3,756,000
02	Relocations	\$992.000	17%	\$164,000	\$1,156,000	0.00675	\$1,164,000	Feb-06	0.095	\$1,094,000	\$181,000	\$1,275,000
UZ	Relocations	\$992,000	17 /0	\$104,000	\$1,130,000	0.00073	\$1,104,000	1 eb-00	0.095	\$1,034,000	\$101,000	\$1,273,000
06	Fish and Wildlife	\$25,446,000	28%	\$7,120,000	\$32,563,000		\$32,783,000			\$30,429,000	\$8,551,000	\$38,980,000
	Environmental Mitigation Outlet	\$72,000	30%	\$22,000	\$94,000	0.00675	\$95,000	Jun-06	0.105	\$80,000	\$24,000	\$104,000
	Environmental Mitigation Dry lake	\$781,000	30%	\$234,000	\$1,015,000	0.00675	\$1,022,000	Jun-07	0.135	\$892,000	\$267,000	\$1,159,000
	Environmental Mitigation Downstream											
	Terrestrial	\$3,039,000	30%	\$912,000	\$3,951,000	0.00675	\$3,978,000	Jun-07	0.135	\$3,473,000	\$1,042,000	\$4,515,000
	Cutoffs/Meanders	\$7,000,000	29%	\$2,000,000	\$9,000,000	0.00675	\$9,061,000	Jun-07	0.135	\$7,999,000	\$2,285,000	\$10,284,000
	Erosion Protection	\$6,662,000	30%	\$1,999,000	\$8,660,000	0.00675	\$8,718,000	Jun-07	0.135	\$7,612,000	\$2,284,000	\$9,896,000
	Monitoring											
	Water Quality	\$557,000	15%	\$84,000	\$640,000	0.00675	\$644,000	Jun-06	0.105	\$620,000	\$93,000	\$713,000
	Groundwater/Salinity	\$472,000	15%	\$71,000	\$543,000	0.00675	\$547,000	Jun-06	0.105	\$525,000	\$79,000	\$604,000
	Erosion/Sediment	\$264,000	15%	\$40,000	\$304,000	0.00675	\$306,000	Jun-06	0.105	\$294,000	\$44,000	\$338,000
	Aquatic Habitat	\$290,000	15%	\$44,000	\$333,000	0.00675	\$335,000	Jun-06	0.105	\$323,000	\$49,000	\$372,000
	Aquatic/Invasive Species	\$871,000	15%	\$131,000	\$1,002,000	0.00675	\$1,009,000	Jun-06	0.105	\$969,000	\$146,000	\$1,115,000
	Riparian Habitat	\$321,000	15%	\$48,000	\$369,000	0.00675	\$371,000	Jun-06	0.105	\$357,000	\$53,000	\$410,000
	Adaptive Management Costs											
	Environmental Mitigation	\$2,308,000	30%	\$692,000	\$3,000,000	0.00675	\$3,020,000	Jun-14	0.414	\$3,286,000	\$985,000	\$4,271,000
	Monitoring	\$2,809,000	30%	\$843,000	\$3,652,000	0.00675	\$3,677,000	Jun-14	0.414	\$3,999,000	\$1,200,000	\$5,199,000
09	Channels & Canals	\$45,185,000	23%	\$10,306,000	\$55,491,000		\$55,865,000			\$49,076,000	\$11,221,000	\$60,297,000
	Gravity Pipeline	\$11,796,000	20%	\$2,362,000	\$14,158,000	0.00675	\$14,254,000	Jun-05	0.076	\$12,778,000	\$2,559,000	\$15,337,000
	Pressure Pipeline and reservoir	\$25,131,000	21%	\$5,154,000	\$30,285,000	0.00675	\$30,489,000	Jun-05	0.076	\$27,223,000	\$5,583,000	\$32,806,000
	Inlet Channel	\$5,086,000	29%	\$1,474,000	\$6,560,000	0.00675	\$6,604,000	Jun-05	0.076	\$5,509,000	\$1,597,000	\$7,106,000
	Dry Lake Diversion	\$1,962,000	36%	\$711,000	\$2,673,000	0.00675	\$2,691,000	Jun-06	0.105	\$2,183,000	\$791,000	\$2,974,000
	Low Head Dams on Sheyenne River	\$1,210,000	50%	\$605,000	\$1,815,000	0.00675	\$1,827,000	Jun-07	0.135	\$1,383,000	\$691,000	\$2,074,000
13	Pumping Plant	\$26,390,000	33%	\$8,676,000	\$35,066,000		\$35,302,000			\$28,561,000	\$9,393,000	\$37,954,000
	Pumps and Motors	\$2,962,000	20%	\$592,000	\$3,554,000	0.00675	\$3,578,000	Feb-05	0.067	\$3,182,000	\$636,000	\$3,818,000
	Pump Station	\$10,722,000	22%	\$2,366,000	\$13,088,000	0.00675	\$13,176,000	Jun-05	0.076	\$11,615,000	\$2,563,000	\$14,178,000
	Sand Filter	\$12,706,000	45%	\$5,718,000	\$18,424,000	0.00675	\$18,548,000	Jun-05	0.076	\$13,764,000	\$6,194,000	\$19,958,000
18	Cultural Resources Preservation	\$9,451,000	50%	\$4,712,000	\$14,162,000		\$14,257,000			\$10,864,000	\$5,403,000	\$16,267,000
	Within 1% of Federal Costs	\$778,000	57%	\$442,000	\$1,220,000	0.00675	\$1,228,000	Jun-07	0.135	\$889,000	\$505,000	\$1,394,000
	Over 1% of Federal costs	\$6,240,000	57%	\$3,540,000	\$9,780,000	0.00675	\$9,846,000	Jun-07	0.135	\$7,130,000	\$4,045,000	\$11,175,000
	Dry Lake Diversion Surveys	\$2,205,000	30%	\$662,000	\$2,866,000	0.00675	\$2,885,000	Jun-07	0.135	\$2,520,000	\$756,000	\$3,276,000
	Adaptive Management Costs	+-,,		700-,000	+-,,	0.000.0	+- ,,			+-,,	4.00,000	40,
	Monitoring	\$228,000	30%	\$68,000	\$296,000	0.00675	\$298,000	Jun-14	0.414	\$325,000	\$97,000	\$422,000
20	Diagram Engineering and Design	\$24.74F.000	100/	64 522 000	\$20.240.000		\$20.40E.000			\$26 647 000	\$4E 424 000	\$24.740.000
30	Planning, Engineering, and Design	\$24,715,000	18%	\$4,533,000		0.0000	\$29,485,000			\$26,617,000	\$15,431,000	\$31,748,000
	General Investigations (PED) Sunk Costs Construction General Funding	\$10,300,000 \$14,415,000	0% 31%	\$0 \$4,533,000	\$10,300,000 \$18,948,000	0.0000 0.0125	\$10,300,000 \$19,185,000	Aug-04	0.118	\$10,300,000 \$16,317,000	\$10,300,000 \$5,131,000	\$10,300,000 \$21,448,000
	Concession Contract unding			•								
31	Supervision & Administration (7%)	\$6,479,000	27%	\$1,758,000	\$8,237,000	0.0125	\$8,340,000	Jun-06	0.2040	\$7,898,000	\$2,143,000	\$10,041,000

NOTES

¹ Pricing Date: July 2002

01 Lands and Damages

01 LANDS AND DAMAGES DEVILS LAKE OUTLET REAL ESTATE

Lands and Da Contingencies Sub Total	•	Federal 0	Non Federal 4,016,575 905,425 4,922,000	Total 4,016,575 905,425 4,922,000
RE Admin Cos Contingencies SubTotal		881,028 226,972 1,108,000	3,537,580 1,048,420 4,586,000	4,418,608 1,275,392 5,694,000
Grand Total		1,108,000	9,508,000	10,616,000
	Estimated Amount 8,435,183	Estimated Contingencies 2,180,817	Percent Contingencies 25.85%	Total 10,616,000

PROJECT: Devils Lake Outlet

TRACTS: 409

	TRACIS:	409		1	
01	Lands and Damages	Fed Days/No.	Total Federal	Local Cost / Tract	Total Local
20.03.	Project Design Memorandum				
01.	Real Estate Supplement/Plan (10-Average)				
.02.	Gross Report/Appraisal (10-Average)				
03.	Preliminary RE Drawings (5-average)				
04.	Physical Takings Analysis Reports (5-average)				
05.	Attorney's Opinion of Compensability (10)				
06.	Rights of Entry (10-average)				
07.	Other (Meetings, Reviews) (30-average)				
	Contingency (25%)				
	Total				
21.03.	Feature Design Memorandum (Specific Feature)				
01.	Real Estate Supplement/Plan				
.02.	Gross Report/Appraisal				
03.	Preliminary RE Drawings				
04.	Physical Takings Analysis Reports (Estates)				
05.	Attorney's Opinion of Compensability				
06.	Rights of Entry				
07.	Other (Meetings, Reviews)				
	Contingency (25%)				
	Total				
23.03.	Construction Contract (Plans & Specs)				
01.	RE Planning (.25xTracts\$200/Tr)	102	\$61,200	\$200	\$81,800
02.	RE Acquisition (.5xTracts\$1100/Tr)	205	\$123,000	\$1,100	\$225,500
03.	RE Condemnation(.5xTractsx3 \$10,000/Cond)	224	\$246,400	\$10,000	\$2,249,500
04.	RE Inleasing				
05.	RE Appraisal (.5xTracts\$500/Tr)	205	\$123,000	\$500	\$270,600
06.	RE 91-646 Relocations (.5/relos \$1100/relo)			\$1,100	
07.	Rights of Entry/Temporary Permits		\$2,200		\$31,500
08.	Tribal Liaison		\$18,000		\$34,000
09.	RE Encroachment/Trespass				
10.	RE Disposal				
11.	RE Real Property				
12.	RE Project-Related Administrative		\$172,000		\$358,000
13.	RE Facility/Utility Relocation				
14.	RE Withdrawal (Public Domain)				
15.	RE Land Payments (Gross estimate/appraisal)				4,016,575.00
15.	RE 91-646 Relocation Payments (owner - \$27,00	0)			
	(tenant - 7,000)				
16.	RE Receipt (1 day/stage\$500/Stage)	5	\$2,500	\$500	\$2,500
17.	RE LERRD Crediting (.5xTracts\$500/Tr)	205	\$123,000	\$500	\$204,500
18.	RE All Other		\$10,000		\$80,000
	Contingency		\$226,972		\$1,953,845
	Total	946	\$1,108,000		\$9,508,000
	TOTAL	040.00	¢40 c4c 000		
<u></u>	TOTAL	946.00	\$10,616,000		

02 Relocations

Date: 2/26/03 1:44 PM

Prepared By: Carrie Ryan, Barr Engineering Co.

File Name: O:\users\GRS\PROJECTS\DEVILOUT\0 11 IPR EST\[Total Est 030203.xls]Summary

02 RELOCA	TIONS						Contingencies		Estimated	
Reference No.	Description	Units	Quantity	Unit Cost	Total Cost	Percent	Amount	Reason	Total Cost	
200	Relocations				\$991,565	17%	\$164,226		\$1,155,791	
200200	Civil Site Layout				\$309,828	20%	\$61,966		\$371,793	
200200050	City Well Relocation	LS	1	\$309,827.60	\$309,828	20%	\$61,966	1,2,4	\$371,793	
100300	Road Crossings				\$548,797	15%	\$82,320		\$631,117	
100300100	Sta 1034+90 - Hwy 281									
100300100100	Sawcut Bituminous Road	LF	72	\$1.83	\$132	15%	\$20	1,4	\$152	
100300100200	Remove Bituminous Roadway	SF	240	\$2.62	\$628	15%	\$94	1,4	\$723	
100300100300	Traffic Control	LS	1	\$4,132.08	\$4,132	15%	\$620	1,4	\$4,752	
100300100400	Excavation	CY	3,272	\$1.50	\$4,910	15%	\$736	1,2,4	\$5,646	
100300100500	Dewatering (300 gpm)	LS	1	\$3,609.77	\$3,610	15%	\$541	1,2,4	\$4,151	
100300100600	Pipe Bedding	CY	200	\$22.59	\$4,519	15%	\$678	1,4	\$5,196	
100300100650	Box Culvert	LF	171	\$1,180.32	\$201,835	15%	\$30,275	1,3,4	\$232,110	
100300100700	Flared End Sections	EA	2	\$12,381.73	\$24,763	15%	\$3,715	1,3,4	\$28,478	
100300100750	Backfill - Placement	CY	1,672	\$1.66	\$2,776	15%	\$416	1,4	\$3,192	
100300100775	Backfill - Compact	CY	1,672	\$1.01	\$1,691	15%	\$254	1,4	\$1,945	
100300100800	Riprap	CY	267	\$48.42	\$12,927	15%	\$1,939	1,4	\$14,866	
100300100850	Filter Material	CY	135	\$29.72	\$4,012	15%	\$602	1,4	\$4,614	
100300100900	Road Restoration	LS	1	\$5,059.08	\$5,059	15%	\$759	1,4	\$5,818	
100300200	Sta 866+00									
100300200300	Traffic Control	LS	1	\$2,023.21	\$2,023	15%	\$303	1,4	\$2,327	
100300200400	Excavation	CY	3,712	\$1.50	\$5,570	15%	\$836	1,2,4	\$6,406	
100300200500	Dewatering (120 gpm)	LS	1	\$2,823.52	\$2,824	15%	\$424	1,2,4	\$3,247	
100300200600	Pipe Bedding	CY	200	\$22.59	\$4,519	15%	\$678	1,4	\$5,196	
100300200650	Box Culvert	LF	196	\$1,180.32	\$231,343	15%	\$34,701	1,3,4	\$266,045	
100300200700	Flared End Sections	EA	2	\$12,381.73	\$24,763	15%	\$3,715	1,3,4	\$28,478	
100300200750	Backfill - Placement	CY	1,611	\$1.66	\$2,674	15%	\$401	1,4	\$3,076	
100300200775	Backfill - Compact	CY	1,611	\$0.81	\$1,299	15%	\$195	1,4	\$1,494	
100300200800	Road Replacement (Class V)	CY	55	\$50.68	\$2,788	15%	\$418	1,4	\$3,206	

Date: 2/26/03 1:44 PM

Prepared By: Carrie Ryan, Barr Engineering Co.

File Name: O:\users\GRS\PROJECTS\DEVILOUT\0 11 IPR EST\[Total Est 030203.xls]Summary

02 RELOCATIONS Reference No. Description		Units	Quantity	Unit Cost	Total Cost	Percent	Contingencies Amount	Reason	Estimated Total Cost
100400	Culvert Plugging				\$132,940	15%	\$19,941		\$152,881
100400100	Large Diameter (72")	EA	8	\$14,206.29	\$113,650	15%	\$17,048	2,4	\$130,698
100400200	Small Diameter (36")	EA	12	\$1,607.48	\$19,290	15%	\$2,893	2,4	\$22,183

Reason for Contingencies: Uncertainties in:									
1	Quantities								
2	Site Conditions								
3	Haul Distances								
4	Unit Pricing								

06 Fish and Wildlife

Table 5 Dry Lake Diversion Project Cost Estimate Summary

Estimated Construction Cost (Includes Contingencies)	\$2,673,700
Engineering and Design (25% of Construction Cost)	\$668,400
Construction Engineering, Supervision, and Admin. (7.5% of Construction Cost)	\$200,500
Environmental Mitigation ^a	\$1,015,100
Cultural Resources Survey ^b	\$2,866,000
Real Estate ^c	\$2,494,000
Total Estimated First Costs	\$9,917,700
Annual Cost of Estimated Total First Costs	\$662,400
Term: 50 years	
Interest Rate: 6.375%	
Annual Operation and Maintenance Cost	\$32,500
Total Est. Annual Cost	\$694,900

^a Includes \$1,000,000 for Lake Alice National Wildlife Refuge compatibility compliance. Costs provided by St. Paul District Corps of Engineers.

^b Costs are for surveys only. Does not include possible future costs for cultural resources site evaluation and mitigation. Costs provided by St. Paul District Corps of Engineers.

^c Includes all real estate costs. Includes administration costs for acquisition. Costs provided by St. Paul District Corps of Engineers.

06 FISH AND WILDLIFE ENVIRONMENTAL MITIGATION DOWNSTREAM CUTOFFS/MEANDERS

					001:	INOENO.				
DECORIDATION	OLIANTITY	LINITO	UNIT	AMOUNT		INGENCY	TOTAL			
DESCRIPTION	QUANTITY	UNITS	PRICE	AMOUNT	%	AMOUNT	TOTAL			
Control Structure on Meander	484	CY	0.00	0.004	30%	871	2.775			
Excavation			6.00	2,904	30%	941	3,775			
Earth Fill	627		5.00	3,135		-	4,076			
Riprap	774		51.00	39,474	30%	11,842	51,316			
Bedding	387		50.00	19,350	30%	5,805	25,155			
RCP, 48" Dia Pipe	132		125	16,500	30%	4,950	21,450			
RCP, 48" Dia End Sections Total Control Structure on Meander	4	EA	1,600	6,400	30%	1,920	8,320 114,000			
Control Structure on Cutoff Channel										
Excavation	386	CY	6.00	2,316	30%	695	3,011			
Earth Fill	661	CY	5.00	3,305	30%	992	4,297			
Riprap	776	CY	51.00	39,576	30%	11,873	51,449			
Bedding	388		50.00	19,400	30%	5,820	25,220			
RCP, 48" Dia Pipe	564		125	70,500	30%	21,150	91,650			
RCP, 48" Dia End Sections	12		1,600	19,200	30%	5,760	24,960			
Total Control Structure on Cutoff Channel			1,000	.0,200	0070	0,700	201,000			
Riprap at Downstream End of Each Cutoff Channel										
Excavation	1,769	CY	6.00	10,614	30%	3,184	13,798			
Riprap	943	CY	51.00	48,093	30%	14,428	62,521			
Bedding	472	CY	50.00	23,600	30%	7,080	30,680			
Total Riprap at Downstream End of Each Cu						,	107,000			
Mob, Site Prep, Dewatering 20.00%	6			65,000	30%	19,500	84,500			
Total Estimated Construction Cost				389,000		117,000	506,000			
9 Sites								3,501,000	1,053,000	4,554,000
Lands										
Control Structure Sites, Acres per Site	5.0	AC/Site	500	2,500	30%	750	3,250			
Environmental Mitigation							0			
-							0			
Cultural Mitigation										
Planning, Engineering and Design 27.00%	6						137,000			
Supervision and Administration 7.00%	6						35,000			
Total Estimated Amount Per Site							681,000			
Cutoff Channel										
Excavation per Foot of Channel, (incl dewatering)	28	CY/LF	4.00	112.00	30%	33.60	145.60			
25651 LF								2,872,912	861,874	3,734,786 3,734,786
										3,734,786
								6,373,912	1,914,874	8,288,786
	TOTAL ES	TIMATED	CONSTRU	CTION CO	ST		ROUNDED	7,000,000	2,000,000	9,000,000
Landa										
	0.0048	AC/FT	500	2.40	30%	0.72	3.12			
Channel Lands, Acres per Foot										
Channel Lands, Acres per Foot							0			
Channel Lands, Acres per Foot Environmental Mitigation	A	CT.	10.04	40.04	200/	E 60				
Channel Lands, Acres per Foot Environmental Mitigation Cultural Mitigation \$100,000 per mile			18.94	18.94	30%	5.68	24.62			
Channel Lands, Acres per Foot Environmental Mitigation Cultural Mitigation \$100,000 per mile	•		18.94	18.94	30%	5.68				
Channel Lands, Acres per Foot Environmental Mitigation Cultural Mitigation \$100,000 per mile Planning, Engineering and Design 27.00%	6 1	FT	18.94	18.94	30%	5.68	24.62			
Environmental Mitigation Cultural Mitigation \$100,000 per mile Planning, Engineering and Design 27.00%	6 1	FT	18.94	18.94	30%	5.68	24.62 39.31			

NOTES
1 Unit prices based on estimate prepared for the Sheyenne Dams estimate

Recommended 10 Years Constrained Outlet Monitoring and Mitigation Proposal Estimated Costs Summary

Resource Area	Activity	First Costs	O and M (avg/yr)	Year 1 1.000	Year 2 0.942	Year 3 0.888	Year 4 0.837	Year 5 0.788	Year 6 0.743	Year 7 0.700	Year 8 0.660	Year 9 0.622	Year 10 0.586	Year 11 0.552	Year 12 0.520	Year 13 0.490	Year 14 0.462
Pelican Lake Outlet																	
CR Phase I Survey		\$ 60,000	\$ - \$	-	\$ -	\$ -	\$ - :	\$ -	\$ -	\$ -	\$ - \$	-	\$ -	\$ -	\$ -	\$ -	\$ -
TES Survey			\$ -														
Mitigation		\$ 94,000															
Dry Lake Diversion																	
CR Survey		\$ 2,900,000	s - s	_	s -	s -	s - :	s -	s -	s -	s - s	_	s -	s -	s -	s -	\$ -
TES Survey		, , , , , , , , , ,	s - s	_	\$ -	\$ -	\$ -	\$ -	\$ -		s - s	_	\$ -	\$ -	\$ -	\$ -	\$ -
Mitigation		\$ 1,015,000			\$ -	•	•	ф –	•		\$ - \$		\$ -	•	•	•	¢ -
Mitigation		\$ 1,015,000	- 3	-	.	.	·	.		3 -	3 - 3	-	.	.	3 -	3 -	5 -
Water Quality		\$ 640,353	<< <total monitor<="" quality="" td="" water=""><td>ring</td><td></td><td></td><td></td><td></td><td></td><td></td><td>S</td><td>93,238</td><td><<<monitor< td=""><td>ing Adaptiv</td><td>e Manageme</td><td>nt Cost</td><td>$\overline{}$</td></monitor<></td></total>	ring							S	93,238	<< <monitor< td=""><td>ing Adaptiv</td><td>e Manageme</td><td>nt Cost</td><td>$\overline{}$</td></monitor<>	ing Adaptiv	e Manageme	nt Cost	$\overline{}$
Monitoring Surface	Water Quality		\$ 110,000 \$		\$ 103.651	\$ 97,669	\$ 92,032	\$ 86.721	\$ 81715	\$ 76,999	\$ 72,555 \$					\$ 53,899	\$ 50.788
Mercur			\$ 40,000 \$				\$ 33,466									\$ 19,600	
					\$ 37,091							24,001	\$ 23,420				
Mitigation Surface			Beyond Erosion Control and Acreag	ge Proposal				\$ -				-	\$ -	\$ -			\$ -
Mercur	у	N/A - None Presently	Proposed			\$ -	\$ -	\$ -	\$ -	\$ -	\$ - \$	-	\$ -	\$ -	\$ -	\$ -	\$ -
Groundwater and Soil Sal	inity	\$ 543,016	<< <total groundwater="" salinity<="" td=""><td>Monitoring</td><td></td><td></td><td></td><td></td><td></td><td></td><td>1</td><td>55,937</td><td>Monitor</td><td>ing Adaptiv</td><td>Managama</td><td>nt Coet</td><td></td></total>	Monitoring							1	55,937	Monitor	ing Adaptiv	Managama	nt Coet	
					¢ 24.965	6 22.052	e 20.056	e 20 170	e 27.49c	e 25.000	e 24.405 e						£ 17.002
Monitoring Ground			\$ 37,000 \$			\$ 32,852			\$ 27,486		\$ 24,405 \$		\$ 21,669		\$ 19,240	\$ 18,130	\$ 17,083
	l Transects		\$ 30,000 \$					\$ 23,651			\$ 19,788 \$		\$ 17,570			\$ 14,700	\$ 13,851
Alluvia			\$ 14,000 \$				\$ 11,713				\$ 9,234 \$,			\$ 6,860	\$ 6,464
Irrigate	d Soils	\$ 46,000	\$ 9,000 \$	9,000	\$ 8,481	\$ 7,991	\$ 7,530	\$ 7,095	\$ 6,686	\$ 6,300	\$ 5,936 \$	5,594	\$ 5,271	\$ 4,967	\$ 4,680	\$ 4,410	\$ 4,155
Mitigation		N/A - None Presently	Proposed														
											-						
Erosion and Sedimentation		L	<< <tot &="" eros="" sed<="" td=""><td></td><td></td><td></td><td>nent Monitor</td><td></td><td></td><td></td><td>\$</td><td></td><td><<<monitor< td=""><td>ing Adaptiv</td><td>e Manageme</td><td></td><td></td></monitor<></td></tot>				nent Monitor				\$		<< <monitor< td=""><td>ing Adaptiv</td><td>e Manageme</td><td></td><td></td></monitor<>	ing Adaptiv	e Manageme		
Monitoring Erosion	Surveys	\$ -	\$ 83,000 \$	83,000	\$ 78,210	\$ 73,696	\$ 69,442	\$ 65,435		\$ 58,099	\$	51,587		\$ 45,804		\$ 40,669	
Sedime	ntation Monitoring		(No costs: included in	Surface Water Q	uality monito	ring)											
Mitigation Bank S	tabilization Upstream	\$ 2,800,000	\$		\$ -	\$ -	\$ - 5	s -	\$ -	\$ -	\$ - \$	-	\$ -	\$ -	\$ -	\$ -	\$ -
Design		\$ 840,000															
	tabilization Downstream	\$ 5,510,000	\$	_	s -	S -	s - s	s -	s -	s -	s - s	_	s -	s -	s -	s -	s -
Design	mornadon Downsdeam	\$ 1,653,000	Ψ		Ψ	4	•	-	Ψ	4	Ψ Ψ		Ψ	Ψ	•	Ψ	Ψ
	Restoration	\$ 350,000	\$ 24,000 \$	24,000	¢ 22.615	¢ 21 210	\$ 20,080 5	\$ 18,921									
Builer	Kestoration	\$ 330,000	3 24,000 3	24,000	\$ 22,013	\$ 21,310	\$ 20,000	3 10,921									
Aquatic Habitat			\$	333,342	<<<(Include	es additional	\$150,000 for	acquatic ha	bitat survey)		\$	31,076	<< <monitor< td=""><td>ing Adaptiv</td><td>e Manageme</td><td>nt Cost</td><td></td></monitor<>	ing Adaptiv	e Manageme	nt Cost	
Monitoring		\$ -	\$ 50,000 \$	50.000	\$ 47,114	\$ 44,395	\$ 41,833	\$ 39,418	\$ 37,143	\$ 35,000	\$ 32,980 \$	31,076		\$ 27,593	\$ 26,000	\$ 24,500	\$ 23,086
Mitigation			Beyond Erosion Control and Acreas			, , , , , , , , , , , , , , , , , , , ,	, ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,							, ,,,,,,	,		
											_						
Aquatic and Wetland Spe-			\$				\$250,000 for				\$			ing Adaptiv			
Monitoring Invertel	brates	\$ -	\$ 50,000 \$	50,000	\$ 47,114	\$ 44,395	\$ 41,833	\$ 39,418	\$ 37,143	\$ 35,000	\$ 32,980 \$		\$ 29,283	\$ 27,593	\$ 26,000	\$ 24,500	\$ 23,086
Fishes		\$ -	\$ 50,000 \$	50,000	\$ 47,114	\$ 44,395	\$ 41,833	\$ 39,418	\$ 37,143	\$ 35,000	\$ 32,980 \$	31,076	\$ 29,283	\$ 27,593	\$ 26,000	\$ 24,500	\$ 23,086
Mussel	s	\$ -	\$ 25,000 \$	25,000	\$ 23,557	\$ 22,198	\$ 20,916	\$ 19,709	\$ 18,572	\$ 17,500	\$ 16,490 \$	15,538	\$ 14,641	\$ 13,796	\$ 13,000	\$ 12,250	\$ 11,543
Macrop	phytes	\$ -	\$ 25,000 \$	25,000	\$ 23,557	\$ 22,198	\$ 20,916	\$ 19,709	\$ 18,572	\$ 17,500	\$ 16,490 \$	15,538	\$ 14,641	\$ 13,796	\$ 13,000	\$ 12,250	\$ 11,543
Algae	-	\$ -	\$ 15,000 \$	15,000	\$ 14.134	\$ 13.319	\$ 12,550	\$ 11.826	\$ 11.143	\$ 10,500	\$ 9,894 \$	9,323	\$ 8,785	\$ 8,278	\$ 7,800	\$ 7,350	\$ 6,926
Biota T	ransfer		\$ 40,000 \$		\$ 37,691	\$ 35.516	\$ 33,466	\$ 31.535	\$ 29.715		\$ 26,384 \$				\$ 20,800	\$ 19,600	\$ 18,468
Mitigation (sand f			\$				\$ - 5				\$ 20,304 <u>[\$</u>	,001	\$ -	\$ 22,074	\$ 20,000	\$ 12,000	\$ 10,400
magazon (sand i	,		ų.		-	-		-	-	-	- 4		-	-	-	-	-
Riparian Habitat and Del	ta Vegetation	\$ 369,009	<<< Total Riparian Habitat Mon	itoring							\$	31,698	<< <monitor< td=""><td>ing Adaptiv</td><td>e Manageme</td><td>nt Cost</td><td></td></monitor<>	ing Adaptiv	e Manageme	nt Cost	
Monitoring Transec	ets	\$ 182,000	\$ 51,000 \$	51,000	\$ 48,057	\$ 45,283	\$ 42,669	\$ 40,207	\$ 37,886	\$ 35,700	\$ 33,639 \$	31,698	\$ 29,868	\$ 28,144	\$ 26,520	\$ 24,990	\$ 23,547
Mitigation Acreage	e	\$ 4,271,000	\$ 6,000 \$	6,000	\$ 5,654	\$ 5,327	\$ 5,020 5	\$ 4,730	\$ 4,457	\$ 4,200	\$ 3,958 \$	3,729	\$ 3,514	\$ 3,311	\$ 3,120	\$ 2,940	\$ 2,770
Cultural Resources																	
Evaluation Phase I	Survey		\$ - \$	-	\$ -	\$ -	\$ - :	\$ -	\$ -	\$ -	\$ - \$	-	\$ -	\$ -	\$ -	\$ -	\$ -
	I Evaluation		\$ - \$	-			\$ - :	\$ -	\$ -		s - s		\$ -	\$ -	\$ -	\$ -	\$ -
	I Class 3 and Mit. Class 3	\$ -		69,000	\$ 65,018	\$ 61,265		\$ 54.397			\$ 45,512 \$		-	-	-		\$ 31.858
Mitigation Priority		\$ 10,000,000		02,000	,		,	,		,	\$ 527,674 \$,	\$ 468,523			\$ 391,992	\$ 369 369
	for 53 site protection	\$ 3,000,000	9 000,000 3	550,000	ψ 133,020	ψ /10,J21	ψ 007,323 i	ψ 0.50,0 <i>7</i> 5	Ψ J/T,474	w JJ1,77J	<i>↓ J≥1</i> ,07+ ⊅	771,220	ψ -100,223	Ψ 171,402	Ψ T10,002	J J/1,774	Ψ JUZ,JU0
Design	101 33 SHE PROTECTION	9 3,000,000															
Surface Water Users																	
Monitoring		N/A - None Presently	Proposed														
Mitigation		\$ -		40.000	\$ 37.601	\$ 35.516	\$ 33.466	\$ 31.535	\$ 29.715	\$ 28,000	\$ 26,384 \$	24 861	\$ 23.426	\$ 22.074	\$ 20.800	\$ 19,600	\$ 18.468
iviitigation		-	40,000 3	40,000	φ 31,071	ψ 33,310	φ 55,400 δ	ررر,1ر ب	φ 49,/13	φ 20,000	φ 40,30 4 \$	24,001	Ψ 23,420	Ψ 44,074	φ 20,000	φ 17,000	Ψ 10,400
Valley City Fish Hatchery	,																
Monitoring Water (N/A Included and a 1 3	Water Quality Monitoring														
	ry Infrastructure		ed out by Hatchery Staff														
Mitigation Lake A	shtabula Storage Control	N/A - Would be carrie	ed out by Bald Hill Dam opertor(s)														
					a ren c = :		TITE OF T			a n=							
			NO	OTE: INCLUDE	S FIRST 14	YEARS AS A	FIRST COST	r with 15 T	THROUGH 5	0 AS REMAI	NING O AND	M					

Current Estimate (12/02) Adaptive Management Costs

	Annual Amount	No. Of Years	Total	Notes	
Environmental Mitigation Downstream					
Terrestrial	\$ 50,000	10	\$ 500,000.00	2	
Cutoffs/Meanders	\$ 50,000	10	\$ 500,000.00	2	
Erosion Protection	\$200,000	10	\$ 2,000,000.00	2	
Total Environmental Mitigation Downstre		\$ 3,000,000.00	2		
Monitoring					
Water Quality	\$ 93,238	10	\$ 932,377.01	1, 2	
Groundwater/Salinity	\$ 55,937	10	\$ 559,372.21	1, 2	
Erosion/Sediment	\$ 25,793	10	\$ 257,932.74	1, 2	
Aquatic Habitat	\$ 31,076	10	\$ 310,762.34	1, 2	
Aquatic/Invasive Species	\$127,413	10	\$ 1,274,125.58	1, 2	
Riparian Habitat	\$ 31,698	10	\$ 316,977.58	1, 2	
Monitoring			\$ 3,652,000.00		

Notes

¹ Total amount based on present value of year 9 amount multiplied times 10 years.

² All costs include 30% contingencies.

09 Channels and Canals

Date: 2/26/03 1:44 PM

Prepared By: Carrie Ryan, Barr Engineering Co.

File Name: O:\users\GRS\PROJECTS\DEVILOUT\0 11 IPR EST\[Total Est 030203.xls]Summary

09 CHANNE	LS AND CANALS						Contingencies		Estimated
Reference No.	Description	Units	Quantity	Unit Cost	Total Cost	Percent	Amount	Reason	Total Cost
	CHANNELS AND CANALS				\$42,012,392		\$8,989,543	<u> </u>	\$51,001,935
100	Open Channel				\$5,085,662	29%	\$1,473,580		\$6,559,242
100100	Mobilization/Demobilization				\$347,460	15%	\$52,119		\$399,579
100100100	Mobilization								
100100100100	Equipment	HR	80	\$1,684.03	\$134,723	15%	\$20,208	3	\$154,931
100100100200	Transportation of Equipment	HR	480	\$75.71	\$36,341	15%	\$5,451	3	\$41,792
100100100300	Setup of Equipment	HR	80	\$33.33	\$2,666	15%	\$400	3	\$3,066
100100200	Demobilization			\$173,729.95					
100100200100	Equipment	HR	80	\$1,684.03	\$134,723	15%	\$20,208	3	\$154,931
100100200200	Transportation of Equipment	HR	480	\$75.71	\$36,341	15%	\$5,451	3	\$41,792
100100200300	Tear Down of Equipment	HR	80	\$33.33	\$2,666	15%	\$400	3	\$3,066
100200	Channel Site Work				\$2,324,102	30%	\$697,231		\$3,021,332
100200100	Stripping	CY	40,000	\$0.75	\$29,863	30%	\$8,959	1,2,4	\$38,821
100200200	Exacavation - Dry	CY	379,039	\$4.22	\$1,600,603	30%	\$480,181	1,2,3,4	\$2,080,784
100200300	Exacavation - Wet	CY	50,768	\$12.47	\$633,072	30%	\$189,922	1,2,3,4	\$822,994
100200400	Dewatering - 4 cfs	HR	744	\$69.42	\$51,649	30%	\$15,495	2,4	\$67,144
100200500	Place Topsoil	CY	1,924	\$2.96	\$5,699	30%	\$1,710	1,2,4	\$7,409
100200600	Seed	ACR	4	\$893.15	\$3,215	30%	\$965	1,2,4	\$4,180
100500	Road Raise				\$2,414,101	30%	\$724,230		\$3,138,331
100500100	Riprap	CY	35,213	\$52.62	\$1,852,837	30%	\$555,851	2,3,4	\$2,408,688
100500200	Clay	CY	79,813	\$1.47	\$117,124	30%	\$35,137	2,3,4	\$152,261
100500400	Filter Material	CY	13,307	\$33.38	\$444,140	30%	\$133,242	2,3,4	\$577,382
300	Pressure Pipeline				\$25,130,896	21%	\$5,154,343		\$30,285,238

Date: 2/26/03 1:44 PM

Prepared By: Carrie Ryan, Barr Engineering Co.

File Name: O:\users\GRS\PROJECTS\DEVILOUT\0 11 IPR EST\[Total Est 030203.xls]Summary

09 CHANNE	LS AND CANALS						Contingencies		Estimated
Reference No.	Description	Units	Quantity	Unit Cost	Total Cost	Percent	Amount	Reason	Total Cost
300100	Mobilization/Demobilization	,	<u> </u>	<u>'</u>	\$99,410	15%	\$14,912		\$114,322
300100100	Mobilization		0.71						
300100100 01	Equipment	HR	57	\$521.77	\$29,659	15%	\$4,449	3	\$34,108
300100100 02	Transportation of Equipment	HR	91	\$87.28	\$7,938	15%	\$1,191	3	\$9,128
300100100 03	Setup of Equipment	HR	57	\$213.02	\$12,109	15%	\$1,816	3	\$13,925
300100200	Demobilization								
300100200 01	Equipment	HR	57	\$521.77	\$29,659	15%	\$4,449	3	\$34,108
300100200 02	Transportation of Equipment	HR	91	\$87.28	\$7,938	15%	\$1,191	3	\$9,128
300100200 03	Tear dowm of Equipment	HR	57	\$213.02	\$12,109	15%	\$1,816	3	\$13,925
300200	Station 782+70 - 599+88				\$13,862,170	20%	\$2,748,180		\$16,610,349
300200100	48" DIP								
300200100100	Earthwork	CY	250,270	\$2.39	\$597,062	30%	\$179,119	1,2,4	\$776,180
300200100200	Pipeline	LF	18,270	\$605.30	\$11,058,887	20%	\$2,211,777	1,2,4	\$13,270,664
300200100300	Bends	EA	6	\$13,096.75	\$78,580	20%	\$15,716	1,4	\$94,297
300200200	DIP Vacuum Relief MH- Sta 774+00								
300200200100	CIP Concrete Structure	LS	1	\$59,028.70	\$59,029	20%	\$11,806	1,4	\$70,834
300200200200	Piping Components	LS	1	\$208,556.36	\$208,556	15%	\$31,283	1,4	\$239,840
300200200300	Other Appurtenances	LS	1	\$2,677.47	\$2,677	15%	\$402	1,4	\$3,079
300200210	DIP Vacuum Relief MH- Sta 751+00								
300200210100	CIP Concrete Structure	LS	1	\$96,065.57	\$96,066	20%	\$19,213	1,4	\$115,279
300200210200	Piping Components	LS	1	\$208,556.36	\$208,556	15%	\$31,283	1,4	\$239,840
300200210300	Other Appurtenances	LS	1	\$2,677.47	\$2,677	15%	\$402	1,4	\$3,079
300200220	DIP Vacuum Relief MH- Sta 699+00					`			
300200220100	CIP Concrete Structure	LS	1	\$69,039.98	\$69,040	20%	\$13,808	1,4	\$82,848
300200220200	Piping Components	LS	1	\$208,556.36	\$208,556	15%	\$31,283	1,4	\$239,840
300200220300	Other Appurtenances	LS	1	\$2,677.47	\$2,677	15%	\$402	1,4	\$3,079
300200230	DIP Vacuum Relief MH- Sta 667+00								
300200230100	CIP Concrete Structure	LS	1	\$59,793.94	\$59,794	20%	\$11,959	1,4	\$71,753
300200230200	Piping Components	LS	1	\$208,556.36	\$208,556	15%	\$31,283	1,4	\$239,840
300200230300	Other Appurtenances	LS	1	\$2,677.47	\$2,677	15%	\$402	1,4	\$3,079
300200240	DIP Vacuum Relief MH- Sta 625+50								
300200240100	CIP Concrete Structure	LS	1	\$59,028.70	\$59,029	20%	\$11,806	1,4	\$70,834

Date: 2/26/03 1:44 PM

Prepared By: Carrie Ryan, Barr Engineering Co.

File Name: O:\users\GRS\PROJECTS\DEVILOUT\0 11 IPR EST\[Total Est 030203.xls]Summary

Pricing Date: Jul-02

09 CHANNE	LS AND CANALS					C	ontingencies		Estimated
Reference No.	Description	Units	Quantity	Unit Cost	Total Cost	Percent	Amount	Reason	Total Cost
300200240200	Piping Components	LS	1	\$208,556.36	\$208,556	15%	\$31,283	1,4	\$239,840
300200240300	Other Appurtenances	LS	1	\$2,677.47	\$2,677	15%	\$402	1,4	\$3,079
300200250	DIP Vacuum Relief MH- Sta 600+83								
300200250100	CIP Concrete Structure	LS	1	\$60,552.71	\$60,553	20%	\$12,111	1,4	\$72,663
300200250200	Piping Components	LS	1	\$208,556.36	\$208,556	15%	\$31,283	1,4	\$239,840
300200250300	Other Appurtenances	LS	1	\$2,677.47	\$2,677	15%	\$402	1,4	\$3,079
300200400	Pump-Out Structure - Sta 777+79								
300200400075	Earthwork	CY	712	\$4.63	\$3,297	20%	\$659	1,2,3,4	\$3,956
300200400100	Concrete Structure	LS	1	\$22,013.60	\$22,014	20%	\$4,403	1,2,4	\$26,416
300200400200	Piping Components	LS	1	\$90,460.97	\$90,461	15%	\$13,569	1,2,4	\$104,030
300200440	Pump-Out Structure - Sta 623+75								
300200440050	Earthwork	CY	1,508	\$5.43	\$8,194	20%	\$1,639	1,2,4	\$9,832
300200440100	Concrete Structure	LS	1	\$18,924.56	\$18,925	20%	\$3,785	1,4	\$22,709
300200440200	Piping Components	LS	1	\$91,992.58	\$91,993	15%	\$13,799	1,4	\$105,791
300200500	Road/Railroad Crossings								
300200500100	Sta 775+00 - Gravel Road	LS	1	\$658.90	\$659	20%	\$132	1,4	\$791
300200500200	Sta 750+75 - Asphalt Road	LS	1	\$3,161.88	\$3,162		\$0	1,4	\$3,162
300200500300	Sta 694+50 - Gravel Road	LS	1	\$658.90	\$659	20%	\$132	1,4	\$791
300200500400	Sta 634+25 - Gravel Road	LS	1	\$658.90	\$659	20%	\$132	1,4	\$791
300200700	DIP/RCPP Transition Manifold Str								
300200700 10	CIP Base Slab	CY	56	\$197.89	\$11,072	15%	\$1,661	1,4	\$12,733
300200700 20	CIP Side Walls	CY	19	\$322.00	\$6,189	15%	\$928	1,4	\$7,117
300200700 30	CIP Top Slab	CY	57	\$182.13	\$10,327	15%	\$1,549	1,4	\$11,876
300200700 40	CIP 84" Outlet End	CY	1	\$335.51	\$369	15%	\$55	1,4	\$424
300200700 50	CIP 48" Inlet End	CY	6	\$200.00	\$1,200	15%	\$180	1,4	\$1,380
300200700 60	Chamfer	CY	6	\$200.00	\$1,200	15%	\$180	1,4	\$1,380
300200700 70	48" Waterstop Wall Pipe	EA	3	\$7,621.38	\$22,864	15%	\$3,430	1,4	\$26,294
300200800	Valve Vault								
300200800100	Structure	LS	1	\$56,996.34	\$56,996	15%	\$8,549	1,4	\$65,546
300200800200	Piping Components	LS	1	\$92,206.22	\$92,206	15%	\$13,831	1,4	\$106,037
300200800300	Other Appurtenances	LS	1	\$14,283.95	\$14,284	15%	\$2,143	1,4	\$16,427
300300	Station 599+88 - 345+95				\$11,169,316	21%	\$2,391,252		\$13,560,567

300300100 84" RCPP

Date: 2/26/03 1:44 PM

Prepared By: Carrie Ryan, Barr Engineering Co.

File Name: O:\users\GRS\PROJECTS\DEVILOUT\0 11 IPR EST\[Total Est 030203.xls]Summary

09 CHANNE	LS AND CANALS						Contingencies		Estimated
Reference No.	Description	Units	Quantity	Unit Cost	Total Cost	Percent	Amount	Reason	Total Cost
300300100100	Earthwork	CY	411,445	\$2.34	\$961,488	30%	\$288,447	1,2,4	\$1,249,935
300300100200	Pipeline	LF	23,004	\$379.39	\$8,727,408	20%	\$1,745,482	1,2,4	\$10,472,890
300300200	RCPP Vacuum Relief - Sta 593+80								
300300200150	Structure	LS	1	\$20,612.45	\$20,612	15%	\$3,092	1,4	\$23,704
300300200250	Piping	LS	1	\$15,086.31	\$15,086	15%	\$2,263	1,4	\$17,349
300300200350	Appurtenances	LS	1	\$7,397.41	\$7,397	15%	\$1,110	1,4	\$8,507
300300210	RCPP Vacuum Relief - Sta 561+00								
300300210150	Structure	LS	1	\$20,612.45	\$20,612	15%	\$3,092	1,4	\$23,704
300300210250	Piping	LS	1	\$15,102.05	\$15,102	15%	\$2,265	1,4	\$17,367
300300210350	Appurtenances	LS	1	\$7,397.41	\$7,397	15%	\$1,110	1,4	\$8,507
300300220	RCPP Vacuum Relief - Sta 516+25								
300300220150	Structure	LS	1	\$20,612.45	\$20,612	15%	\$3,092	1,4	\$23,704
300300220250	Piping	LS	1	\$15,086.31	\$15,086	15%	\$2,263	1,4	\$17,349
300300220350	Appurtenances	LS	1	\$7,397.41	\$7,397	15%	\$1,110	1,4	\$8,507
300300230	RCPP Vacuum Relief - Sta 452+00								
300300230150	Structure	LS	1	\$20,612.45	\$20,612	15%	\$3,092	1,4	\$23,704
300300230250	Piping	LS	1	\$15,131.56	\$15,132	15%	\$2,270	1,4	\$17,401
300300230350	Appurtenances	LS	1	\$7,397.41	\$7,397	15%	\$1,110	1,4	\$8,507
300300240	RCPP Vacuum Relief - Sta 398+50								
300300240150	Structure	LS	1	\$20,612.45	\$20,612	15%	\$3,092	1,4	\$23,704
300300240250	Piping	LS	1	\$15,086.31	\$15,086	15%	\$2,263	1,4	\$17,349
300300240350	Appurtenances	LS	1	\$7,397.41	\$7,397	15%	\$1,110	1,4	\$8,507
300300300	RCPP Access Manhole - Sta 599+44								
300300300100	Structure	LS	1	\$10,493.96	\$10,494	15%	\$1,574	1,4	\$12,068
300300300200	Piping	LS	1	\$21,053.27	\$21,053	15%	\$3,158	1,4	\$24,211
300300300300	Appurtenances	LS	1	\$871.15	\$871	15%	\$131	1,4	\$1,002
300300300	RCPP Access Manhole - Sta 514+40								
300300300100	Structure	LS	1	\$10,493.96	\$10,494	15%	\$1,574	1,4	\$12,068
300300300200	Piping	LS	1	\$19,268.62	\$19,269	15%	\$2,890	1,4	\$22,159
300300300300	Appurtenances	LS	1	\$871.15	\$871	15%	\$131	1,4	\$1,002
300300300	RCPP Access Manhole - Sta 451+40								
300300300100	Structure	LS	1	\$10,493.96	\$10,494	15%	\$1,574	1,4	\$12,068
300300300200	Piping	LS	1	\$21,946.21	\$21,946	15%	\$3,292	1,4	\$25,238
300300300300	Appurtenances	LS	1	\$871.15	\$871	15%	\$131	1,4	\$1,002
300300300	RCPP Access Manhole - Sta 402+20								

Date: 2/26/03 1:44 PM

Prepared By: Carrie Ryan, Barr Engineering Co.

File Name: O:\users\GRS\PROJECTS\DEVILOUT\0 11 IPR EST\[Total Est 030203.xls]Summary

09 CHANNE	LS AND CANALS						Contingencies		Estimated
Reference No.	Description	Units	Quantity	Unit Cost	Total Cost	Percent	Amount	Reason	Total Cost
300300300100	Structure	LS	1	\$10,493.96	\$10,494	15%	\$1,574	1,4	\$12,068
300300300200	Piping	LS	1	\$18,911.94	\$18,912	15%	\$2,837	1,4	\$21,749
300300300300	Appurtenances	LS	1	\$871.15	\$871	15%	\$131	1,4	\$1,002
300300400	Road/Railroad Crossings								
300300400100	Sta 536+75 - Gravel Road	LS	1	\$506.85	\$507	20%	\$101	1,4	\$608
300300400200	Sta 515+00 - Gravel Road	LS	1	\$506.85	\$507	20%	\$101	1,4	\$608
300300400300	Sta 483+80 - Gravel Road	LS	1	\$506.85	\$507	20%	\$101	1,4	\$608
300300400400	Sta 451+50 - Gravel Road	LS	1	\$506.85	\$507	20%	\$101	1,4	\$608
300300400500	Sta 402+00 - Gravel Road	LS	1	\$506.85	\$507	20%	\$101	1,4	\$608
300300500	Reservoir								
300300500100	Earthwork	LS	1	\$900,892.20	\$900,892	30%	\$270,268	1,2,4	\$1,171,160
300300500200	Inlet	LS	1	\$129,808.75	\$129,809	15%	\$19,471	1,2,4	\$149,280
300300500400	Equilization Pipe	LS	1	\$62,993.67	\$62,994	15%	\$9,449	1,2,4	\$72,443
300300500500	Reservoir Exit	LS	1	\$42,007.71	\$42,008	15%	\$6,301	1,2,4	\$48,309
300	Gravity Pipeline				\$11,795,834		\$2,361,620		\$14,157,455
300	Gravity Pipeline				\$11,795,054		\$2,301,020		\$ 14, 15 <i>1</i> ,455
300100	Mobilization/Demobilization				\$40,500	15%	\$6,075		\$46,575
300100100	Mobilization		0.29						
300100100 01	Equipment	HR	23	\$521.77	\$12,083	15%	\$1,812	3	\$13,896
300100100 02	Transportation of Equipment	HR	37	\$87.28	\$3,234	15%	\$485	3	\$3,719
300100100 03	Setup of Equipment	HR	23	\$213.02	\$4,933	15%	\$740	3	\$5,673
300100200	Demobilization								
300100200 01	Equipment	HR	23	\$521.77	\$12,083	15%	\$1,812	3	\$13,896
300100200 02	Transportation of Equipment	HR	37	\$87.28	\$3,234	15%	\$485	3	\$3,719
300100200 03	Tear dowm of Equipment	HR	23	\$213.02	\$4,933	15%	\$740	3	\$5,673
300400	Station 345+95 - 315+00				\$1,159,668	21%	\$243,637		\$1,403,305
300400100	84" RCPP								

Date: 2/26/03 1:44 PM

Prepared By: Carrie Ryan, Barr Engineering Co.

File Name: O:\users\GRS\PROJECTS\DEVILOUT\0 11 IPR EST\[Total Est 030203.xls]Summary

09 CHANNELS AND CANALS							Contingencies		Estimated
Reference No.	Description	Units	Quantity	Unit Cost	Total Cost	Percent	Amount	Reason	Total Cost
300400100100	Earthwork	CY	55,221	\$2.19	\$120,976	30%	\$36,293	1,2,4	\$157,268
300400100200	Pipeline - 25 ft. Pressure Head	LF	3,089	\$333.54	\$1,030,298	20%	\$206,060	1,2,4	\$1,236,358
300400300600	Manhole Air Release - Sta 331+20	EA	1	\$7,886.87	\$7,887	15%	\$1,183	1,4	\$9,070
300400400	Road/Railroad Crossings								
300400400100	Sta 330+75 - Gravel Road	LS	1	\$506.85	\$507	20%	\$101	1,4	\$608
300500	Station 315+00 - 0+00				\$10,595,666		\$2,111,909		\$12,707,574
300500100	84" RCPP								
300500100150	Earthwork	CY	311,427	\$2.09	\$650,143	20%	\$130,029	1,2,4	\$780,172
300500100250	Pipeline - 25 ft. Pressure Head	LF	15,691	\$335.96	\$5,271,494	20%	\$1,054,299	1,2,4	\$6,325,792
300500200	72"to 84" RCPP Transition MH	LS	1	\$3,767.07	\$3,767	15%	\$565	1,4	\$4,332
300500300	72" RCPP								
300500300150	Earthwork	CY	152,523	\$2.19	\$334,348	20%	\$66,870	1,2,4	\$401,217
300500300250	Pipeline - 25 ft. Pressure Head	LF	9,009	\$269.37	\$2,426,788	20%	\$485,358	1,2,4	\$2,912,145
300500300300	Bends - 7.5 Degree	EA	16	\$1,833.13	\$29,330	20%	\$5,866	1,2,4	\$35,196
300500400	66" to 72" RCPP Transition MH	LS	1	\$3,101.56	\$3,102	15%	\$465	1,4	\$3,567
300500500	66" RCPP								
300500500150	Earthwork	CY	87,545	\$2.48	\$217,257	20%	\$43,451	1,2,4	\$260,708
300500500250	Pipeline - 25 ft. Pressure Head	LF	6,710	\$210.58	\$1,412,961	20%	\$282,592	1,2,4	\$1,695,553
300500500300	Bends - 7.5 Degree	EA	45	\$1,554.28	\$69,943	20%	\$13,989	1,2,4	\$83,931
300500625	Manhole Air Release								
300500625600	Manhole Air Release - Sta 288+20	EA	1	\$7,886.87	\$7,887	15%	\$1,183	1,4	\$9,070
300500625610	Manhole Air Release - Sta 268+80	EA	1	\$7,502.81	\$7,503	15%	\$1,125	1,4	\$8,628
300500625620	Manhole Air Release - Sta 228+85	EA	1	\$7,118.74	\$7,119	15%	\$1,068	1,4	\$8,187
300500625630	Manhole Air Release - Sta 183+50	EA	1	\$5,736.13	\$5,736	15%	\$860	1,4	\$6,597
300500625640	Manhole Air Release - Sta 165+20	EA	1	\$6,836.68	\$6,837	15%	\$1,026	1,4	\$7,862
300500625700	Manhole Air Release - Sta 117+80	EA	1	\$6,026.02	\$6,026	15%	\$904	1,4	\$6,930
300500625710	Manhole Air Release - Sta 85+00	EA	1	\$5,411.52	\$5,412	15%	\$812	1,4	\$6,223
300500625720	Manhole Air Release - Sta 68+50	EA	1	\$5,104.27	\$5,104	15%	\$766	1,4	\$5,870
300500625760	Manhole Air Release - Sta 48+80	EA	1	\$4,420.24	\$4,420	15%	\$663	1,4	\$5,083
300500625770	Manhole Air Release - Sta 26+00	EA	1	\$4,420.24	\$4,420	15%	\$663	1,4	\$5,083
300500625780	Manhole Air Release - Sta 3+50	EA	1	\$5,111.55	\$5,112	15%	\$767	1,4	\$5,878
300500800	Road/Railroad Crossings								
300500800100	Sta 287+50 - Gravel Road	LS	1	\$506.85	\$507	20%	\$101	1,4	\$608

Date: 2/26/03 1:44 PM

Prepared By: Carrie Ryan, Barr Engineering Co.

File Name: O:\users\GRS\PROJECTS\DEVILOUT\0 11 IPR EST\[Total Est 030203.xls]Summary

09 CHANNELS AND CANALS						C	Contingencies		Estimated
Reference No.	Description	Units	Quantity	Unit Cost	Total Cost	Percent	Amount	Reason	Total Cost
300500800200	Sta 267+00 - Asphalt Road	LS	1	\$3,368.77	\$3,369	20%	\$674	1,4	\$4,043
300500800250	Sta 229+00 - Burlington Northern	LS	1	\$8,595.15	\$8,595	20%	\$1,719	1,4	\$10,314
300500800300	Sta 222+25 - Gravel Road	LS	1	\$506.85	\$507	20%	\$101	1,4	\$608
300500800400	Sta 183+60 - Gravel Road	LS	1	\$506.85	\$507	20%	\$101	1,4	\$608
300500800500	Sta 118+00 - Asphalt Road	LS	1	\$3,368.85	\$3,369	20%	\$674	1,4	\$4,043
300500900	SPPA Energy Dissipator								
300500900050	Earthwork	CY	2,010	\$7.68	\$15,442	20%	\$3,088	1,2,4	\$18,530
300500900100	Outlet Structure	LB	6,300	\$10.37	\$65,358	15%	\$9,804	1,2,4	\$75,161
300500900200	Bulkhead	LS	1	\$6,689.95	\$6,690	15%	\$1,003	1,2,4	\$7,693
300500900300	Riprap	CY	112	\$59.08	\$6,617	20%	\$1,323	1,2,4	\$7,940

Reason for Conting	Reason for Contingencies: Uncertainties in:								
1	Quantities								
2	Site Conditions								
3	Haul Distances								
4	Unit Pricing								

Table 5 Dry Lake Diversion Project Cost Estimate Summary

Estimated Construction Cost (Includes Contingencies)	\$2,673,700
Engineering and Design (25% of Construction Cost)	\$668,400
Construction Engineering, Supervision, and Admin. (7.5% of Construction Cost)	\$200,500
Environmental Mitigation ^a	\$1,015,100
Cultural Resources Survey b	\$2,866,000
Real Estate ^c	\$2,494,000
Total Estimated First Costs	\$9,917,700
Annual Cost of Estimated Total First Costs	\$662,400
Term: 50 years	
Interest Rate: 6.375%	
Annual Operation and Maintenance Cost	\$32,500
Total Est. Annual Cost	\$694,900

^a Includes \$1,000,000 for Lake Alice National Wildlife Refuge compatibility compliance. Costs provided by St. Paul District Corps of Engineers.

^b Costs are for surveys only. Does not include possible future costs for cultural resources site evaluation and mitigation. Costs provided by St. Paul District Corps of Engineers.

^c Includes all real estate costs. Includes administration costs for acquisition. Costs provided by St. Paul District Corps of Engineers.

Dry Lake Diversion Project CONSTRUCTION COST SUMMARY

2/26/2003 14:01

				Construction \$ +	
	Construction (\$	Contingency (\$)	Contingency (%)	Contingency (\$)	
1 Mobilization/Demobilization	\$93,400	\$37,400	40%	\$130,800	
2 Connection Channel from Dry Lake to Mikes Lake	\$507,200	\$195,500	39%	\$702,700	
3 Outlet Structure from Dry Lake to Mikes Lake	\$169,700	\$58,600	35%	\$228,300	
4 Channel A Outlet Structure	\$567,800	\$195,200	34%	\$763,000	
5 Flow Monitoring Structure on Big Coulee	\$30,000	\$7,500	25%	\$37,500	
6 Mikes Lake Outlet Improvements	\$219,856	\$81,400	37%	\$301,300	
7 Chain Lake Outlet Improvements	\$219,856	\$81,400	37%	\$301,300	
8 Lake Alice Outlet Improvements	\$154,515	\$54,300	35%	\$208,800	
	\$ 1,962,3	327 \$711,300	TOTAL	\$2,673,700	Se

Notes:

Total Real Estate Quantities					
Connection Channel from Dry Lake to Mikes Lake		17.1 Acres	5		
Outlet Structure from Dry Lake to Mikes Lake		0.4 Acres	3		
Channel A Outlet Structure		0.7 Acres	3		
Flow Monitoring Structure on Big Coulee		0.0 Acres			
Mikes Lake Outlet Improvements		3.4 Acres	-		
Chain Lake Outlet Improvements		3.4 Acres			and, no cost for real estate
Lake Alice Outlet Improvements		4.8 Acres			and, no cost for real estate
٦	Total	29.9 Acres	s	\$74,000 (cost provide	ed by St. Paul District Corps)
Flowage Easements					
Around Lake Alice to El. 1446		7,000 Acres	3	\$0	No cost since land already owned by Government
Around Chain Lake to El. 1446		4,000 Acres	3	\$258,000	Costs provided by St. Paul District Corps
Around Mikes Lake to El. 1446		1,000 Acres	5	\$178,000	Costs provided by St. Paul District Corps
Dry Lake and around Dry lake to El. 1458		16,600 Acres	5	\$1,984,000	Costs provided by St. Paul District Corps
1	Total	28,600 Acres	S	\$2,420,000	Costs provided by St. Paul District Corps
O&M Costs	Perc	entage	Cost	Comments	
Mobilization/Demobilization	0.	00%	\$0		
Connection Channel from Dry Lake to Mikes Lake	0.	50%	\$3,514	Assumes 1/2% of cor	nstruction cost for O&M of open channel (same as FDR)
Outlet Structure from Dry Lake to Mikes Lake	1.	00%	\$2,283		truction cost for O&M of control structures (same as FDR)
Channel A Outlet Structure	1.	00%	\$7,630	Assumes 1% of cons	truction cost for O&M of control structures (same as FDR)
Flow Monitoring Structure on Big Coulee			\$12,000		GS, includes repair and maintenance of the gage, ction, and report of results
Mikes Lake Outlet Improvements	1.	00%	\$3,013	Assumes 1% of cons	truction cost for O&M of control structures (same as FDR)
Chain Lake Outlet Improvements	1.	00%	\$3,013	Assumes 1% of cons	truction cost for O&M of control structures (same as FDR)
Lake Alice Outlet Improvements	0.	50%	\$1,044	Assumes 1/2% of cor	nstruction cost for O&M of open channel (same as FDR)
		Total	\$32,497		

^{1.} This total cost does not include costs for engineering and design; construction engineering, supervision, and administration; environmental mitigation; cultural resources surveys; or real estate. These costs are included in Summary Table 5.

ITEM	DESCRIPTION	UNITS	QUANTITY	UNIT COST	AMOUNT (\$)	CONTINGENCY (%)	CONTINGENCY (\$)	SOURCE(S)	DEMARKS
\vdash	Mobilization/Demobilization	LS	1	\$93,447.17	\$93,447	40%	\$37,379	300KCE(3)	Assumed to be 5% of Project Subtotal
'	MODILIZATION/Demodilization	LO	ı	Subtotal	\$93,447	40 /6	φ31,319		Assumed to be 5% of Froject Subtotal
		,	Subtotal w/ C	Contingencies	\$130,826				
		·		y percentage:	40%				
2	Connection Channel from Dry Lake	. to Miles		y porcontago.	1070				
2	Stripping Stripping	CY	5,538	\$3.00	\$16,613	25%	\$4,153	(2)	"All Features" N460, 15% contingency for uncertainty in length, 10% contingency for uncertainty in unit price
	Excavation - Wet	CY	45,778	\$7.00	\$320,448	40%	\$128,179	(2)	Assumes, 50% wet excavation, "All Features" N7, 15% contingency for uncertainty in length, 15% uncertainty in elevation, 10% contingency for uncertainty in unit price
	Excavation - Dry	CY	45,778	\$3.00	\$137,335	40%	\$54,934	(2)	Assumes, 50% wet excavation,"All Features" N20, 15% contingency for uncertainty in length, 15% uncertainty in elevation, 10% contingency for uncertainty in unit price
	Seed/Topsoil	SY	32,778	\$1.00	\$32,778	25%	\$8,194	(2)	Unit costs are taken from Peterson Coulee Open Channel Costs ("All Features, line 453), 15% contingency for uncertainty in length, 10% contingency for uncertainty in unit price
				Subtotal	\$507,174				
		;	Subtotal w/ C	Contingencies	\$702,635				
			Contingenc	y percentage:	39%				
3	Outlet Structure from Dry Lake to	/likes Lake							
	Cofferdam at Mike's Lake - Earth Cofferdam	CY	1,900	\$5.00	\$9,500	35%	\$3,325	(2)	Assumes random fill earth cofferdam, "All Features" N150, 20% contingency for uncertainty in length, 15% contingency for uncertainty in unit price
	Intake Stripping	CY	120	\$3.00	\$360	25%	\$90	(2)	"All Features" N460, 15% contingency for uncertainty in area, 10% contingency for uncertainty in unit price
	Intake Excavation - Dry	CY	1,300	\$3.00	\$3,900	25%	\$975	(2)	Assumes dry excavation, "All Features" N20, 15% contingency for uncertainty in area, 10% contingency for uncertainty in unit price
	Intake Wingwalls	CY	48	\$500.00	\$24,000	40%	\$9,600	(2)	"All Features" N159, 15% contingency for uncertainty in elevation, 15% contingency for uncertainty in member sizes, 10% contingency for uncertainty in unit price

ITEM	DESCRIPTION	UNITS	QUANTITY	UNIT COST (\$)	AMOUNT (\$)	CONTINGENCY (%)	CONTINGENCY (\$)	SOURCE(S)	REMARKS
3	Intake Apron	CY	61	\$400.00	\$24,400	40%	\$9,760	(2)	"All Features" N158, 15% contingency for uncertainty in elevation, 15% contingency for uncertainty in member sizes, 10% contingency for uncertainty in unit price
	Intake Piers	CY	12	\$500.00	\$6,000	40%	\$2,400	(1)	"All Features" N159, plus increase for small volume and extra forming for stoplog slots, 15% contingency for uncertainty in elevation, 15% contingency for uncertainty in member sizes, 10% contingency for uncertainty in unit price
	Concrete Walkway	CY	10	\$500.00	\$5,000	40%	\$2,000	(1)	"All Features" N159, 15% contingency for uncertainty in elevation, 15% contingency for uncertainty in member sizes, 10% contingency for uncertainty in unit price
	Intake Backfill and Compaction	CY	650	\$5.00	\$3,250	25%	\$813	(1)	Total unit cost taken as-is from 3/99 cost summary breakdown (pg 49,50 of 79), 15% contingency for uncertainty in area, 10% contingency for uncertainty in unit price
	Stoplogs	EA	85	\$50.00	\$4,250	35%	\$1,488	(5)	Assumed 4"x4" timber stoplogs, Means 06110-575-0200 plus additional cost to cut and install, 15% contingency for uncertainty in elevation, 20% contingency for uncertainty in unit price
	Box Culvert Stripping	CY	53	\$3.00	\$159	25%	\$40	(2)	"All Features" N460, 15% contingency for uncertainty in length, 10% contingency for uncertainty in unit price
	Box Culvert Excavation - Dry	CY	1,140	\$3.00	\$3,420	25%	\$855	(2)	Assumes dry excavation, "All Features" N20, 15% contingency for uncertainty in length, 10% contingency for uncertainty in unit price
	Box Culvert Bedding	CY	13	\$30.00	\$390	25%	\$98	(5)	Means 02315-130-0050, 02315-130-0500, 15% contingency for uncertainty in length, 10% contingency for uncertainty in unit price
	Box Culvert	LF	70	\$700.00	\$49,000	30%	\$14,700	(5)	Material Costs from Cretex Concrete, Installation costs supplied by Gary Smith (Corps), 15% contingency for uncertainty in length, 15% contingency for uncertainty in unit price
	Box Culvert Backfill and Compaction	CY	940	\$5.00	\$4,700	25%	\$1,175	(1)	Total unit cost taken as-is from 3/99 cost summary breakdown (pg 49,50 of 79), 15% contingency for uncertainty in length, 10% contingency for uncertainty in unit price

				UNIT COST		CONTINGENCY	CONTINGENCY		
ITEM	DESCRIPTION	UNITS	QUANTITY	(\$)	AMOUNT (\$)	(%)	(\$)	SOURCE(S)	REMARKS
3	Gravel Road Restoration	SY	99	\$8.00	\$791	25%	\$198	(5)	Means 02720-200-0302, 15% contingency for uncertainty in length, 10% contingency for uncertainty in unit price
	Outlet Stripping	CY	58	\$3.00	\$174	25%	\$44	(2)	"All Features" N460, 15% contingency for uncertainty in area, 10% contingency for uncertainty in unit price
	Outlet Excavation - Dry	CY	1,066	\$3.00	\$3,198	25%	\$800	(2)	Assumes dry excavation, "All Features" N20, 15% contingency for uncertainty in area, 10% contingency for uncertainty in unit price
	Outlet Wingwalls	CY	26	\$500.00	\$13,000	40%	\$5,200	(2)	"All Features" N159, 15% contingency for uncertainty in elevation, 15% contingency for uncertainty in member sizes, 10% contingency for uncertainty in unit price
	Outlet Apron	CY	25	\$400.00	\$10,000	40%	\$4,000	(2)	"All Features" N158, 15% contingency for uncertainty in elevation, 15% contingency for uncertainty in member sizes, 10% contingency for uncertainty in unit price
	Outlet Backfill and Compaction	CY	370	\$5.00	\$1,850	25%	\$463	(1)	Total unit cost taken as-is from 3/99 cost summary breakdown (pg 49,50 of 79), 15% contingency for uncertainty in area, 10% contingency for uncertainty in unit price
	Site Grading	SY	2,079	\$0.15	\$312	25%	\$78	(5)	Means 02310-440-3300, 15% contingency for uncertainty in elevation, 10% contingency for uncertainty in unit price
	Seed/Topsoil	SY	2,079	\$1.00	\$2,079	25%	\$520	(2)	Unit costs are taken from Peterson Coulee Open Channel Costs ("All Features, line 453), 15% contingency for uncertainty in elevation, 10% contingency for uncertainty in unit price
		\$169,733 \$228,351 35%							

				UNIT COST		CONTINGENCY	CONTINGENCY		
	DESCRIPTION	UNITS	QUANTITY	(\$)	AMOUNT (\$)	(%)	(\$)	SOURCE(S)	REMARKS
4	Channel A Outlet Structure	O) (0=0	*		T		(a)	T
	Stripping	CY	370	\$3.00	\$1,110	25%	\$278	(2)	"All Features" N460, 15% contingency for uncertainty in area, 10% contingency for uncertainty in unit price
	Excavation - Wet	CY	310	\$7.00	\$2,170	25%	\$543	(2)	"All Features" N7, 15% contingency for uncertainty in area, 10% contingency for uncertainty in unit price
	Intake Wingwalls	CY	244	\$500.00	\$122,000	40%	\$48,800	(2)	"All Features" N159, 15% contingency for uncertainty in elevation, 15% contingency for uncertainty in member sizes, 10% contingency for uncertainty in unit price
	Intake Headwall	CY	163	\$500.00	\$81,500	40%	\$32,600	(2)	"All Features" N159, 15% contingency for uncertainty in elevation, 15% contingency for uncertainty in member sizes, 10% contingency for uncertainty in unit price
	Intake Apron	CY	33	\$400.00	\$13,200	40%	\$5,280	(2)	Page 32 of 79, 15% contingency for uncertainty in elevation, 15% contingency for uncertainty in member sizes, 10% contingency for uncertainty in unit price
	Slide Gates	EA	2	\$30,000.00	\$60,000	30%	\$18,000	(5)	Means 11285-600-0190, prorated, 15% contingency for uncertainty in member sizes, 15% contingency for uncertainty in unit price
	Box Culverts	LF	100	\$800.00	\$80,000	30%	\$24,000	(5)	Installation Cost provided by Gary Smith (Corps), Material Costs from Cretex Concrete, 15% contingency for uncertainty in length, 15% contingency for uncertainty in unit price
	Outlet Headwall	CY	30	\$500.00	\$15,000	40%	\$6,000	(2)	"All Features" N159, 15% contingency for uncertainty in elevation, 15% contingency for uncertainty in member sizes, 10% contingency for uncertainty in unit price
	Outlet Wingwalls	CY	175	\$500.00	\$87,500	40%	\$35,000	(2)	"All Features" N159, 15% contingency for uncertainty in elevation, 15% contingency for uncertainty in member sizes, 10% contingency for uncertainty in unit price
	Embankment Backfill and Compaction	CY	13,600	\$5.00	\$68,000	25%	\$17,000	(1)	Total unit cost taken as-is from 3/99 cost summary breakdown (pg 49,50 of 79), 15% contingency for uncertainty in area, 10% contingency for uncertainty in unit price
	Riprap	CY	670	\$50.00	\$33,500	20%	\$6,700	(2)	"All Features" N53, 10% contingency for uncertainty in quantity, 10% contingency for uncertainty in unit price

				UNIT COST		CONTINGENCY	CONTINGENCY				
ITEM	DESCRIPTION	UNITS	QUANTITY	(\$)	AMOUNT (\$)	(%)	(\$)	SOURCE(S)	REMARKS		
4	Site Grading	SY	3330	\$0.15	\$500	25%	\$125	(5)	Means 02310-440-3300, 15% contingency for uncertainty in area, 10% contingency for uncertainty in unit price		
	Seed/Topsoil	SY	3330	\$1.00	\$3,330	25%	\$833	(2)	Unit costs are taken from Peterson Coulee Open Channel Costs ("All Features, line 453), 15% contingency for uncertainty in area, 10% contingency for uncertainty in unit price		
				Subtotal	\$567,810						
		:	Subtotal w/ 0	Contingencies	\$762,967						
			Contingenc	y percentage:	34%						
5	Flow Monitoring Structure on Big C	_									
	USGS Gaging Station *	LS	1	\$30,000.00	\$30,000	25%	\$7,500	(6)	Assumes one acoustic Doppler velocity meter on the downstream bridgepier of Hwy. 2. 25% contingency for uncertainty in unit price		
l				Subtotal	\$30,000						
		;	Subtotal w/ 0	Contingencies	\$37,500						
			Contingenc	y percentage:	25%						
6	Mikes Lake Outlet Improvements										
	Channel Widening/Deeping (Wet)	CY	15,000	\$7.00	\$105,000	35%	\$36,750	(2)	"All Features" N7, 25% contingency for uncertainty in area, 10% contingency for uncertainty in unit price		
	Outlet Excavation - Wet	CY	2,000	\$7.00	\$14,000	35%	\$4,900	(2)	"All Features" N7, 25% contingency for uncertainty in area, 10% contingency for uncertainty in unit price		
	Outlet Box Culvert Bedding	CY	22	\$30.00	\$660	35%	\$231	(5)	Means 02315-130-0050, 02315-130-0500, 25% contingency for uncertainty in length, 10% contingency for uncertainty in unit price		
	Outlet Box Culverts	LF	80	\$800.00	\$64,000	40%	\$25,600	(5)	Installation Cost provided by Gary Smith (Corps), Material Costs from Cretex Concrete, 25% contingency for uncertainty in length, 15% contingency for uncertainty in unit price		
	Outlet Box Culvert End Sections	EA	2	\$13,000.00	\$26,000	40%	\$10,400	(5)	Installation Cost provided by Gary Smith (Corps), Material Costs from Cretex Concrete, 25% contingency for uncertainty in length, 15% contingency for uncertainty in unit price		

				UNIT COST		CONTINGENCY	CONTINGENCY					
ITEM	DESCRIPTION	UNITS	QUANTITY	(\$)	AMOUNT (\$)	(%)	(\$)	SOURCE(S)	REMARKS			
6	Outlet Embankment Backfill and Compaction	CY	1,680	\$5.00	\$8,400	35%	\$2,940	(1)	Total unit cost taken as-is from 3/99 cost summary breakdown (pg 49,50 of 79), 25% contingency for uncertainty in area, 10% contingency for uncertainty in unit price			
	Outlet Site Grading	SY	400	\$0.15	\$60	35%	\$21	(5)	Means 02310-440-3300, 25% contingency for uncertainty in area, 10% contingency for uncertainty in unit price			
	Outlet Gravel Road Restoration	SY	167	\$8.00	\$1,336	35%	\$468	(5)	Means 02720-200-0302, 25% contingency for uncertainty in length, 10% contingency for uncertainty in unit price			
	Outlet Seed/Topsoil	SY	400	\$1.00	\$400	35%	\$140	(2)	Unit costs are taken from Peterson Coulee Open Channel Costs ("All Features, line 453), 25% contingency for uncertainty in area, 10% contingency for uncertainty in unit price			
		•		Subtotal	\$219,856	•		•				
		;	Subtotal w/ C	Contingencies	\$301,306							
				y percentage:	37%							
7	Chain Lake Outlet Improvements											
	Channel Widening/Deeping (Wet)	CY	15,000	\$7.00	\$105,000	35%	\$36,750	(2)	"All Features" N7, 25% contingency for uncertainty in area, 10% contingency for uncertainty in unit price			
	Outlet Excavation - Wet	CY	2,000	\$7.00	\$14,000	35%	\$4,900	(2)	"All Features" N7, 25% contingency for uncertainty in area, 10% contingency for uncertainty in unit price			
	Outlet Box Culvert Bedding	CY	22	\$30.00	\$660	35%	\$231	(5)	Means 02315-130-0050, 02315-130-0500, 25% contingency for uncertainty in length, 10% contingency for uncertainty in unit price			
	Outlet Box Culverts	LF	80	\$800.00	\$64,000	40%	\$25,600	(5)	Installation Cost provided by Gary Smith (Corps), Material Costs from Cretex Concrete, 25% contingency for uncertainty in length, 15% contingency for uncertainty in unit price			
	Outlet Box Culvert End Sections	EA	2	\$13,000.00	\$26,000	40%	\$10,400	(5)	Installation Cost provided by Gary Smith (Corps), Material Costs from Cretex Concrete, 25% contingency for uncertainty in length, 15% contingency for uncertainty in unit price			

ITEM	DESCRIPTION	UNITS	QUANTITY	UNIT COST (\$)	AMOUNT (\$)	CONTINGENCY (%)	CONTINGENCY (\$)	SOURCE(S)	REMARKS
7	Outlet Embankment Backfill and Compaction	CY	1,680	\$5.00	\$8,400	35%	\$2,940	(1)	Total unit cost taken as-is from 3/99 cost summary breakdown (pg 49,50 of 79), 25% contingency for uncertainty in area, 10% contingency for uncertainty in unit price
	Outlet Site Grading	SY	400	\$0.15	\$60	35%	\$21	(5)	Means 02310-440-3300, 25% contingency for uncertainty in area, 10% contingency for uncertainty in unit price
	Outlet Gravel Road Restoration	SY	167	\$8.00	\$1,336	35%	\$468	(5)	Means 02720-200-0302, 25% contingency for uncertainty in length, 10% contingency for uncertainty in unit price
	Outlet Seed/Topsoil	SY	400	\$1.00	\$400	35%	\$140	(2)	Unit costs are taken from Peterson Coulee Open Channel Costs ("All Features, line 453), 25% contingency for uncertainty in area, 10% contingency for uncertainty in unit price
			Subtotal Contingencies y percentage:	\$219,856 \$301,306 37%					

Dry Lake Diversion Project DETAILED COST ESTIMATE

2/26/2003 14:01

ITEM	DESCRIPTION	UNITS	QUANTITY	UNIT COST (\$)	AMOUNT (\$)	CONTINGENCY (%)	CONTINGENCY (\$)	SOURCE(S)	REMARKS
8	Lake Alice Outlet Improvements	00	20/111111	(4)	γσσιτι (φ)	(70)	(4)	0001102(0)	Table Tabl
	Channel Widening/Deeping (Wet)	CY	21,000	\$7.00	\$147,000	35%	\$51,450	(2)	"All Features" N7, 25% contingency for uncertainty in area, 10% contingency for uncertainty in unit price
	Spillway Stripping	CY	215	\$3.00	\$645	35%	\$226	(2)	"All Features" N460, 25% contingency for uncertainty in area, 10% contingency for uncertainty in unit price
	Spillway Excavation - Wet			\$7.00	\$1,120	45%	\$504	(2)	"All Features" N7, 35% contingency for uncertainty in area, 10% contingency for uncertainty in unit price
	Spillway Bedding	CY	25	\$30.00	\$750	45%	\$338	(5)	Means 02315-130-0050, 02315-130-0500, 35% contingency for uncertainty in length, 10% contingency for uncertainty in unit price
	Spillway Riprap	pillway Riprap CY 100		\$50.00	\$5,000	35%	\$1,750	(2)	"All Features" N53, 25% contingency for uncertainty in quantity, 10% contingency for uncertainty in unit price
			Subtotal	\$154,515					
		•		Contingencies	\$208,782				
		y percentage:	35%						

- (1) Evaluation of Devils Lake Outlet Design Alternatives, Barr Engineering, March 1999
- (2) Corps of Engineers 1999 Value Engineering Cost Spreadsheet
- (3) Corps of Engineers 1999 Alternative Cost Comparisons Memorandum
- (4) Corps of Engineers Table 1H
- (5) Means 2001 Heavy Construction Cost Data
- (6) Devils Lake Outlet Cost Data, obtained from Al Fandrey (Barr)

^{*} Based on cost to agencies with a Cooperative Agreement with the USGS.

09 CHANNELS AND CANALS Date Prepared 11/04/02 **DEVILS LAKE OUTLET** SHEYENNE RIVER DAM MODIFICATIONS

	\$42.00		\$51.00		\$50.00		\$6.00		\$2.00	
	ROCKF	ILL, CY		AP, CY		NG, CY		AV, CY		TERING
	QTY	AMNT	QTY	AMNT	QTY	ÁMNT	QTY	AMNT	QTY	AMNT
1 Bouret Dam	100	4,208	625	31,858	312	15,617	1,406	8,433	1,406	2,811
2 Sheyenne	147	6,189	607	30,978	304	15,185	1,367	8,200	1,367	2,733
3 Ueland Dam	474	19,911	852	43,444	426	21,296	1,917	11,500	1,917	3,833
4 Valley City Mill	1,016	42,684	974	49,678	487	24,352	1,917	11,500	2,192	4,383
5 Valley City Park	242	10,164	739	37,683	369	18,472	2,192	13,150	1,663	3,325
6 Brown Dam	472	19,803	873	44,523	436	21,800	1,663	9,975	1,963	3,927
7 Kathryn	298	12,502	1,123	57,297	562	28,087	2,528	15,167	2,528	5,056
8 Fort Ransom	446	18,743	535	27,294	268	13,380	1,204	7,225	1,204	2,408
9 Lisbon	697	29,269	812	41,404	406	20,296	1,827	10,960	1,827	3,653
10 Soldiers Home	122	5,103	750	38,250	375	18,750	1,688	10,125	1,688	3,375
Quantity Total	4,014		7,890		3,945		17,706		17,752	
Amount Total		168,576		402,409		197,235		106,235		35,504
Total Amount										910,000
Structural Rehabilit	tation						10	20,000		200,000
Mob, Site Prep							10	10,000		100,000
Total										1,210,000
Contingencies									50%	605,000
TOTAL ESTIMATE	ED AMOU	INT WITH	H CONTI	NGENCI	ES					1,815,000
Real Estate										
Environmental Miti	gation									0
Cultural Mitigation										0
Planning, Engineer	ring and D	esign							25%	454,000
Supervision and A	dministrat	ion							8%	145,000
Total Estimated An	nount									2,414,000

13 Pumping Plant

Date: 2/26/03 1:44 PM

Prepared By: Carrie Ryan, Barr Engineering Co.

File Name: O:\users\GRS\PROJECTS\DEVILOUT\0 11 IPR EST\[Total Est 030203.xls]Summary

13 PUMPING	G PLANT						Contingencies		Estimated
Reference No.	Description	Units	Quantity	Unit Cost	Total Cost	Percent	Amount	Reason	Total Cost
200	Pump Station				\$10,722,096	22%	\$2,365,991		\$13,088,087
200100	Mobilization/Demobilization				\$697,043	15%	\$104,556		\$801,600
200100100	Pump Station Mobilization								
200100100100	Equipment	EA	1	\$186,640.69	\$186,641	15%	\$27,996	3	\$214,637
200100100200	Transportation of Equipment	EA	1	\$97,974.13	\$97,974	15%	\$14,696	3	\$112,670
200100100300	Setup of Equipment	EA	1	\$63,906.77	\$63,907	15%	\$9,586	3	\$73,493
200100200	Pump Station Demobilization								
200100200100	Equipment	EA	1	\$186,640.69	\$186,641	15%	\$27,996	3	\$214,637
200100200200	Transportation of Equipment	EA	1	\$97,974.13	\$97,974	15%	\$14,696	3	\$112,670
200100200300	Tear Down of Equipment	EA	1	\$63,906.77	\$63,907	15%	\$9,586	3	\$73,493
200200	Civil Site Layout				\$978,102	24%	\$239,206		\$1,217,308
200200050	City Well Relocation								
200200100	Site Stripping	CY	19,101	\$0.78	\$14,803	20%	\$2,961	1,2,4	\$17,764
200200250	Dewatering	LS	1	\$42,384.54	\$42,385	20%	\$8,477	2,4	\$50,861
200200280	Slurry Wall	SF	36,580	\$5.27	\$192,669	20%	\$38,534	1,2,4	\$231,203
200200300	Excavation	BCY	35,363	\$1.58	\$55,950	20%	\$11,190	1,2,4	\$67,140
200200350	Retaining Walls								
200200350100	Footing	CY	145	\$190.87	\$27,580	30%	\$8,274	1,4	\$35,855
200200350200	Walls	CY	145	\$322.95	\$46,666	30%	\$14,000	1,4	\$60,666
200200400	Wingwalls								
200200400100	Footing	CY	281	\$163.54	\$46,003	30%	\$13,801	1,4	\$59,804
200200400200	Walls	CY	190	\$329.59	\$62,753	30%	\$18,826	1,4	\$81,579
200200400300	Piling	EA	38	\$1,793.23	\$68,143	30%	\$20,443	1,4	\$88,585
200200450	Backfill - Placement	BCY	23,341	\$0.55	\$12,853	30%	\$3,856	1,4	\$16,709
200200460	Backfill - Compaction	BCY	23,341	\$0.43	\$10,046	30%	\$3,014	1,4	\$13,060
200200470	Additional Fill - Placement	BCY	44,603	\$0.55	\$24,562	30%	\$7,368	1,4	\$31,930
200200480	Additional Fill - Compaction	BCY	44,603	\$0.43	\$19,197	30%	\$5,759	1,4	\$24,957
200200500	Engineered Backfill - Placement	BCY	12,023	\$7.22	\$86,815	30%	\$26,045	1,4	\$112,860
200200510	Engineered Backfill - Compaction	BCY	12,023	\$2.60	\$31,237	30%	\$9,371	1,4	\$40,608
200200600	Topsoil - Placement	CY	19,101	\$3.70	\$70,732	20%	\$14,146	1,4	\$84,879
200200610	Seed	ACR	3	\$893.15	\$2,858	20%	\$572	1,4	\$3,430

Date: 2/26/03 1:44 PM

Prepared By: Carrie Ryan, Barr Engineering Co.

File Name: O:\users\GRS\PROJECTS\DEVILOUT\0 11 IPR EST\[Total Est 030203.xls]Summary

13 PUMPING	S PLANT						Contingencies	,	Estimated
Reference No.	Description	Units	Quantity	Unit Cost	Total Cost	Percent	Amount	Reason	Total Cost
200200620	Gravel Roadway Surface	CY	2,061	\$45.37	\$93,508	20%	\$18,702	1,3,4	\$112,210
200200630	Site Drainage								
200200630100	18" RCP	LF	232	\$25.35	\$5,880	20%	\$1,176	2,4	\$7,056
200200630200	Manhole 1	LS	1	\$2,856.95	\$2,857	20%	\$571	2,4	\$3,428
200200630300	Manhole 2	LS	1	\$2,518.72	\$2,519	20%	\$504	2,4	\$3,022
200200650	Sanitary Facility								
200200650010	Drain Pipe	LF	250	\$24.02	\$6,004	20%	\$1,201	1,2,4	\$7,205
200200650020	Septic Tank	EA	1	\$1,529.29	\$1,529	20%	\$306	1,2,4	\$1,835
200200650030	Drain Field	LF	100	\$18.41	\$1,841	20%	\$368	1,2,4	\$2,209
200200700	Potable Water Well								
200200700010	Well	LF	50	\$46.65	\$2,332	20%	\$466	1,2,4	\$2,799
200200700020	Pump	EA	1	\$660.62	\$661	20%	\$132	1,2,4	\$793
200200700030	Distribution Line	LF	500	\$20.52	\$10,260	20%	\$2,052	1,2,4	\$12,311
200200700040	Holding Tank	EA	1	\$371.98	\$372	20%	\$74	1,2,4	\$446
200200750	Water Sampling Equipment								
200200750010	Water Sampling Equipment	EA	1	\$2,943.53	\$2,944	20%	\$589	1,2,4	\$3,532
200200750020	Equipment Shelter	EA	1	\$1,358.53	\$1,359	20%	\$272	1,2,4	\$1,630
200200750030	Telemetry	EA	1	\$5,353.82	\$5,354	20%	\$1,071	1,2,4	\$6,425
200200800	Telemetry Equipment	LS	1	\$25,430.65	\$25,431	20%	\$5,086	1,2,4	\$30,517
200300	Pump Station and Motor Control				\$3,418,085	20%	\$697,809		\$4,115,895
200300100	Substructure								
200300100100	Headwall	CY	220	\$238.11	\$52,385	20%	\$10,477	1,2,4	\$62,861
200300100150	Backwall	CY	308	\$213.18	\$65,659	20%	\$13,132	1,2,4	\$78,791
200300100200	Upstream Pier Nose	CY	87	\$439.48	\$38,235	20%	\$7,647	1,2,4	\$45,882
200300100250	Upstream Sidewall Noses	CY	133	\$258.97	\$34,444	20%	\$6,889	1,2,4	\$41,332
200300100300	Compression Struts	CY	27	\$417.20	\$11,264	20%	\$2,253	1,2,4	\$13,517
200300100350	Sidewalls Inside Sump	CY	361	\$213.25	\$76,982	20%	\$15,396	1,2,4	\$92,378
200300100400	Piers Inside Sump	CY	310	\$231.07	\$71,632	20%	\$14,326	1,2,4	\$85,959
200300100450	Sump Infill Walls	CY	136	\$220.34	\$29,966	20%	\$5,993	1,2,4	\$35,960
200300100500	Foundation and Base Slab								
20030010050001	H-Piles	EA	36	\$1,606.74	\$57,842	20%	\$11,568	1,2,4	\$69,411
20030010050004	Base Slab	CY	539	\$159.92	\$86,199	20%	\$17,240	1,2,4	\$103,439
200300100550	Forebay								
20030010055010	Grating W10x22 Framing	TON	1	\$2,027.45	\$2,944	20%	\$589	1,4	\$3,533
20030010055020	Embedded Grating Framing	LB	204	\$2.21	\$451	20%	\$90	1,4	\$541

Date: 2/26/03 1:44 PM

Prepared By: Carrie Ryan, Barr Engineering Co.

File Name: O:\users\GRS\PROJECTS\DEVILOUT\0 11 IPR EST\[Total Est 030203.xls]Summary

13 PUMPING	PLANT						Contingencies		Estimated
Reference No.	Description	Units	Quantity	Unit Cost	Total Cost	Percent	Amount	Reason	Total Cost
20030010055025	Stoplog Slot Framing	LB	3,665	\$2.21	\$8,098	20%	\$1,620	1,4	\$9,718
20030010055030	Grating- Galavanized, Steel	SF	315	\$10.20	\$3,214	20%	\$643	1,4	\$3,857
20030010055040	Handrail	LF	58	\$20.09	\$1,165	20%	\$233	1,4	\$1,398
20030010055050	Vehicle Barrier	LF	58	\$132.28	\$7,672	20%	\$1,534	1,4	\$9,207
200300100600	Pump Supports	CY	38	\$164.45	\$6,249	20%	\$1,250	1,4	\$7,499
200300200	Superstructure								
200300200100	Slab on Grade	CY	157	\$131.18	\$20,647	25%	\$5,162	1,4	\$25,809
200300200125	Major Grade Beams	CY	139	\$272.34	\$37,855	25%	\$9,464	1,4	\$47,319
200300200150	Minor Grade Beams	CY	44	\$270.83	\$11,916	25%	\$2,979	1,4	\$14,895
200300200160	Pile Caps	CY	14	\$344.32	\$4,821	25%	\$1,205	1,4	\$6,026
200300200180	H-Pile	EA	16	\$2,062.30	\$32,997	25%	\$8,249	1,2,4	\$41,246
200300200200	Steel Braced Frame Building	SF	5,668	\$30.98	\$175,610	25%	\$43,903	1,4	\$219,513
200300300	Piping								
200300300200	Farval Lubricator	EA	1	\$7,762.39	\$7,762	20%	\$1,552	1,3,4	\$9,315
200300300250	Pump and Motor Test	EA	1	\$24,786.21	\$24,786	20%	\$4,957	4	\$29,743
200300300300	42" Coupling	EA	3	\$12,719.63	\$38,159	20%	\$7,632	1,3,4	\$45,791
200300300320	8" Air Relief Valve	EA	3	\$2,635.72	\$7,907	20%	\$1,581	1,4	\$9,489
200300300340	6" Air Release Valve	EA	3	\$3,848.85	\$11,547	20%	\$2,309	1,4	\$13,856
200300300350	42" Tilting Disc Check Valve	EA	3	\$60,061.28	\$180,184	20%	\$36,037	1,4	\$216,221
200300300360	42" Cone Valve	EA	3	\$238,274.12	\$714,822	20%	\$142,964	1,4	\$857,787
200300300380	42" Butterfly Valve	LS	1	\$265,867.30	\$265,867	20%	\$53,173	1,4	\$319,041
200300300400	Flanged Fitting/Pipe (Class 250)								
20030030040010	42" 90 SR Elbow w/ 6" Fl. Boss	EA	3	\$12,123.31	\$36,370	20%	\$7,274	1,4	\$43,644
20030030040020	42" 3 Ft. Spool	EA	9	\$2,055.60	\$18,500	20%	\$3,700	1,4	\$22,200
20030030040025	42" 2 Ft Spool	EA	3	\$5,918.32	\$17,755	20%	\$3,551	1,4	\$21,306
20030030040030	8"x42" Tap/Saddle	EA	3	\$5,623.17	\$16,869	20%	\$3,374	1,4	\$20,243
20030030040040	Pipe Supports	EA	3	\$170.54	\$512	20%	\$102	1,4	\$614
200300300500	MJ Fittings								
20030030050010	42" 90 Degree Elbow	EA	3	\$12,032.83	\$36,099	20%	\$7,220	1,4	\$43,318
20030030050020	42"x24" Tee	EA	3	\$17,819.63	\$53,459	20%	\$10,692	1,4	\$64,151
20030030050030	42" x 48" Reducer	EA	3	\$13,989.03	\$41,967	20%	\$8,393	1,4	\$50,361
20030030050040	42" 22.5 Degree Bend	EA	3	\$7,121.83	\$21,365	20%	\$4,273	1,4	\$25,639
20030030050050	24" 90 Degree Elbow	EA	3	\$3,850.46	\$11,551	20%	\$2,310	1,4	\$13,862
200300300600	MJ Pipe								

Date: 2/26/03 1:44 PM

Prepared By: Carrie Ryan, Barr Engineering Co.

File Name: O:\users\GRS\PROJECTS\DEVILOUT\0 11 IPR EST\[Total Est 030203.xls]Summary

13 PUMPING	PLANT						Contingencies	i	Estimated
Reference No.	Description	Units	Quantity	Unit Cost	Total Cost	Percent	Amount	Reason	Total Cost
20030030060010	42" DIP	LF	60	\$175.59	\$10,535	20%	\$2,107	1,4	\$12,642
20030030060020	48" DIP	LF	430	\$230.28	\$99,019	20%	\$19,804	1,4	\$118,823
20030030060030	48"x6" Tangential Welded	EA	3	\$1,713.58	\$5,141	20%	\$1,028	1,4	\$6,169
200300300700	MJxFL Fittings								
20030030070010	42"- 7.5' Sections	EA	3	\$7,478.79	\$22,436	20%	\$4,487	1,4	\$26,924
200300400	HVAC								
200300400100	Motor Room	LS	1	\$42,219.60	\$42,220	20%	\$8,444	1,4	\$50,664
200300400200	MCC Room	LS	1	\$6,472.10	\$6,472	20%	\$1,294	1,4	\$7,767
200300400300	Sump Ventilation	LS	1	\$3,197.89	\$3,198	20%	\$640	1,4	\$3,837
200300400400	Heat	LS	1	\$13,238.38	\$13,238	20%	\$2,648	1,4	\$15,886
200300500	Trash Racks/ Fish Screens								
200300500100	Footings	CY	20	\$178.72	\$3,574	20%	\$715	1,4	\$4,289
200300500200	Fish Screen Frames	TON	13	\$1,837.44	\$23,703	20%	\$4,741	1,4	\$28,444
200300500300	Fish Screens	EA	1	\$131,633.85	\$131,634	20%	\$26,327	1,4	\$157,961
200300500400	Screen Panel Framing	TON	8	\$1,673.42	\$13,053	20%	\$2,611	1,4	\$15,663
200300500500	Trash Raking System	EA	1	\$259,591.14	\$259,591	20%	\$51,918	1,4	\$311,509
200300700	Slide Gates	EA	3	\$146,846.66	\$440,540	20%	\$88,108	1,2,4	\$528,648
200400	Meter Vault				\$180,337	15%	\$27,050		\$207,387
200400100	Concrete Structure								
200400100100	Base Slab	CY	45	\$209.15	\$9,412	15%	\$1,412	1,2,4	\$10,823
200400100200	Walls	CY	56	\$405.07	\$22,684	15%	\$3,403	1,2,4	\$26,086
200400100300	Top Slab	CY	12	\$284.09	\$3,409	15%	\$511	1,2,4	\$3,920
200400100400	Manhole Casting	EA	1	\$1,160.89	\$1,161	15%	\$174	1,2,4	\$1,335
200400100500	48" Diam. Link Seals	EA	6	\$3,075.12	\$18,451	15%	\$2,768	1,2,4	\$21,218
200400200	Piping								•
200400200100	48" 6' Flanged Spool	EA	1	\$25,125.99	\$25,126	15%	\$3,769	1,4	\$28,895
200400200200	Accusnic Flow Meter	EA	1	\$98,618.12	\$98,618	15%	\$14,793	1,4	\$113,411
200400200300	Sump Pump	EA	1	\$964.55	\$965	15%	\$145	1,4	\$1,109
200400200400	Pipe Supports	EA	3	\$170.54	\$512	15%	\$77	1,4	\$588
200500	Valve Vault				\$124,258	15%	\$18,639		\$142,897

Date: 2/26/03 1:44 PM

Prepared By: Carrie Ryan, Barr Engineering Co.

File Name: O:\users\GRS\PROJECTS\DEVILOUT\0 11 IPR EST\[Total Est 030203.xls]Summary

13 PUMPING	S PLANT						Contingencies		Estimated
Reference No.	Description	Units	Quantity	Unit Cost	Total Cost	Percent	Amount	Reason	Total Cost
200500100	Valve Vault Structure								
200500100100	Base Slab	CY	19	\$212.36	\$4,035	15%	\$605	1,2,4	\$4,640
200500100200	Walls	CY	28	\$431.41	\$12,080	15%	\$1,812	1,2,4	\$13,892
200500100300	Top Slab	CY	4	\$370.36	\$1,481	15%	\$222	1,2,4	\$1,704
200500100400	36" Diam. Manway Cover	EA	1	\$1,160.89	\$1,161	15%	\$174	1,2,4	\$1,335
200500100500	Sump Pump	LS	1	\$964.55	\$965	15%	\$145	1,2,4	\$1,109
200500100700	Wall Rungs	EA	17	\$25.72	\$437	15%	\$66	1,2,4	\$503
200500100800	10" Diam. Link Seals	EA	4	\$1,010.74	\$4,043	15%	\$606	1,2,4	\$4,649
200500200	Sump Manhole								
200500200100	8' Diameter Manhole	EA	1	\$18,178.73	\$18,179	15%	\$2,727	1,2,4	\$20,906
200500200200	Base Slab	EA	1	\$2,771.90	\$2,772	15%	\$416	1,2,4	\$3,188
200500200300	Top Slab	EA	1	\$1,489.43	\$1,489	15%	\$223	1,2,4	\$1,713
200500200400	Manhole Casting	EA	1	\$1,160.89	\$1,161	15%	\$174	1,2,4	\$1,335
200500300	Valve Vault Piping								
200500300100	Piping	LS	1	\$19,867.81	\$19,868	15%	\$2,980	1,4	\$22,848
200500300200	Pipe Fittings	LS	1	\$6,389.58	\$6,390	15%	\$958	1,4	\$7,348
200500300300	Pumps and Valves	LS	1	\$50,198.07	\$50,198	15%	\$7,530	1,4	\$57,728
200600	Surge Tanks				\$1,046,751	20%	\$209,350		\$1,256,101
200600010	Piping								
200600010010	Force Main #1 Piping	LF	228	\$193.33	\$44,080	20%	\$8,816	1,4	\$52,896
200600010020	Force Main #2 Piping	LF	228	\$191.27	\$43,609	20%	\$8,722	1,4	\$52,331
200600010030	Force Main #3 Piping	LF	228	\$191.43	\$43,647	20%	\$8,729	1,4	\$52,376
200600020	Surge Tanks								
200600020010	Surge Tanks	EA	6	\$140,537.80	\$843,227	20%	\$168,645	1,4	\$1,011,872
200600020020	Surge Tank Cradle	EA	12	\$1,940.78	\$23,289	20%	\$4,658	1,4	\$27,947
200600020030	Surge Tank Off-loading	EA	6	\$1,884.99	\$11,310	20%	\$2,262	1,4	\$13,572
200600020040	Surge Tank Installation	EA	6	\$5,654.98	\$33,930	20%	\$6,786	1,4	\$40,716
200600030	Electrical Power								
200600030010	Underground Power	LF	120	\$26.91	\$3,229	20%	\$646	1,4	\$3,875
200600030020	Connection	EA	2	\$214.98	\$430	20%	\$86	1,4	\$516
200700	Electrical				\$4,277,520	25%	\$1,069,380		\$5,346,900
200700100	115 KV Power Line	EA	1	\$1,670,000.00	\$1,670,000	25%	\$417,500	1,4	\$2,087,500
200700120	Substation (Double Ended)	EA	1	\$1,130,000.00	\$1,130,000	25%	\$282,500	1,4	\$1,412,500

Date: 2/26/03 1:44 PM

Prepared By: Carrie Ryan, Barr Engineering Co.

File Name: O:\users\GRS\PROJECTS\DEVILOUT\0 11 IPR EST\[Total Est 030203.xls]Summary

13 PUMPING	PLANT						Contingencies	;	Estimated
Reference No.	Description	Units	Quantity	Unit Cost	Total Cost	Percent	Amount	Reason	Total Cost
200700140	Pump Station Grounding System	EA	1	\$20,000.00	\$20,000	25%	\$5,000	1,4	\$25,000
200700160	Cabling to Medium Voltage S.G.	EA	2	\$85,000.00	\$170,000	25%	\$42,500	1,4	\$212,500
200700180	Med. Voltage Switchgear Sections	EA	8	\$30,000.00	\$240,000	25%	\$60,000	1,4	\$300,000
200700200	Synchronous Motor Auto. Starters	EA	3	\$60,000.00	\$180,000	25%	\$45,000	1,4	\$225,000
200700240	Cabling to Pump Motors	EA	3	\$20,000.00	\$60,000	25%	\$15,000	1,4	\$75,000
200700260	750 KVA 4160-277/480 V Transf.	EA	2	\$40,000.00	\$80,000	25%	\$20,000	1,4	\$100,000
200700280	4160 V Cabling to Transformer	EA	2	\$10,000.00	\$20,000	25%	\$5,000	1,4	\$25,000
200700300	480 V Cabling to MCCs	EA	2	\$38,000.00	\$76,000	25%	\$19,000	1,4	\$95,000
200700320	480 V MCC Sections w/ Start/Br.	EA	12	\$6,000.00	\$72,000	25%	\$18,000	1,4	\$90,000
200700340	100 HP VFDs	EA	2	\$24,000.00	\$48,000	25%	\$12,000	1,4	\$60,000
200700360	Station Equipment 480 V Motors	EA	40	\$2,463.00	\$98,520	25%	\$24,630	1,4	\$123,150
200700380	Cabling to 480V Sta. Loads/Motor	EA	60	\$1,100.00	\$66,000	25%	\$16,500	1,4	\$82,500
200700400	75 KVA 480-120/208 Volt Transfr.	EA	2	\$4,000.00	\$8,000	25%	\$2,000	1,4	\$10,000
200700420	120/208 Volt Panelboards	EA	2	\$3,500.00	\$7,000	25%	\$1,750	1,4	\$8,750
200700440	277/480 Volt Panelboards	EA	2	\$5,000.00	\$10,000	25%	\$2,500	1,4	\$12,500
200700500	Exterior Site Lighting	EA	1	\$30,000.00	\$30,000	25%	\$7,500	1,4	\$37,500
200700550	Interior Pump Station Lighting	EA	1	\$30,000.00	\$30,000	25%	\$7,500	1,4	\$37,500
200700600	Pump Station Control Panel	EA	1	\$70,000.00	\$70,000	25%	\$17,500	1,4	\$87,500
200700650	Pump Station Control Wiring	EA	60	\$700.00	\$42,000	25%	\$10,500	1,4	\$52,500
200700680	Pump Station Instrumentation	EA	1	\$100,000.00	\$100,000	25%	\$25,000	1,4	\$125,000
200700700	Misc. System Instrumentation	EA	1	\$50,000.00	\$50,000	25%	\$12,500	1,4	\$62,500
Pumps					\$2,962,353		\$592,471		\$3,554,823
200300300100	Motors	EA	3	\$323,568.14	\$970,704	20%	\$194,141	1,3,4	\$1,164,845
200300300150	Pumps	EA	3	\$663,882.77	\$1,991,648	20%	\$398,330	1,3,4	\$2,389,978

Reason for Cor	ntingencies: Uncertainties in:	
1	Quantities	
2	Site Conditions	
3	Haul Distances	
4	Unit Pricing	



Table 1

Page 1 of 7

Site Work			MATERIAL LABOR SUB								
Summary		DESCRIPTION	UNIT	QTY		SUB-TOTAL		RATE	SUB-TOTAL	CONTRACT	TOTAL
CONSTRUCTION EQUIPMENT & INDIRECTS	Page 2 3 4 5 6	Bonds & Mobilization Site Work Structural Equipment Piping and Appurtenances	LS LS LS		5031	\$2,220,000 \$2,375,800 \$1,355,000 \$5,180,500					\$375,000 \$2,220,000 \$2,375,800 \$1,355,000 \$5,180,500 \$1,200,000
SUB-TOTAL \$12,706,300 ESTIMATE CONTINGENCY % 15 \$1,905,900 SCOPE CONTINGENCY % 30 \$3,811,900 SCOPE CONTINGENCY % -15 -\$1,905,900		CONSTRUCTION EQUIPMENT & INDIRECTS CONTRACTOR'S OVERHEAD & PROFIT FREIGHT	LS LS			\$12,706,300					\$12,706,300
		SUB-TOTAL ESTIMATE CONTINGENCY SCOPE CONTINGENCY	%	30							\$12,706,300 \$1,905,900 \$3,811,900 -\$1,905,900 \$18,424,100



Table 2

Page 2 of 7

		MATERIAL LABOR							SUB		
COST CODE	DESCRIPTION	UNIT	QTY	UNIT COST	SUB-TOTAL	UNIT HRS	LABOR HRS	RATE	SUB-TOTAL	CONTRACT	TOTAL
	Bonds & Mobilization										
	Mobilization	1	LS	\$250,000	\$250,000						\$250,000
	Bonds	1	LS	\$75,000	\$75,000						\$75,000
	Insurance	1	LS	\$50,000	\$50,000						\$50,000
	DIRECT COST CONSTRUCTION EQUIPMENT & INDIRECTS	LS			\$375,000						\$375,000 Included on
	CONTRACTOR'S OVERHEAD & PROFIT FREIGHT	LS LS									summary sheet
	SALES TAX -	LS %									
	SUB-TOTAL CONTINGENCY	%									\$375,000 Included on
	ENGINEERING	LS									summary
	BOND TOTAL	%									sheet \$375,000



Table 3

Page 3 of 7

				MATERIAL					SUB		
COST	DESCRIPTION	UNIT	QTY	UNIT COST	SUB-TOTAL	UNIT HRS	LABOR HRS	RATE	SUB-TOTAL	CONTRACT	TOTAL
	Site Work			333.			1				
	Fill	CY	20,000	\$20	\$400,000						\$400,000
	Restoration	LS	1	\$10,000	\$10,000						\$10,000
	General Earthwork	LS	1	\$250,000	\$250,000						\$250,000
	Sludge Drying Beds	SF	780,000	\$2	\$1,560,000						\$1,560,000
	DIDEOT COOT				#0.000.000						#0.000.000
	DIRECT COST CONSTRUCTION EQUIPMENT & INDIRECTS	LS			\$2,220,000						\$2,220,000 Included on
	CONTRACTOR'S OVERHEAD & PROFIT FREIGHT	LS LS									summary sheet
	SALES TAX - SUB-TOTAL	%									\$2,220,000
	CONTINGENCY ENGINEERING	% LS									Included on summary
	BOND TOTAL	%									sheet \$2,220,000



Table 4

Page 4 of 7

				MATERIAL			LAB	OR		SUB	
COST	DESCRIPTION	UNIT	QTY	UNIT COST	SUB-TOTAL	UNIT HRS	LABOR HRS	RATE	SUB-TOTAL	CONTRACT	TOTAL
	Structural					-					
	Concrete -Filtertanks Walls Floors	CY CY	1,200 784	\$400 \$200	\$480,000 \$156,800						\$480,000 \$156,800
	Control Building Floor Building	CY SF	200 4,500	\$200 \$30	\$40,000 \$135,000						\$40,000 \$135,000
	Concrete - Clearwell Walls Floors Platform	CY CY CY	120 80 30	\$400 \$200 \$400	\$48,000 \$16,000 \$12,000						\$48,000 \$16,000 \$12,000
	Clearwell Pump Building	SF	600	\$30	\$18,000						\$18,000
	Clarifiers	LS	1	\$1,200,000	\$1,200,000						\$1,200,000
	Sludge Pumping Building	LS	1	\$30,000	\$30,000						\$30,000
	Sludge Drying Area Permiter Wall	CY	800	\$300	\$240,000						\$240,000
	DIRECT COST CONSTRUCTION EQUIPMENT & INDIRECTS CONTRACTOR'S OVERHEAD & PROFIT FREIGHT SALES TAX -	LS LS LS			\$2,375,800						\$2,375,800 Included on summary sheet
	SUB-TOTAL CONTINGENCY ENGINEERING BOND TOTAL	% LS %									\$2,375,800 Included on summary sheet \$2,375,800

TOTAL \$2,375,800



Table 5

			MATERIAL	=		LAE	BOR		SUB	
DESCRIPTION	UNIT	QTY	UNIT COST	SUB-TOTAL	UNIT HRS	LABOR HRS	RATE	SUB-TOTAL	CONTRACT	TOTAL
Equipment										
Distribution headers Underdrain system Media Blower	Cell Cell CY EA	14	\$10,000 \$40,000 \$50 \$20,000	\$140,000 \$560,000 \$175,000 \$20,000						\$140,000 \$560,000 \$175,000 \$20,000
15,000 gpm Vertical Turbine Pumps and Motors	EA	4	\$50,000	\$200,000						\$200,000
Disinfection System	LS	1	\$50,000	\$50,000						\$50,000
Sludge Drying Media	Су	9,000	\$20	\$180,000						\$180,000
Sludge Pumps	EA	2	\$15,000	\$30,000						\$30,000
DIRECT COST				\$1,355,000			<u> </u>			\$1,355,000
CONSTRUCTION EQUIPMENT & INDIRECTS CONTRACTOR'S OVERHEAD & PROFIT FREIGHT SALES TAX -	LS LS LS									Included on summary sheet
SUB-TOTAL CONTINGENCY ENGINEERING BOND	% LS %					I				\$1,355,000 Included on summary sheet
	Equipment Distribution headers Underdrain system Media Blower 15,000 gpm Vertical Turbine Pumps and Motors Disinfection System Sludge Drying Media Sludge Pumps DIRECT COST CONSTRUCTION EQUIPMENT & INDIRECTS CONTRACTOR'S OVERHEAD & PROFIT FREIGHT SALES TAX - SUB-TOTAL CONTINGENCY	Equipment Distribution headers Underdrain system Media Blower EA 15,000 gpm Vertical Turbine Pumps and Motors EA Disinfection System LS Sludge Drying Media Cy Sludge Pumps DIRECT COST CONSTRUCTION EQUIPMENT & INDIRECTS CONTRACTOR'S OVERHEAD & PROFIT FREIGHT SALES TAX - SUB-TOTAL CONTINGENCY Cell Cell Cell Cell Cell Cell Cell C	DESCRIPTION	DESCRIPTION	DESCRIPTION	DESCRIPTION	DESCRIPTION	DESCRIPTION	DESCRIPTION	DESCRIPTION



Table 6

Page 6 of 7

			ı	MATERIAL	•		LAB	OR	SUB	•	
COST	DESCRIPTION	UNIT	QTY	UNIT	SUB-TOTAL	UNIT	LABOR	RATE	SUB-TOTAL	CONTRACT	TOTAL
CODE				COST		HRS	HRS				
	Piping and Appurtenances										
	64" DIP	LF	1,000	\$400	\$400,000						\$400,000
	42" DIP	LF	1,500	\$175	\$262,500						\$262,500
	30" DIP	LF	1,400	\$150	\$210,000						\$210,000
	24" DIP	LF	1,200	\$100	\$120,000						\$120,000
	42" HDPE	LF	1,000	\$400	\$400,000						\$400,000
	42" Control Valve	EA	14	\$60,000	\$840,000						\$840,000
	30" Control Valve	EA	30	\$45,000	\$1,350,000						\$1,350,000
	24" Control Valve	EA	28	\$32,000	\$896,000						\$896,000
	30" Check Valve	EA	2	\$60,000	\$120,000						\$120,000
	30" Mag Meter	EA	4	\$40,000	\$160,000						\$160,000
	Tank Connections	EA	50	\$5,000	\$250,000						\$250,000
	Miscellaneous Fittings	LS	1	\$10,000	\$10,000						\$10,000
	Sludge Drying Drain Tiles	LF	81,000	\$2	\$162,000						\$162,000
	DIRECT COST				\$5,180,500						\$5,180,500
	CONSTRUCTION EQUIPMENT & INDIRECTS	LS									Included on
	CONTRACTOR'S OVERHEAD & PROFIT	LS									summary
	FREIGHT	LS									sheet
	SALES TAX -	%									
	SUB-TOTAL										\$5,180,500
	CONTINGENCY	%									Included on
	ENGINEERING	LS									summary
	BOND	%									sheet
	TOTAL			1				•	•	•	\$5,180,500



Table 7

Page 7 of 7

				MATERIAL			LAB			SUB	
COST CODE	DESCRIPTION	UNIT	QTY	UNIT COST	SUB-TOTAL	UNIT HRS	LABOR HRS	RATE	SUB-TOTAL	CONTRACT	TOTAL
	Electrical and Controls	1	LS	\$1,200,000	\$1,200,000						\$1,200,000
	DIRECT COST CONSTRUCTION EQUIPMENT & INDIRECTS	LS			\$1,200,000						\$1,200,000 Included on
	CONTRACTOR'S OVERHEAD & PROFIT	LS									summary
	FREIGHT SALES TAX -	LS %									sheet
	SUB-TOTAL						•				\$1,200,000
	CONTINGENCY ENGINEERING	% LS									Included on summary
	BOND TOTAL	%									sheet \$1,200,000

TOTAL \$1,200,000

18 Cultural Resources Preservation

18 CULTURAL RESOURCES PRESERVATION DEVILS LAKE OUTLET SHEYENNE RIVER BANK STABILIZATION

Date Prepared 03/27/01 Date Printed/revised 2/26/2003

Design Assumptions

54 Sites

500 Feet Long

14 Feet High, Average

25% of the sites are to be cut back from vertical to 1 on 3

18 Inch Riprap Thickness

9 Inch Bedding Thickness

33% Existing Slope

44 Feet, Slope Length

25% of the sites require clearing and grubbing

Per Site:

1,220 CY Riprap 610 CY Bedding

1,360 CY Excavation (25% of the sites)

130 LF Clearing & Grubbing

All Sites:

65,880 CY Riprap 32,940 CY Bedding

73,440 CY Excavation (25% of the sites)

7,020 LF Clearing & Grubbing

Cost Estimate, All Sites:

			Unit		Contin	gency	
Item Description	Quantity	Unit	Price	Amount	Percent	Amount	Total
Riprap	65,880	CY	57.00	3,760,000	50%	1,880,000	5,640,000
Bedding	32,940	CY	38.00	1,250,000	50%	630,000	1,880,000
Excavation (25% of the sites)	73,440	CY	5.00	370,000	100%	370,000	740,000
Clearing & Grubbing	7,020	LF	25.00	180,000	100%	180,000	360,000
Total Estimated Construction Amou	nt			5,560,000		3,060,000	8,620,000

Engineering & Design	15%					1,290,000
Supervision & Administration	7%					600,000
Cultural Resources	54 Site	s 2,000	108,000	100%	108,000	220,000
Real Estate	54 Site	s 2,000	108,000	100%	108,000	220,000

5,776,000 56.72% 3,276,000 10,950,000

Total Estimated Amount	(rounded)	11,000,000
Total Estimated Amount per Site	(rounded)	200,000

See riprap analysis prepared for Dave Loss, 3/28/01.

Based on riprap @ 38/ton x 1.5 ton/cy and bedding @ <math>25/ton x 1.5 ton/cy.

				Amt vv/
	Amt	Cont	Cont %	Cont
Within 1% of Federal Costs	778,000	442,000	56.72%	1,220,000
Over 1% of Federal costs	6,240,000	3,540,000	56.72%	9,780,000
				11 000 000

A --- + \ \ / /

Table 5 Dry Lake Diversion Project Cost Estimate Summary

Estimated Construction Cost (Includes Contingencies)	\$2,673,700
Engineering and Design (25% of Construction Cost)	\$668,400
Construction Engineering, Supervision, and Admin. (7.5% of Construction Cost)	\$200,500
Environmental Mitigation ^a	\$1,015,100
Cultural Resources Survey ^b	\$2,866,000
Real Estate ^c	\$2,494,000
Total Estimated First Costs	\$9,917,700
Annual Cost of Estimated Total First Costs	\$662,400
Term: 50 years	
Interest Rate: 6.375%	
Annual Operation and Maintenance Cost	\$32,500
Total Est. Annual Cost	\$694,900

^a Includes \$1,000,000 for Lake Alice National Wildlife Refuge compatibility compliance. Costs provided by St. Paul District Corps of Engineers.

^b Costs are for surveys only. Does not include possible future costs for cultural resources site evaluation and mitigation. Costs provided by St. Paul District Corps of Engineers.

c Includes all real estate costs. Includes administration costs for acquisition. Costs provided by St. Paul District Corps of Engineers.

30 Engineering and Design

DEVILS LAKE, NORTH DAKOTA

1/22/2003

		(\$000's)					
Α	В	С	D	E	F	G	
	Formulation	First	Cu	rrent Estimate	e (12/02)		
	Estimate	Costs	Adaptive	Mgmt.Costs (65/35)	Annual	
	(2/02)	(65/35)	Ann'l.Amt.	No.of Years	Total	Non-Fed.	
01 - LANDS & DAMAGES							
Outlet	\$978.0	\$985.0					
Dry Lake Diversion		\$2,494.0					
D.S.Flowage Easements		\$3,810.0					
Lowhead Dams on Shey. River		\$40.0					
Operational Real Estate Issues		•				[1]	
02 - RELOCATIONS							
Cost Shared							
Non-Federal							
06 - FISH AND WILDLIFE							
Envir.Mitig. (Outlet)		\$94.0					
Envir.Mitig. (Dry Lake)		\$1,000.0					
Envir.Mitig. (Downstream)	\$3,900.0	Ψ1,000.0					
Terrestrial	ψ5,500.0	\$7,238.0	\$50.0	10	\$500.0	[2]	
Cutoffs/Meanders		\$9,000.0	\$50.0		\$500.0	[2]	
Erosion Protection		\$8,660.0	\$200.0		\$2,000.0	[2]	
Monitoring Erosion Protection		ათ,ით0.0	\$∠00.0	10	\$2,000.0	[2]	
		PC 40 0		40	фоээ о	[0]	
Water Quality		\$640.3	\$93.3	10	\$933.0	[2]	
Groundwater/Salinity		\$543.0	\$55.9	10	\$559.0		
Erosion/Sediment		\$304.3	\$25.8	10	\$258.0		
Aquatic Habitat		\$333.3	\$31.1	10	\$311.0	[2]	
Aquatic/Invasive Species		\$1,001.7	\$127.4	10	\$1,274.0	[2]	
Riparian Habitat		\$369.0	\$31.7	10	\$317.0	[2]	
09 - CHANNELS		_					
Gravity Pipeline	\$12,053.0	\$14,157.0					
Pressure Pipeline & Reservoir	\$33,837.0	\$30,276.0					
Inlet Channel	\$9,896.0						
Dry Lake Diversion	\$1,246.0	\$2,674.0					
Lowhead Dams on Shey. River		\$1,815.0					
13 - PUMPING PLANTS							
Pumps and Motors	\$3,585.0						
Pump Station and Controls	\$13,384.0	\$13,421.0					
Sand Filter		\$18,424.0				\$950.0	
18 - CULT. RES. PRESERV.							
Within 1% of Federal Costs	\$700.0	\$1,220.0					
Over 1% of Federal Costs	\$9,300.0	\$9,696.0					
Dry Lake Diversion Surveys		\$2,900.0					
Monitoring			\$29.6	10	\$296.0		
Potential Future Mitigation Needs			[3]				
30 - ENGINEERING AND DESIGN							
General Investigations (PED)		\$10,300.0					
Construction General Funding	\$4,332.0					İ	
31 - SUPERV. & ADMINIST. (7%)	\$4,440.0						
` ,							
OPERATION & MAINTENANCE						İ	
Outlet Operation						\$1,763.0	
Additional DS Water Treatment					İ	\$50.6	
O&M of Misc. Project Features						\$200.0	
TOTAL	\$97.651.0	\$179,498.6	\$694.8		\$6,948.0		

Total First Costs are a Combination of Columns C and F: \$186,446.6

[1] Non-Federal sponsor responsible for unidentified, but potential future real estate costs.
 [2] Costs after 10th year to be borne by non-federal sponsor. Amount dependent on need for outlet operation.
 [3] Potential identification of additional cultural sites requiring mitigation to be cost shared.

30 - ENGINEERING AND DESIGN										
CONSTRUCTION GENERAL FUND	ING								Approx.	
06 - FISH AND WILDLIFE	F	eature	ED Ratio	Α	mount	(Conting	<u>Total</u>	Contingency	Comments/Assumptions
Envir.Mitig. (Outlet)	\$	94	27%	\$	20	\$	6	\$ 25	30%	Find Land, Contract for fencing and management
Envir.Mitig. (Dry Lake)	\$	1,000	27%	\$	208	\$	62	\$ 270	30%	Develop channels and embankments for mitigation
Envir.Mitig. (Downstream)										
Terrestrial	\$	7,238	27%	\$	1,503	\$	451	\$ 1,954	30%	Find Lands, Management Plan
Cutoffs/Meanders	\$	9,000	27%	\$	1,869	\$	561	\$ 2,430	30%	
Erosion Protection	\$	8,660	27%	\$	1,799	\$	540	\$ 2,338	30%	
09 - CHANNELS				\$	-	\$	-	\$ -		
Gravity Pipeline	\$	14,157	7%	\$	826	\$	165	\$ 991	20%	Mostly Designed
Pressure Pipeline & Reservoir	\$	30,276	7%	\$	1,759	\$	361	\$ 2,119	20.5%	Mostly Designed, need mapping
Inlet Channel	\$	7,324	7%	\$	404	\$	109	\$ 513	27%	Mostly Designed, need mapping
Dry Lake Diversion	\$	2,674	27%	\$	531	\$	191	\$ 722	36%	Current Design is only conceptual. Need base information
Lowhead Dams on Shey. River	\$	1,815	27%	\$	327	\$	163	\$ 490	50%	Current Design is extremely conceptual
13 - PUMPING PLANTS	\$	-		\$	-	\$	-	\$ -		
Pumps and Motors	\$	3,594	3%	\$	90	\$	18	\$ 108	20%	P&S essentially complete.
Pump Station and Controls	\$	13,421	15%	\$	1,650	\$	363	\$ 2,013	22%	Design is about 50% complete
Sand Filter	\$	18,424	27%	\$	3,431	\$	1,544	\$ 4,974	45%	
SUM					14,415		4,533	\$ 18,948		

Note: E&D Ratio includes 2% for engineering during construction for all items

31 Supervision & Administration

DEVILS LAKE, NORTH DAKOTA

1/22/2003

		(\$000's)				
Α	В	С	D	Е	F	G
	Formulation	First	Cu	rrent Estimate	(12/02)	
	Estimate	Costs	Adaptive	Mgmt.Costs (65/35)	Annual
	(2/02)	(65/35)	Ann'l.Amt.	No.of Years	Total	Non-Fed.
01 - LANDS & DAMAGES						
Outlet	\$978.0	\$985.0				
Dry Lake Diversion		\$2,494.0				
D.S.Flowage Easements		\$3,810.0				
Lowhead Dams on Shey. River		\$40.0				
Operational Real Estate Issues						[1]
02 - RELOCATIONS						
Cost Shared						
Non-Federal						
06 - FISH AND WILDLIFE						
Envir.Mitig. (Outlet)		\$94.0				
Envir.Mitig. (Dry Lake)		\$1,000.0				
Envir.Mitig. (Downstream)	\$3,900.0	. , , , , , , ,				
Terrestrial	\$ 0,000.0	\$7,238.0	\$50.0	10	\$500.0	[2]
Cutoffs/Meanders		\$9,000.0		10	\$500.0	
Erosion Protection		\$8,660.0		10	\$2,000.0	
Monitoring		40,000.0	4 _00.0		+= ,=====	[-]
Water Quality		\$640.3	\$93.3	10	\$933.0	[2]
Groundwater/Salinity		\$543.0		10	\$559.0	
Erosion/Sediment		\$304.3		10	\$258.0	
Aquatic Habitat		\$333.3		10	\$311.0	
Aquatic/Invasive Species		\$1,001.7		10	\$1,274.0	
Riparian Habitat		\$369.0		10	\$317.0	
09 - CHANNELS		Ψ303.0	Ψ51.7	10	ψ517.0	[4]
Gravity Pipeline	\$12,053.0	\$14,157.0				
Pressure Pipeline & Reservoir	\$33,837.0	\$30,276.0				
Inlet Channel	\$9,896.0	\$7,324.0			1	
Dry Lake Diversion	\$1,246.0	\$2,674.0			1	
Lowhead Dams on Shey. River	\$1,240.0	\$1,815.0				
13 - PUMPING PLANTS		\$1,015.0				
Pumps and Motors	\$3,585.0	\$3,594.0				
Pump Station and Controls	\$13,384.0	\$13,421.0				
Sand Filter	\$13,304.0	\$18,424.0				\$950.0
18 - CULT. RES. PRESERV.		φ10,424.0				φ950.0
Within 1% of Federal Costs	\$700.0	\$1,220.0				
Over 1% of Federal Costs	\$9,300.0	\$9,696.0			1	1
Dry Lake Diversion Surveys	ფ ყ,ასს.ს	\$9,696.0			-	
Monitoring Monitoring	+	φ2,900.0	\$29.6	10	\$296.0	
Potential Future Mitigation Needs			[3]	10	φ∠90.0	
30 - ENGINEERING AND DESIGN			[၁]		-	
	 	¢10.200.0	 		-	
General Investigations (PED) Construction General Funding	£4.000.0	\$10,300.0 \$18,948.0			-	
	\$4,332.0				-	
31 - SUPERV. & ADMINIST. (7%)	\$4,440.0	\$8,237.0	 		-	
ODEDATION & MAINTENANCE	 		 		-	
OPERATION & MAINTENANCE	1		1		 	₾4 700 0
Outlet Operation	1		1		 	\$1,763.0
Additional DS Water Treatment	.		-		-	\$50.6
O&M of Misc. Project Features	#07.05: T	A170 105 5	000:-		00.0:	\$200.0
TOTAL Total First Costs are a Co		\$179,498.6		\$186 446 6	\$6,948.0	\$2,963.6

Total First Costs are a Combination of Columns C and F:

\$186,446.6

- [1] Non-Federal sponsor responsible for unidentified, but potential future real estate costs.
 [2] Costs after 10th year to be borne by non-federal sponsor. Amount dependent on need for outlet operation.
 [3] Potential identification of additional cultural sites requiring mitigation to be cost shared.

CONSTRUCTION SUPERVISION AND ADMINISTRATION											
	%	Conting	S&A Ratio							Approx.	
06 - FISH AND WILDLIFE	06 - FISH AND WILDLIFE		<u>Amt</u>		Cont			<u>Total</u>	Contingen	C <u>V</u>	
Envir.Mitig. (Outlet)	\$	94	7%	49	5	69	2	\$	7	30%	
Envir.Mitig. (Dry Lake)	\$	1,000	7%	69	54	65	16	65	70	30%	Construct fencing or small earthworks
Envir.Mitig. (Downstream)											
Terrestrial	\$	7,238	7%	69	390	65	117	65	507	30%	Construct fencing or small earthworks
Cutoffs/Meanders	\$	9,000	7%	49	485	69	145	\$	630	30%	Construction of channels and embankments
Erosion Protection	\$	8,660	7%	69	466	65	140	65	606	30%	Constuction of Embankments, Control Structures, etc.
09 - CHANNELS				69	-	69	-				
Gravity Pipeline	\$	14,157	7%	\$	826	\$	165	\$	991	20%	
Pressure Pipeline & Reservoir	\$	30,276	7%	\$	1,759	\$	361	\$	2,119	20.5%	
Inlet Channel	\$	7,324	7%	\$	404	\$	109	\$	513	27%	
Dry Lake Diversion	\$	2,674	7%	\$	138	\$	50	\$	187	36%	
Lowhead Dams on Shey. River	\$	1,815	7%	\$	85	\$	42	\$	127	50%	
13 - PUMPING PLANTS				\$	-	\$	-				
Pumps and Motors	\$	3,594	7%	\$	210	\$	42	\$	252	20%	
Pump Station and Controls	\$	13,421	7%	\$	770	\$	169	\$	939	22%	
Sand Filter	\$	18,424	7%	\$	889	\$	400	\$	1,290	45%	
SUM					6,479		1,758	\$	8,237		

Project Operations and Maintenance Estimate

Project: Devils Lake Outlet
Life Cycle: 50 Years
Rate of Return: 6.625%

				O&M an	d Major Rep	lacement (Costs		Equivalent Avera		
		Estimated O&M	Quantity	Project	O&M						
Account Code	Item Description	Cycle	Factor	Quantity	Quantity	Unit	Unit price	Amount	Present Value	Annual Cost	Comments
100	Open Channel										
100.200	Site Work Periodic Site Inspection Clear Vegetation from Channel Bottom	5 Yrs 5 Yrs	1 1	1	1	LS LS	\$5,000.00 \$6,000.00	\$5,000 \$6,000	\$12,687 \$15,225	\$876 \$1,051	Inspect every 5 years, 2 day inspection, crew: 2 inspectors, vehicle Clear trees every 5 years, crew with tractor/tiller for 1 week
100.300 100.300.100 100.300.100.650	Road Crossings Sta 1034+90 Hwy 281 Cleanout Box Culverts	1 Yrs	1	1	1	LS	\$6,000.00	\$6,000	\$86,902	\$6,000	Culvert Cleanout - Crew of 2 for 1 week to clean out/ repair culverts
100.300.100.800 100.300.100.850	Concrete Repair on Box Culverts Riprap Filter Material	20 Yrs 10 Yrs 10 Yrs	0.1 0.2 0.2	9,360 267 135	936 53 27	SF CY CY	\$13.85 \$112.00 \$47.00	\$12,964 \$5,981 \$1,269	\$4,771 \$6,382 \$1,354	\$329 \$441 \$93	Surface repair portion of wall Replace riprap material periodically Replace filter material periodically
100.300.200 100.300.200.650	Sta 866+00 Cleanout Box Culverts Concrete Repair on Box Culverts	1 Yrs 20 Yrs	1 0.1	1 9,360	1 936	LS SF	\$6,000.00 \$13.85	\$6,000 \$12,964	\$86,902 \$4,771	\$6,000 \$329	Culvert Cleanout - Crew of 2 for 1 week to clean out/ repair culverts Surface repair portion of wall
100.400 100.400.100 100.400.200	Culvert Plugging Large Diameter Small Diameter	20 Yrs 20 Yrs	1	1 1	1	LS LS	\$5,000.00 \$2,000.00	\$5,000 \$2,000	\$1,840 \$736	\$127 \$51	Replug any leaks in the culverts Replug any leaks in the culverts
100.500 100.500.100 100.500.300 100.500.400	Road Raise Riprap Concrete Wall Filter Material	10 Yrs 20 Yrs 5 Yrs	0.2 0.1 0.2	124,000 14,400 78,667	24,800 1,440 15,733	CY SF CY	\$112.00 \$13.85 \$47.00	\$2,777,600 \$19,944 \$739,470	\$2,963,697 \$7,340 \$1,876,390	\$204,624 \$507 \$129,553	Replace riprap material periodically Surface repair portion of wall Replace filter material periodically
200	Pump Station										
200.200 200.200.200 200.200.350 200.200.400 200.200.650 200.200.700 200.200.750 200.200.800	Civil/Site Layout Intake Channel Excavation Retaining Walls Wingwalls Sanitary Facility Potable Water Well Water Sampling Equipment Telemetry Equipment Periodic Site Inspection Mowing	10 Yrs 20 Yrs 20 Yrs 10 Yrs 10 Yrs 10 Yrs 10 Yrs 5 Yrs 0.25 Yrs	1 0.1 0.1 1 1 1 1 1	1 5,475 5,900 1 1 1 1	1 548 590 1.00 1.00 1.00 1.00 1	LS SF SF LS LS LS LS ACR	\$15,000.00 \$13.85 \$13.85 \$5,000.00 \$10,000.00 \$5,000.00 \$5,000.00 \$1,895.00	\$15,000 \$7,583 \$8,172 \$5,000 \$10,000 \$1,000 \$5,000 \$5,000 \$0	\$16,005 \$2,791 \$3,007 \$5,335 \$10,670 \$1,067 \$5,335 \$12,687	\$1,105 \$193 \$208 \$368 \$737 \$74 \$368 \$876 \$0	Dredge Intake Channel - Assume crane and clam bucket and crewfor 1 week Surface repair portion of wall Surface repair portion of wall Lump Sum Periodic Maintenance Cost Lump Sum Periodic Main
200.300 200.300.100 200.300.100.100	Pump Station and Motor Control Substructure Concrete Repair	20 Yrs	0.1	28,529	2,853	SF	\$13.85	\$39,513	\$14,542	\$1,004	Concrete Surface Repair
200.300.100.550 200.300.100.550.10 200.300.100.550.30 200.300.100.550.40 200.300.100.550.50	Forebay Grating Framing Grating Handrail Vehicle Barriers	25 Yrs 10 Yrs 20 Yrs 20 Yrs	1 1 1 1	1 20 5 5	1 20 5 5	LS SF LF LF	\$2,000.00 \$8.23 \$16.21 \$107.00	\$2,000 \$165 \$81 \$535	\$483 \$176 \$30 \$197	\$33 \$12 \$2 \$14	Lump Sum Periodic Repairs Replace 2 sections periodically Replace 5' every 20 years Replace 5' every 20 years
200.300.200 200.300.200.100 200.300.200.200	Superstructure Slab on Grade - Concrete Repair Paint Floor Slab Steel Braced Framed Building	20 Yrs 5 Yrs	0.1 1	4,000 4,000	400 4,000	SF SF	\$13.85 \$0.50	\$5,540 \$2,000	\$2,039 \$5,075	\$141 \$350	Concrete Surface Repair Repaint floor periodically
200.300.200	Reroof Building Repaint Doors/ Miscellaneous Items Repaint MCC Room Annual Building Maintenance	25 Yrs 10 Yrs 20 Yrs 1 Yrs	1 1 1 1	4,000 1 1 1	4,000 1 1 1	LS LS LS	\$3.50 \$6,000.00 \$6,000.00 \$2,000.00	\$14,000 \$6,000 \$6,000 \$2,000	\$3,383 \$6,402 \$2,208 \$28,967	\$234 \$442 \$152 \$2,000	Repalce roof with new corrugated metal roof Assume 2 painters for 1 week, plus \$2000 in paint/materials Assume 2 painters for 1 week, plus \$2000 in paint/materials Assume 1 worker for 1 week, plus \$400 supplies
200.300.300 200.300.300.100 200.300.300.100 200.300.300.100	Pumps, Motors, and Piping Motors and Pumps - Operation Motors - Maintenance (Major) Motors - Maintenance (Secondary)	1 Yrs 24 Yrs 12 Yrs	1 1 1	1 3 3	1 3 3	EA EA EA	\$1,178,000.00 \$100,000.00 \$38,000.00	\$1,178,000 \$300,000 \$114,000	\$17,061,671 \$78,597 \$94,358	\$1,178,000 \$5,427 \$6,515	Median 50 year flow, see backup data Includes recaging the motors, see "Cost Comparison of Flow Options" in backup comps See "Cost Comparison of Flow Options" in backup comps

Project: Devils Lake Outlet
Life Cycle: 50 Years
Rate of Return: 6.625%

									Equivalent Avera	age Annual O&M	
				O&M an	d Major Repl	lacement C	Costs		Co		
		Estimated Cott	Ourantit	Desired	0014						
Account Code	Item Description	Estimated O&M Cycle	Quantity Factor	Project Quantity	O&M Quantity	Unit	Unit price	Amount	Present Value	Annual Cost	Comments
200.300.300.150	Pumps - Maintenance	5 Yrs	1	3	3	EA	\$15,000.00	\$45,000	\$114,187	\$7,884	Assume crew w/ crane for 1 week every 5 years for each pump
200.300.300.200	Farval Lubricator	1 Yrs	1	1	1	EA	\$1,200.00	\$1,200	\$17,380	\$1,200	Assume cre wof 1, 4 hrs/month for 7 months out of the year
200.300.300.320	8" Air Relief Valve	25 Yrs	1	3	3	EA	\$2,127.00	\$6,381	\$1,542	\$106	Assume replacement at 25 years
	Maintenance on Air Relief Valve	10 Yrs	1	1	1	LS	\$1,200.00	\$1,200	\$1,280	\$88	Assume 1 crew of 2 and small tools work on them for 1 day
200.300.300.340	6" Air Release Valve Maintenance on Air Relief Valve	25 Yrs 10 Yrs	1	3 1	3 1	EA LS	\$3,106.00	\$9,318	\$2,251	\$155	Assume replacement at 25 years
200.300.300.350	42" Titing Disc Check Valve	10 Yrs 25 Yrs	1	3	3	EA	\$1,200.00 \$552.263.00	\$1,200 \$1.656.789	\$1,280 \$400.303	\$88 \$27,638	Assume 1 crew of 2 and small tools work on them for 1 day Assume replacement at 25 years
200.300.300.360	42" Cone Valve - Maintenance	10 Yrs	1	1	1	LS	\$16,000.00	\$16,000	\$17,072	\$1,179	Assume 1 crew (with crane) for 1 week every 10 years
200.300.300.380	42" Butterfly Valve	25 Yrs	1	3	3	EA	\$214,528.00	\$643,584	\$155,499	\$10,736	Assume replacement at 25 years
200.300.300.400	Pipes/Fittings	10 Yrs	1	1	1	LS	\$5,000.00	\$5,000	\$5,335	\$368	Assume 2 painters for 1 week, plus \$1800 in paint/supplies
200.300.400	HVAC										
200.300.400	HVAC - Operation	1 Yrs	1	1	1 1	LS LS	\$6,280.00	\$6,280	\$90,957	\$6,280	Annual operating cost for electric unit heaters
200.300.400 200.300.400	HVAC - Maintenance HVAC - Equipment Replacement Cost	1 Yrs 15 Yrs	1	1	1	LS	\$1,000.00 \$53,000.00	\$1,000 \$53,000	\$14,484 \$31,441	\$1,000 \$2,171	Annual maintenance cost for HVAC equipment Assume equipment is replaced every 15 years
200.300.400	HVAC - Equipment Replacement Cost	15 115	'	'	,	LO	\$55,000.00	\$55,000	φ31, 44 1	\$2,171	Assume equipment is replaced every 15 years
200.300.500	Fish Screens										
200.300.500.200	Frames	20 Yrs	1	1	1	LS	\$5,000.00	\$5,000	\$1,840	\$127	Assume crew of 2, small crane for 3 days plus materials to make repairs
200.300.500.300	Fish Screens	5 Yrs	1	1	1	EA	\$1,200.00	\$1,200	\$3,045	\$210	Assume crew of 2 for 1 day every 5 years for repairs/maintenance
200.300.500.400	Screen Panel Framing	20 Yrs	1	1	1	LS	\$5,000.00	\$5,000	\$1,840	\$127	Assume crew of 2, small crane for 3 days plus materials to make repairs
200.300.600	Trash Racks and Rakes										
200.300.600.100	Trash Racks	10 Yrs	1	1	1	LS	\$5,000.00	\$5,000	\$5.335	\$368	Assume crew of 2, equipment for 3 days
200.300.600.200	Trash Rack Support Frame	10 Yrs	1	1	1	LS	\$5,000.00	\$5,000	\$5,335	\$368	Assume crew of 2, equipment for 3 days
200.300.600.300	Trashraking System	5 Yrs	1	1	1	LS	\$5,000.00	\$5,000	\$12,687	\$876	Assume crew of 2, equipment for 3 days
200.300.700	Slide Gates										
200.300.700	Slide Gates	20 Yrs	1	1	1	LS	\$14,000.00	\$14,000	\$5,152	\$356	Repaint/repair gates - crew of 2 for 3 weeks, plus equipment and supplies
200.000.700.100	Side Sales	20 113			•	LO	φ14,000.00	\$14,000	ψ0,102	φοσο	repairatepair gates with a 2 for 5 weeks, plus equipment and supplies
200.400	Meter Vault										
200.400.100	Concrete Structure										
200.400.100.100	Base Slab	20 Yrs	0.1	817	82	SF	\$13.85	\$1,132	\$416	\$29	Concrete Surface Repair
200.400.100.200	Walls	20 Yrs	0.1	2,418	242	SF	\$13.85	\$3,349	\$1,232	\$85	Concrete Surface Repair
200.400.100.300 200.400.200	Top Slab Piping	20 Yrs	0.1	340	34	SF	\$13.85	\$471	\$173	\$12	Concrete Surface Repair
200.400.200	Accusonic Flow Meter										
	Recalibration	5 Yrs	1	1	1	LS	\$800.00	\$800	\$2,030	\$140	Assume expert spends 1 day to recailbrate (\$100/hr)
	Replace Transducer	10 Yrs	1	1	1	LS	\$2,000.00	\$2,000	\$2,134	\$147	
200.400.200.300	Sump Pump	20 Yrs	1	1	1	LS	\$778.00	\$778	\$286	\$20	Replace pump after 20 years
200.500	Fill/Dump Pay and Drains										
200.500 200.500.100	Fill/Pump Bay and Drains Valve Vault										
200.500.100	Base Slab	20 Yrs	0.1	441	44	SF	\$13.85	\$611	\$225	\$16	Concrete Surface Repair
200.500.100.100	Walls	20 Yrs	0.1	1,380	138	SF	\$13.85	\$1,911	\$703	\$49	Concrete Surface Repair
200.500.100.300	Top Slab	20 Yrs	0.1	144	14.4	SF	\$13.85	\$199	\$73	\$5	Concrete Surface Repair
200.500.200	Manhole										·
200.500.200.100	8' Diameter Manhole	20 Yrs	0.1	1,230	123	SF	\$13.85	\$1,704	\$627	\$43	Concrete Surface Repair
200.500.200.200	Base Slab	20 Yrs	0.1	50	5	SF	\$13.85	\$69	\$25	\$2	Concrete Surface Repair
200.500.200.300	Top Slab	20 Yrs	0.1	50	5	SF	\$13.85	\$69	\$25	\$2	Concrete Surface Repair
200.500.300 200.500.300.100	Piping 6" Butterfly Valve	25 Yrs	1	3	3	EA	\$564.00	\$1.692	\$409	\$28	Assume replacement at 25 years
200.500.300.100	8" Check Valve	25 Yrs	1	2	2	EA	\$1,927.00	\$3,854	\$931	\$64	Assume replacement at 25 years Assume replacement at 25 years
200.500.300.300	8" Plug Valve	25 Yrs	1	2	2	EA	\$1,064.00	\$2,128	\$514	\$35	Assume replacement at 25 years
200.500.300.400	10" Butterfly Valve	25 Yrs	1	2	2	EA	\$1,079.00	\$2,158	\$521	\$36	Assume replacement at 25 years
200.600	Surge Tanks										
200.600.100 200.600.200	Piping Surge Tanks										
200.000.200	Weekly Inspection	0.036 Yrs	1	1	1	LS	\$40.00	\$40	\$16,601	\$1,146	Inspect weekly, 1 hr/week for 7 months during operation
	Monthly Inspection	0.142 Yrs	1	1	1	LS	\$40.00	\$40	\$4,194	\$290	Inspect monthly, 1 hr/month for 7 months during operation
	Quarterly Inspection	0.25 Yrs	1	1	1	LS	\$160.00	\$160	\$9,497	\$656	Inspect quarterly, 4 hr/quarter
	Annual Inspection	1 Yrs	1	1	1	LS	\$3,200.00	\$3,200	\$46,347	\$3,200	Assume a crew of 2 spends 1 week

Project: Devils Lake Outlet
Life Cycle: 50 Years
Rate of Return: 6.625%

									Equivalent Avera		
		-	O&M and Major Replacement Costs						Co	sts	-
		Estimated O&M	Quantity	Project	O&M					1	
Account Code	Item Description	Cycle	Factor	Quantity	Quantity	Unit	Unit price	Amount	Present Value	Annual Cost	Comments
200.600.200.020	Paint Tanks/Maintenance Surge Tank Cradles (Concrete)	20 Yrs 20 Yrs	1 0.1	1 764	1 76	LS SF	\$25,000.00 \$13.85	\$25,000 \$1,058	\$9,201 \$389	\$635 \$27	Assume crew of 2 painters, plus equipment and materials for 3 weeks Concrete Surface Repair
200.600.200.020	Surge Tank Cladies (Concrete)	20 115	0.1	704	70	3F	\$13.00	\$1,056	\$309	\$21	Concrete Surface Repair
200.700	Electrical										
	Electrical - Operation	1 Yrs	1	1	1	LS	\$26,230.00	\$26,230	\$379,905	\$26,230	Electricity costs \$117.10/day, assumed duration is 8 months
	Electrical - Inspection Electrical - Maintenance	1 Yrs 1 Yrs	1	1	1	LS LS	\$63,800.00 \$23,560.00	\$63,800 \$23,560	\$924,053 \$341,233	\$63,800 \$23,560	Annual inspection cost - see backup data Annual maintenance cost - see backup data
	Electrical - Maintenance Electrical - 10 Year Replacement	10 Yrs	i	1	1	LS	\$100,000,00	\$100.000	\$106,700	\$7,367	10 year replacement cost - see backup data
	Electrical - 25 Year Replacement	25 Yrs	1	1	1	LS	\$510,000.00	\$510,000	\$123,223	\$8,508	25 year replacement cost - see backup data
300	Pipeline										
300	Inspect Entire Pipeline - Driving it	0.583 Yrs	1	1	1	LS	\$700.00	\$700	\$17.626	\$1,217	Drive Pipeline 1/month for the 7 months of operation
	Inspect Entire Pipeline - Televised	3 Yrs	i	1	1	LS	\$12,500.00	\$12,500	\$56,521	\$3,902	Televise pipeline inspection every 3 years
300.200 300.200.100	Station 782+70 - 599+88 48" DIP	10 Yrs	1	40	40	LF	\$850.00	\$34,000	\$36,278	\$2,505	Assume 2 sections of pipe are replaced, \$850/ft includes excavation, pipel, backfill
300.200.100	DIP Vacuum Relief Manholes	10 113	'	40	40	Li	φουσ.σο	φ34,000	ψ30,270	ψ2,303	8 manholes
300.200.200.100	Concrete Surface Repair	20 Yrs	0.1	24,864	2,486	SF	\$13.85	\$34,437	\$12,673	\$875	Concrete Surface Repair (for all 8 structures)
300.200.200.200	Piping Maintenance/Repairs	5 Yrs	1	1	1	LS	\$1,200.00	\$1,200	\$3,045	\$210	Crew of two for 1 day for 1 structure every 5 years
30020025030010	Pump-Out Sump	EA 1									
3002002503001001 3002002503001002	Installation Materials	EA 1 EA 1									
3002002503001002	Clear Rock - 1/4"	CY 61									
0002002000020	Replace Butterfly Valve	25 Yrs	1	8	8	EA	\$4,440.00	\$35,520	\$8,582	\$593	Assume replacement at 25 years
300.200.400	Pump-Out Structures										2 structures
30020040007520	Excavation										
30020040007530 30020040007540	Backfill - Placement Backfill - Compaction										
300.200.400.100	Concrete Surface Repair	20 Yrs	0.1	3,642	364	SF	\$13.85	\$5,044	\$1,856	\$128	Concrete Surface Repair (for 2 structures)
30020040010010	Piping Maintenance/Repairs	5 Yrs	1	1	1	LS	\$1,200.00	\$1,200	\$3,045	\$210	Crew of two for 1 day for 1 structure every 5 years
300.200.400.200	Piping Maintenance/Repairs	10 Yrs	1	1	1	LS	\$1,200.00	\$1,200	\$1,280	\$88	Crew of two for 1 day for 1 structure every 10 years
	Replace Gate Valve	25 Yrs	1	2	2	EA	\$1,500.00	\$3,000	\$725	\$50	Assume replacement at 25 years
	Replace Submersible Pump	25 Yrs	1	2	2	EA	\$41,000.00	\$82,000	\$19,812	\$1,368	Assume replacement at 25 years
300.200.500	Replace Backflow Valve Road/Railroad Crossings	25 Yrs 25 Yrs	1	2 1	2 1	EA EA	\$12,400.00 \$4.442.00	\$24,800 \$4,442	\$5,992 \$1.073	\$414 \$74	Assume replacement at 25 years Assume replacement at 25 years
300.200.500.100	Fix leaky pipe under roadway	25 Yrs	i	1	1	LS	\$3,600.00	\$3,600	\$870	\$60	Assume once for entire pipeline, a break under asphalt road, cost is same as construction
300.200.700	DIP/RCPP Transition Manifold Str						*-,	*****	• • •	• • • •	
300.200.700 .10	Concrete Repair	20 Yrs	0.1	1,120	112	SF	\$13.85	\$1,551	\$571	\$39	Concrete Surface Repair
300.200.800	Valve Vault	20 V	0.4	7.040	704	SF	\$13.85	640.050	\$4.033	0.70	Caracata Confess Barain
300.200.800.100 300.200.800.200	Concrete Surface Repair Piping Maintenance/Repairs	20 Yrs 5 Yrs	0.1 1	7,912 1	791 1	LS	\$13.85 \$1,200.00	\$10,958 \$1,200	\$4,033 \$3,045	\$278 \$210	Concrete Surface Repair Crew of two for 1 day every 5 years
300.300.200	RCPP Vacuum Relief	0	•	•	•		ψ., <u>2</u> 00.00	Ψ.,200	ψο,ο .ο	Ψ2.0	5 structures
300.300.200.150	Concrete Surface Repair	20 Yrs	0.1	3,265	327	SF	\$13.85	\$4,522	\$1,664	\$115	Concrete Surface Repair for all 5 structures
300.300.200.250	Piping Maintenance/Repairs	5 Yrs	1	1	1	LS	\$1,200.00	\$1,200	\$3,045	\$210	Crew of two for 1 day every 5 years (covers all 5 structures)
	Replace Butterfly Valve	25 Yrs	1	5 5	5 5	EΑ	\$2,065.00	\$10,325	\$2,495	\$172 \$764	Assume replacement at 25 years
300.300.500	Replace Vacuum Release Valve Reservoir	25 Yrs	1	э	э	EA	\$9,165.00	\$45,825	\$11,072	\$/04	Assume replacement at 25 years
300.300.500.100	Remove Brush	5 Yrs	1		0	ACR	\$400.00	\$0	\$0	\$0	Clear trees. Means 02230-220-1040
	Mowing	0.25 Yrs	1		0	ACR	\$1,895.00	\$0	\$0	\$0	Assume mowing 1/year
300.300.500.200.10	Box Culvert - Concrete Surface Repair	20 Yrs	0.1	720	72	SF	\$13.85	\$997	\$367	\$25	Concrete Surface Repair
300300500300	Control Structure - Concrete Surface Repair	20 Yrs	0.1		0	SF	\$13.85	\$0	\$0	\$0	Concrete Surface Repair
300.400	Station 352+90 - 315+00										
300.400.100	84" RCPP	10 Yrs	1	20	20	LF	\$530.00	\$10,600	\$11,310	\$781	Assume 1 section of pipe is replaced, \$530/ft includes excavation, pipel, backfill
300.400.300	Manhole Air Release -Maintenance/Repairs	5 Yrs	1	1	1	LS	\$1,200.00	\$1,200	\$3,045	\$210	Crew of two for 1 day every 5 years (covers all 5 structures)
300.500	Station 315+00 - 0+00										
300.500.100	84" RCPP	10 Yrs	1	20	20	LF	\$500.00	\$10,000	\$10,670	\$737	Assume 1 section of pipe is replaced, \$530/ft includes excavation, pipel, backfill
300.500.200	72"to 84" RCPP Transition MH	5 Yrs	1	1	1	LS	\$1,200.00	\$1,200	\$3,045	\$210	Crew of two for 1 day every 5 years
300.500.300	72" RCPP	10 Yrs	1	20	20 1	LF	\$480.00	\$9,600	\$10,243	\$707	Assume 1 section of pipe is replaced, \$530/ft includes excavation, pipel, backfill
300.500.400 300.500.500	66" to 72" RCPP Transition MH 66" RCPP	5 Yrs 10 Yrs	1	1 20	1 20	LS LF	\$1,200.00 \$480.00	\$1,200 \$9.600	\$3,045 \$10,243	\$210 \$707	Crew of two for 1 day every 5 years Assume 1 section of pipe is replaced, \$530/ft includes excavation, pipel, backfill
300.300.300	00 NO.1	10 113	'	20	20	Li	ψ400.00	ψ3,000	ψ10,243	φι σι	Assume 1 section of pipe is replaced, \$550/10 includes excavation, pipel, backlill

Project: Devils Lake Outlet
Life Cycle: 50 Years
Rate of Return: 6.625%

				O&M an	d Major Rep	lacement C	osts		Equivalent Avera Cos		
Account Code	Item Description	Estimated O&M Cycle	Quantity Factor	Project Quantity	O&M Quantity	Unit	Unit price	Amount	Present Value	Annual Cost	Comments
300.500.625	Manhole Air Release -Maintenance/Repairs	5 Yrs	1	1	1	LS	\$2,400.00	\$2,400	\$6,090	\$420	Crew of two for 2 day every 5 years (covers all 11 structures)
	SPPA Energy Dissipator Bulkhead - Concrete Surface Repair Replace Riprap	20 Yrs 10 Yrs	0.1 0.2	800 112	80 22	SF CY	\$13.85 \$120.00	\$1,108 \$2,688	\$408 \$2,868	\$28 \$198	Concrete Surface Repair Replace riprap material periodically

Total \$25,540,577 \$1,763,415