

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT				1. CONTRACT ID CODE J		PAGE OF PAGES 1 2	
2. AMENDMENT/MODIFICATION NO. 0002		3. EFFECTIVE DATE 15-Jun-2004		4. REQUISITION/PURCHASE REQ. NO. W81G67-3303-1650		5. PROJECT NO.(If applicable)	
6. ISSUED BY CONTRACTING DIVISION USACE - ST. PAUL 190 5TH STREET E ST. PAUL MN 55101		CODE W912ES		7. ADMINISTERED BY (If other than item 6) See Item 6		CODE	
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code)				<input checked="" type="checkbox"/> X		9A. AMENDMENT OF SOLICITATION NO. W912ES-04-B-0004	
				<input checked="" type="checkbox"/> X		9B. DATED (SEE ITEM 11) 08-Jun-2004	
						10A. MOD. OF CONTRACT/ORDER NO.	
						10B. DATED (SEE ITEM 13)	
CODE		FACILITY CODE					
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS							
<input checked="" type="checkbox"/> X The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offer <input type="checkbox"/> is extended, <input checked="" type="checkbox"/> X is not extended. Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.							
12. ACCOUNTING AND APPROPRIATION DATA (If required)							
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.							
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.							
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).							
C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:							
D. OTHER (Specify type of modification and authority)							
E. IMPORTANT: Contractor <input type="checkbox"/> is not, <input type="checkbox"/> is required to sign this document and return _____ copies to the issuing office.							
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) The purpose of this amendment is to add three drawings and make changes to the specifications.							
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.							
15A. NAME AND TITLE OF SIGNER (Type or print)				16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)			
				TEL: EMAIL:			
15B. CONTRACTOR/OFFEROR _____ (Signature of person authorized to sign)		15C. DATE SIGNED		16B. UNITED STATES OF AMERICA BY _____ (Signature of Contracting Officer)		16C. DATE SIGNED 15-Jun-2004	

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES**A. SPECIFICATION CHANGES**

1. **SECTION 01000, Paragraph 3.4**, Replace the 6th paragraph with the following Paragraphs:

“South Bridge - East Grand Forks, Minnesota side of River: Multiple Contractors shall share access road and work limits. Access road is limited to 1-way traffic. Contractor shall allow and coordinate construction access across Pedestrian Bridge work limits with the Heartsville Coulee and East Grand Forks Phase 3 Contractors to access the Peabody borrow site. The Heartsville Coulee Contractor is required to complete work in the Peabody borrow site by 1 November 2005.

The Phase 3 Contractor will leave a 200-foot wide access point in the Phase 3 levee as shown on the drawings. The Phase 3 Contractor will stockpile topsoil, impervious material, and select impervious material for completion of the levee closure and road raise. The Pedestrian Bridge Contractor is responsible for completing the levee closure and road raise as shown.

The Pedestrian Bridge Contractor is responsible for development, maintenance, and restoration of all access road(s) utilized. The Contractor shall restore the access road sub-base from Rhinehart Drive to the road raise over the levee, if the road is utilized as an access road. Restoration shall include removal of bituminous and aggregate and build up of sub-base in preparation for the base course and bituminous surfacing. Base course and bituminous surfacing from Rhinehart Drive to the road raise will be accomplished by others. The Pedestrian Bridge Contractor shall restore access or haul road from the Bridge site to the Phase 3 levee intersection. The Phase 3 or Heartsville Contractor shall accomplish Restoration of haul roads beyond the Pedestrian Bridge work limits to the Peabody Borrow site.”

2. **Section 02720, Aggregate Base and Surface Course, Paragraph 2.3**, Replace paragraph with the following:

“MNDOT 3138, Class 1”

B. DRAWING CHANGES

1. **DRAWING NUMBER R-P-GF-00/054, Sheet 2 of 64, Coordinate A1**. Add new construction drawings R-P-GF-69/045 (sheet 65), R-P-GF-69/046 (sheet 66), and R-P-GF-69/047 (sheet 67) to the index.
2. **DRAWING NUMBER R-P-GF-66/008, Sheet 11 of 64, Coordinate E2**. Add new construction drawing outline and wording “DWG. NO. 69/045” as shown on SKETCH NO.1
3. **DRAWING NUMBER R-P-GF-69/045, Sheet 65 of 67**. Insert new construction drawing.
4. **DRAWING NUMBER R-P-GF-69/046, Sheet 66 of 67**. Insert new construction drawing.
5. **DRAWING NUMBER R-P-GF-69/047, Sheet 67 of 67**. Insert new construction drawing.
6. **ALL CONSTRUCTION DRAWINGS SHEETS 1 THROUGH 64, COORDINATE H1**. Change sheet numbers from “SHT of 64” to “SHT of 67”.

(End of Summary of Changes)