
Updated: 29-Nov-2023 (DeVaney)

Pool(s) Status Job Name/Description
Work Type 
(see Key) River Mile(s) Work Dates

Approximate 
Construction 

Time Equip
Cubic Yards 

Dredged
Rock 

(Tons) C&H POC Comments/Job Notes

4 CMS Upper Pool 4 CMS 783.0 - 789.0 Ongoing PDT Machajewski CMS study has been kicked off for Upper Pool 4.

2 ** Wing Dam Notchings OT 2 weeks MR Cottrell NESP - Contract awarded 

Various ** LiDAR Surveys OT 11 & 12 Nov 2023 2 days CT DeVaney
LiDAR surveys of all active placement areas to estabilsh baseline 
volumes at each.  Fall 2023

Various WS Beneficial Use Site Signage OT Various 70% 2 weeks MR
DeVaney

Have signs for 10 beneficial use sites.  7 of 10 installed prior to 
M&R being pulled off.  Hopefully finish installation @ Lansing, 
Buck Creek, & WGP later this fall.

MN ** Cargill East OT 14.2R Oct or Nov FY 23 MR 1,000 Schroeder
Stockpile 1,000 tons at site for repairs to river berm adj. to 
Contintental Grain Marsh/Bass Ponds.

2 ** Pine Bend RE/IS 823.8L
Spring/Summer 

FY23 6 weeks CT (278k) DeVaney
Placing and Offloading river sand for use in Pigs Eye HREP 
project.

2 ** Upper Boulanger RE 821.5L Fall 2023 ~2 months CT (~10k) DeVaney Offloading of fines for use in Pigs Eye HREP

2 ** Lower Boulanger RE 821.1L Season '22 & '23 ~2 months CT (159k) DeVaney Offloading of river sand for use in Pigs Eye HREP

3 Corps Island BS RE 799.2R TBD Summer 2024 ~2 months CT 548 DeVaney Contract awarded Nov 2023, expect to be completed fall 2024.

4 ** Reads Landing EX 762.7L Summer 2023 ~3 months CT (300k+) DeVaney
Excavation/Offloading to the Upper Pool 4 Pierce County Islands 
CAP 1122 project.

4 ** Reads Landing EX 762.7L Spring 2024 ~3 months CT (125k) DeVaney
Excavation/Offloading to the NESP Systemic Navigation 
Mitigation Island #4 project

4 ** Alma Marina RE 754.0L March 2023 1 Day MR DeVaney
M&R crew conducted site shaping as crew mobilized equipment 
from site.

5 ** Rolling Prairie EX 750.4R Aug-Oct 2023 3-4 weeks MR
DeVaney / 
Machajewski

M&R crew  to prepare first identified parcel for material 
placement.

5 **
Above Fisher Island BS RE EX 745.8R 06-Nov - 17-Nov 2 weks CT 1,200

DeVaney
Contractor mobilized to site 06-Nov and had work completed on  
17-Nov.  Sand berm, bench, and 10 rock vanes constructed.

5A ** Fountain City 1 RE 731.9L July-Sept 2023 ~3 months MR Schroeder
M&R placing material from dredge cuts and facilitating partial 
shaping for future hydraulic placement of material by Goetz.

5A Wilds Bend BS RE EX 730.5L TBD Summer 2024 ~2 months CT 1,237 DeVaney Contract awarded Nov 2023, expect to be completed fall 2024.

9 Lansing Hwy Bridge OT 663.5L
Fall 2023 - Spring 

2026 Ongoing CT/DOT DeVaney
Kraemer NAwill be utilizing portion of site during Lansing Hwy 
Bridge project

10 ** Buck Creek RE 618.0R 20 April 2023 1 Day PO Machajewski Local crew to conduct site shaping as funding allows

4 ** Teepeeota Point RE 757.5L Completed 10-July 4 days GZ DeVaney
Berms are low throughout the site, need to be built up on the 
upstream and downstream side.  Dig out ponding area.

4 Teepeeota Point RE 757.5L FY 2027 CT (240k) DeVaney Possible offload of 240,016 cy for Big / Robinson Lake HREPs

4 Alma Marina OT 754.0L MR DeVaney

Need to find buried dredge discharge pipe after berm removal at 
site.  May need to perform maintenance on drainage culvert 
which runs from the offload area, under the site, and into the 
marina

5 ** Lost Island RE 744.7L 1 day MR DeVaney Work completed by GOETZ prior to use in July 2023

7 Trempealeau OT 714.4L 2 days MR DeVaney Need to find buried dredge discharge pipe.

8 WC Above Brownsville EX 690.4L CT DeVaney
Potential offload using IDIQ CT to Brownsville 
Containment***Canceled***  Lack of funding, conflict of operation 
with Goetz 

10 Mississippi Gardens RE 642.4L 6 weeks MR DeVaney

Re-shaping site as part of hydraulic site modification- pending 
design and OSIT coordination.  Restoration of haul road, 
complete a survey to identify low-points and coordinate with 
geotech regarding a restoration plan.

10 McMillan Island OT 618.7R 4 weeks CT DeVaney
Potential for floodplain forest restoration project adjacent to 
existing site.

10 McMillan Island OT 618.7R CT (150k) DeVaney Potential to offload 150kcy for Lower Pool 10 HREP.

3 ** TPP Sturgeon Lake IS 800.0 15-May MR
DeVaney / 
Machajewski

Tree planting completed.  Buffalo Slough TPP Project Completed

8 ** C-8 Island Repair SM 2-Apr - 18-Apr MR DeVaney
**Completed** Utilizing the rock that had been staged at 
Brownsville Containment to repair C-8 Islands.  Site shaping 
upon demobilization.

4 NESP Wacouta Bay DR CT DeVaney
CH to contribute FS $ for dredging Cannon River and Trenton 
cuts in support of project granular needs.

10 ** McGregor Lake HREP DR July - Nov 2023 Cottrell
CH to contribute FS $ for dredging Mississippi Gardens cuts in 
support of project granular needs.

Various Kiosk Implementation OT Various MR TBD
Potential to have M&R place kiosks at various locations 
depending on finalization of kiosk content.

* Currently operating at this job. BS CT
** Work has been completed. CL PO

WS Work Suspended DR CH
CMS Channel Management Study DS NR COE Natural Resource Project Office
WC Work Canceled EX MR1

FB MR2
IN GZ
IS DQ COE Dredge Dubuque
LS IaDNR Iowa Department of Natural Resources
RE MnDNR Minnesota Department of Natural Resources
WD WiDNR Wisconsin Department of Natural Resources
SM USCG United States Coast Guard
ST Study TBD To Be Determined
OT Other (see Comments) #ITL Italicized numbers are estimates.

Structure Modification

Installation COE Dredge Goetz
Island
Landscaping
Reshaping
Wing Dam

Fabrication COE Maintenance & Repair Unit - Plant 2

Other Scheduled M&R Work

Other C&H Projects

Key
Bank Stabilization Contractor (Mechanical, Hydraulic, Other)
Closure Purchase Order
Dredging COE Channels & Harbors Unit
Drop Structure
Excavation COE Maintenance & Repair Unit - Plant 1

Potential Placement Site Activities

ST PAUL DISTRICT (MVP) - CORPS OF ENGINEERS

2023 CHANNEL MANAGEMENT & PLACEMENT SITE ACTIVITIES SCHEDULE

Scheduled Channel Management Activities

Potential Channel Management Activities

Scheduled Placement Site Activities


