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Pool(s) Status Job Name/Description
Work Type 
(see Key) River Mile(s) Work Dates

Approximate 
Construction 

Time Equip
Cubic Yards 

Dredged
Rock 

(Tons) Comments/Job Notes

4 Upper Approach to LD 4 DR 753.4L 1 day MR Remove side-scan findings @ site "0001".

9 Wing Dam Modification OT 731.5R 1 week CT
Potential wing dam modification pending 
hydraulic analysis.

2 Lower Boulanger EX 821.1L 3 weeks CT 30,000
Excavation of material from Lower Boulanger 
to Grey Cloud Island.

4 ** Crats Island RE 759.3L 5/7 - 5/29 3-4 weeks MR

Dig out and expand ponding area to upstream 
landward berm, push stockpile d/s and bowl 
out, raise existing drop structures.

4 ** Grand Encampment RE 756.5L 5/7 - 5/21 2 weeks MR

g p p g
downstream landward berm, enhance 
downstream landward berm, re-establish 
drops, flatten slope, expand site to historic 
limits.

5 ** Lost Island RE 744.7L 5/31 - 6/13 4-6 weeks MR

Dig out ponding area, remove intermediate 
berm and pipe, flatten slope, expand site to 
CMMP limits.

5A ** Fountain City 1 RE 731.9L 4/22 - 5/3 1-2 weeks MR

Remove intermediate berm and existing 
pipeline in berm (to be utilized at Wilds Bend) 
and bowl out entire site while salvaging one 
lane road on the landward side.

5A ** Wilds Bend RE 730.5L 4/22 - 5/3 1 week MR

Re-establish drops utilizing pipeline from Ft. 
City 1 site, bowl out site, dig out ponding area 
using material to enhance previously notched 
berm location.

2 Southport RE 836.3R 3-4 weeks MR

Need to determine options for discharge at 
Southport if we place hydraulically.  OSIT 
meeting will be required to go forward.

2 Pine Bend RE 823.8L 1 week MR
Dig out drops and expand site to CMMP limits, 
pending OSIT coordination.

3 Corps Island BS 799.2R 2 weeks MR/CT
Corps Island stabilization at mouth of the site- 
pending design.

4 RW Cabin Owners BS 793.5R
Potential shoreline stabilization on RDB to 
prevent additional erosion.

4 Cut 5 BS 786.6L 3 weeks TBD
Re-shape & stablize shoreline.  Scope of 
project being refined.

4 Reads Landing RE 762.7L 3-4 days MR

Re-establish drop structures 50' downstream, 
closer to treeline to provide a greater base 
(width) at the top of the berm.

4 Teepeeota Point RE 757.5L 3-4 days MR

Minimal shaping needed, will notch the berm 
for discharge, not enough material within 
berm to establish drops (new drops next 
season).  Close berm prior to mob. To Lost 
and after placement.

4 Grand Encampment RE 756.5L 8-10 weeks MR
Partial unload of placement site (50,000cy) 
depending on capacity at Alma.

5 Above Fisher Island RE 745.8R 1 week MR

Expand site to CMMP limits, establish berms 
prior to hydraulic placement, drops to be 
established in near future.

5A Fountain City 1 RE 731.9L ~1-2 weeks MR/CT
FC1 stabilization along the shoreline pending 
design.

6 Trempealeau RE 714.1L 1 week MR

Complete site visit to determine the need for 
swallow prevention, will need to close off 
berm before hydraulic placement.

8 Shore Acres Stabilization BS 699.5R
Potential shoreline stabilization on RDB to 
prevent additional erosion.

8 Isle La Plume RE 696.1L OT
Complete site visit to determine need for 
swallow prevention, discuss with the city.

8 Brownsville RE 688.7R 2 days MR

Need to re-establish drop structures (new 
drops) or establish plastic pipe in the berm as 
a discharge, some shaping needed.

9 Lansing Hwy Bridge RE/OT 663.5L 3-4 days MR

Site shaping for hydraulic use after winter 
beneficial use, swallow prevention, possible 
implementation of jersey barriers.

10 Mississippi Gardens RE 642.4L 4 weeks MR

Re-shaping site as part of hydraulic site 
modification- pending design and OSIT 
coordination.

10 McMillan Island RE 618.7R 4 weeks CT 40,000
Partial unload of McMillan Island to restore 
capacity.

10 McMillan Island RE 618.7R 4 weeks MR
Install permanent pipeline from McMillan to 
Buck Creek, begin planning phase.

5
Re-vegetation Historic Placement 
Sites OT 744.0 - 744.7 varies MR

Work on right descending bank was finalized 
last summer, left descending work remains.

9 Harpers Slough - EMP 653.0R varies MR/CT

Various Swallow Prevention OT Various CT
Potential to contract out local help to re-shape 
specific sites to prevent swallow nesting.

Various Kiosk Implementation OT Various MR

Potential to have M&R place kiosks at various 
locations depending on finalization of kiosk 
content.

* Currently operating at this job. BS CT
** Work has been completed. CL PO

WS Work Suspended DR CH
CMS Channel Management Study DS NR COE Natural Resource Project Office
WC Work Canceled EX MR1

FB MR2
IN GZ
IS DQ COE Dredge Dubuque
LS IaDNR Iowa Department of Natural Resources
RE MnDNR Minnesota Department of Natural Resources
WD WiDNR Wisconsin Department of Natural Resources
SM USCG United States Coast Guard
ST Study TBD To Be Determined
OT Other (see Comments) Itl Italicized numbers are estimates.
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