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BUILDING STRONG®

CHANNEL MANAGEMENT STUDY
LOWER POOL 2 – PHASE 2
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BUILDING STRONG®

Rock structures – 2019 & 2020 construction
- Upper structure completed Nov 2018
- Lower structure completed Nov 2019 

Dredging Phase
- Ongoing as budget and placement

site capacity allows

POOL 2 CHANNEL IMPROVEMENT PROJECT
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BUILDING STRONG®

CHANNEL MANAGEMENT STUDY
UPPER POOL 4

Potential features:
Wing dams

Rock revetment

Rock closures

Draft schedule:
• Alternatives – MAY 2023

• Draft Report – AUG 2023

• Final Report – Fall 2024
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