


EAST GRAND FORKS - PHASE 2
GRAND FORKS, NORTH DAKOTA

DACW37-02-B-0002

                 BIDDING SCHEDULE
                           GOVERNMENT                   ICS, INC.                         CLAY                               NODAK          WANZEK           CONSTRUCTION                        INDUSTRIAL             BLATTNER 

                        ESTIMATE                                                 PRODUCTS, INC.                                              CONTRACTING, INC.                                 CONSTRUCTION, INC.           ENGINEERS, LTD.               BUILDERS, INC.              CONTRACTORS
BASIC ITEMS

ITEM EST UNIT UNIT UNIT UNIT UNIT UNIT UNIT UNIT DIFF BETWEEN
NO.      DESCRIPTION QTY UNIT PRICE    AMOUNT PRICE    AMOUNT PRICE    AMOUNT PRICE    AMOUNT PRICE    AMOUNT PRICE    AMOUNT PRICE    AMOUNT PRICE    AMOUNT   ICS & GOV'T

0001 Bonds - Basic Items 1.00 LS 114000.00 114,000.00          70347.00 70,347.00             65000.00 65,000.00            85000.00 85,000.00            70000.00 70,000.00             52760.00 52,760.00              70,000.00            70,000.00             50,000.00           50,000.00              -43,653.00
0002 Pre-Construction Damage Survey 1.00 LS 10000.00 10,000.00            18795.00 18,795.00             25000.00 25,000.00            30000.00 30,000.00            7000.00 7,000.00               5300.00 5,300.00                20,000.00            20,000.00             16,400.00           16,400.00              8,795.00

REACH 1
0003 Miscellaneous Demolition 1.00 LS 338000.00 338,000.00          189131.00 189,131.00           195000.00 195,000.00          300000.00 300,000.00          260000.00 260,000.00           321000.00 321,000.00            250,000.00          250,000.00           293,000.00         293,000.00            -148,869.00
0004 Water Treatment Plant Demolition 1.00 LS 250000.00 250,000.00          101762.00 101,762.00           95000.00 95,000.00            165000.00 165,000.00          70000.00 70,000.00             69550.00 69,550.00              150,000.00          150,000.00           35,000.00           35,000.00              -148,238.00
0005 Ovhd Elec Trans Sys Removal 1.00 LS 80000.00 80,000.00            72602.00 72,602.00             75000.00 75,000.00            53000.00 53,000.00            75000.00 75,000.00             29960.00 29,960.00              100,000.00          100,000.00           70,000.00           70,000.00              -7,398.00
0006 Electrical Substation Removal 1.00 LS 100000.00 100,000.00          69703.00 69,703.00             72000.00 72,000.00            71000.00 71,000.00            75000.00 75,000.00             49220.00 49,220.00              60,000.00            60,000.00             54,000.00           54,000.00              -30,297.00
0007 Clearing and Grubbing 1.00 LS 13000.00 13,000.00            16110.00 16,110.00             16700.00 16,700.00            53000.00 53,000.00            35000.00 35,000.00             35310.00 35,310.00              70,000.00            70,000.00             11,500.00           11,500.00              3,110.00
0008 Stripping 1.00 LS 49000.00 49,000.00            23950.00 23,950.00             23000.00 23,000.00            115000.00 115,000.00          50000.00 50,000.00             90950.00 90,950.00              60,000.00            60,000.00             64,500.00           64,500.00              -25,050.00
0009 Excavation 30.00 CY 4.00 120.00                 27.92 837.60                  25.00 750.00                 4.00 120.00                 30.00 900.00                  3.30 99.00                     10.00                   300.00                  3.00                    90.00                     717.60
0010 Levee Removal 48800.00 CY 3.01 146,888.00          1.61 78,568.00             1.15 56,120.00            3.57 174,216.00          1.50 73,200.00             2.80 136,640.00            1.40                     68,320.00             2.10                    102,480.00            -68,320.00
0011 Inspection Trench 2465.00 LF 8.08 19,917.20            7.50 18,487.50             7.50 18,487.50            8.00 19,720.00            6.50 16,022.50             9.00 22,185.00              5.00                     12,325.00             2.90                    7,148.50                -1,429.70
0012 Insp Trch @ Rem Bldg Site 6520.00 CY 5.90 38,468.00            3.10 20,212.00             3.00 19,560.00            6.00 39,120.00            5.70 37,164.00             6.50 42,380.00              7.00                     45,640.00             3.30                    21,516.00              -18,256.00
0013 Random Fill *** *** *** *** *** *** *** *** *** *** *** *** *** *** *** *** *** *** ***

AA First 6,400 CY 6400.00 CY 5.17 33,088.00            4.10 26,240.00             4.00 25,600.00            3.57 22,848.00            1.50 9,600.00               2.80 17,920.00              4.50                     28,800.00             2.40                    15,360.00              -6,848.00
AB Over 6,400 CY 1160.00 CY 5.17 5,997.20              4.10 4,756.00               4.00 4,640.00              3.57 4,141.20              1.50 1,740.00               2.80 3,248.00                4.50                     5,220.00               2.50                    2,900.00                -1,241.20

0014 Impervious Fill *** *** *** *** *** *** *** *** *** *** *** *** *** *** *** *** *** *** ***
AA First 81,700 CY 81700.00 CY 5.59 456,703.00          3.49 285,133.00           3.25 265,525.00          3.57 291,669.00          3.80 310,460.00           2.80 228,760.00            6.35                     518,795.00           5.39                    440,363.00            -171,570.00
AB Over 81,700 CY 14400.00 CY 5.61 80,784.00            4.60 66,240.00             4.00 57,600.00            3.57 51,408.00            3.80 54,720.00             2.80 40,320.00              5.25                     75,600.00             3.20                    46,080.00              -14,544.00

0015 Select Impervious Fill *** *** *** *** *** *** *** *** *** *** *** *** *** *** *** *** *** *** ***
AA First 12,000 CY 12000.00 CY 5.61 67,320.00            4.50 54,000.00             4.00 48,000.00            3.57 42,840.00            4.80 57,600.00             2.80 33,600.00              4.00                     48,000.00             3.00                    36,000.00              -13,320.00
AB Over 12,000 CY 2200.00 CY 5.61 12,342.00            4.50 9,900.00               4.00 8,800.00              3.57 7,854.00              4.80 10,560.00             2.80 6,160.00                4.00                     8,800.00               3.08                    6,776.00                -2,442.00

0016 Geotechnical Monitoring System 1.00 LS 9600.00 9,600.00              3023.00 3,023.00               12000.00 12,000.00            2500.00 2,500.00              5000.00 5,000.00               8100.00 8,100.00                2,000.00              2,000.00               10,500.00           10,500.00              -6,577.00
0017 Water Treatment Plant Floodwall 174.00 LF 1330.00 231,420.00          1337.00 232,638.00           1350.00 234,900.00          900.00 156,600.00          1500.00 261,000.00           1330.00 231,420.00            900.00                 156,600.00           1,400.00             243,600.00            1,218.00
0018 2nd Ave. NE Stoplog Closure 1.00 LS 358000.00 358,000.00          477918.00 477,918.00           495000.00 495,000.00          400000.00 400,000.00          360000.00 360,000.00           467130.00 467,130.00            400,000.00          400,000.00           421,300.00         421,300.00            119,918.00
0019 Jacked Interior Drainage-54" RCP 150.00 LF 892.00 133,800.00          810.00 121,500.00           760.00 114,000.00          600.00 90,000.00            650.00 97,500.00             649.00 97,350.00              710.00                 106,500.00           840.00                126,000.00            -12,300.00
0020 Trenched Interior Drainage 1.00 LS 2748000.00 2,748,000.00       1600461.00 1,600,461.00        1495000.00 1,495,000.00       1402700.00 1,402,700.00       1540000.00 1,540,000.00        1518370.00 1,518,370.00         1,800,000.00       1,800,000.00        1,425,000.00      1,425,000.00         -1,147,539.00
0021 K14 Junction Manhole 1.00 LS 169000.00 169,000.00          154154.00 154,154.00           200000.00 200,000.00          100000.00 100,000.00          310000.00 310,000.00           183480.00 183,480.00            100,000.00          100,000.00           308,000.00         308,000.00            -14,846.00
0022 K14 Impact Basin 1.00 LS 157000.00 157,000.00          154290.00 154,290.00           145000.00 145,000.00          390000.00 390,000.00          250000.00 250,000.00           446620.00 446,620.00            250,000.00          250,000.00           490,000.00         490,000.00            -2,710.00
0023 2nd Street NE Street Replacement 1.00 LS 310000.00 310,000.00          310290.00 310,290.00           330000.00 330,000.00          277000.00 277,000.00          300000.00 300,000.00           308070.00 308,070.00            285,000.00          285,000.00           297,800.00         297,800.00            290.00
0024 2nd Street NE Rd Relo @ 1st & Cent 1.00 LS 12900.00 12,900.00            18258.00 18,258.00             18500.00 18,500.00            14000.00 14,000.00            2000.00 2,000.00               14980.00 14,980.00              20,000.00            20,000.00             4,800.00             4,800.00                5,358.00
0025 Hill Street Road Raise 1.00 LS 63800.00 63,800.00            70134.00 70,134.00             73000.00 73,000.00            100000.00 100,000.00          65000.00 65,000.00             107000.00 107,000.00            70,000.00            70,000.00             88,600.00           88,600.00              6,334.00
0026 2nd Ave.  Road Raise 1.00 LS 36300.00 36,300.00            44307.00 44,307.00             45500.00 45,500.00            110000.00 110,000.00          50000.00 50,000.00             117700.00 117,700.00            57,000.00            57,000.00             92,200.00           92,200.00              8,007.00
0027 Bituminous Trial 1.00 LS 100000.00 100,000.00          102128.00 102,128.00           105000.00 105,000.00          125000.00 125,000.00          100000.00 100,000.00           142200.00 142,200.00            88,000.00            88,000.00             92,900.00           92,900.00              2,128.00
0028 Topsoil and Seeding, Class 1 1.00 LS 7100.00 7,100.00              16754.00 16,754.00             47000.00 47,000.00            28000.00 28,000.00            8000.00 8,000.00               17980.00 17,980.00              17,000.00            17,000.00             19,500.00           19,500.00              9,654.00
0029 Topsoil and Seeding, Class 2 1.00 LS 69000.00 69,000.00            34798.00 34,798.00             33000.00 33,000.00            26700.00 26,700.00            18000.00 18,000.00             51270.00 51,270.00              25,000.00            25,000.00             44,400.00           44,400.00              -34,202.00
0030 Topsoil and Seeding, Class 3 1.00 LS 11400.00 11,400.00            10847.00 10,847.00             25500.00 25,500.00            43000.00 43,000.00            10000.00 10,000.00             29320.00 29,320.00              18,000.00            18,000.00             30,400.00           30,400.00              -553.00
0031 Topsoil and Seeding, Class 4 1.00 LS 27100.00 27,100.00            1504.00 1,504.00               7000.00 7,000.00              1200.00 1,200.00              300.00 300.00                  970.00 970.00                   1,000.00              1,000.00               250.00                250.00                   -25,596.00
0032 Topsoil and Sod 1.00 LS 6300.00 6,300.00              1504.00 1,504.00               8500.00 8,500.00              3700.00 3,700.00              400.00 400.00                  750.00 750.00                   315.00                 315.00                  5,700.00             5,700.00                -4,796.00
0033 Trees and Shrubs 1.00 LS 34300.00 34,300.00            2685.00 2,685.00               35000.00 35,000.00            25000.00 25,000.00            3100.00 3,100.00               2680.00 2,680.00                2,600.00              2,600.00               2,500.00             2,500.00                -31,615.00

REACH 1, K14 PUMP STATION 
0034 Pump Station Structure 1.00 LS 354000.00 354,000.00          534289.00 534,289.00           620000.00 620,000.00          1207000.00 1,207,000.00       380000.00 380,000.00           538640.00 538,640.00            1000000.00 1,000,000.00        930000.00 930,000.00            180,289.00
0035 Electrical 1.00 LS 65200.00 65,200.00            52443.00 52,443.00             55000.00 55,000.00            55800.00 55,800.00            54000.00 54,000.00             52250.00 52,250.00              52,000.00            52,000.00             53,700.00           53,700.00              -12,757.00
0036 Install Engine Generator Set 1.00 LS 12700.00 12,700.00            21634.00 21,634.00             3000.00 3,000.00              9000.00 9,000.00              8000.00 8,000.00               3000.00 3,000.00                3,000.00              3,000.00               2,800.00             2,800.00                8,934.00
0037 Furnish and Install Load Bank 1.00 EA 12500.00 12,500.00            9526.00 9,526.00               10000.00 10,000.00            7500.00 7,500.00              10000.00 10,000.00             9500.00 9,500.00                9,500.00              9,500.00               8,870.00             8,870.00                -2,974.00
0038 Mechanical 1.00 LS 111000.00 111,000.00          117438.00 117,438.00           135000.00 135,000.00          95000.00 95,000.00            200000.00 200,000.00           98320.00 98,320.00              95,000.00            95,000.00             50,000.00           50,000.00              6,438.00
0039 Electrical Service 1.00 LS 241000.00 241,000.00          188691.00 188,691.00           195000.00 195,000.00          175000.00 175,000.00          200000.00 200,000.00           187990.00 187,990.00            185,000.00          185,000.00           175,690.00         175,690.00            -52,309.00
0040 Pump Station Sluice Gates 1.00 LS 25000.00 25,000.00            29871.00 29,871.00             24000.00 24,000.00            13000.00 13,000.00            25000.00 25,000.00             12630.00 12,630.00              13,000.00            13,000.00             18,100.00           18,100.00              4,871.00

REACH 1, K14 GATE WELL



% ABOVE/ 
BELOW HIGH BID LOW BID AVG BID

-38.29% 85,000.00 52,760.00            68,621.40            
87.95% 30,000.00 5,300.00              17,219.00            

-44.04% 321,000.00 189,131.00          253,026.20          
-59.30% 165,000.00 69,550.00            100,262.40          

-9.25% 75,000.00 29,960.00            61,112.40            
-30.30% 75,000.00 49,220.00            67,384.60            
23.92% 53,000.00 16,110.00            31,224.00            

-51.12% 115,000.00 23,000.00            60,580.00            
598.00% 900.00 99.00                   541.32                 
-46.51% 174,216.00 56,120.00            103,748.80          

-7.18% 22,185.00 16,022.50            18,980.50            
-47.46% 42,380.00 19,560.00            31,687.20            
*** *** *** ***
-20.70% 26,240.00 9,600.00              20,441.60            
-20.70% 4,756.00 1,740.00              3,705.04              
*** *** *** ***
-37.57% 310,460.00 228,760.00          276,309.40          
-18.00% 66,240.00 40,320.00            54,057.60            
*** *** *** ***
-19.79% 57,600.00 33,600.00            47,208.00            
-19.79% 10,560.00 6,160.00              8,654.80              
-68.51% 12,000.00 2,500.00              6,124.60              

0.53% 261,000.00 156,600.00          223,311.60          
33.50% 495,000.00 360,000.00          440,009.60          
-9.19% 121,500.00 90,000.00            104,070.00          

-41.76% 1,600,461.00 1,402,700.00       1,511,306.20       
-8.78% 310,000.00 100,000.00          189,526.80          
-1.73% 446,620.00 145,000.00          277,182.00          
0.09% 330,000.00 277,000.00          305,072.00          

41.53% 18,500.00 2,000.00              13,547.60            
9.93% 107,000.00 65,000.00            83,026.80            

22.06% 117,700.00 44,307.00            73,501.40            
2.13% 142,200.00 100,000.00          114,865.60          

135.97% 47,000.00 8,000.00              23,546.80            
-49.57% 51,270.00 18,000.00            32,753.60            

-4.85% 43,000.00 10,000.00            23,733.40            
-94.45% 7,000.00 300.00                 2,194.80              
-76.13% 8,500.00 400.00                 2,970.80              
-92.17% 35,000.00 2,680.00              13,693.00            

50.93% 1,207,000.00 380,000.00          655,985.80          
-19.57% 55,800.00 52,250.00            53,898.60            
70.35% 21,634.00 3,000.00              8,926.80              

-23.79% 10,000.00 7,500.00              9,305.20              
5.80% 200,000.00 95,000.00            129,151.60          

-21.70% 200,000.00 175,000.00          189,336.20          
19.48% 29,871.00 12,630.00            20,900.20            



0041 Gatewell Structure 1.00 LS 234000.00 234,000.00          214235.00 214,235.00           205000.00 205,000.00          235000.00 235,000.00          240000.00 240,000.00           301000.00 301,000.00            235,000.00          235,000.00           454,300.00         454,300.00            -19,765.00
0042 Gatewell Sluice Gates 1.00 LS 140000.00 140,000.00          76770.00 76,770.00             90000.00 90,000.00            68000.00 68,000.00            160000.00 160,000.00           59650.00 59,650.00              70,000.00            70,000.00             107,400.00         107,400.00            -63,230.00

REACH 1, GRIGGS PARK RECREATION AREA
0043 Sight Lighting 1.00 LS 42300.00 42,300.00            40458.00 40,458.00             41000.00 41,000.00            70500.00 70,500.00            43000.00 43,000.00             40310.00 40,310.00              40,000.00            40,000.00             53,400.00           53,400.00              -1,842.00
0044 Recreational Facility 1.00 LS 197000.00 197,000.00          251708.00 251,708.00           258000.00 258,000.00          270000.00 270,000.00          188000.00 188,000.00           207700.00 207,700.00            270,000.00          270,000.00           315,000.00         315,000.00            54,708.00
0045 Site Furnishings 1.00 LS 97300.00 97,300.00            149578.00 149,578.00           150000.00 150,000.00          105000.00 105,000.00          110000.00 110,000.00           99040.00 99,040.00              160,000.00          160,000.00           146,000.00         146,000.00            52,278.00
0046 Parking Lot 1.00 LS 55500.00 55,500.00            52825.00 52,825.00             53000.00 53,000.00            46700.00 46,700.00            52000.00 52,000.00             49970.00 49,970.00              50,000.00            50,000.00             35,500.00           35,500.00              -2,675.00
0047 Concrete Walks/Paving 1.00 LS 51000.00 51,000.00            73032.00 73,032.00             77000.00 77,000.00            57000.00 57,000.00            85000.00 85,000.00             60990.00 60,990.00              75,000.00            75,000.00             56,600.00           56,600.00              22,032.00
0048 Topsoil and Seeding 1.00 LS 6000.00 6,000.00              2363.00 2,363.00               2600.00 2,600.00              5000.00 5,000.00              992.00 992.00                  2360.00 2,360.00                5,000.00              5,000.00               3,200.00             3,200.00                -3,637.00
0049 Topsoil and Sod 1.00 LS 12700.00 12,700.00            15466.00 15,466.00             15000.00 15,000.00            8700.00 8,700.00              17000.00 17,000.00             15520.00 15,520.00              20,000.00            20,000.00             16,400.00           16,400.00              2,766.00
0050 Trees and Shrubs 1.00 LS 43500.00 43,500.00            79476.00 79,476.00             36500.00 36,500.00            25900.00 25,900.00            90000.00 90,000.00             79180.00 79,180.00              80,000.00            80,000.00             74,700.00           74,700.00              35,976.00

REACH 2, ENTIRE REACH FROM STATION F101 + 00 F121 + 00
0051 Miscellaneous Demolition 1.00 LS 242000.00 242,000.00          73354.00 73,354.00             63500.00 63,500.00            70000.00 70,000.00            80000.00 80,000.00             74900.00 74,900.00              100,000.00          100,000.00           43,500.00           43,500.00              -168,646.00
0052 Clearing and Grubing 1.00 LS 14700.00 14,700.00            14821.00 14,821.00             14000.00 14,000.00            10000.00 10,000.00            60000.00 60,000.00             10700.00 10,700.00              30,000.00            30,000.00             2,200.00             2,200.00                121.00
0053 Stripping 1.00 LS 3510.00 3,510.00              6122.00 6,122.00               6000.00 6,000.00              10800.00 10,800.00            15000.00 15,000.00             11560.00 11,560.00              1,000.00              1,000.00               12,300.00           12,300.00              2,612.00
0054 Inspection Trench 1860.00 LF 8.09 15,047.40            9.30 17,298.00             8.50 15,810.00            8.00 14,880.00            6.50 12,090.00             8.60 15,996.00              4.00                     7,440.00               3.50                    6,510.00                2,250.60
0055 Insp Trnch @ Rem Bldg Site 950.00 CY 6.33 6,013.50              3.10 2,945.00               3.00 2,850.00              6.00 5,700.00              5.90 5,605.00               6.50 6,175.00                7.00                     6,650.00               2.30                    2,185.00                -3,068.50
0056 Impervious Fill *** *** *** *** *** *** *** *** *** *** *** *** *** *** *** *** *** *** ***

AA First 2360 CY 2360.00 CY 5.61 13,239.60            4.10 9,676.00               4.00 9,440.00              8.00 18,880.00            4.90 11,564.00             8.60 20,296.00              7.00                     16,520.00             6.10                    14,396.00              -3,563.60
AB Over 2360 CY 440.00 CY 5.61 2,468.40              4.10 1,804.00               4.00 1,760.00              8.00 3,520.00              4.90 2,156.00               8.60 3,784.00                7.00                     3,080.00               5.80                    2,552.00                -664.40

0057 Select Impervious Fill *** *** *** *** *** *** *** *** *** *** *** *** *** *** *** *** *** *** ***
AA First 860 CY 860.00 CY 5.61 4,824.60              4.10 3,526.00               4.00 3,440.00              8.00 6,880.00              5.40 4,644.00               8.60 7,396.00                8.00                     6,880.00               6.90                    5,934.00                -1,298.60
AB Over 8760 CY 140.00 CY 5.61 785.40                 4.10 574.00                  4.00 560.00                 8.00 1,120.00              5.40 756.00                  8.60 1,204.00                8.00                     1,120.00               6.90                    966.00                   -211.40

0058 James Ave Floodwall 1712.00 LF 1430.00 2,448,160.00       838.00 1,434,656.00        940.00 1,609,280.00       697.00 1,193,264.00       960.00 1,643,520.00        1104.00 1,890,048.00         685.00                 1,172,720.00        1,000.00             1,712,000.00         -1,013,504.00
0059 Trenched Interior Drainage 1.00 LS 53800.00 53,800.00            46182.00 46,182.00             40000.00 40,000.00            40000.00 40,000.00            49600.00 49,600.00             42800.00 42,800.00              50,000.00            50,000.00             40,000.00           40,000.00              -7,618.00
0060 James Ave Street Replacement 1.00 LS 378000.00 378,000.00          409192.00 409,192.00           427000.00 427,000.00          371500.00 371,500.00          400000.00 400,000.00           397510.00 397,510.00            400,000.00          400,000.00           365,500.00         365,500.00            31,192.00
0061 Bituminous Trail 1.00 LS 58000.00 58,000.00            61983.00 61,983.00             74000.00 74,000.00            65000.00 65,000.00            75000.00 75,000.00             73830.00 73,830.00              60,000.00            60,000.00             43,800.00           43,800.00              3,983.00
0062 Topsoil and Seeding, Class 2 1.00 LS 1100.00 1,100.00              3920.00 3,920.00               27000.00 27,000.00            5000.00 5,000.00              2232.00 2,232.00               3750.00 3,750.00                10,000.00            10,000.00             4,500.00             4,500.00                2,820.00
0063 Deleted *** *** *** *** *** *** *** *** *** *** *** *** *** *** *** *** *** *** ***
0064 Topsoil and Seeding, Class 3 1.00 LS 23100.00 23,100.00            14606.00 14,606.00             7700.00 7,700.00              10700.00 10,700.00            10292.00 10,292.00             13910.00 13,910.00              20,000.00            20,000.00             20,700.00           20,700.00              -8,494.00
0065 Topsoil and Sod 1.00 LS 24900.00 24,900.00            8592.00 8,592.00               10300.00 10,300.00            4700.00 4,700.00              8556.00 8,556.00               7820.00 7,820.00                10,000.00            10,000.00             10,600.00           10,600.00              -16,308.00
0066 Trees and Shrubs 1.00 LS 30100.00 30,100.00            29213.00 29,213.00             29500.00 29,500.00            20000.00 20,000.00            33728.00 33,728.00             29110.00 29,110.00              30,000.00            30,000.00             27,500.00           27,500.00              -887.00

BASIC ITEM TOTAL (CLINS 0001-0066) 11,321,096.30     8,532,234.10        8,807,922.50       9,127,380.20       8,872,001.50        9,359,591.00         9,278,725.00        9,793,366.50         -2,788,862.20

OPTION ONE - REACH 1-PORTION FROM STATION D179+00 TO E54+23
0067 Option 1 Bonds (Bid, Perf, Pay) 1.00 LS 13500.00 13,500.00            24487.00 24,487.00             3000.00 3,000.00              10000.00 10,000.00            17324.04 17,324.04             9530.00 9,530.00                18,900.00            18,900.00             10,000.00           10,000.00              10,987.00
0068 Preconstruction Damage Survey 1.00 LS 5000.00 5,000.00              8055.00 8,055.00               5000.00 5,000.00              15000.00 15,000.00            3000.00 3,000.00               19260.00 19,260.00              2,000.00              2,000.00               3,300.00             3,300.00                3,055.00
0069 Miscellaneous Demolition 1.00 LS 85000.00 85,000.00            52809.00 52,809.00             46500.00 46,500.00            35000.00 35,000.00            45000.00 45,000.00             37450.00 37,450.00              15,000.00            15,000.00             6,700.00             6,700.00                -32,191.00
0070 Clearing and Grubbing 1.00 LS 40000.00 40,000.00            8055.00 8,055.00               7500.00 7,500.00              16000.00 16,000.00            40000.00 40,000.00             17120.00 17,120.00              62,000.00            62,000.00             11,900.00           11,900.00              -31,945.00
0071 Stripping 1.00 LS 145000.00 145,000.00          41779.00 41,779.00             38500.00 38,500.00            143000.00 143,000.00          66000.00 66,000.00             123050.00 123,050.00            67,000.00            67,000.00             100,000.00         100,000.00            -103,221.00
0072 Excavation 9320.00 CY 3.36 31,315.20            2.79 26,002.80             2.50 23,300.00            2.75 25,630.00            2.20 20,504.00             3.00 27,960.00              3.50                     32,620.00             4.10                    38,212.00              -5,312.40
0073 Inspection Trench 14620.00 LF 8.10 118,422.00          8.60 125,732.00           8.50 124,270.00          8.00 116,960.00          4.90 71,638.00             8.60 125,732.00            4.00                     58,480.00             2.90                    42,398.00              7,310.00
0074 Insp Trench at Rem Bldg Site 4250.00 CY 5.90 25,075.00            3.10 13,175.00             3.00 12,750.00            6.00 25,500.00            5.89 25,032.50             6.50 27,625.00              7.00                     29,750.00             1.50                    6,375.00                -11,900.00
0075 Random Fill *** *** *** *** *** *** *** *** *** *** *** *** *** *** *** *** *** *** ***

AA First 6440 CY 6440.00 CY 5.17 33,294.80            4.60 29,624.00             4.00 25,760.00            2.75 17,710.00            3.11 20,028.40             3.00 19,320.00              5.00                     32,200.00             2.14                    13,781.60              -3,670.80
AB Over 6440 CY 1130.00 CY 5.17 5,842.10              4.60 5,198.00               4.00 4,520.00              2.75 3,107.50              3.11 3,514.30               3.00 3,390.00                5.00                     5,650.00               2.14                    2,418.20                -644.10

0076 Impervious Fill *** *** *** *** *** *** *** *** *** *** *** *** *** *** *** *** *** *** ***
AA First 165600 CY 165600.00 CY 5.18 857,808.00          4.24 702,144.00           3.80 629,280.00          2.75 455,400.00          4.30 712,080.00           3.00 496,800.00            5.00                     828,000.00           4.40                    728,640.00            -155,664.00
AB Over 165600 CY 29200.00 CY 5.61 163,812.00          4.62 134,904.00           4.00 116,800.00          2.75 80,300.00            4.30 125,560.00           3.00 87,600.00              5.00                     146,000.00           4.10                    119,720.00            -28,908.00

0077 Select Impervious Fill *** *** *** *** *** *** *** *** *** *** *** *** *** *** *** *** *** *** ***
AA First 40400 CY 40400.00 CY 5.61 226,644.00          4.62 186,648.00           4.00 161,600.00          2.75 111,100.00          4.30 173,720.00           3.00 121,200.00            4.50                     181,800.00           5.40                    218,160.00            -39,996.00
AB Over 40400 CY 7100.00 CY 5.61 39,831.00            4.62 32,802.00             4.00 28,400.00            2.75 19,525.00            4.30 30,530.00             3.00 21,300.00              4.50                     31,950.00             2.10                    14,910.00              -7,029.00

0078 Jacked Interior Drainage 150.00 LF 694.00 104,100.00          1068.63 160,294.50           1015.00 152,250.00          565.00 84,750.00            650.00 97,500.00             612.00 91,800.00              650.00                 97,500.00             630.00                94,500.00              56,194.50
0079 Trenched Interior Drainage 1.00 LS 280000.00 280,000.00          347976.00 347,976.00           325000.00 325,000.00          405000.00 405,000.00          450000.00 450,000.00           431590.00 431,590.00            385,000.00          385,000.00           405,500.00         405,500.00            67,976.00
0080 Private Farm Gravel Road Raise 1.00 LS 29600.00 29,600.00            10847.00 10,847.00             10000.00 10,000.00            53000.00 53,000.00            40000.00 40,000.00             62270.00 62,270.00              12,000.00            12,000.00             12,300.00           12,300.00              -18,753.00
0081 US Hwy 2 Private Access Gravel Rd 1.00 LS 17000.00 17,000.00            8162.00 8,162.00               7800.00 7,800.00              32000.00 32,000.00            28000.00 28,000.00             34240.00 34,240.00              15,000.00            15,000.00             182,600.00         182,600.00            -8,838.00
0082 Business Hwy 2 Road Raise 1.00 LS 228000.00 228,000.00          248017.00 248,017.00           250000.00 250,000.00          229500.00 229,500.00          250000.00 250,000.00           245570.00 245,570.00            245,000.00          245,000.00           27,100.00           27,100.00              20,017.00
0083 Topsoil and Seeding, Class 1 1.00 LS 21100.00 21,100.00            46289.00 46,289.00             35500.00 35,500.00            27000.00 27,000.00            11904.00 11,904.00             19910.00 19,910.00              1.00                     1.00                      9,800.00             9,800.00                25,189.00
0084 Topsoil and Seeding, Class 2 1.00 LS 208000.00 208,000.00          65621.00 65,621.00             38000.00 38,000.00            78000.00 78,000.00            57784.00 57,784.00             88280.00 88,280.00              109,000.00          109,000.00           115,000.00         115,000.00            -142,379.00
0085 Topsoil and Seeding, Class 3 1.00 LS 34000.00 34,000.00            22028.00 22,028.00             9000.00 9,000.00              58700.00 58,700.00            9672.00 9,672.00               36170.00 36,170.00              12,000.00            12,000.00             12,000.00           12,000.00              -11,972.00

OPTION ONE TOTAL (CLINS 0067-0085) 2,712,344.10       2,300,649.30        2,054,730.00       2,042,182.50       2,298,791.24        2,147,167.00         2,386,851.00        2,175,314.80         -411,694.80



-8.45% 301,000.00 205,000.00          239,047.00          
-45.16% 160,000.00 59,650.00            90,884.00            

-4.35% 70,500.00 40,310.00            47,053.60            
27.77% 270,000.00 188,000.00          235,081.60          
53.73% 150,000.00 99,040.00            122,723.60          
-4.82% 53,000.00 46,700.00            50,899.00            
43.20% 85,000.00 57,000.00            70,604.40            

-60.62% 5,000.00 992.00                 2,663.00              
21.78% 17,000.00 8,700.00              14,337.20            
82.70% 90,000.00 25,900.00            62,211.20            

-69.69% 80,000.00 63,500.00            72,350.80            
0.82% 60,000.00 10,000.00            21,904.20            

74.42% 15,000.00 6,000.00              9,896.40              
14.96% 17,298.00 12,090.00            15,214.80            

-51.03% 6,175.00 2,850.00              4,655.00              
*** *** *** ***
-26.92% 20,296.00 9,440.00              13,971.20            
-26.92% 3,784.00 1,760.00              2,604.80              
*** *** *** ***
-26.92% 7,396.00 3,440.00              5,177.20              
-26.92% 1,204.00 560.00                 842.80                 
-41.40% 1,890,048.00 1,193,264.00       1,554,153.60       
-14.16% 49,600.00 40,000.00            43,716.40            

8.25% 427,000.00 371,500.00          401,040.40          
6.87% 75,000.00 61,983.00            69,962.60            

256.36% 27,000.00 2,232.00              8,380.40              
*** *** *** ***
-36.77% 14,606.00 7,700.00              11,441.60            
-65.49% 10,300.00 4,700.00              7,993.60              

-2.95% 33,728.00 20,000.00            28,310.20            
-24.63% 9,359,591.00 8,532,234.10       8,939,825.86       

81.39% 24,487.00 3,000.00              12,868.21            
61.10% 19,260.00 3,000.00              10,063.00            

-37.87% 52,809.00 35,000.00            43,351.80            
-79.86% 40,000.00 7,500.00              17,735.00            
-71.19% 143,000.00 38,500.00            82,465.80            
-16.96% 27,960.00 20,504.00            24,679.36            

6.17% 125,732.00 71,638.00            112,866.40          
-47.46% 27,625.00 12,750.00            20,816.50            
*** *** *** ***
-11.03% 29,624.00 17,710.00            22,488.48            
-11.03% 5,198.00 3,107.50              3,945.96              
*** *** *** ***
-18.15% 712,080.00 455,400.00          599,140.80          
-17.65% 134,904.00 80,300.00            109,032.80          
*** *** *** ***
-17.65% 186,648.00 111,100.00          150,853.60          
-17.65% 32,802.00 19,525.00            26,511.40            
53.98% 160,294.50 84,750.00            117,318.90          
24.28% 450,000.00 325,000.00          391,913.20          

-63.35% 62,270.00 10,000.00            35,223.40            
-51.99% 34,240.00 7,800.00              22,040.40            

8.78% 250,000.00 229,500.00          244,617.40          
119.38% 46,289.00 11,904.00            28,120.60            
-68.45% 88,280.00 38,000.00            65,537.00            
-35.21% 58,700.00 9,000.00              27,114.00            
-15.18% 2,300,649.30 2,042,182.50       2,168,704.01       



OPTION TWO:  REACH 1-CLOSURES
0086 Bonds - Option 2 (Bid, Perf, Pay) 1.00 LS 2000.00 2,000.00              3061.00 3,061.00               9000.00 9,000.00              3000.00 3,000.00              4315.20 4,315.20               2500.00 2,500.00                4,300.00              4,300.00               10,000.00           10,000.00              1,061.00
0087 Preconstruction Damage Survey 1.00 LS 1000.00 1,000.00              8055.00 8,055.00               5000.00 5,000.00              3500.00 3,500.00              1426.00 1,426.00               1610.00 1,610.00                3,000.00              3,000.00               4,900.00             4,900.00                7,055.00
0088 BNSF/Hill St Stoplog Closure 1.00 LS 427000.00 427,000.00          431065.00 431,065.00           495000.00 495,000.00          400000.00 400,000.00          430000.00 430,000.00           427140.00 427,140.00            410,000.00          410,000.00           390,000.00         390,000.00            4,065.00
0089 BNSF @ Business Hwy 2 Stoplog Cl 1.00 LS 181000.00 181,000.00          145996.00 145,996.00           175000.00 175,000.00          150000.00 150,000.00          150000.00 150,000.00           122790.00 122,790.00            120,000.00          120,000.00           139,800.00         139,800.00            -35,004.00
0090 Railroad Liability Insurance 1.00 LS 2000.00 2,000.00              4296.00 4,296.00               10000.00 10,000.00            3000.00 3,000.00              2000.00 2,000.00               3860.00 3,860.00                5,250.00              5,250.00               12,300.00           12,300.00              2,296.00

OPTION TWO TOTAL (CLINS 0086-0090) 613,000.00          592,473.00           694,000.00          559,500.00          587,741.20           557,900.00            542,550.00           557,000.00            -20,527.00

OPTION THREE:  ENTIRE REACH
0091 Bonds - Option 3 (Bid, Perf, Pay) 1.00 LS 2000.00 2,000.00              1665.00 1,665.00               5600.00 5,600.00              2000.00 2,000.00              3000.00 3,000.00               1370.00 1,370.00                1,950.00              1,950.00               2,000.00             2,000.00                -335.00
0092 Preconstruction Damage Survey 1.00 LS 1000.00 1,000.00              4296.00 4,296.00               5000.00 5,000.00              3500.00 3,500.00              372.00 372.00                  3210.00 3,210.00                1,000.00              1,000.00               4,900.00             4,900.00                3,296.00
0093 Miscellaneous Demolition 1.00 LS 350.00 350.00                 2583.00 2,583.00               3000.00 3,000.00              500.00 500.00                 600.00 600.00                  540.00 540.00                   1,000.00              1,000.00               200.00                200.00                   2,233.00
0094 Levee Removal 300.00 CY 3.01 903.00                 3.22 966.00                  3.70 1,110.00              6.00 1,800.00              3.10 930.00                  6.50 1,950.00                7.50                     2,250.00               2.10                    630.00                   63.00
0095 Stripping 1.00 LS 3500.00 3,500.00              1477.00 1,477.00               2000.00 2,000.00              2000.00 2,000.00              1240.00 1,240.00               2140.00 2,140.00                200.00                 200.00                  2,400.00             2,400.00                -2,023.00
0096 Inspection Trench 120.00 LF 8.10 972.00                 10.70 1,284.00               12.50 1,500.00              10.00 1,200.00              8.00 960.00                  10.70 1,284.00                15.00                   1,800.00               61.00                  7,320.00                312.00
0097 Impervious Fill *** *** *** *** *** *** *** *** *** *** *** *** *** *** *** *** *** *** ***

AA First 2000 CY 2000.00 CY 5.18 10,360.00            5.70 11,400.00             6.35 12,700.00            8.00 16,000.00            4.80 9,600.00               8.60 17,200.00              6.00                     12,000.00             6.90                    13,800.00              1,040.00
AB Over 2000 CY 340.00 CY 5.61 1,907.40              5.70 1,938.00               6.35 2,159.00              8.00 2,720.00              4.80 1,632.00               8.60 2,924.00                6.00                     2,040.00               2.80                    952.00                   30.60

0098 Select Impervious Fill *** *** *** *** *** *** *** *** *** *** *** *** *** *** *** *** *** *** ***
AA First 390 CY 390.00 CY 5.61 2,187.90              6.00 2,340.00               6.65 2,593.50              8.00 3,120.00              5.10 1,989.00               8.60 3,354.00                6.00                     2,340.00               5.20                    2,028.00                152.10
AB Over 390 70.00 CY 5.61 392.70                 6.00 420.00                  6.65 465.50                 8.00 560.00                 5.10 357.00                  8.60 602.00                   6.00                     420.00                  5.30                    371.00                   27.30

0099 BNSF/Red Rvr W Stoplog Cls Struc 1.00 LS 274000.00 274,000.00          277134.00 277,134.00           325000.00 325,000.00          220000.00 220,000.00          250000.00 250,000.00           264500.00 264,500.00            220,000.00          220,000.00           292,600.00         292,600.00            3,134.00
0100 Topsoil and Seeding, Class 2 1.00 LS 6775.60 6,775.60              3732.00 3,732.00               4500.00 4,500.00              3500.00 3,500.00              2604.00 2,604.00               4280.00 4,280.00                3,200.00              3,200.00               3,400.00             3,400.00                -3,043.60
0101 Railroad Liability Insurance 1.00 LS 1000.00 1,000.00              2148.00 2,148.00               5000.00 5,000.00              2000.00 2,000.00              1000.00 1,000.00               1930.00 1,930.00                3,100.00              3,100.00               12,300.00           12,300.00              1,148.00

OPTION THREE TOTAL (CLINS 0091-0101) 305,348.60          311,383.00           370,628.00          258,900.00          274,284.00           305,284.00            251,300.00           342,901.00            6,034.40

TOTAL OPTION ITEMS (CLINS 0067-0101) 3,630,692.70       3,204,505.30        3,119,358.00       2,860,582.50       3,160,816.44        3,010,351.00         3,180,701.00        3,075,215.80         -426,187.40

TOTAL BASIC AND OPTION ITEMS (CLINS 0001-0101) 14,951,789.00     11,736,739.40      11,927,280.50     11,987,962.70     12,032,817.94      12,369,942.00       12,459,426.00      12,868,582.30       -3,215,049.60

Wanzek Construction miscalculated CLIN 0075AA.  It is $124.40 low in their submitted bid.

Blattner Contractors miscalculated the total $$$ amount of the Basic CLIN items.  Their submitted bid for Basic Items is $765.00 higher than it should be . Option 1 Items are $136,300.00 higher that they should be.  
Their submitted bid for Option 2 is $4,900.00 lower than it should be.  Their total bid price should be $91,835.00 higher than the price submitted.



53.05% 9,000.00 2,500.00              4,375.24              
705.50% 8,055.00 1,426.00              3,918.20              

0.95% 495,000.00 400,000.00          436,641.00          
-19.34% 175,000.00 122,790.00          148,757.20          
114.80% 10,000.00 2,000.00              4,631.20              

-3.35% 694,000.00 557,900.00          598,322.84          

-16.75% 5,600.00 1,370.00              2,727.00              
329.60% 5,000.00 372.00                 3,275.60              
638.00% 3,000.00 500.00                 1,444.60              

6.98% 1,950.00 930.00                 1,351.20              
-57.80% 2,140.00 1,240.00              1,771.40              
32.10% 1,500.00 960.00                 1,245.60              
*** *** *** ***
10.04% 17,200.00 9,600.00              13,380.00            

1.60% 2,924.00 1,632.00              2,274.60              
*** *** *** ***

6.95% 3,354.00 1,989.00              2,679.30              
6.95% 602.00 357.00                 480.90                 
1.14% 325,000.00 220,000.00          267,326.80          

-44.92% 4,500.00 2,604.00              3,723.20              
114.80% 5,000.00 1,000.00              2,415.60              

1.98% 370,628.00 258,900.00          304,095.80          

-11.74% 3,204,505.30 2,860,582.50       3,071,122.65       

-21.50% 12,369,942.00 11,736,739.40     12,010,948.51     


