

PLACEMENT SITE ACTIONS, FIVE YEAR PLAN

SITE NAME		X	2009	X	2010	X	2011	X	2012	X	2013
MN-14.1-RMP	Cargill East River										
U-856.6-RMP	USAF Site		REA-P								
1-853.2-LMP	Pool 1 Site										
2-836.3-RMP	Southport										
2-823.8-RMP	C.F. Industries		REA-P								
2-823.8-LMT	Pine Bend								EXC-P		EXC-P
2-822.5-LMP	Shiely Pit						REA-B				
2-821.5-LMT	Upper Boulanger								EXC-P		EXC-P
2-821.1-LMT	Lower Boulanger		SPR-R						EXC-P		EXC-P
3-800.0-LWP	Mathy Pit		REA-P								
3-799.2-RMT	Corps Island		EXC-S		EXC-C						
4-791.6-RMP	Red Wing Commercial Harbor										
4-762.7-LWT	Reads Landing		EXC-P		EXC-P		EXC-C		EXC-C		
			SPR-R				SPR-E				
4-761.0-RMP	Wabasha Gravel Pit		EXC-C								
4-759.3-LWT	Crats Island		SPR-E								EXC-P
			SPR-R								
4-757.5-LW	Teepeeota Point				SPR-E						
4-756.5-LWT	Grand Encampment		SPR-R								
4-754.0-LWP	Alma Marina										
5-749.8-RMP	West Newton Chute										
5-748.0-RMT	Above West Newton										
5-745.8-RMT	Fisher Island		EXC-C		EXC-C						
5-744.7-LWT	Lost Island		SPR-R				EXC-P		EXC-P		EXC-C
5A-731.9-LWP	Fountain City 1		SPR-R								
5A-730.5-LWT	Wilds Bend										
6-726.0-LMP	Winona Harbor										
6-720.5-RMP	Homer		REA-P								
7-714.1-LWP	Trempealeau										
7-713.1-RMP	Hot Fish Shop		REA-P								
7-706.5-RMT	Dakota Island						EXC-C				
8-695.7-LWP	Isle La Plume		REA-P								
8-690.4-LWT	Above Brownsville		EXC-C								
8-688.7-RMP	Brownsville Containment		SPR-R								
9-677.7-LWP	Genoa Power Plant		REA-P								
9-663.5-LWP	Lansing Hwy Bridge		LAN-C								
10-642.4-LWP	Mississippi Gardens		REA-P								
			SPR-R								
10-618.7-RIT	McMillan Island		EXC-P		EXC-C						
			SPR-R								
10-618.0-RIP	Buck Creek										

CODE KEY

CAP-C	Capacity - check	PUB-B	Public - beneficial use notice
CAP-S	Capacity - survey	PUB-K	Public - information kiosk at site
		PUB-S	Public - sign fabrication
EXC-C	Excavation - by contract	REA-B	Real estate - begin acquisition process
EXC-G	Excavation - by government	REA-D	Real estate - disposal of excess property
EXC-P	Excavation - planning	REA-F	Real estate - fee title purchase
EXC-S	Excavation - specifications for contract	REA-P	Real estate - permit acquisition
GPL-F	General planning - floodplain evaluation		
GPL-O	General planning - for operations at sites	SPR-A	Site preparation - access improvement
GPL-S	General planning - status (outside parties)	SPR-C	Site preparation - clearing/cleaning
		SPR-D	Site preparation - dike
INS-O	Inspection - by OSIT	SPR-E	Site preparation - erosion protection (rock)
INS-S	Inspection - site/structures	SPR-M	Site preparation - mitigation
		SPR-R	Site preparation - reshaping
LAN-C	Landscape - contract	SPR-U	Site preparation - unloading ramp
LAN-P	Landscape - planning		