

ST. PAUL DISTRICT (MVP) - CORPS OF ENGINEERS													
2026 Dredging Schedule by Equipment										2-Jul-2026			
Pool		Dredge Cut Name	River Mile		Dredging Dates		Depth	Est. Quantity	Equipment	Placement Site	Dredge Notice #	Task Order #	Cat.
			Start	End	Start	End							
4	**	Chippewa Delta	763.3	763.7	21-May	25-May	12	38,080	GZ	4-762.7-LWT	DN 26-05	NA	R
4	**	Reads Landing	762.3	762.8	26-May	1-Jun	12	16,279	GZ	4-762.7-LWT	DN 26-06	NA	I
4	**	Chippewa Delta (2)	763.3	763.7	1-Jun	19-Jun	9	135,138	GZ	4-762.7-LWT	DN 26-07	NA	R
4	**	Crats Island	758.8	759.3	20-Jun	24-Jun	12	24,645	GZ	4-759.3-LWT	DN 26-12	NA	I
5	**	Above Fisher	744.6	745.4	25-Jun	30-Jun	12	40,348	GZ	5-744.7-LWT	DN 26-13	NA	I
5	*	Lower Zumbro	743.0	744.5	30-Jun	7-Jul	12	44,267	GZ	5-744.7-LWT	DN 26-14	NA	I
5A		Besty Slough							GZ	5A-730.5-LWT		NA	
8	**	Isle La Plume Access	696.1	696.1	9-Jun	10-Jun	9	522	GM	8-696.1-LWP	DN26-09	NA	R
10	**	L/D 9 Aux Lock	647.9		16-Jun	29-Jun	9	81	GM	9-664.3-RIT	DN 26-10	NA	R
9	**	Upper Aux. L/D 9	647.9		16-Jun	29-Jun	22	2,880	GM	9-664.3-RIT	DN 26-10	NA	R
6		Below Winona RR Bridge	722.8	723.7	7-Jul	1-Aug	12	30,088	GM	6-720.5-RMP	DN-26-16	NA	I
2	**	Lower Boulanger Pcmnt Access	821.1		26-Mar	26-Mar	7	0	CM1	2-821.1-LMT	DN 26-01	0045	R
2	**	Freeborn Light	818.8	819.1	26-Mar	8-Apr	12	17,507	CM1	2-821.5-LMT	DN 26-01	0045	I
2	**	Freeborn Light (2)	818.2	819.0	8-Apr	22-Apr	12	22,075	CM1	2-821.5-LMT	DN 26-02	0046	I
3	**	Coulters Island	801.5	802.0	27-Apr	19-May	12	32,850	CM1	3-799.2-RMT	DN 26-03	0047	I
4	**	Grand Encampment	755.7	756.7	22-May	15-Jun	12	26,194	CM1	4-754.0-LWP	DN 26-04	0048	I
4	*	Teepeeota Point	757.2	757.9	16-Jun	6-Jul	12	25,223	CM1	4-754.0-LWP	DN 26-11	0050	I
8		Picayune Island	690.7	691.7	7-Jul	31-Jul	12	37,282	CM1	8-688.7-RMP	DN 26-18	0051	I
3	*	Corps Island Placement Access	799.1		1-Jun	1-Jun	7	81	CM2	3-799.2-RMT	DN 26-08	0049	I
3	*	Diamond Bluff	799.7	800.7	1-Jun	2-Jul	12	54,996	CM2	3-799.2-RMT	DN 26-08	0049	I
3		Pine Bend	822.7	823.8	6-Jul		12	35,456	CM2	3-799.2-RMT	DN 26-15	0051	I
5		West Newton Chute Access	749.8		7-Jul	7-Jul	7	256	CM3	5-750.4-RMP	DN 26-17	002	R
* Currently Dredging ** Dredging Complete										Cat. Codes: E = Emergency I = Imminent Closure R = Routine Dredging			
Equipment:								Scheduled:	Unscheduled:	Total:			
Government Hydraulic - GOETZ - (GZ)=								298,757	129,003	427,760			
Government Mechanical - HAUSER/WADE - (GM)=								33,571	51,699	85,270			
Contract Mechanical - (CM1)=								161,131	1,070,395	1,322,059			
Contract Mechanical - (CM2)=								90,533	0	0			
Contract Mechanical - Unload IDIQ - (CM3)=								256	0	256			
- (CM4)=								0					
Total Dredging Quantities =								584,248	1,251,097	1,835,345			
Potential Unscheduled Dredging Jobs													
Pool		Dredge Cut Name	Start	End			Depth	Est. Quantity	Equipment	Placement Site			Cat.
2		St. Paul Barge Terminal	836.4	837.4			12	41,410					
2		Boulanger Bend	820.3	821.2			12	24,972					
2		Boulanger Bend Lower Light	819.7	820.3			12	34,325					
2		Freeborn Light	818.0	819.3			12	14,088					
3		Big River	804.1	806.0			12	19,392					
3		Morgans Coulee	802.3	802.9			12	35,638					
4		Trenton	794.2	794.6			12	6,664					
4		Cannon River	792.4	793.7			12	38,896					
4		Red Wing Highway Bridge	789.5	790.1			12	33,170					
4		Below Goose Bay	785.8	786.6			12	72,034					
4		Head of Lake Pepin	785.2	785.4			12	83,245					
4		Wacouta Light	782.9	784.1			12	104,759					
4		Beef Slough	754.0	754.3			12	5,556					
5		Upper Zumbro	749.3	749.8			12	23,860					
5		Mule Bend	747.9	749.1			12	24,983					
5		West Newton	747.5	747.9			12	17,226					
5		Abv Mt Vernon Light	741.0	741.5			12	21,474					
5		Below Mt Vernon Light	740.0	740.8			12	21,897					
5A		Island 58	733.9	734.4			12	11,607					
5A		Fountain City	733.4	733.7			12	5,548					
5A		Betsy Slough	731.0	731.4			13	36,058					
5A		Wilds Bend	730.0	730.7			12	8,564					
6		Gravel Point	722.0	722.2			12	11,768					
6		Homer	720.1	720.6			12	25,126					
6		Blacksmith	719.3	719.4			12	14,805					
7		Lower Approach to LD 6	713.0	713.9			12	14,300					
7		Richmond Island	712.0	712.8			12	4,336					
7		Winters Landing	707.5	708.7			12	55,662					
7		Dakota	706.0	706.3			12	15,001					
7		Lower Dresbach Island	703.0	703.3			12	13,841					
8		Lower Approach to LD 7	702.0	702.4			13	7,311					
8		Sand Slough	694.4	694.8			12	15,779					
8		Root River	692.9	693.5			12	4,712					
8		Head of Raft Channel	687.8	688.4			12	20,733					
8		Deadmans Slough	686.9	687.2			12	7,737					
9		Island 126	677.0	678.2			12	48,643					
9		Battle Island	671.0	672.0			12	34,892					
9		Indian Camp Light	665.0	666.0			12	23,243					
9		Lansing Upper Light	663.8	664.9			12	42,818					
9		Above Atchafalaya Bluff	666.0	661.0			12	30,203					
10		Mississippi Gardens	642.7	644.0			12	29,156					
10		Catfish Slough	625.8	626.5			12	34,102					
10		Hovie Island	621.7	622.4			12	17,005					
10		McMillan Island	617.8	619.0			12	74,131					
10		Upper Approach to LD 10	615.1	615.5			13	20,427					
Total quantity for jobs that have not been scheduled =								1,251,097					