

**ST. PAUL DISTRICT (MVP) - CORPS OF ENGINEERS**

**2026 Dredging Schedule by Equipment**

20-May-2026

Pool	Dredge Cut Name	River Mile		Dredging Dates		Depth (feet)	Est. Quantity	Equipment	Placement Site	Dredge Notice #	Task Order #	Cat.
		Start	End	Start	End							
4	Chippewa Delta	763.3	763.7	21-May	26-May	12	42,221	GZ	4-762.7-LWT	DN 26-05	NA	R
2	** Lower Boulanger Pcm Access	821.1		26-Mar	26-Mar	7	0	CM1	2-821.1-LMT	DN 26-01	0045	R
2	** Freeborn Light	818.8	819.1	26-Mar	8-Apr	12	17,507	CM1	2-821.5-LMT	DN 26-01	0045	I
2	** Freeborn Light (2)	818.2	819.0	8-Apr	22-Apr	12	22,075	CM1	2-821.5-LMT	DN 26-02	0046	I
3	** Coulters Island	801.5	802.0	27-Apr	19-May	12	32,850	CM1	3-799.2-RMT	DN 26-03	0047	I
4	Grand Encampment	755.7	756.7	21-May	12-Jun	12	31,078	CM1	4-754.0-LWP	DN 26-04	0048	I

\* Currently Dredging  
\*\* Dredging Complete

Cat. Codes: E = Emergency  
I = Imminent Closure  
R = Routine Dredging

Equipment:	Scheduled:	CM1&2	Unscheduled:	Total:
Government Hydraulic - GOETZ - (GZ)=	42,221		374,466	416,687
Government Mechanical - HAUSER/WADE - (GM)=	0		64,116	64,116
Contract Mechanical - (CM1)=	103,510	1,051,441	1,051,441	1,154,951
Contract Mechanical - (CM2)=	0		0	0
Contract Mechanical - Unload IDIQ - (CM3)=	0		0	0
- (CM4)=	0		0	0
<b>Total Dredging Quantities =</b>	<b>145,731</b>	<b>1,490,023</b>	<b>1,635,754</b>	

**Potential Unscheduled Dredging Jobs**

Pool	Dredge Cut Name	Start	End	Depth (feet)	Est. Quantity	Equipment	Placement Site	Cat.
2	St. Paul Barge Terminal	836.4	837.4	12	41,410			
2	Pine Bend	822.7	823.8	12	50,936			
2	Boulanger Bend	820.3	821.2	12	24,972			
2	Boulanger Bend Lower Light	819.7	820.3	12	34,325			
3	Morgans Coulee	802.3	802.9	12	11,706			
3	Diamond Bluff	799.1	800.7	12	113,452			
4	Trenton	794.2	794.6	12	9,467			
4	Cannon River	792.4	793.7	12	45,941			
4	Red Wing Highway Bridge	789.5	790.1	12	33,170			
4	Below Goose Bay	785.8	786.6	12	72,034			
4	Head of Lake Pepin	785.2	785.4	12	88,107			
4	Wacouta Light	782.9	784.1	12	104,759			
4	Reads Landing	762.4	762.7	12	11,911			
4	Crats Island	758.5	759.3	12	19,080			
4	Teepeeota Point	757.3	757.8	12	24,968			
4	Beef Slough	754.0	754.3	12	5,556			
5	Upper Zumbro	749.3	749.8	12	23,860			
5	Mule Bend	747.9	749.1	12	20,549			
5	West Newton	747.5	747.9	12	17,226			
5	Fisher Island	744.8	745.4	12	33,326			
5	Lower Zumbro	743.0	744.5	12	36,803			
5	Abv Mt Vernon Light	741.0	741.5	12	22,717			
5	Below Mt Vernon Light	740.0	740.8	12	21,897			
5A	Island 58	733.9	734.4	12	11,607			
5A	Fountain City	733.4	733.7	12	5,548			
5A	Betsy Slough	731.0	731.4	13	32,129			
5A	Wilds Bend	730.0	730.7	12	23,484			
6	Below Winona RR Bridge	722.8	723.7	12	26,389			
6	Gravel Point	722.0	722.2	12	15,605			
6	Homer	720.1	720.6	12	22,122			
6	Blacksmith	719.3	719.4	12	9,162			
7	Lower Approach to LD 6	713.0	713.9	12	14,300			
7	Richmond Island	712.0	712.8	12	4,336			
7	Winters Landing	707.5	708.7	12	55,662			
7	Dakota	706.0	706.3	12	15,001			
7	Lower Dresbach Island	703.0	703.3	12	13,841			
8	Lower Approach to LD 7	702.0	702.4	13	7,311			
8	Sand Slough	694.4	694.8	12	15,779			
8	Root River	692.9	693.5	12	16,303			
8	Picayune Island	690.8	691.6	12	36,492			
8	Head of Raft Channel	687.8	688.4	12	17,103			
8	Deadmans Slough	686.9	687.2	12	9,332			
9	Island 126	677.0	678.2	12	48,643			
9	Indian Camp Light	665.0	666.0	12	92,167			
9	Lansing Upper Light	663.8	664.9	12	40,981			
10	Mississippi Gardens	642.7	644.0	12	29,156			
10	Hovie Island	621.7	622.4	12	17,005			
10	McMillan Island	617.8	619.0	12	42,393			

Total quantity for jobs that have not been scheduled = 1,490,023