

PLEASE TAKE NOTE OF THE FOLLOWING CHANGING THAT HAVE BEEN MADE TO SECTION 9.00 OF THE SCOPE OF WORK FOR *Phase I Cultural Resources Investigation of the Proposed Golf Course Borrow Area at East Grand Forks, Polk County, Minnesota* :

Paragraph 9.01 -- Change fieldwork completion date to "May 14, 2004, or sooner if possible".

Paragraph 9.02b -- Change draft contract report submission date to "(NLT June 18, 2004)".

Paragraph 9.02d -- Change final contract report submission date to "(final report will be due on or before August 17, 2004)".

Paragraph 9.02e -- Change curation documents due date to "on or before February 17, 2005".

ALL OTHER TERMS AND CONDITIONS REMAIN THE SAME AND IN FULL FORCE AND EFFECT.