
Pool River Mile Dredging Dates Equip. Placement  Site Dredge Notice # Task Order # Cat.
4 ** Reads Landing Access 762.7 4/7 - 4/11 10 60,000 GZ 4-761.0-RMP DN12-03 R

5A ** Betsy Slough 731.0 - 732.0 7/18 - 7/22 13 45,258 GZ 5A-730.5-LWT DN12-10 I
4 ** Crats Island 758.9 - 759.3 7/24 - 7/27 12 33,021 GZ 4-759.3-LWT DN12-12 I
4 ** Teepeeota Point 757.4 - 757.9 7/28 - 8/1 12 35,697 GZ 4-757.5-LWT DN12-08 I
4 ** Grand Encampment 755.8 - 756.8 8/2 - 8/10 12 62,011 GZ 4-756.5-LWT DN12-15 I
5 ** Fisher Island 744.8 - 745.4 8/11 - 8/16 12 52,287 GZ 5-745.8-RMT DN12-17 I
5 ** Lower Zumbro 744.2 - 744.6 8/17 - 8/20 12 29,863 GZ 5-744.7-LWT DN12-19 I
5 ** Below West Newton 746.4 - 746.7 8/21 - 8/23 12 24,769 GZ 5-745.8-RMT DN12-20 I
8 ** Picayune Island 690.5 - 691.2 8/25 - 8/30 12 45,638 GZ 8-690.4-LWT DN12-22 I

In Rock Island District 8/31 - 10/6
4 ** Chippewa Delta 762.6 - 763.8 10/11 - 10/30 9 247,068 GZ 4-762.7-LWT DN12-30 R

DQ
8 ** Brownville Placement Access 688.7 4/2 - 4/4 7 420 GM 8-688.7-RMP DN12-02 R
3 ** Coulters Island 801.5 - 802.0 7/18 - 8/31 12 25,309 GM 3-799.2-RMT DN12-11 I
5 ** Abv Mount Vernon Light 741.3 - 741.6 9/7 - 10/11 12 11,910 GM 5-744.7-LWT DN12-27 I

5A ** Wilds Bend Placement Access 730.5 11/15 - 11/16 7 100 GM 5A-730.5-LWT DN12-32 R

6 ** Blw Winona RR Bridge 723.0 - 723.7 6/26 - 7/13 11 15,981 CM1 6-720.5-RMP DN12-06 0026 I
4 ** Beef Slough 753.8 - 754.5 7/16 - 7/31 12 30,946 CM1 4-754.0-LWP DN12-09 0029 I
8 ** Head of Raft Channel 687.8 - 688.4 8/2 - 8/4 12 5,447 CM1 8-688.7-RMP DN12-16 0032 E
7 ** Trempealeau Plcmt Access 714.1 8/6/2012 7 903 CM1 7-714.1-LWP DN12-14 0031 R
7 ** Lower Dresbach Island 703.1 - 703.6 8/6 - 8/27 12 29,658 CM1 7-714.1-LWP DN12-14 0031 I
7 ** LD 6 Aux. Lock 714.1 8/27 - 8/28 8 845 CM1 7-714.1-LWP DN12-23 0035 R
7 ** Upper Appr to LD 7 702.6 - 702.9 8/29 - 9/5 13 6,782 CM1 7-706.5-RMT DN12-24 0036 I
4 ** Red Wing Comm Harbor Acces 791.6 9/7/2012 7 200 CM1 4-791.6-RMP DN12-25 0037 R
4 ** Cannon River 792.6 - 793.7 9/7 - 10/2 12 29,010 CM1 4-791.6-RMP DN12-25 0037 I

8,863 4-796.7-LWP DN12-25 0037 I
9 ** Island 126 677.5 - 678.0 10/4 - 11/2 12 43,828 CM1 9-663.5-LWP DN12-29 0040 I
2 * St Paul Barge Terminal 837.2 - 837.7 11/12 - 11/21 12 20,851 CM1 2-836.3-RMP DN12-31 0044 I

3 ** Diamond Bluff 799.7 - 800.3 6/26 - 7/11 12 26,433 CM2 3-799.2-RMT DN12-05 0027 I
3 ** Lower Appr to LD 2 814.6 - 815.0 7/13 - 7/23 13 22,462 CM2 3-814.7-RMP DN12-07 0028 R
2 ** Pine Bend Plcmt Access 823.8 7/24/2012 7 1,797 CM2 2-823.8-LMT DN12-13 0030 R
2 ** Pine Bend 822.7 - 823.6 7/24 - 8/9 12 26,881 CM2 2-823.8-LMT DN12-13 0030 I
2 ** Sheily Pit Access 822.5 8/10/2012 7 209 CM2 2-822.5-LMP DN12-04 0033 R
2 ** Boulanger Bend 820.3 - 821.2 8/10 - 8/24 12 23,055 CM2 2-822.5-LMP DN12-18 0033 R
U ** Abv Lowry Ave Bridge 856.4 - 856.8 8/25 - 9/6 12 25,957 CM2 U-856.6-RMP DN12-21 0034 E
U ** Mpls Turning Basin 856.8 - 857.2 9/7 - 9/20 12 39,344 CM2 U-856.6-RMP DN12-26 0038 E
1 ** Below Lake Street Bridge 848.9 - 849.3 9/25 - 10/17 12 35,410 CM2 1-853.2-LMP DN12-28 0039 I
2 ** Lower Boulanger Access 821.1 10/22 - 10/22 7 263 CM2 2-822.5-LMP DN12-04 0041 R
2 * Lower Boulanger Unloading 821.1 10/22 - 12/21 0 90,000 CM2 2-822.5-LMP NA 0041,0045 R
2 ** St Paul Barge Terminal 837.4 - 837.7 11/2 - 11/9 12 13,724 CM2 2-836.3-RMP DN12-31 0043 E

9 ** Above Atchafalaya Bluff 660.0 - 660.7 3/30 - 10/31 13 CM3 NA
4 ** Cannon River 792.7 - 793.6 2/13 - 3/6 12 9,641 CM4 4-792.5-RMP DN12-01 R

  * Currently Dredging Cat. Codes:  E = Emergency
 ** Dredging Complete   I = Imminent Closure

 R = Routine Dredging

Equipment: Scheduled: Total:
635,612 44,432 680,044

0 0 0
37,739 3,434 41,173

0 0 0
193,314 CM1&2 402,095 900,944
305,535 0

0 0
9,641 9,641

1,181,841 449,961 1,631,802

Pool River Mile Equip. Placement  Site Cat.

MN Abv Savage RR Bridge 14.6 - 14.7 12 4,134 CM R
MN Mouth of the MN River 0.6 - 0.9 12 8,692 CM R
U Broadway Ave Bridge 855.3 - 856.1 12 1,359 CM R
U Above Plymouth Ave Bridge 855.0 - 855.3 12 10,115 CM R
I Intermediate Pool 853.6 - 853.7 13 1,382 CM R
1 Above Franklin Ave Bridge 851.5 - 851.7 12 5,021 CM R
1 Below Franklin Ave Bridge 850.7 - 851.2 12 23,346 CM R
1 Above Lake Street Bridge 850.0 - 850.4 12 34,059 CM R
1 St. Paul Daymark 848.6 - 848.9 12 13,971 CM R
1 Upper Appr to LD 1 848.0 - 848.3 12 17,934 CM R
2 Pine Bend Landing 824.1 - 824.5 12 17,288 CM R
2 Boulanger Bend Lwr Light 819.9 - 820.1 12 6,105 CM R
2 Freeborn Light 818.2 - 819.9 12 12,999 CM R
3 Morgans Coulee 802.1 - 802.9 12 17,420 CM R
4 Trenton 794.2 - 794.6 12 15,139 CM R
4 Red Wing Hwy Br 790.8 - 791.5 12 22,050 CM R
4 Reads Landing 762.5 - 762.7 12 3,434 GM R
5 Mule Bend 748.6 - 749.0 12 6,546 GZ R

5A Betsy Slough 731.6 - 732.0 12 16,808 CM R
5A Wilds Bend 730.3 - 730.7 12 9,960 CM R
6 Homer 720.0 - 720.9 12 28,028 CM I
6 LaMoille Light 716.9 - 717.2 12 5,072 CM R
7 Winters Landing 707.5 - 708.0 12 12,102 CM R
7 Dakota 705.8 - 706.3 12 7,438 CM R
8 Root River 693.0 - 693.2 12 7,583 CM R
8 Abv Brownsville 689.9 - 690.2 12 17,369 GZ R
8 Head of Raft Channel 687.8 - 688.4 12 20,000 CM R
8 Deadman's Slough 686.6 - 687.0 12 25,502 CM I
9 Indian Camp 665.5 - 665.8 12 11,163 CM1 R
9 Lansing Upper Light 663.8 - 664.7 12 20,517 GZ R
10 East Channel 625.6 - 636.1 11 6,425 CM R
10 Mississippi Gardens 642.8 - 643.4 12 31,287 CM R
10 McMillan Island 617.8 - 819.0 12 20,876 CM R

461,124Total quantity for jobs that have not been scheduled =

Government Hydraulic - DUBUQUE  (DQ)=

Total  Dredging Quantities =

Potential Unscheduled Dredging Jobs 

Government Mechanical - HAUSER/WADE  (GM)=

Contract Mechanical - (CM1)=

Dredge Cut Name Depth & Est. Quantity

Contract Mechanical - (CM2)=

Contract Hydraulic - (CH)=

                                                EMP - Contract Mechanical  - (CM3)=
LD 3 Contractor - Contract Mechanical - (CM4)=

Government Hydraulic - GOETZ  (GZ)=

ST. PAUL DISTRICT (MVP) - CORPS OF ENGINEERS
20-Nov-20122012 Dredging Schedule by Equipment 

Scheduled Dredging Jobs

Dredge Cut Name Depth (ft) & Est. Quantity

Unscheduled:


	Schedule

