
Pool River Mile Dredging Dates Equip. Placement  Site Dredging Notice # Task Order # Cat.
5A ** Betsy Slough 731.1 - 731.4 5/29 - 6/5 13 32,005 GZ 5A-731.9-LWP DN 08-02 R
4 ** Grand Encampment 756.5 - 756.8 6/6 - 6/12 12 39,647 GZ 4-756.5-LWT DN 08-03 I
4 ** Reads Landing 762.4 - 762.9 7/7 - 7/14 12 35,130 GZ 4-762.7-LWT DN 08-06 I
4 ** Crats Island 758.8 - 759.3 7/15 - 7/20 12 30,997 GZ 4-759.3-LWT DN 08-01 R
5 ** Fisher Island 745.0 - 745.7 7/21 - 7/28 12 46,336 GZ 5-744.7-LWT DN 08-04 R
5 ** Lower Zumbro 744.1 - 744.5 7/29 - 8/2 12 21,243 GZ 5-744.7-LWT DN 08-10 R
9 ** Lansing Upper Light 663.8 - 664.8 8/5 - 8/11 12 51,612 GZ 9-663.5-LWP DN 08-11 R

 Dredging For MVR  8/11 - ?      
DQ

8 ** Root River 692.9 - 693.5 7/18 - 7/24 12 5,483 GM 8-696.1-LWP DN 08-08 E
7 ** Lock Chamber L&D 7 702.5 8/11 22 400 GM 5A-731.9-LWP DN 08-15 R
4 ** Lock Chamber L&D 4 752.9 8/20 - 9/3 20 75 GM 4-754.0-LWP DN 08-16 R
4 ** Aux. Lock Chamber L&D4 752.8 8/20 - 10/8 8 300 GM 4-754.0-LWP DN 08-16 R

2,723 GM 5-749.8-RMP R
5 ** West Newton Chute Access 749.8 9/10 - 9/23 8 1,500 GM 5-749.8-RMP DN 08-20 R

4 ** Teepeeota Point 757.5 6/23- 7/28 47,770 CM1 4-752.8-RMP 0001
8 ** Root River 692.9 - 693.5 7/30 - 8/23 12 25,277 CM1 8-696.1-LWP DN 08-08 0005 I
8 ** Above Brownsville 690.1 8/23 12 452 CM1 8-696.1-LWP DN 08-18 0012 E
9 ** Indian Camp Light 665.4 - 665.8 8/25 - 9/7 12 9,384 CM1 9-663.5-LWP DN 08-14 0009 R

500 CM1 9-665.8-RIP
1,500 CM1 9-664.6-LWP

200 CM1 9-664.3-RIT
2,750 CM1 9-664.0-RIP

8 ** Root River 692.9 - 693.5 9/8 - 9/9 12 908 CM1 8-696.1-LWP DN 08-08 0005 R
7 ** Lower Dresbach Island 703.1 - 703.6 9/11 - 9/30 12 15,489 CM1 7-713.1-RMP DN 08-21 0013 R

1,900 CM1 7-704.6-RMP
6 ** LaMoille Light 716.9 - 717.2 9/30 - 10/8 12 9,984 CM1 6-720.5-RMP DN 08-22 0015 R
6 ** Blacksmith Slough 719.0 - 719.3 10/9 - 10/29 12 26,982 CM1 6-720.5-RMP DN 08-25 0017 R
6 ** Homer 719.7 - 720.8 10/29 - 11/24 12 36,115 CM1 6-726.3-RMP DN 08-27 0019 R

3 ** Coulters Island 801.5 - 802.0 7/7 - 7/16 12 19,926 CM2 3-799.2-RMT DN 08-05 0003 E
3 ** Morgans Coulee 802.6 - 802.9 7/17 - 7/28 12 16,477 CM2 3-799.2-RMT DN 08-07 0004 R

MN ** Above Savage RR Bridge 14.3 - 14.7 7/30 - 8/6 11 11,785 CM2 MN-14.1-RMP DN 08-09 0006 I
MN ** Cargill Slip 12.5 - 13.6 8/6 - 8/11 11 5,018 CM2 MN-14.1-RMP DN 08-12 0007 I
2 ** St. Paul Small Boat Harbor 839.6 8/12 - 8/21 6 14,769 CM2 2-836.3-RMP DN 08-13 0008 I
3 ** Diamond Bluff 800.3 -800.6 8/22 - 9/4 12 21,632 CM2 3-799.2-RMT DN 08-17 0011 R
4 ** Beef Slough 754.0 -754.5 9/5 - 9/22 12 36,270 CM2 4-754.0-LWP DN 08-19 0010 R
2 ** Grey Cloud Slough 827.5 - 827.7 9/23 - 9/26 12 6,669 CM2 2-827.5-RMP DN 08-23 0014 R

SAF ** Mpls. Turning Basin 856.8-857.6 9/29 - 10/21 12 42,922 CM2 U-856.6-RMP DN 08-24 0016 R
SAF ** Above Lowry Ave. Bridge 856.4 - 856.8 10/21 - 11/3 12 25,919 CM2 U-856.6-RMP DN 08-26 0018 R

2 ** St. Paul Barge Terminal 837.2 - 837.5 11/4 - 11/18 12 30,408 CM2 2-836.3-RMP DN 08-28 0020 R

  * Currently Dredging Cat. Codes:  E = Emergency
 ** Dredging Complete   I = Imminent Closure

 R = Routine Dredging

256,970
0 Scheduled 678,457

10,481 Unscheduled 660,593
0 TOTAL 1,339,050

179,211
231,795

0
678,457

Pool River Mile Equip. Placement  Site Cat.
MN Peterson's Bar 11.8 -12.4 11 5,191 CM MN-14.1-RMP R
SAF Below Lowry Ave. Bridge 856.0 - 856.4 12 7,574 CM U-856.6-RMP R
SAF Above Broadway Ave. Bridge 855.3 - 856.1 12 6,498 CM U-856.6-RMP R
SAF Above Plymouth Ave. Bridge 855.0 - 855.5 12 10,257 CM U-856.6-RMP R

1 Above Franklin Ave. Bridge 851.6 - 853.1 12 16,505 CM 1-853.2-LMP R
1 Below Franklin Ave. Bridge 850.7 - 851.4 12 21,867 CM 1-853.2-LMP R
1 St. Paul Daymark 848.5 - 848.9 12 10,928 CM 1-853.2-LMP R
1 Upper Approach to L/D 1 847.7 - 848.4 12 8,783 CM 1-853.2-LMP R
2 Pine Bend 822.7 - 823.7 12 4,460 CM 2-823.8-LMT R
2 Boulanger Bend 820.7 - 821.4 12 12,174 GZ 2-821.1-LWT R
2 Boulanger Bend Lower Light 819.0 - 819.8 12 50,406 GZ 2-821.1-LWT R
2 Freeborn Light 818.3 - 818.9 12 15,631 CM 2-821.1-LMT R
3 Above Coulters 802.2 - 802.4 12 5,443 CM 3-799.2-RMT R
4 Trenton 794.2 - 794.5 12 7,981 CM 4-791.6-RMP R
4 Cannon River 792.8 - 793.9 12 11,547 CM 4-791.6-RMP R
4 Head of Lake Pepin 785.1 - 785.5 12 17,256 CM 4-791.6-RMP R
4 Chippewa 762.6 - 763.8 9 200,000 GZ 4-762.7-LWT R
4 Teepeota Point 757.2 - 757.9 12 16,713 CM 4-754.0-LWP R
5 Upper Zumbro 749.6 - 749.8 12 5,219 CM 5-749.8-RMP R
5 Mule Bend 748.6 - 749.6 12 8,137 CM 5-749.8-RMP R
5 West Newton 747.2 - 748.2 12 7,445 CM 5-749.8-RMP R
5 Below West Newton 746.0 - 746.8 12 4,899 CM 5-749.8-RMP R

5A Wilds Bend 730.2 - 730.7 12 8,988 CM 5A-731.9-LWP R
6 Blw. Winona R.R. Bridge 723.0 - 723.8 12 22,792 CM 6-726.3-RMP R
7 Lower Approach L/D 6 714.0 - 714.3 13 4,978 CM 7-714.1-LWP R
7 Winters Landing 707.8 - 708.2 12 5,572 CM 7-713.1-RMP R
7 Dakota 706.1 - 706.5 12 7,941 CM 7-706.5-RMT R
8 Picayune Island 690.8 - 691.2 12 7,272 CM 8-688.7-RMP R
8 Brownsville 688.6 - 689.3 12 27,796 CM 8-688.7-RMP R
8 Head of Raft Channel 687.6 - 688.2 12 33,416 CM 8-688.7-RMP R
8 Deadmans Slough 686.4 - 686.8 12 47,037 CM 8-688.7-RMP R
9 Island 126 677.5 - 678.0 12 17,824 CM 9-677.7-LWP R
10 Hovie Island 622.1 - 622.6 12 17,101 CM 10-618.7-RIT R
10 McMillan Island 618.8 -619.0 12 4,962 CM 10-618.7-RIT R

660,593Total quantity for jobs that have not been scheduled =

Government Hydraulic - DUBUQUE  (DQ) =

Total Scheduled Dredging Quantities =

Potential Unscheduled Dredging Jobs

Government Mechanical - HAUSER/WADE  (GM) =

Contract Mechanical - (CM1) =

Contract Mechanical  - (CM3) =

Dredge Cut Name Depth & Est. Quantity

10/16/2008

Total quantities scheduled by equipment:

ST. PAUL DISTRICT (MVP) - CORPS OF ENGINEERS

Depth (ft) & Est. 
Quantity (cy)

Scheduled Dredging Jobs

31-Dec-20082008 Dredging Schedule by Equipment 

Dredge Cut Name

Contract Mechanical  - (CM2) =

Contract Hydraulic - (CH) =

Government Hydraulic - GOETZ  (GZ) =


	Schedule

