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I. Fargo-Moorhead Area Flood Diversion Task Force 

Summary 

 
North Dakota Governor Doug Burgum and Minnesota Governor Mark Dayton created a joint Task 

Force to propose the framework for flood risk management for the Fargo-Moorhead region. The 

Governors served as the Task Force Co-Chairs. Each Governor appointed eight members seeking 

to represent the range of perspectives in the region. Over a series of five meetings between October 

23 and December 11, 2017, the Task Force’s role was to discuss flood control options and make 

recommendations. These recommendations are available for consideration by the Diversion 

Authority for a future permit application for flood control. 

 

Purpose 

The purpose of the Task Force was to develop design principles and concept-level engineering 

solutions to achieve balanced flood risk management for the Fargo-Moorhead region, including 

upstream- and downstream communities and properties.  

 

Key Parameters 

At the meeting held on October 4th between Governor Burgum and Governor Dayton, two key 

parameters for the Task Force’s work were identified and agreed to: 

1. Find solutions within the parameters established by applicable Minnesota, North Dakota and 

local law. 

2. Maintain federal authorization and associated funding for permanent flood protection, 

unless more expedient and low-cost options are presented that provide protection for a one 

percent chance flood (i.e., 100-year flood as defined by the Task Force) accreditation by 

FEMA under the National Flood Insurance Program. 

 

Task Force Members 

Minnesota Task Force Members: 

• Del Rae Williams, Mayor, Moorhead.   

• Heidi Durand, City Council Member, Moorhead.   

• Joel Paulsen, City Council Member, Moorhead.   

• Jenny Mongeau, Clay County Commissioner.   

• Tim Fox, Former Wilkin County Attorney.  

• Mark Anderson, Treasurer, Buffalo-Red River Watershed District. 

• Curt Johannsen, Mayor, Hendrum. 

• Steve Jacobson, Norman County Commissioner.   
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North Dakota Task Force Members: 

• Jason Benson, Cass County Engineer.  

• Rob Bergan, Fargo Business Leader and Entrepreneur.   

• Nathan Berseth, Richland County Commissioner. 

• Bernie Dardis, Board Chair, Greater North Dakota Chamber of Commerce.   

• Craig Hertsgaard, Farmer, Richland County.   

• Tami Norgard, Vogel Law Firm.   

• John Strand, Fargo City Commissioner.   

• Ken Vein, City Council Member, Grand Forks 
 
Technical Advisory Committee 
The Task Force created a Technical Advisory Committee that included engineers and staff from the 

Diversion Authority and the Minnesota Department of Natural Resources. This Technical Advisory 

Committee presented the Task Force with engineering options to address concerns about project 

impacts in each state and county, maintaining the flood plain, and cost considerations. 

 
Technical Advisory Committee Members 

• Bob Zimmerman, City Engineer, Moorhead. 

• Nathan Boerboom, City Engineer, Fargo.   

• Greg Thielman, Principal/Senior Project Manager, Houston Moore Engineering Group.   

• Suzanne Jiwani, Floodplain Engineer, MN Department of Natural Resources.  

• Jill Townley, Principal Planner, Environmental Review.  

• Kent Lokkesmoe, Administrator of the Management Resources Bureau, DNR.   

 

Task Force Findings 

The Task Force focused on variables related to conceptual engineering designs. Early on, the Task 
Force came to consensus on the level of protection the project should provide, with consideration 
for the need to be able to fight bigger floods. While formal consensus was not reached on other 
variables, the Technical Advisory Committee made recommendations on a number of variables that 
the Task Force discussed. There were more controversial variables that the Technical Committee did 
not come to agreement on, and the Task Force asked for further technical review.  The key variables 
discussed include: 

 
1. What is the level of protection? 

Task Force consensus: 100 year protection at 33,000 cfs 
 

2. Should there be a western tie-back? 
Technical Committee Recommendation: The Tech Committee recommends this, as it 
reduces upstream impacts.  No Task Force members expressed opposition to the western 
tie-back. 

 
3. Should there be an eastern tie-back? 
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Technical Committee Recommendation: The Tech Committee recommends this, as it 
reduces upstream impacts. No Task Force members expressed opposition to the eastern tie-
back, though at least one member expressly reserved judgment regarding the correct 
alignment. 

 
4. How much water runs through town?  

Technical Committee Recommendation: Design for a river stage of 37 feet through town.  
Note: The Army Corps said they would be able to certify 100-year protection for a system 
that runs 37 feet through town and also said this approach would likely work for the current 
authorization. Over the past 100 years, a river stage of 37 feet through Fargo and Moorhead 
was exceeded for 28 days. 

 
5. Is there northern storage in the downstream area? 

Technical Committee Recommendation: The Tech Committee was neutral. It would store 
water in the northwest part of the project area; however, it reduces the staging area 
elevations 0.03 feet. It does maintain natural floodplain acres, which is important overall for 
Minnesota permittability.  

 
6. Is there a change in the embankment structure? 

For the purpose of identifying a potential alignment recommendation, the Technical 
Committee considered different options for the dam alignment--- 7A, B and C were 
presented to the Task Force. It was discussed how 7A would likely not be permittable by the 
Minnesota DNR. The Army Corps of Engineers had concerns with 7B and maintaining 
federal authorization. Option 7C maintained more floodplain than 7A and less than 7B, 
DNR said that 7C would likely need some additional storage added to be permittable. The 
combining of the options to maximize storage was suggested by some Task Force members 
and DNR. Combinations of 7A, 7B, and 7C as well as 7C alone were discussed by the Task 
Force. 
 

7. Is there an increase in downstream water levels? 
This is an issue related to dam operation, rather than constructed project features.  The 
Technical Committee considered an operational approach that would allow up to six inches 
of stage increase downstream.  This would occur at Climax, MN because of a narrowing of 
the river.  A six-inch stage rise at Climax would translate to less than 0.5 inches at the 
Canadian border. The Task Force Charter called for more balanced impacts upstream and 
downstream, which implies more flow to the downstream area. However, the impact on 
water levels at the Canadian border and other downstream communities were significant 
concerns for several Task Force members. Further determination of this issue can be 
considered in the operating plan for the dam. 
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II. Technical Advisory Group Final Report 
 
Background: 
 
 
The Technical Advisory Group (TAG) was created as an advisory group to the Fargo-Moorhead 
Area Flood Diversion Task Force to assess components and alternatives and provide technical 
guidance to the Task Force.  Members of the TAG include: 
 
Kent Lokkesmoe - DNR Manager;  
Suzanne Jiwani – DNR Floodplain Engineer  
Jill Townley – DNR EIS Manager 
Bob Zimmerman - Moorhead City Engineer  
Nathan Boerboom - Fargo Division Engineer  
Gregg Thielman - Diversion Authority Engineer  
 
The TAG held public meetings on November 14, 2017 and November 28, 2017.  As part of these 
meetings the TAG: 
 

• Defined criteria to evaluate alternatives and components.  This includes the following key 
criteria (not in particular order): 
 

o Satisfy Task Force Charter 
o Meet Laws and Ordinances 
o Minimize Residual Risk 
o Reduce Floodplain Impacts 
o Reduce Environmental Effects 
o Limit Impacts to Structures 
o Resilience/Robustness of Design 
o Cost and Engineering Feasibility 
o Upstream and Downstream Impacts 
o Impacts at the U.S./Canadian Border 

 

• Screened components and alternatives for further evaluation.  Components that were 
considered include: 

o Distributed Storage Alternative 
o Western Tie-back Levee 
o Additional Flows Through Town (River Stage (RS) 35’, 37’, 38’, and 39’) 
o Levee-only Alternative 
o Change Location of Dam/Southern Embankment 
o Northern Storage Option 
o Allowing Increased Downstream Impacts (up to 6 inches maximum) 
o Wild Rice River-only Diversion 
o Eastern Tie-back change 

• Reviewed technical data and developed information for presentation to the Task Force at 
their November 29, 2017 and December 11, 2017 meetings. 
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The Task Force did not discuss funding sources or other financing opportunities for any consensual 
or majority recommendations.  
Meeting notes, and guidance documents developed by the TAG are included in Appendix A. 
 
The Task Force directed the TAG to use full period of record hydrology for its analysis.  Based on 
this direction, the analysis uses a 1-percent annual chance (100-year) discharge of 33,000 cubic feet 
per second (cfs) at the USGS Fargo stream gage. 
 
 
November 29, 2017 Task Force Meeting: 
 
The TAG presentation, titled “Component Analysis” as well as technical data presented at the 
November 29, 2017 Task Force meeting are included in Appendix B.  Following is a summary of 
project components that were developed and presented by the TAG: 
 

• Western Tie-back Levee – This component shifts the Limited Service Spillway for the 
dam/southern embankment to the west along an existing natural ridge.  This reduces the 
staging elevation and utilizes more storage in North Dakota.  It was included in components 
1, 3, 4, and 5 that were presented. 
 

• Consideration of Distributed Storage – It is recognized that Distributed Storage provides 
overall basin-wide benefit, but due to the implementation schedule and need for in-place 
storage for potentially reducing the 100-year discharge for accreditation purposes, this 
alternative was not analyzed as part of any components or alternatives by the TAG. To the 
extent that distributed storage (owned by a public body) is constructed and operational prior 
to completion of the Fargo-Moorhead project, the resulting changes in hydrology could be 
incorporated into the Letter of Map Revision (LOMR) for the Fargo-Moorhead project. 
Distributed storage completed after approval of the LOMR for the Fargo-Moorhead project 
would serve to increase the level of risk reduction (beyond a 100-year event). 
 

• Components #1a-1d - Additional Flows Through Town – The TAG presented information 
on the impacts of increasing the flow through town from RS35’ to RS37’, RS38’, and RS39’.  
Results were presented using the proposed project alignment. 
 

• Component #2 – Levees Only – The TAG presented a conceptual ring levee plan that could 
potentially achieve FEMA Accreditation and protect the communities of Fargo and 
Moorhead. 
 

• Components #3a-3c – Dam/Southern Embankment Alignments – The TAG presented 3 
conceptual revised alignments for the southern embankment/dam.  These include the North 
of the Wild Rice River (3a), Northern Alignment Alternative (3b) and Modified Storage Area 
1 (3c) alignments. 
 

• Component #4 – Northern Storage Option – The TAG presented a component that would 
increase flows into the flood damage reduction area through the Sheyenne and Maple River 
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Aqueducts.  This would reduce the amount of lost floodplain storage in the northwest 
project area. 
 

• Component #5 – Change Operation Plan to allow up to 6 inches of Downstream Impacts – 
The TAG presented a component that would change the project operation to allow up to a 
maximum of 6 inches of impact downstream from the project. 
 

• Component #6 – Wild Rice River Diversion with Levees (no dam) – The TAG evaluated a 
component that would divert the Wild Rice River through the proposed project diversion 
channel and not divert water from the Red River or include a dam/southern embankment to 
mitigate impacts.  This component would result in downstream impacts in excess of 1.5 feet 
in some areas along the Red River. 

 
During the November 29, 2017 Task Force meeting, the Task Force directed the TAG to further 
evaluate components and bring information back to the December 11, 2017 Task Force meeting as 
follows: 
 

• Include the Western Tie-back levee in all options 

• Distributed Storage is part of a long-term strategy and will not be included in the current 
analysis 

• Develop 3 alignment options for consideration 

• Include results for RS37’, RS38’, and RS39’ 

• Include option that allows up to 6 inches of downstream impacts 
 
Additional criteria the TAG was asked to consider in developing alternatives include: 

• Strive for equity in impacts – ND/MN 

• Minimize acres removed from the floodplain 

• Minimize newly impacted acreage and structures 

• Consider economics – cost increases and reductions 
 
 
December 11, 2017 Task Force Meeting: 
 
The TAG presentation, titled “Option Analysis” as well as technical data presented at the December 
11, 2017 Task Force meeting are included in Appendix C.  Following is a summary of project 
components that were developed by the TAG and presented: 
 

• Western Tie-back Levee – As noted above, this component shifts the Limited Service 
Spillway for the dam/southern embankment to the west along an existing natural ridge.  

o This component was recommended by TAG and included in all of the options that were presented. 
 

• Eastern Tie-back – The proposed project eastern tie-back for the dam/southern 
embankment extends to existing high ground near Clay County Highway 11 between 
Sections 7 and 8 of Alliance Township in Clay County, MN.  This component turns the 
eastern tie-back south in Section 2 of Holy Cross Township, Clay County and extends south 
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for approximately 5.5 miles and ties into existing high ground in Section 36 of Holy Cross 
Township near Clay County Highway 50.   

o This component reduces the acreage of newly impacted floodplain in Minnesota and was 
recommended by TAG.  It was included in all of the options that were presented. 

 

• Northern Storage/Diversion Channel Alignment –  In an attempt to lower the staging area 
elevation and have more balanced impacts, the Task Force recommended storing more 
water in the northwest portion of the flood damage reduction area.  Instead of increasing the 
size of the aqueducts to pass more water into the lower Sheyenne and Maple Rivers (which 
would be very costly), changing the diversion alignment was evaluated.   This change would 
have the potential to preserve more existing floodplain.  An alignment change that shifts the 
project east between the BNSF Prosper Subdivision rail line and Interstate 29 was 
considered and presented.  This shift preserves approximately 1800 acres of existing 
floodplain, but only reduces the 100-year elevation in the staging area by 0.03 feet.  Other 
options to shift the alignment further east were considered, but were not analyzed further 
due to existing residential developments and structures and the multiple river and roadway 
crossings in this area.  

o The TAG was neutral on this component due to the limited reduction in the staging elevation it 
provided and it was not included in any of the options that were presented. 

 

• Additional Flows Through Town – The TAG presented information on the impacts of 
increasing the flow through town from RS35’ to RS37’, RS38’, and RS39’.  Results were 
presented using the proposed project alignment.   

o The TAG recommended that a flow through town that results in a RS37’ during the 100-year 
flood event be carried forward and RS37’ was used for all of the options that were presented.   The 
communities will have to construct additional protection to manage the additional flows through town 
associated with RS37’.   

 

• Allow Downstream Impacts up to 6 inches – The TAG evaluated and presented options for 
changing the project operation to allow up to a maximum of 6 inches of downstream impact 
to achieve a balance between upstream and downstream interests.  The 6-inch maximum 
impact would occur on the Red River in the vicinity of the city of Climax, MN, where the 
floodplain is relatively narrow.  Analysis was performed for Options 7A, 7B, and 7C and the 
change results in a maximum staging area reduction at the dam of 0.3’ to 0.4’, depending on 
the option.  Concerns with this component include potential impacts extending beyond the 
U.S./Canadian border and potential downstream mitigation costs associated impacted 
residential structures and existing community flood protection systems.  It may be possible 
to allow downstream impacts less than 6 inches without causing an impact across the 
U.S./Canadian border.  This was not an analysis that TAG completed.    

o The TAG identified this is a policy/permit decision that will be evaluated more going forward.  
This is an operational issue and does not directly impact design considerations.  

 

• Change Location of Dam/Southern Embankment – The TAG developed and evaluated 3 
alignment options for the dam/southern embankment.  These alignments all shift the dam 
north (from the proposed project alignment) and added storage in North Dakota.  Option 
7A is very similar to Component 3c that was presented at the November 29, 2017 Task 
Force meeting and shifts the alignment north to the west of Interstate 29 and adds 
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approximately 3,000 acres of storage.  Option 7B (which includes the area that is part of 
Option 7A) shifts the alignment further north to the west of Interstate 29 and adds 
approximately 5,200 acres.  Option 7C shifts the alignment further north both west and east 
of Interstate 29 and adds approximately 4,800 acres of storage.  All three options reduce the 
staging area elevation; shift more floodplain into North Dakota; and reduce the area 
removed from the floodplain within the protected area.  They also reduce the newly 
impacted floodplain acreages in Richland County, North Dakota and Wilkin County, 
Minnesota. Preliminary cost estimates associated with these options were also developed.   

o The TAG did not recommend an Option for changing the dam/southern embankment alignment. 
 

 
Issues Yet to be Resolved: 
 

• Dam/Southern Embankment Location 
o Due to time constraints, the TAG was not able to evaluate other potential 

alignments other than 7A, 7B, and 7C. 
o Shifting the alignment north of the proposed project alignment, similar to the 

options presented by TAG, seemed to be acceptable to most Task Force members.  
The exact alignment of the dam would still need to be determined.  

• Amount of storage in North Dakota 
o Increasing storage in North Dakota reduces the staging area elevations and reduces 

new inundation impacts in Minnesota. The exact proportion of new and/or total 
inundation impacts between North Dakota and Minnesota that would result in a 
permittable project was not specified.  It seemed that most Task Force members 
were favorable to the reduced newly inundated acres in Richland and Wilkin 
Counties as shown by TAG in the presented options, as well as the improved equity 
of impacts between Minnesota and North Dakota.  

• Project Permittability 
o The TAG’s primary objective was to serve as a technical advisory group to the Task 

Force, and therefore, TAG did not provide any recommendations on alignment.   
o The TAG advised that 7A would likely not receive a Minnesota permit, but that 7B 

and 7C, or a combination thereof, might be more permittable.  
o Future permittability questions will be a discussion between the Diversion Authority 

and both the Minnesota DNR and North Dakota SWC.  
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III. Statements from Governors 

Governor Dayton: 

I want to thank our Task Force's Co-Chair, Governor Doug Burgum, for his excellent leadership 

throughout this process.  We have forged a good working partnership, which will be important for 

this and other collaborative projects, involving our two states.  

I also thank the Task Force Members for their tremendous work. Their dedication was the key to 

our successful completion. And I greatly appreciate the enormously important contributions made 

by Members of the Technical Advisory Committee, by North Dakota and Minnesota agency experts, 

and by our two staffs.  This was a team effort all the way.  

The many important considerations that were presented from a wide range of stakeholders and 

experts provide a framework for moving forward on flood risk management for the Fargo-

Moorhead region.  Just as important was the model we established for a truly inclusive, collaborative 

process, rather than its one-sided, adversarial predecessor. 

Reliable and effective flood protection for the cities of Moorhead and Fargo and their surrounding 

regions is essential.  It is a prerequisite for successful future economic growth, business expansion, 

job creation, and social vitality.  Yet it cannot come at the excessive sacrifice of other people's lands, 

lives, and livelihoods.  For a project of this magnitude and complexity, those considerations are also 

essential. 

It would be naive to believe that such a re-routing of massive amounts of water throughout widely 

divergent climate conditions over the next one hundred years and beyond could avoid any negative 

impacts on someone.  That is why it is so critical to have the different stakeholders represented in 

this public process. For Minnesota, that would mean representation on the Diversion Authority 

from the areas both north and south of Fargo-Moorhead, in addition to the Members from those 

two cities.  For the sake of continuity, it would be most desirable to add to the Authority Board 

individuals, who have served on this Task Force. 

The project that was previously submitted to the Minnesota Department of Natural Resources did 

not meet our state's laws and regulations. Minnesota is committed to helping identify a solution, but 

major changes must be made to the proposed project.  

I am hopeful that the Task Force’s work has provided guidelines for the Authority's re-fashioning of 

its previous proposal to meet those laws and regulations.  I emphasize that the necessary approvals 

will be decided by the Minnesota DNR, in accordance with those requirements and without 

interference by myself or anyone else.  The active participation on the Task Force by the DNR's 

Commissioner and technical experts should not be construed as predetermining their permitting 

decisions. 

There are other critical components of the project, which were not made known to the Task Force.  

Most important is the just compensation for any losses, temporary or permanent, suffered by any 

landowner, business, or other entity, resulting from the project.  Committing publicly that fair 

compensation will be provided without delays or difficulties, is, in my view, absolutely necessary 
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before the project proceeds.  Also needed to be made public is a detailed budget, for both the capital 

investments and the annual operating expenditures, the anticipated sources and amounts of funds, 

and the intended fiscal and operating authorities.    

The Diversion Authority now has the responsibility to take all of these views and recommendations 

and combine them into a permittable application to the Minnesota DNR.  I stand ready to work 

with my colleague, Governor Burgum, on other matters regarding this important project. 

 

 

Governor Burgum: 

Reviving the stalled effort to provide permanent flood protection for the greater Fargo-Moorhead 

area has been an exercise in the art of the possible. I extend my gratitude to Governor Dayton, task 

force members, the technical advisory group, Minnesota and North Dakota regulatory agencies, and 

the engaged citizens who made this public process so productive.  

We put collaboration ahead of litigation and gathered informed and passionate perspectives from all 

sides around the same table.  We explored a variety of concepts to provide regional protection and, 

through the process of elimination, made notable strides in identifying approaches that could ensure 

permanent protection in a cost-effective manner.  

Still, much work remains with needed additional collaboration between the Diversion Authority, 

Minnesota DNR, Army Corps of Engineers and Richland-Wilkin JPA.  As stated at the convening 

meeting, we must develop a project that is permittable under North Dakota and Minnesota law.   

It remains clear that a diversion channel with control structures is the only economically viable 

solution that will provide certifiable protection for citizens, relieving thousands of ND and MN 

homeowners of the need to purchase flood insurance and allow the region to fight floods beyond a 

100-year event.  

The need for permanent flood protection is well understood. A solution has been nearly a decade in 

the making; and now, protection can and must be completed in an expedited fashion. We cannot 

afford to risk another event like the devastating 1997 Grand Forks-East Grand Forks flood. The 

Fargo-Moorhead-West Fargo greater metro is the region’s largest economic engine – and must be 

protected from a catastrophic flood event.   

We are deeply grateful for the dedicated engagement from all parties involved to move the 

conversation closer to resolution. My office will continue to work in partnership with Governor 

Dayton toward finalizing a permittable project, and I commend him for his commitment and 

engagement throughout this process and his dedication to finding a solution.   
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IV. Task Force Member Statements 
 
Each Task Force member was afforded the opportunity to submit a statement 
after the final meeting of the Task Force on December 11, 2017.  The following 
statements have been submitted directly from Task Force members. These 
statements are published “as is” and have not been reviewed for factual 
accuracy, spelling or grammar.  They represent the opinions of the individual 
Task Force members and do not represent the views of the governors’ offices, 
the Task Force as a whole, or the entities referenced therein. 

 

 

Minnesota Representatives: 

 

Mark Anderson- Treasurer, Buffalo-Red River Watershed District 

I think that the Task Force should be looked at as a good starting point. Fargo and the Diversion 

Authority need to embrace a process to achieve permanent flood protection for Fargo-Moorhead. 

This process has to involve the people and agencies that will be affected by any project. The 

agencies, government entities, and people that should be at the table during the development 

process, are: the Minnesota DNR, the Minnesota DOT, Burlington Northern Santé Fe Railroad, 

Buffalo-Red River Watershed District, Holy Cross Township, Village of Comstock, and the 

downstream and upstream concerns of the homeowners and landowners affected by the project. 

This process will help identify problems at the beginning, not at the end. Some problems that have 

not been adequately addressed are flowage easements, land values, the raising of Trunk Highway 

No. 75 and County Road No. 2, and raising of the Burlington Northern Santé Fe Railroad tracks. 

The proposed eastern tieback levy also has some problems regarding local drainage. If a project of 

this magnitude is to succeed, it must follow all current laws and procedures. I am confident that the 

State of Minnesota and the Minnesota DNR will have the Diversion Authority comply with all the 

applicable laws and rules that the citizens of Minnesota must comply with. Thank you. 

 

Heidi Durand- City Council Member, Moorhead 

The intent of this report is to express the continued concerns upon the conclusion of the work done 

by the taskforce.  The group of people who will be responsible for creating a flood protection 

project will need to assure the impacted communities by proving  it is the least impactful, the most 

fair, follows moral and ethical principles; meets the basic needs of the community; and follows state 

and local laws. 
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 There is no question the Fargo-Moorhead and surrounding communities are in need of 

permanent flood protection.  Without a doubt, floodwaters have affected everyone in this 

community in some way. Everyone has a flood story to share. The need for protection is not in 

question. It is the manner in which protection is achieved that continues to be in question.  Who 

pays and how much? Who is inundated and who is protected?  What level of protection is wanted 

and what is needed? What is fair mitigation? What is a balance of impacts?  

It is my strong belief that you cannot displace your water problem upon someone who has 

never had the problem; and those who benefit the most from a project must assume the most 

impacts associated with the project. Elected officials have an obligation to everyone impacted by a 

project in which their municipality is involved. If the city of Moorhead is involved in a project that 

has negative impacts for people outside the city’s boundaries, the councilmembers are still obligated 

to think about those people and their well-being in decision-making. The notion that Moorhead 

should not “care” about the concerns of people in Clay or Wilkin, Cass or Richland counties is 

wrong.  

The following is a list of remaining concerns and questions I have regarding the purpose and 

parameters of the taskforce and the key variables identified in the taskforce summary.  

1. The purpose of the taskforce was to develop design principles and concept-level 

engineering solutions to achieve balanced flood risk management for the Fargo 

Moorhead region.  

a. My continuing question is if Cass County is expected to receive 80-90 

percent of the benefit of the project should they not assume 80-90 percent of 

the impacts? Those involved with the project are quick to point out that 

North Dakota and Cass County are assuming 90 percent of the financial 

costs but “impacts” include more things than just dollars. Impacts should 

include inundation and dedicated flood plain preservation as well.  

2. Two key parameters for the taskforce’s work include solutions that were within the 

parameters of Minnesota, North Dakota, and local law; and that maintained federal 

authorization.  

a. Maintaining federal authorization restricted the taskforce’s ability to develop 

alternatives.  Every option that may have resulted in lower costs or less 

impacts was shot down before it even had a chance to be discussed. Critics 

were always quick to assert, “It could result in a change that would jeopardize 

federal authorization.” This parameter held back discussions and was 

detrimental to the work.   

3. Key variables of concern:  

a. The eastern tieback was presented and many agreed it was worth more 

studying.  However, there are consequences that were not thoroughly 

discussed or presented.  Perhaps a better solution would be to use an existing 

feature, such as highway 75, which could also function as a tieback.  
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b. Northern storage was briefly discussed and many people favored studying it 

further.  The only option presented appeared to be a sliver of what could be 

pulled in for additional storage.  We heard repeatedly that floodplain 

preservation was the best way to fight floods.  This is an opportunity to do 

just that and must be a part of any future project.  

c. More drastic changes in the embankment (high hazard dam) need to be 

explored.  This is where the operational variable and the high hazard dam are 

connected.  We were often told the dam was necessary to reduce the 

downstream impacts.  If the State of North Dakota will follow the State of 

Minnesota’s statutes regarding downstream impacts like they said they would, 

the height of the high dam could be reduced or perhaps even eliminated. The 

taskforce received information on mitigation work done in Manitoba.  We 

were told that people “learn to live with the water” and rural homesteads are 

all ring-diked.  If it works for Manitoba, perhaps it could work in the Red 

River Valley as well and mitigate any downstream impacts.   

4. The use of the phrase “newly impacted structures.” I repeatedly expressed my 

concern with this notion of identifying areas as “newly impacted.”  It is my belief this 

phrase was misleading and used inaccurately. For example, if a structure never had 

protection to begin with it, but changes to the plan would no longer benefit from the 

project, it should not be considered “newly impacted.” This catchphrase was used to 

steer conversations away from several flood plain preservation options. 

At the end of the last taskforce meeting, I left doubting there were enough changes or 

modifications made that would result in a permitable project. Many members tried to reiterate this 

point and make it clear that the current plan violates Minnesota law and cannot be permitted. 

However, it did not seem to matter to the handful who continued to resist any major changes.   

The lack of changes in the dam structure/alignment and the Minnesota impacts left largely 

untouched leave us where we started. Despite the DNR’s willingness to assist well-intended 

individuals  who came to the table ready to work toward a project that could gain wider support, 

meet the needs of the communities, and be permitable, the refusal by some to look at major changes 

has done nothing but solidify the demise of the project. The DNR cannot “change their mind” and 

permit this project without jeopardizing their credibility. After all, who will bother to wait for a 

permit after witnessing the Diversion Authority do as they wish without obtaining necessary 

permits?   

 

Tim Fox- Former Wilkin County Attorney 

The Task Force received several presentations of varying relevance. Presentations by the Diversion 

Authority and Army Corps were intended to persuade the Task Force that the current project 

should proceed without change.  It was not until the final meeting that a realistic effort was made to 

begin the process of addressing Federal and State laws intended to preserve existing floodplains. The 
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crux of the dispute is the transfer of floodplain impacts either down stream or upstream.  The 

current plan, as confirmed by Governor Burgum when referencing the development of another 

subdivision near Davis High School, is to continue development in both south and northwest Fargo 

in areas that are currently in the floodplain and unfit for development.  

There were several points of persuasion used throughout the presentation and discussion by project 

proponents that were misleading or made with faulty assumptions. 

1) Base Line Comparisons:   Using the current project, a project that has been denied a DNR 

permit, as a base line for comparisons or modifications was misleading and could only lead 

to false assumptions. One of the most obvious misleading assumptions was the designation 

of the unlawfully constructed inlet structure as a starting or ending point for the alignment 

of the diversion channel. The vast sums of money spent on Oxbow have clouded the clear 

benefit of maintaining the south Fargo floodplain while removing or greatly diminishing the 

impacts of Oxbow, Hickson and Bakke being in the staging area, and incidentally resulted in 

a $150 million savings. But for unlawful action of the DA, these saving should be a 

legitimate consideration. Numerous land acquisitions Northwest of Fargo have let to 

speculative land development in a floodplain area. The slate does need to be wiped clean in 

order to develop flood protection conforming with Federal and State legal and regulatory 

criteria. Floodplain Development or previous errors in judgment cannot be the guiding force 

in pursuing a permittable flood protection project for Fargo. 

 

2) Army Corps Legal/Regulatory Comments: On several occasions the Corps was asked to 

provide legal or regulatory comments. The Corps refused, when asked, to acknowledge the 

regulatory authority of the State of Minnesota. By commencing construction of the project, 

not only once but twice, only to be stopped by the Federal Court, asking the Corps to 

provide comments about regulations or rules seemed strange at best.  The Corps made 

responses in the nature of what made them comfortable or uncomfortable. If defying 

Minnesota law and proceeding into construction of a project while legal action was pending, 

did not make them uncomfortable, little deference should be given to any Corps opinion.  

 

3) Newly Impacted Structures:  The entire process of having data provided that tallied newly 

impacted or not impacted structures was clearly questionable.  During the three most recent 

major floods, the entire area between Oxbow and South Fargo was nothing but a lake.  How 

are there newly impacted structures in an area that is and has been a floodplain and regularly 

under water?  When were these homes/schools built? Why does construction continue today 

in an area that should be preserved for floodplain to protect Fargo? On the opposite 

spectrum, there will be numerous farm sites and structures in South Clay and Cass Counties 

and North Richland and Wilkin Counties impacted by the dam and staging area.  Many of 

the uncounted structures in these areas are considered already impacted though they have 

never flooded and are not in a floodplain. The distortions created by not recognizing truly 

impacted structures’, to skew the support of the current project, will lead to years of 
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litigation when impacted property owners, flooded by a dam on the Red River, have never 

having been compensated or consented to a flowage easement. Again, this data as presented 

during the Task Force meetings seemed to be readily accepted by diversion proponents but 

carefully questioned by others. Conclusions of this nature should be closely scrutinized for 

accuracy. 

 

4) Levee Only Option:   At my suggestion this option was again reviewed.  However, the 

conclusion as presented was in a single line of a report. The conclusion stated that it was 

rejected because of cost, suggesting the cost was $1.9 Billion.  There were not any details as 

to how that cost was determined.  Interestingly, that would be a savings over the current 

proposal and have far less negative impacts. It is another proposal with less negative impacts 

and reduced costs. 

 

5) Minnesota Diversion:  Little attention was given to the option, though it was the preferred 

option costing less with fewer negative impacts. Governor Dayton originally excluded it 

from consideration but later stepped back from that position. It should remain an option 

and be used as the baseline for comparisons of project configurations rather than the 

currently proposed project.  

 

6) Final Day Options:  The only real progress, though limited, occurred on the last day of the 

task force meeting. Three individual options were presented.  It was immediately evident, 

that at a minimum, a combination of all options would be an excellent starting point. That 

suggestion was met with decisive opposition from Governor Burgum. 

 

7) My Option:  Following up on the presentation by Charlie Anderson, a rough draft of an 

alignment was put together prior the last task force meeting. That draft/map was distributed 

towards the end of the Task Force meeting. At one-point Governor Dayton inquired as to 

what my alternative would be.  My initial response was reciting floodplain policy, indicating 

that preserving the floodplain was the top priority. Governor Dayton than discovered the 

draft map that was handed out. Keeping in mind that neither I, Richland/Wilkin JPA or the 

Upstream Coalition have engineering firms at our “beck and call” there were joint 

discussions on obtaining an independent engineering analysis. As a follow up to the 

comments of Governor Dayton, Charlie Anderson has been retained to provide a more 

detailed analysis of a design the would preserve floodplain while providing flood protection 

to Fargo.  

 

Steve Jacobson- Norman County Commissioner 

It is generally accepted that Fargo-Moorhead needs flood protection.  What level of protection and 

at what cost is the issue of debate.   Minimizing the cost, both in dollars, and adverse impacts, is of 

most importance in developing flood protection for FM.   
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All should be done to minimize upstream and downstream impacts of the project that will give 

adequate flood protection to developed areas of the Fargo-Moorhead community.       

I came into this task force thinking that, there is no way on earth that the DNR will permit a control 

structure in the channel of the Red River.  I’m not so sure of that  anymore. The diversion plan will 

not work without the control structure. Federal funding will not be available without it.  

So something is going to have to give on this.  If the DNR  does not issue a permit for a southern 

embankment control structure, Fargo-Moorhead flood protection is going to have to take a different 

approach. 

 

Curt Johannsen- Mayor, Hendrum 

There is no doubt that the people of the Fargo-Moorhead area need and deserve flood protection, 

just like anyone else in the Red River Valley;  however, the debate occurs on what is the proper and 

best way to achieve it. I believe flood protection is obtainable if people listen to one another and 

collaborate on a solution as much as they do when they are helping to protect their neighbors from a 

flood. Unfortunately, this spirit of collaboration has been missing from the discussion for quite 

some time.  However, Governor Mark Dayton and Governor Doug Burgum were able to create a 

cooperative dialogue through the establishment of the Fargo-Moorhead Area Flood Diversion Task 

Force which was able to offer some recommendations to the Diversion Authority. The following is 

my comments on the task force’s recommendations. 

As much as I support basin wide retention efforts, I believe that distributed storage alone cannot 

achieve the certifiable level of protection that is necessary to protect Fargo-Moorhead; however, 

retention efforts should be pursued simultaneously in order to increase the Fargo-Moorhead area’s 

level of protection as well as assist in providing basin wide protection. I also do not believe that a 

levee only alternative is an acceptable solution since the cost would be comparable to that of a 

diversion and provide less protection with considerable impacts. Therefore, I support the diversion 

concept as long as impacts both upstream and downstream are minimized and mitigated to the best 

of the ability. 

I strongly support the task force’s consensus of using the full period of record hydrology to 

determine that the one percent annual chance (100 year) flood level would be at 33,000 cubic feet 

per second. Furthermore, I agree with the Technical Advisory Group’s recommendation for the 

Western Tie-back Levee as well as the modifications to the Eastern Tie-back Levee in order to 

reduce upstream impacts, increase floodplain in North Dakota and reduce newly inundated 

floodplain in Minnesota. In addition, I am in favor of pursuing a design that would allow up to 37 

feet passing through town on the Red River during a one percent chance event. 

I do not support the Northern Storage Option and adjusted diversion alignment resulting from it. 

Even though this option preserves more of the natural floodplain, it results in minimal staging area 

reduction therefore doing very little to reduce upstream impacts. The outcome is less area being 
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protected with a diversion channel that will have sharp bends resulting in an increase in maintenance 

costs due to erosion in the channel. 

Probably the most significant change to the diversion design would be the Southern embankment 

alignment. Unfortunately, the Task Force could not come to an agreement on where the alignment 

should be. Even though each option (7A, B, and C) had their own pros and cons, I strongly believe 

that a combination of these three alignments could offer the most benefits in reducing upstream 

impacts. I don’t think it is worthwhile to further investigate option 7A since the Minnesota 

Department of Natural Resources will likely not permit it, and 7B since the Army Corps of 

Engineers had concerns with it maintaining authorization. Instead, I believe that a combination of 

both options 7A and 7C warrants further investigation. Whatever the result is, shifting the Southern 

embankment alignment further North is necessary in order to utilize more of the natural flood plain 

which will considerably reduce negative impacts. 

Despite the fact that allowing more water downstream would result in a modification to the 

operation plan rather than a change in the diversion design, it still warrants discussion here. The 

reason that the original design of the diversion had upstream storage built into it was to mitigate 

downstream impacts. Although the staging area influences the upstream, those effects are 

considerably less then what the negative impacts would be to the downstream without it. Not only 

would more structures be affected downstream, which would require costly mitigation, but the 

potential exists to also cause an increase in water levels at the United States/Canadian border which 

would require approval from International Joint Commission under the Boundary Waters Treaty.  

The six inches of additional water that the Technical Advisory Group evaluated sending 

downstream would cause an impact at the International Border thus violating the treaty unless 

approval was obtained. Even if approval could be obtained, the process would definitely add several 

years to the diversion timeline. Not to mention, is it worth upsetting our great neighbors to the 

North for something that may not even be possible? Furthermore, any additional water sent 

downstream has the potential to negatively impact existing community flood protection measures 

and their ability to maintain certification which would require costly mitigation. Any additional water 

sent downstream that has the potential to negatively affect the agricultural industry must also be 

taken into consideration. 

In closing, I would like to express my gratitude to Governor Dayton and Governor Burgum for the 

great leadership they showed by establishing the Fargo-Moorhead Area Flood Diversion Task Force. 

Furthermore, I would like to show my appreciation to the task force members for their valuable, 

professional input and their collaborative effort to help the Fargo-Moorhead area achieve certifiable 

flood protection with minimal impacts to their neighbors. I would also like to thank the Technical 

Advisory Group for all their hard work and expertise.  I hope the Diversion Authority continues 

with this spirit of cooperation by allowing all affected parties, including those both upstream and 

downstream, to have a voting seat on the Diversion Authority as well as on a future operation plan 

committee. I wish the Diversion Authority the best of luck in their endeavor of achieving flood 

protection for the Fargo-Moorhead area. 
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Jenny Mongeau- Clay County Commissioner 

The commitment by Governor Dayton and Governor Burgum to help us work collectively 

to achieve flood protection is significant. The task force had good dialog and is recommending a 

solid set of parameters. 

The first consensus item that task force agreed to recommend was the full period of record, 

33,000 cfs 100 year. We also agreed to recommend allowing additional flows through town of 37-

foot. I believe this level is appropriate, having the ability to allow an increased flow through town of 

up to one foot during extreme flood events should be an option outlined in an operational plan. 

Given the previous facts of findings from the Minnesota DNR, I still have significant 

concerns over the ability for DNR to permit a dam on the Red River. During task force discussion 

we did not discuss modifying the proposed size of a dam, this is something that may need to be 

looked at to make it more permittable. Location was discussed and the current alignment 

incorporates some natural drainage into the river. An issue that I have struggled with is how the 

percentage of physical impacts and benefits will be divided among the two states. Land that has 

historically seen flooding during flood events are better suited areas to stage water in comparison to 

areas that are out of the floodplain. Any plan should focus on allowing water to naturally reside in 

lower areas. 

In terms of how the southern embankment could be aligned in North Dakota we discussed 

options 7A, 7B, and 7C.  My recommendation is to implement a combination of options 7A and 7C. 

Designing an embankment with limited 90-degree turns will increase structural resilience and 

decrease overall cost.  Surrounding land is within existing floodplain and keeping it as such would 

offer reduced new impacts. The inclusion of a Western tieback was also an addition that was 

proposed and the majority of the task force felt it would beneficial to add to the project to keep 

water within the natural floodplain.  

With the designed tieback levy in Minnesota a large amount of staged water will be shifted 

onto higher ground. I have considerable concern with the amount of newly impacted properties 

with the project. Doing so would conflict with local water ordinances in Holy Cross township and 
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Wilkin County. Those issues would need to be addressed to follow Minnesota law. An Eastern 

tieback levy in Minnesota would run north and south. This would dissect Clay County Ditch #59 

and JD #1 running east and west. Significant engineering and reroute would need to be done to 

those systems to ensure drainage is not hindered. 

Within the Minnesota staging area there are approximately 15 sections of land that would be 

placed into the flood plain. There are concerns in regards to the city of Comstock’s infrastructure 

and access during flood events. I question if ring dike protection will be certifiable because of 

railroad access points. US Highway 75 and the BNSF railroad, both run north and south and are 

heavily used corridors. Each system would experience deep inundation of floodwater with a 

proposed project and a significant road and rail raise must take place. My proposal is to engineer US 

Highway 75 to the standards of what the Eastern tieback would be, make it the tieback levy. The 

Army Corps had stated that levies could be used in this capacity. By doing this the land between the 

road and the Red River could be used as staging, the vast majority of that land is currently 

susceptible to flooding due to its proximity to the river. Doing this would preserve valuable 

farmland, eliminate the need to ring dike the city, prevent disruption to Hoff and Comstock 

cemeteries, and offer huge cost savings by eliminating the need for a rail raise. 

In looking at other possible changes The Northern Storage-Channel Alignment did not 

prove to offer any change to impacts, I’m not sure a change is necessary, but if keeping existing 

floodplain is important to getting a permit it may be an option.  

Keeping impacts at the Canadian border neutral is an important factor. A small threshold 

exists to allow for minor downstream impacts that could help ease the burden upstream. By allowing 

up to 4 or 5 inches downstream impact we could see a measurable decrease in the staging area. 

Ultimately reducing flow into the mainstem of the Red River south of the metro will 

continue to serve as an integral part of reducing flood levels. Managing flow of the Wild Rice 

specifically has been identified as something that could drastically decrease mainstem levels.  

A comment has been made in reference to the amount of money the task force 

recommended alternatives add to the final product. While there is truth in the statement, the reality 

is that these are proposed elements that could potentially allow a project to be permitted. Without 
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altering the previously denied project we are stifling our ability to achieve flood protection for the 

region. 

One crucial element of this project is what a final operational plan will look like. We are 

dealing with an unpredictable mother nature and without having an operational structure in place 

there is an enormous level of unpredictability that exists. Key questions need to be answered and 

without knowing how these issues will be addressed, it makes it hard to endorse components of a 

project. Knowing with certainty how the project will be run will allow for better development of 

mitigation and evolution of proper easement plans.  

The opportunity to have region wide dialog on the components of the Diversion has been 

important. We’ve had inclusive, intense conversations to find the best possible alternative. I 

continue to believe that any project moving forward will be stronger if we continue to include 

perspectives from all involved. I appreciate the opportunity to have had a seat at this table and I 

look forward to having further dialog and collaboration. 

 

Joel Paulsen- City Council Member, Moorhead 

“Information is the resolution of uncertainty”  

-Claude Shannon, American Mathematician 

1916-2001 

The preceding quote by Mr. Shannon clarifies the mission of the Fargo-Moorhead Area Flood 

Diversion Task Force.  Flood events and the natural weather conditions that create them are by 

nature uncertain events.  At best, our scientific advancements and knowledge have allowed us to 

somewhat accurately predict the weather only a few days in advance. The purpose of the Task Force 

was to develop design principles and concept-level engineering solutions to achieve balanced flood 

risk management for the Fargo-Moorhead region, including up and downstream communities and 

properties.  These concept level engineering solutions were based on an intensive review of 

information that has been compiled about flooding and flood control in the Red River Valley, with 

the intent of defining our risk and determining the proper project to deal with that uncertainty.  

 Governor Dayton and Governor Burgum appointed a group of diverse members with an 

intent to explore all perspectives related to finding a project that will provide the greatest protection, 

minimize negative impacts, and is economically feasible.  This summary contains a list of Task Force 

Findings that I believe, when implemented, will meet the objectives of the Task Force, meet the 
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legal requirements of the States of Minnesota and North Dakota, and fulfill the federal legal 

requirements as defined in Executive Order 11988 – Floodplain Management.  I am encouraged by 

the work that was done by the Task Force and I look forward to implementing the findings and 

recommendations of the Task Force and the continued work of the Technical Advisory Group in 

my role as one of the City of Moorhead’s representatives on the Flood Diversion Board of 

Authority. This is a defining moment for the Metro Area, one that will minimize our flood risk 

significantly and ensure our metro community remains vibrant, safe, and secure.  Nevertheless, I 

remain concerned about the individuals impacted by the construction and operation of a proposed 

flood control project.  Every effort needs to be done to mitigate potential negative consequences of 

the project and treat affected citizens fairly throughout project development and implementation.   

 The Task Force process allowed the discussion of major policy decisions with input from all 

points of view.  It allowed a robust discussion on the science and engineering behind the 

implementation of physical elements of the project. Finally, it allowed a deep and straightforward 

conversation with Federal and State regulators.  Only when science, engineering, policy, and 

regulations align will a feasible project present itself.  

In closing, we will never be able to fully know what Mother Nature has in store for us, 

however, we can make prudent decisions to manage the uncertainty and risk through sound 

engineering judgement and scientific analysis while recognizing and minimizing the sacrifices people 

have to make to implement a sound, just, and reasonable flood risk management plan. 

 

Del Rae Williams- Mayor, Moorhead 

Need for Flood Protection 

The City of Moorhead needs additional flood protection and has been a local sponsor of the FM Metro 

Flood Diversion Project since its inception in 2008. Even with the work that has been done in Moorhead, 

including the construction of over 12 miles of levees and floodwalls and almost 250 acquisitions, our work is 

not done. We came to realize that we can no longer complete the work alone as a city, nor should we. The 

problem of flooding in the Red River Valley is bigger than Moorhead and we need to work together with 

surrounding communities, in Minnesota and North Dakota, to provide the level of protection we need in a 

way that makes sense.  

Working with Fargo and other members of the Diversion Authority, we developed a good project which was 

able to get federal authorization and federal appropriations. This was not an easy task. The Diversion Project 

is big, complex, and comes with a hefty price, both financially and due to impacts. Unfortunately, the project 

was unable to obtain a permit from the DNR in the form it was in. This left Moorhead without a path to 

provide the level of flood protection it needs, and it left over 1,000 homes in the city with the risk of being 

placed in the FEMA 100-year floodplain, therefore stuck with expensive mandatory flood insurance policies.   

The people of Moorhead are grateful to Governor Mark Dayton for stepping in and helping usher a solution 

and a way forward. It was clear that his strong leadership and considerable empathy was needed to bring all 

parties to the table, resolve what could be resolved, and to help everyone better understand the needs and 

challenges associated with keeping the public safe from flooding.  Together, the Governors were able to do 
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what we have not been able to locally. They created a forum for healthy dialogue and a renewed sense of 

commitment amongst the region that we have not had in many years. It is my sincerest hope that these talks 

will continue and lead to not just flood protection for Moorhead, but additional joint efforts that can have a 

lasting positive impact on our region of the country.   

Task Force Efforts 

I am so proud of the work we have been able to accomplish in Moorhead. With the support from those in St. 

Paul, we have made real strides and our citizens know it. The downside of doing such great work is that 

people have assumed we are done. This was apparent at the start of the Task Force meeting when much of 

the discussion was dedicated to what level of protection we are at, and a number of false assumptions were 

expressed. I want this report to make that issue clear. Not only did the Task Force identify and agree with the 

significant work that needs to be done to make sure the entire city is safe, the Task Force actually made 

recommendations that will require an additional $50 million worth of work that should be done within city 

limits.  

I think it is important to address the financial implications to Moorhead and Minnesota. The DNR previously 

identified a figure of 2 percent as the benefit to Minnesota. The 2 percent benefit figure has been used to 

calculate the anticipate funding level from the state, which amounts to approximately $43 million. With the 

changes from the Task Force, this $43 million is likely to go up using the same math. In addition, the $50 

million of additional work in town will also have to be funding through the State.  

What this tells me is that the project previously developed was a good deal for Minnesota. With the changes 

from the Task Force to allow for a permittable project, I think the project is still a good deal, but it means our 

local legislators will have to do a lot of work to obtain that additional funding and continued support from 

those working in St. Paul is needed.  

I also wonder if we would be better off taking this opportunity to truly gain environmental benefits, rather 

than so narrowly focus on temporary impacts to farmland that will remain farmland. Rather than having the 

state spend $50 million to buyout more homes and displace families, we could create real environmental 

benefits such as retention for flood control and water quality improvements, buffer strips, wildlife habitat, etc. 

Instead, there remains an intense focused on preserving floodplain that is in the flood fringe and could be 

developed anyway over time.    

DNR Dam Safety Permit 

The Task Force brought more voices to the table. It was a good venue to discuss a project with a regional 

level of protection. It was also important for the discussion on where the impacts should be. It’s a strange 

concept that isn’t totally unique to water projects, but is certainly more prevalent. In order to protect the 

urban areas from being under water during a flood, you need to find a more appropriate place to store it. In 

essence, you have the unfortunate task of deciding where that water goes, and who ends up impacted. The 

changes suggested impact more people, more homes, and more farmsteads. This is unfortunate, but it also 

allows us to create less new floodplain land, which is important to obtaining a Minnesota permit.  

It is now up to regulators at the DNR to be fair and give direction to our technical team as it submits a new 

permit. I urge them to work quickly so permitting can be completed early this year to allow the use of the 

construction season before we lose out to another long winter. Governor Dayton laid out a path forward for 

us so that failure is not an option, and I expect all parties to move along that same path to obtain a permit, 

end litigation, and protect Minnesotans.   
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North Dakota Representatives: 

 

Jason Benson- Cass County Engineer 

The Governors’ Diversion Task Force was a much needed process to bring all parties to the table.  

While there are many challenges ahead, I am in concurrence on the following items: 33,000 cfs for 

the 100-year flood, changes to the eastern and western tieback levee, 37-feet of flow through town, 

no change to the channel alignment from the inlet north to the outlet, and moving forward with 

option 7c for the southern embankment.  While I concur with the items above, I feel the Task Force 

process never fully addressed the requirements of the Dam Safety Permit.  In the end, the 

recommendations brought forward increase the cost of the project while decreasing the “dam 

safety” by making the project less robust, less resilient, and less reliable. 

The Task Force was an excellent opportunity to learn about the current project.  Over eight years we 

have studied, analyzed, and developed plans in order to reduce impacts and ensure a robust project 

was developed to protect the Fargo-Moorhead area both now and into the future.  I think the Task 

Force meetings showed the current project design is the most cost-effective design for providing 

100-year FEMA certifiable flood protection with the ability to fight up to a 500-year flood event.  

The Task Force meetings also made it clear that changes to the current design would need to be 

made for the MDNR to permit the project.   

The changes brought forward were viable, but many of these options fell short when looking at the 

other criteria.   

• Costs:  Prior to meeting, there were several media interviews given by members of the Task 

Force in which the public was told there was a cheaper, better option available.  It is clear 

now that every option evaluated increased the cost of the project by hundreds of millions of 

dollars.  Adding substantial cost increases are not viable without a significant influx of new 

money from Minnesota and North Dakota.  Citizens in Fargo and Cass County have already 

voted to tax themselves until 2084.  Our local residents have shouldered their share of the 

financial burden.  I ask both Governors to provide additional state funding to address these 

new costs. 

• Reduce Environmental Impacts: The suggested changes reduce the newly impacted acres 

in Minnesota and better balance the impacts between the states.   

• Minimize Residual Risk:  The suggested changes increased residual risk to the project. 

• Limit Impacts to Structures:  Every significant option presented impacted a significantly 

higher number of rural farmsteads and residences.  In addition, the 37-feet of flow 

dramatically impacts city and rural properties and cuts off a number of additional access 

roads.  
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• Resilience and Robustness of Design:  Increasing to 37-feet of flow, along with changes 

to the southern embankment only add to the length and complexity of the embankment and 

reduce the project’s resiliency and robustness. 

Several Task Force principles were not resolved.   

1. I encourage future operational plan discussions to include both upstream and downstream 

involvement once a final alignment is known.   

2. Compensation program for the inundated lands should remain a top priority to be finalized 

in the near future.  

A reoccurring challenge was the moving target in what the MDNR deemed would be a permitable 

project.  Given the goal was to obtain a Dam Safety Permit, it is frustrating that every option 

considered increased the cost while decreasing the safety of the dam.  No alternative was presented 

that actually made the dam safer.  I was also frustrated in the downplaying of the permanent impacts 

due to construction.  Over 7,900 acres of permanent impacts under the diversion channel and 

embankment are in ND and 433 acres in MN.  These permanent impacts should be treated with a 

greater weight than a temporary impact.  For comparison, there are 6,900 acres of newly impacted 

acres in MN, but these temporary impacts were a primary point of discussion.  Also, these 

temporary impacts would have only occurred less than 30 days over the last 115 years and allowing 

the land to be farmed every year.  However, the 7,900 acres in ND will never be farmed again and 

forever changed.  These permanent impacts are likely the reason Gov. Dayton declared the 

Minnesota alignment was not possible and so they should be thoroughly addressed by the MDNR in 

its analysis. 

It is critical the permitting requirements are clear. The discussion of a conditional permitting process 

is encouraging.  In hopes of continuing the successful communications of the Task Force, I want to 

request that the DNR attend our Diversion Authority meetings and provide routine updates.   

In the end, our efforts all serve the same taxpayers. With this in mind, it is essential that we move 

quickly to address the soon to expire contract between the Corps and Ames Construction for the 

completion of the inlet control structure.  A March 2018 deadline is approaching and failure to 

address this issue would result in costing tax payers millions of dollars.   

As Gov. Dayton expressed at the Task Force Meeting, acquiring the lands necessary needs to be a 

top priority and should start up again as soon as possible. Given past communications which led to 

halting these activities, the MDNR needs to expressly respond to, and support this position.  

Fargo and Moorhead, along with Cass and Clay Counties formed the Diversion Authority to work 

jointly across two great states to provide permanent flood protection. With the additional leadership 

displayed by the leaders of Minnesota and North Dakota, I believe we reviewed the more than one 

hundred alternatives previously studied and identified the substantial changes needed to obtain a 

Minnesota permit.  These changes will result in hundreds of millions of dollars of additional 

taxpayer dollars, including nearly $100 million from Minnesota alone. These changes will not be easy 

to implement, or easy to explain to the owners of the additional homes and farmsteads impacted. It 
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is my hope that the state of Minnesota will act swiftly on conditional permitting and then help us as 

we communicate the changes to the public.  

 

Ron Bergan- Fargo Business Leader and Entrepreneur 

I appreciated being part of the Task Force and all the work the MN DNR put forth working with 

the Task Force.  Also, thanks to Governor Dayton for attending every meeting.  We learned a lot 

about floods and flood protection for the F/M area.  The 100 year protection consensus of the Task 

Force is low compared to the 250, 500, 700, 1,000 and even larger floods that could occur.  It was 

reported that the Minot flood was about 10 times the 100 year protection they had in place.  It was 

reported that the storage dams also in place were full at the start of this flood.  They probably 

caused the flood to be much larger with the entire flood flow going over the dam.  At some point 

concerns of dam failure cause you to open the control gates and the flood becomes larger than 

without the dam. See attached report showing the effect of dams on flooding.  The ‘mean annual 

flood’ is reduced by ½ while the size of the flood likely to recur every 50 years barely changed.  The 

risk of dam failure in 100 year and larger floods makes dams “dangerously deceptive”.   Grand Fork, 

Minot and Bismarck all have had floods greater than the 100 year level in recent years. 

 

The Diversion will allow us to have a chance to win a 500 year flood fight.  Looking at the 500 year 

flood map, the flood extends west of Mapleton and looks more like a large lake.   

 

The Diversion is designed to give us protection for 100’s of years.  I am concerned that changes we 

are considering will cause the risk of failure to increase significantly especially in the very long term. 

Failures was one of the concerns of the DNR.  We need to consider the Red River Basin 

Commission recommendation that the population should grow in cities protected from flooding, 

therefore we need adequate area for expansion in F/M.      

 

The Task Force found that all reasonable alternatives were or had been studied and a Diversion is 

the only alternative to give us the desired protection.  I believe the Corps and the local engineers did 

a very good job also of selecting the route for the diversion balancing the environmental concerns, 

costs, etc.  The western and eastern tie-back levies and allowing 37’ through town are acceptable 

compromises to the Minnesota DNR.  It should be noted that the 37’ flow affects 82 additional 

homes in Fargo and adds significant costs. 

 

The northern storage area is not acceptable to me. 
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The alternatives for additional storage – 7A, 7B and 7C were presented to the Task Force at the last 

meeting but we were not given adequate time to study the data.  After looking at the data I feel the 

impacts on additional homes and structures that would need to be removed is very significant.  

There is only a small change in looking at the upstream impacted acres or the protected floodplain 

acres.  These alternatives greatly impact many people for the sake of a few acres of land.  The 

upstream floodplain acres are only affected 38 days in the full period of record.  The approximately 

8,000 acres permanently removed from production for the Diversion Channel in ND are not shown 

in the spreadsheet.  The cost estimate for 7C alone is $180M (26 more homes in Cass County and 

about seven more miles of the Dam). 

 

The operating plans for the Diversion should be modified to consider reducing the peak flow at 

downstream cities for their floods which may not be the same as the peak at the Diversion outlet.  

More flow may be ok earlier versus later when considering the effects of the other rivers 

downstream. 

Excerpted from Silenced Rivers: The Ecology and Politics of Large Dams 

 Patrick McCully. October 10, 2007 

 

Even if flood control is not an intended consequence of a project, a storage dam will almost always 

delay floods downstream and reduce the size of average flood peaks, commonly by more than a 

quarter (even a flood control dam, however, may have little effect upon extremely large and 

infrequent floods — making the 'flood control' offered by dams often dangerously deceptive for 

people who move onto the downstream floodplain). The Warragamba Dam in Australia, for 

example, reduced the 'mean annual flood' (a flood likely to recur on average every 2.3 years) by more 

than half, while the size of the flood likely to recur every 50 years barely changed.  

 

Nathan Berseth- Richland County Commissioner 

1. Apply Least Impact Principles:  The Minnesota Environmental Policy Act prohibits DNR 
from permitting a project when there are feasible alternatives which significantly reduce the 
environmental impacts.  The least impact principle permeates all of the regulations governing 
dam permitting and public waters permitting.     
 

2. Address Permit Conditions:  During the task force deliberations, very little effort was made 
expressly to apply the permit requirement.  The focus of the deliberations was to find a project 
that reduced impacts and which Diversion Authority could accept.   On occasion, a Minnesota 
official would point out that the configuration being discussed was likely not permittable.  That 
should have led to a discussion of what, then, must be done in order to meet permit conditions.  
We cannot arrive at an acceptable project unless the Commissioner’s permit conditions are 
itemized and the parties then work through each condition and find ways to meet those 
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conditions.  
 

3. Minnesota Project Sets Ceiling on Permissible Impacts.  The North Dakota alignment has 
significantly greater downstream Impacts than Minnesota alignment of the same capacity and 
results in nearly twice the stage increase.   This doubling of impact results because the LPP 
eliminates floodplain storage south and northwest of Fargo.   Engineer Anderson put it this way: 
 

“The North Dakota diversion flows through a low floodplain area thus draining 
floodplain and also isolating existing floodplain areas, by levees along its alignment, 
resulting in excessive loss of floodplain storage.  The MN Diversion flows through 
higher ground generally not within the floodplain thereby having minimal effect on 
floodplain storage along the alignment.”   

 

To avoid these impacts, the project must abandon its attempt to flood protect the undeveloped 

floodplain, whether the diversion flows through Minnesota or North Dakota. 

 

4. Minnesota Alternative Meets National Objectives.  The USACE selected the Minnesota 
diversion as the least impact project which best meets national objectives.   The LPP costs $1 
billion more than the least impact project, eliminates 50 square miles of floodplain storage more 
than the Minnesota diversion, and consequently develops more downstream impacts.   The 
billion dollars saved could then be used for distributed storage or other needed improvements.  
 

5. Change the operative underlying principles—maximize floodplain retention.   If a North 
Dakota alternative is deemed desirable, the Technical Panel should have been asked-- to design a 
North Dakota project that maximizes floodplain retention.  None of the options studied by the 
Technical panels were based on that concept.  Rather, the task force was continually pressured 
to foster as much flood plain development as possible.  As a result, the task force never 
considered,  options that fully minimize floodplain loss.  The Technical Panel inappropriately 
eliminated options which preserved the floodplain northwest of Fargo.   Developing that 
floodplain is bad for Fargo’s sound development:  In separate articles, Governor Burgum is 
quoted in the Fargo Forum as follows:  “ 
 

The reverse of smart growth, in Burgum's view, is sparse development on the city's 
edge, where it costs the city more to deliver services than developed property contributes 
in property tax revenues…. 
 
Our city has an ability to grow and grow smarter than other cities by growing more 
densely as opposed to growing horizontally," he told the Planning Commission. "The 
52 square miles is enough to hold us for a long time." 

 

Over half of the flood storage eliminated in the LPP is found on the Northwest floodplain.  

Instead of eliminating that storage, it should be enhanced.  

 

6. Federal and State Law Prohibits Avoidable Floodplain Development.  The current project 
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violates section 1962-3.   Under that law, the projectmust avoid the unwise use of floodplains 
and flood-prone areas and minimize adverse impacts and vulnerabilities.  
 

7. Apply Sound Engineering Concepts Designed to Minimize Impacts.  DNR should be 
applying the concepts described by engineer Anderson: 
 

a. Implement a major system of coordinated distributed storage throughout the basin.  
(achieves approximately 2 feet reduction in peak flow) 

 

b. Move the North Dakota Alignment East 
 

c. Reduce tributary crossings 
 

d. Redesign the dikework and structures along the channel to restrict inflows from the 
tributaries and allow water to enter the floodplain area on the west side 

 

e. Alter the configuration so flood protection follows the edge of the developed area as 
close as practical. 
 

f. Provide an understandable operating plan that can be modelled.   
 

8. Use Distributed Storage:  During deliberations, some have advocated that distributed storage 
should exclusively be used to mitigate floodwaters not caused by the project instead of 
mitigating excess flood water from the Fargo area.    This is a false dichotomy.      Distributed 
storage properly placed in watersheds tributary to the Red River will accomplish both objectives 
and reduce peak flows by two feet.  Given any project design, the peak flows on the Red below 
Fargo will be two feet lower with distributed storage than without.  
 

9. Use Federal Funding Available under WRRDA to leverage state funding for distributed 
storage.    The reluctance to consider distributed storage stems from the misperception by 
Diversion Authority that project opponents have advanced distributed storage as a standalone 
solution.   JPA sees distributed storage as a project enhancer that will significantly reduce project 
impacts and benefit the entire basin in Minnesota.  If distributed storage accompanies this 
project, it becomes eligible for WRRDA funding that will benefit the entire basin and could 
trigger a major commitment of state bonding dollars to support the basin wide improvements 
that would then flow from the project.  As modified, the project could offer significant benefits 
to Minnesota.     
 

10. Involve all parties in Examination of the Operating Plan.  The operating plan is a critical 
component of any flood control project.   Stakeholders cannot understand the impact of the 
project without understanding the operating plan.  

 

11. Develop Dialog on the Takings and Compensation Implications of the Project.    A major 
flaw in the project as submitted to the DNR is that it failed to provide a defensible realistic 
approach to takings. 
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Bernie Dardis- Board Chair, Greater North Dakota Chamber of Commerce 

Being chosen as one of the members of the Governors’ Task Force was a true honor. After seeing 

the toil flooding has taken on the region, being a part of providing a permanent solution is 

something I hope I will always be able to look proudly back on.  I say I hope, because the work is 

not done. Several large changes to the project were recommended, but we left unknowing how the 

DNR would consider these through the permitting process or how we would pay the additional 

costs, which are considerable.   

When Governor Burgum asked me to serve, it gave me pause because I wasn’t sure what I had to 

offer. I have paid attention to the Diversion Project closely, but I was not familiar with all the 

details. The more I thought about it, the more I realized I might be in a unique situation to provide 

perspective. I was identified as Chairman of the Greater North Dakota Chamber, but I didn’t feel 

that meant I was looking out for only North Dakota. As CEO of Indigo Signs, we had significant 

business interests across North Dakota and Minnesota. I often thought about the economic 

prosperity of both states as I made my way between locations on trips back and forth on I-94. It is 

with this mindset that I set out to do my job as a member of the Task Force. 

Flood Insurance     

When discussing flood protection with those more technically inclined than myself, the conversation 

usually turns to river stages, flows per second, and other hydraulic factors. While these are important 

when designing a project, they are not the first things on the minds of the public. When I’m at 

meetings around town or talking to neighbors, the topic that comes up most frequently is something 

much closer to the pocket book, flood insurance.  

The technical presentations from city engineers in Fargo and Moorhead showed that more than 

1,000 homes in Moorhead and more than 11,000 in Fargo are at risk of being mandated to carry 

federal flood insurance. Too often, this topic is ignored when we talk about the need for flood 

protection and the speed at which we need to accomplish it. We know that the flood risk is the 

highest in early spring, the risk of flood insurance is something that impacts people every day.  

According to the information at the Task Force from the DNR’s website, a primary $200,000 

residential property can expect to pay in excess of $4,000 a year in flood insurance. The kicker here 

is that this rate is actually subsidized by the federal government. Over the last several years, we have 

seen Congress slowly chisel away at this subsidy to work towards a more actuarial rate. The DNR’s 

document estimates that a non-subsidized rate for a similar house that sits at an elevation similar to 

the 2009 flood would face almost double the rate at $8,000 a year. This is 4% of the price of the 

house every year!  I have seen estimates that across Fargo-Moorhead this could mean $30-50 million 

in annual premiums. This would be money leaving our economy, rather than being reinvested here 

locally. This is an economic catastrophe that worries me as much or more than the risk of actual 

flooding. 

The long-term results of these flood insurance requirements will mean the detriment of our existing 

housing stock, the tumbling of property values, the loss of family’s retirement nest eggs, and the loss 
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of considerable tax revenue for government entities in North Dakota and Minnesota. It was clear 

from FEMA’s testimony, the longer we wait, the more we are putting our economies at risk. These 

requirements aren’t going away, they are only getting more fiscally stringent. The time to act is now. 

More than Fargo and Moorhead 

As a proud resident of West Fargo, I fully understand the frustrations, challenges, and the benefits 

of living outside of Fargo or Moorhead city limits. The FM Diversion provides protection to much 

more than just those Fargo and Moorhead. Fargo-Moorhead is a regional center for employment, 

entertainment, healthcare, and more. Like we’ve seen during past floods, when it floods in Fargo-

Moorhead, every community within 100 miles feels it and pitches in to help solve it. This is how it is, 

but what was concerning to me was during the Task Force when the focus seemed to only be on the 

area within city limits. Fargo’s and Moorhead’s flood problems have never been dealt with solely by 

city residents, why start now? The changes being recommended mostly come at the expense of 

protection to the areas around Horace, West Fargo, Harwood and other rural areas that have always 

headed the call to sandbag when needed. I urge the Minnesota DNR to place a value on those 

homes in rural areas as those families are just as tough to displace as those in town. 

Next Steps 

I think it was Governor Dayton at the Task Force who said something like, don’t let the perfect get 

in the way of good. I worry about where we left the implementation of the project. We made a lot of 

progress on a number of items and it seemed there was a majority consensus around modifying the 

location of the dam to option C.  The DNR said option A would not be permittable and the Corps 

said option B would lose authorization. Engineers are a godsend, but if left to deliberate, study, and 

model scenarios, the strive towards perfect could be longer than we can afford. I urge Governor 

Dayton and Commissioner Landwehr, who I sincerely enjoyed getting to know over the last few 

months, to stay the course and help drive for a solution. While we have spent months meeting, the 

public has waited far longer for leaders to decide their fate. We owe to the citizens of Fargo and 

Moorhead, and to those in surrounding communities of West Fargo, Dilworth, Harwood and across 

Cass and Clay Counties, a project that protects them. 

 

Craig Hertsgaard- Farmer, Richland County 

The Task Force was charged with finding flood control solutions for Fargo-Moorhead that met two 

Key Parameters.   The first was that solutions providing FEMA accredited 100 year flood protection 

must meet Minnesota and North Dakota statutes, and the second that federal authorization and 

associated funding tied to the Diversion Authority’s project be maintained unless a lower cost 

method of flood control could be developed.   Maintaining federal authorization, if needed, doesn’t 

appear to be a problem.   Army Corps representatives stated that the Undersecretary for Civil Works 

has broad powers to interpret Congressional directives, and communications with unified elected 

officials from both states would be influential in making their decision.  It was also pointed out that 
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there are fast track remedies to alter previous authorizations that would not significantly delay the 

project.   There was little discussion of the likelihood of full funding for the current or alternate 

projects. 

The Task Force never arrived at a flood solution that met the stated goals and could be permitted by 

both states.   The North Dakota State Engineer appears willing to permit any project the Diversion 

Authority has proposed.  The Task Force would not have been assembled if the same were true of 

the DNR.  The focus of the Task Force then becomes finding a project that meets the requirements 

of Minnesota law.   

DNR Commissioner Tom Landwehr and Administrator Kent Lokkesmoe on several occasions 

defined Minnesota statutes as requiring the project conform to federal and state floodplain policies 

and have as little adverse impacts on population and the socioeconomic base as possible.  Federal 

directives say projects should not encourage flood plain development, and Minnesota rules require 

governmental units to prohibit floodplain development.   The task must be to find a flood control 

project that removes as little of the natural flood plain as possible, and has the least amount of 

negative impact on the surrounding region. 

Identifying area to be protected. 

The Task Force identified the area needed to be protected.  Presentations from city engineers of 

Fargo and Moorhead delineated areas that needed flood protection.   That area was similarly 

identified in technical committee modeling labeled Levee Only.   

Level of Protection 

The Task Force agreed on a level of protection of 33,000 cfs, or approximately 41.3 feet.  City 

engineers described current dikes and levees as being constructed to levels between 42.5 and 44.5 

feet.   The State of North Dakota appropriated funds for Fargo to complete levees that would 

provide certifiable flood protection of 39.4 feet.   

Protection above a 100 year flood 

It was generally agreed that a diversion structure could provide additional protection needed to the 

100 year flood level of 33,000 cfs.   Representatives of the DNR as well as many Task Force 

members recommended Distributed Storage be constructed to provide protection beyond the 100 

year level.   

Diversion Channel Alignment 

The Task Force never developed a process for determining diversion channel alignment, and as a 

result, did not make any recommendations.  Several alignment options were reviewed at the Task 

Force’s final meeting, with little time for critical evaluation or tracing the source of the proposals.  

None of the proposals presented seemed likely to be permitted by the DNR.   
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Moving Forward 

It is clear that a different approach must be taken to meet the original goals of the Task Force.  The 

group was restricted in their deliberations by adhering to features of a project proposal that is in 

violation of federal and state laws.  If federal floodplain guidelines, and Minnesota statues are to be 

enforced, a successful design must be made on the following basis: 

1. Only the most reasonable contiguous developed area must be protected.   Fargo, 

and to some extent, Moorhead, are built in a flood plain.  While there was good reason 

for their location 150 years ago, those reasons do not apply to future growth.  Moorhead 

has virtually unlimited area to grow outside the 100, and 500 hundred year flood plains.  

Transportation arteries and existing infrastructure and development can be protected 

within state and federal floodplain laws.  The natural floodplain and river channels 

weren’t determined by state or federal law.    It is a waste of the region’s economic 

resources to design a project with provincial protection instead of regional flood 

protection.  

2. A diversion alignment must remove as little natural floodplain as possible.   The 

identified alignment that has the least floodplain impact is the original plan proposed by 

the Army Corps on the Minnesota side of the river.   If that is not adopted, then any 

North Dakota route must follow the edges of the contiguous developed area as closely 

possible to avoid draining the natural floodplain.   Rural structure counts used to justify 

large scale destruction of the flood plain are misleading and easily manipulated.   Rural 

flood plain destruction requires a one to one trade with areas upstream and downstream 

that do not currently flood.  The size of the rural 100 year floodplain transfer has huge 

impacts on communities, school districts, and townships, with no inexpensive 

compensation plan identified. 

3. Distributed storage should be utilized for protection above the 100 year flood 

level.  The cost of DSA construction can be shared regionally and nationally.   A smaller, 

and less costly diversion can be constructed if it is sized for a 100 year flood.    

4. State and local officials should consider a plan that is locally sponsored and 

constructed.  It is clear that the length and complexity of any diversion is going to make 

the project costly.   The Army Corps has constructed two simple diversions of less than 

five miles in length in the region in the last ten years.   Both doubled in cost.  Fargo 

engineers reported to the Task Force that their levee system will double in cost.   The 

Oxbow ring dike and country club enhancement project doubled in cost.   There is no 

reason to expect this project would be any different.  The size of the proposed diversion 

will make an Army Corps directed project financially unsustainable.    

Thank you for the opportunity to serve on the Task Force. 
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Tami Norgard- Managing Partner, Vogel Law Firm’ 

I appreciate the opportunity to engage in this important and historic process.  While another month 

would bring us closer to a permittable levee alignment, the Task Force succeeded in identifying new 

key features that significantly reduce impacts of the project for upstream entities and Minnesota while 

retaining federal authorization.   

The MNDNR's involvement provides a permitting advantage moving forward.  While the original 

project was not permitted for a variety of reasons, MNDNR now studied the options and identified 

features, which should increase its understanding of the social and economic impacts of proposed 

project modifications that were merely conceptual when suggested as the original permit was denied.  

MNDNR now has a stronger basis on which to permit a new project, given the lack of or impact of 

alternatives.   

The Technical Team brought forth solutions that optimized numerous important factors;  not just 

minimizing the amount of floodplain removed, but also considering financial and social costs, 

additional home buyouts and added risk to the communities.  MNDNR should find an iteration similar 

to 7A or 7C to be permittable.  The permitability does not rise or fall on whether there is another 

alternative that removes less floodplain acreage.  The entire metro area is within a floodplain, so feature 

selection is a precarious balancing act, identifying where to draw the lines of protection.  The crucial 

inquiry is how many homes and citizens should be protected, at what cost and at what burden to 

upstream landowners.  Either 7A or 7C represents a significant victory for Richland and Wilkin 

Counties, and an enormous compromise of the Diversion Authority.   

MNDNR should be reasonable in encouraging an affordable embankment alignment.  Since 1900, 

only 5 flood events would have impounded any water upstream with alignment 7C and 37 feet of 

water through town.  Most of that inundation would happen during spring flooding, resulting in little 

or no impact on planting.  This is not constant or regular flooding. 

The Tech Team's optimizing of critical factors should be viewed favorably by MNDNR in permitting.  

Implementing 7C and 37 feet through town, for example, distributes newly impacted upstream acreage 

more equitably, with the ND/MN impacts split 45/55.  In addition, the channel impacts over 8000 

acres, 95% of which is in ND.  7C reduces newly impacted acreage in Richland and Wilkin Counties 

from 1124 and 1391 acres down to 337 and 239, respectively, mostly impacting low areas like creek 

bottoms.  7C reduces the need to mitigate homes in Richland County from 3 to 2, and in Wilkin 

County from 5 to 2.   

The 7C and 37 feet through town option would be a significant compromise.  8000 less acres will be 

protected in the metro in order to save 2700 acres upstream from having flood easements.  102 more 

homes would be removed and metro families displaced in order to save 6 homes in Richland, Wilkin 

and Clay counties.  There will be more risk to thousands of city residents by sending 37' of water 

through town, causing more pressure on levees and less freeboard in many areas.  Further, this is only 

100 year protection, which is a huge compromise since the 100 year protection levels have been 
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surpassed in many communities in recent years all over the country. And importantly for ND entities, 

this higher risk, less protection project will cost approximately $350-400 million more. 

The 7C option example represents a significant compromise by all.  If much more is required by 

MNDNR, it may incentivize the Diversion Authority to spend 18 months continuing litigation rather 

than spend $500 million or more in additional concessions.  While I respect the Court's preliminary 

injunction and the resulting push to settle this dispute, I believe the chance that a permanent injunction 

would be issued or be upheld on appeal is uncertain.  The Corps of Engineers builds projects across 

the country using this same arrangement, each of which will be compromised if the Court issues a 

permanent injunction.  When imposing its preliminary injunction, the Court held that the Corps' 

arrangement was a federal scheme where the sponsor agreed to comply with state permitting, with the 

Court questioning whether to hold them to it.  If upheld, this purported federal scheme provides an 

inordinate amount of power to local governments since the JPA argued that MNDNR cannot issue a 

permit if a project violates a city or township's ordinance (i.e., the Holy Cross township ordinance that 

was passed to stop this project).  If taken to its logical extreme, in order for a permanent injunction 

to be imposed, a Court would have to find that Congress intended that this federal scheme would be 

vulnerable to wasting millions of dollars of federal investment and time if a local government passed 

an ordinance during project development that prohibited the project.  The very concept of federal 

sovereign immunity allows the Corps to develop projects without being subjected to a plethora of 

lawsuits by project opponents or by local governments that deny permits for or spot zone to prohibit 

an unpopular project.  If a permanent injunction were issued, it would mark a significant shift away 

from federal sovereignty and could compromise thousands of federal projects across the country.  My 

point is not to predict the outcome of the merits of a permanent injunction, but to underscore that 

there is incentive for the MNDNR to be reasonable, and for the JPA to engage in settlement 

discussions.   

The metro area needs flood protection, like other Red River Valley cities have enjoyed without this 

level of regulatory intervention or required mitigation.  The Diversion Authority suggested 

numerous concessions in hopes of finding a permittable project.  If the Diversion Authority is met 

with too hard a line, it may understandably continue litigation in order to save $350-400 million, 102 

homes and protect 8000 more acres.  Continued litigation is expensive and risky for everyone.  All 

parties should instead choose to actively work towards a reasonable solution and find a way to 

provide this community with affordable, feasible, permittable flood protection. 

 

John Strand- Fargo City Commissioner 

Understanding another's perspective is usually the best means to solve a disagreement. I was honored 
to be asked to serve on the Task Force by Governor Burgum to help bring people with diverse 
perspectives together to find a common understanding. Together with Governor Dayton, these two 
great leaders rose to the top -- leading the Task Force with mutual respect and poise. While the Task 
Force pointed us in the right direction, work remains on a number of topics that will continue to 
benefit from the leadership and guidance of the Governors and local stakeholders. 
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Balancing the Costs and Impacts of Providing Public Safety 

We already know the costs of comprehensive, adequate flood protection for Fargo-Moorhead will 
exceed $2 billion. The Task Force discovered there is neither a cheaper nor more affordable 
alternative. In fact, the Task Force's recommended changes, while balancing the location of impacts 
along with the impact on the floodplain, have increased the overall cost to the taxpayer an estimated 
$200 - $400 million. The ability to pay is finite while the need to provide for public protection is not. 
We must be prudent as we balance funding challenges with public safety needs of our citizens and 
future generations. 

 

Remember the Land Permanently Sacrificed  

Much of the focus of the Task Force was on impacts upstream where water is estimated to be staged 
once every 21 years, which is a lower frequency as a result of the Task Force recommendation to 
increase flows through town to 37 feet. Though I support this change, it's not without strong 
reservations and concerns about increased public safety risks associated with allowing greater water 
levels pushing against the over 20 miles of levees and floodwalls Fargo has built since 2009. 

 

I felt the Task Force could have been provided a more detailed report during the presentation 
regarding the goal to balance the impacts between the two states.  

 

In addition to upstream property impacts, we also can't overlook the great sacrifice being asked of 
many landowners who will permanently lose farmland under the footprint of construction. Over 8,000 
acres, almost all tillable, would be lost permanently due to construction and will need to be acquired 
outright. Over 95% of this land is located within the State of North Dakota. Any further comparison 
of impacts between the two states must include these impacted acres as well. 

 

Compromise and Continued Communication 

The Task Force allowed for an open exchange of ideas that resulted in numerous compromises. 
Nothing is achieved successfully, for the long-term, unless compromise is sought at the start. These 
compromises will ensure a viable, responsible and successful project. This communication cannot 
stop now. I expect that these few meetings, which have already increased dialogue, will lead to 
further collaboration among the Diversion Authority and the folks upstream and downstream, and 
of course our neighbors in Minnesota. 
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An End to Litigation 

It is my sincere hope that the effort by so many through this Task Force will result in the end of the 
litigation that has plagued our communities, counties and states for over four years. Taxing our 
citizens to pay for our courtroom battles must come to a close. The Governors' report should serve 
as a beginning to an end and a means to close the door on our legal debate. I urge all parties, who 
were present at the Task Force, to form a bonding agreement that finds a path forward where 
compromise and cooperation can be codified and the permanent flood protection we need is 
realized. 

 

Process Should Drive the Policy of the Southern Embankment 

I have heard of no item more contentious than the location of the dam and the southern 
embankment. The Task Force had a number of positive discussions about this topic, but I accept 
that it is our failure that we did not provide a clear path forward on this topic.  

 

At the last meeting, three options were presented showing attempts to balance impacts and find 
compromise among the varied interests. Mr. Lokkesmoe stated clearly that Option A could not be 
permitted and both his words and the data shown put options B and C as nearly identical toward the 
goals set forth in the Task Force Charter. After that, Colonel Calkins spoke of the increased public 
safety risks associated with doubling the length of the embankment so near a dense population that 
option B would not meet the standards set by federal authorization. While many spoke 
in support for Option C as the preferred choice, discussion was ended before clear direction was 
given. 

 

Understanding the need for further study of the exact location, there was only one option that met 
the goals of the Charter to further balance the impacts between the states, reduce the impacts mostly 
out of neighboring counties, maintain authorization, and was equal toward getting to a permit. This 
was Option C, and I urge the technical group to include this option in its final report. 

 

The Task Force was more successful than many could have hoped. The leadership and contributions 
of the governors was most appreciated. As Governor Dayton stated, "failure is not an option."  The 
legacy we leave future generations is ours to script here and now. 
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Ken Vein- City Council Member, Grand Forks 

Governors and Task Force members agreed to the ‘Task Force Charter’ which defines Purpose and 

Key Parameters.  Purpose was to develop ‘Design Principles’ and ‘Concept-Level Engineering 

Solutions’ to achieve balanced flood risk management for Fargo-Moorhead region. Key Parameters 

are ‘Finding Solutions that ‘Meet Applicable Local and State Law’ and ‘Maintain Federal 

Authorization and Appropriations’ (unless more expedient and low-cost options are presented).  I 

felt it was essential to use this charter as the framework for my recommendations to achieve 

balanced flood risk management. 

 

The Key Parameter of ‘finding solutions that meet local and state law’ was frustrating as I was 

never able to understand Minnesota law requirements and why the current project did not receive a 

permit.  On several occasions task force member Tami Norgard asked for clarification of state law, 

but answers never had clarity I could understand.  It appears the intent of MN DNR was to more 

closely balance new water storage between both states and to send more water downstream. 

 

The second Key Parameter of ‘maintaining federal authorization and funding’ indicated the current 

project remains the base project, but subject to ‘expedient and low-cost options’ to meet applicable 

local and state law. 

 

I commend the Governors for establishing and utilizing the Technical Advisor Group (TAG).  TAG 

was able to quickly analyze Concept Level Engineering Solutions.  They, along with their support 

staff and consultants, should be commended. 

 

Task Force agreed on the ‘Design Principles’ of setting 100-year flood flow at 33,000 cfs. I felt there 

was general agreement that Distributed Storage has basin-wide benefits but wouldn’t be 

incorporated into project design.  

 

Task Force assessed six Concept-Level Engineering Solutions studied by TAG. My level of support 

is as follows: 

 

I support adding both Western Tie-Back Levee and Eastern Tie-Back Levee. Both solutions 

were supported by TAG as they reduce upstream impacts and are expedient and low-cost. 
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I do not support increasing the river stage of water through town to 37 ft.  It creates more 

risk, significantly increases cost to construct and operate, protects fewer properties and 

negatively impacts life-safety for those within the project limits.  This option is neither 

expedient nor low cost. 

 

I do not support adding Northern Storage.  Very minimal benefit (reduction in elevation of 

up-stream staging area) and TAG was neutral. 

 

I do not support moving the southern embankment further north.  Moving a high hazard dam 

closer to populated areas and adding considerable length to the dam adds risk and cost. It also 

reduces the geographic area protected and results in impacting more people and structures.  

This option is neither expedient nor low cost. 

 

At this time, I do not support an increase in downstream water levels because impacts have 

not been studied and would be felt all the way to the Canadian border. Canada has a history of 

suing ND on water issues which historically has delayed projects. Mitigation costs in the 

Grand Forks/East Grand Forks area alone could easily exceed $100 M. This option is neither 

expedient nor low cost. 

 

The Task Force made progress but did not come to final consensus.  A significant benefit to the 

process was bringing Governor Dayton and Governor Burgum to the table.  It was very impressive 

how both Governors were engaged, dedicating time and effort to the process.  With both 

Governors co-chairing the meetings, they brought a sense of authority and respect that helped the 

process work.  It was very beneficial to have all 16 task force members at the table, allowing us to 

hear from different perspectives. 

 

Critical Take Away’s from Process. 

• NED plan is a Minnesota diversion, which Minnesota has refused to allow. 

• Minnesota DNR has declined to permit the project, so changes are required for a permit to 

be issued.  We need to understand what changes are required for a permit to be issued. 

• Tie-back levees and diversion channel of this magnitude have a significant footprint and 

forever impact the physical day to day operations of adjacent land owners.  The 8,000 acre 

footprint should be considered in the impact balance between the states. 

• Both upstream and downstream impacted property owners are not sure of overall mitigation 

strategy. 
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• The Operations plan will have a significant impact on adjacent properties and needs to be 

developed 

• The southern embankment is a high hazard dam that will primarily operate as a dry dam.  

History has shown there will be a very limited number of days where water will be 

impounded. 

• The primary diversion structure is a mechanical system that will typically operate at sub-

freezing temperatures, and will have operational risk. 

• Several Concept-Level Engineering solutions had significant cost increases. It was not clear 

who would pay the increased costs and/or if the funding was available. 

•  The current project was designed by the Corps of Engineers under a consistent set of 

national standards with no personal or political bias. 

• Credit needs to be given to Diversion Authority for designating funding for future storage 

projects. 

 

My Recommendations: 

1 Leave all major project features intact 

2 Add both the Western and Eastern Tie-Back Levee’s to the project 

3 Continue a strong collaborative process with DNR to achieve permitability 

a. DNR needs to define permit requirements 

b. Keep TAG process engaged  

c. TAG should study additional features such as creating new wetlands, buffer strips, 

retention sites, etc. that could be incorporated into the project as environmental benefits 

to the region and to reduce upstream impacts 

d. Corps of Engineers needs to be part of this process as they are essential to maintaining 

federal authorization and appropriations 

e. Collaborate with downstream entities in a comprehensive study of potential downstream 

impacts and how to mitigate 

4 Diversion Authority consider: 

a. Add up-stream and down-stream representatives to the Authority 

b. Communicate a Comprehensive Mitigation Plan to address mitigation of all negative 

impacts, upstream and downstream 

c. Create an Operations Committee to establish Operation Plan 

5 Governors continue to collaborate with each other, making sure there is a process for all 

constituencies to be heard 

6 Act swiftly as project needs to proceed asap 

 
### 
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Fargo-Moorhead Area Flood Diversion Task Force – 
Technical Advisory Group 
Meeting Minutes 
Tuesday, Nov. 14, 2017 
Cass County Highway Department, West Fargo ND 
 
GROUP MEMBERS PRESENT 

• Kent Lokkesmoe – DNR Manager 
• Jill Townley – DNR EIS Manager 
• Gregg Theilman – Houston Engineering 
• Bob Zimmerman – City of Moorhead Engineer 
• Nathan Boerboom – City of Fargo Division Engineering 
• Suzanne Jiwani – DNR Floodplain Engineering  

 
INTRODUCTION AND GROUND RULES 

- Group members and public present introduced themselves 
- Noted that the meeting is a working group and the potential modifications document is 

meant to be a living document.  
 

REVIEW REVISED PROJECT MODIFICATION DOCUMENT 
- Made changes to Design Considerations by adding “the protected area” to “Expand 

internal storage.” Added new bullets to include “Maintain Federal Authorization” and 
“Ability to fight floods greater than 100-year.”  

- Edited the mitigation section by adding an “s” to permits 
 
FINALIZE KEY CRITERIA 

- Group discussed each bullet under Key Criteria and edited to prepare it for use in project 
evaluation 

o The group added various parameters to each criteria including “Y or N,” or “by 
state/by county” and “Similar, Better, Worse.” 

o Added “Upstream and downstream impacts for 50, 100 and 500-year flood 
events to the list of Key Criteria. “Impacts at the U.S./Canadian border (0.04’ at 
Drayton)” was added.  

o The group also added sub-bullets to Bullet A to include FEMA Accreditation and 
maintaining federal authorization.  

o Added “cost” to the “engineering feasibility” bullet  
o Added sub bullets to “Meets Laws and Ordinances” to identify states and local 

requirements.   
o Created sub bullets under Minimize Residual Risk to include “Life and Safety – 

Evacuation (frequency when evacuation needs to take place),” “Length of 
levee/dam embankment (feet),” “Height of levee/dam embankment (and depth of 
water along the face of embankment) (feet),” and “Internal floodplain/drainage 
(Number of systems needed).” Added additional sub bullet of “Dam Breach No-
build zone/hydraulic shadow (acres)” 

o Created sub bullets under “Reduce Floodplain Impacts” to include “New acres 
added to floodplain,” and “existing floodplain acres protected vs acres flooded – 
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ND/MN.” Further sub bullets were added under each to evaluate by state and 
county. 

o Created Sub Bullets under “Limit Impacts to structures” by adding “New 
Structures added to floodplain” and “Existing floodplain structures protected vs. 
Structures flooded.”  

o The group removed the “Limit Impacts to jurisdictions outside of Cass County, 
ND and Clay County, MN” 

o The group reviewed the Task Force charter to ensure their key criteria are in line 
with the document.  

 
DISCUSS ALTERNATIVE COMPONENTS 

- The group reviewed the tables handed out at the Task Force meeting on Nov. 13.  
- Discussion about alternatives listed on the sheet commenced 

o Ms. Jiwani noted that distributed storage should be a part of any alternative. The 
group discussed this, and the understood direction set by the task force 
members during the previous days meeting. Types of distributed storage were 
discussed including dry dams, dropping levels on existing dams prior to flooding 
to provide additional storage, retention up and down the basin, tiling and internal 
storage.  

o Additional alternatives including a smaller diversion channel, flowing more water 
through town, impounding water inside the protection area, diverting the Wild 
Rice ricer, moving the dam on the Red River north were discussed.  

o Ms. Jiwani noted it would be see what the models show effects from 35 feet, 37 
feet, 38 feet and 39 feet of water through town with the current project. Mr. 
Boerboom noted that 38 feet or 39 feet would require large, potentially costly 
changes. Mr. Zimmerman noted the technical group should gather all the data 
and provide all the facts to the Task Force. Mr. Theilman said there may be a 
point of diminishing returns when running more water through town may not 
reduce the staging area by much. Ms. Jiwani noted the group should know how 
many miles of levees would have to be redone with if a levee-only option.  

o Evaluating a levee-only alternative was discussed. Ms. Jiwani said the DNR did 
evaluate a levee-only option and it was screened out early because it did not 
meet the stated purpose for the State EIS. Mr. Boerboom agreed the group 
should include it as data to present to the Task Force. Ms. Townley said they 
would look at the Corps previous analysis of the option.  

o Discussion about various alignments of a diversion channel and the embankment 
ensued. Mr. Theilman provided a map with embankment alignments evaluated 
during the Minnesota EIS process. The group agreed they were focusing on 
evaluating a 100-year flood event. Moving the alignment north of the Wild Rice 
was discussed. The group discussed studying a hybrid alignment between “North 
of Wild Rice River Option” and “MNDNR Northern Alignment.”  

o Mr. Boerboom noted there was previous discussion of a no-build zone near the 
interstate. Mr. Thielman said there are more existing structures near the river as 
compared to north of Horace. There is a ridge running north of Horace and areas 
further to the west are less efficient for storage. He noted they would have to 
study volumes. He also noted there was a previously-studied Storage Area 1 
near Horace.  

o Mr. Lokkesmoe asked if storage in the north would be possible. Ms. Jiwani noted 
she has worked on levees designed to impound water. Mr. Jason Benson noted 
the area would be fairly shallow due to ground elevation.  

Appendix A.1 - November 14, 2017 TAG Meeting Notes

Appendices to the Fargo-Moorhead Area Flood Diversion 
Task Force Final Report



o The option of moving the alignment east of the Sheyenne was discussed. Mr. 
Zimmerman noted that flowing more water through aqueducts could be 
evaluated. Mr. Theilman said moving the channel alignment in the north may be 
difficult with concerns like cultural sites and road crossings.  

o The group agreed the alternatives that would be evaluated included more flow 
through town (35 feet, 37 feet, 38 feet and 39 feet), levees only, moving the 
location of the dam on the Red river (north of the Wild Rice, using the hybrid 
alignment and adding a Storage Area 1) and northern storage options with the 
current project and increasing flows in the aqueducts.  

 
SCHEDULE NEXT STEPS 

- Mr. Theilman noted dam safety should be discussed with Ms. Jiwani U.S. Army Corps 
and North Dakota State Water Commission representatives present offered to assist in 
that discussion.  

- The next meeting was set for 11 a.m. to 3 p.m., Tuesday, Nov. 28.  
 
The meeting adjourned at 11:39 a.m. 
 
 
MEMBERS OF THE PUBLIC PRESENT 

• Nathan Berseth, Task Force member 
• Tim Fox, Task Force member 
• Ken Vein, Task Force member 
• Bernie Dardis, Task Force member 
• Craig Hertsgaard, Task Force member 
• Tami Norgard, Task Force member 
• Jason Benson, Cass County and Task Force member 
• Ron Bergan, Task Force member 
• Randy Gjestvang, ND State Water Commission  
• John Paczkowski, Assistant State Engineer - ND State Water Commission 
• Aaron Carranza, North Dakota Office of the State Engineer 
• Martin Nicholson, CH2M 
• Mark Staples, North Dakota Governor’s Office 
• Tu-Uyen Tran, Fargo Forum 
• John T. Shockley, Onstead Twitchell 
• April Walker, A. Walker Consulting 
• Lisa Gibbens, Rep. Kevin Cramer’s office 
• Erik Hove, Clay County 
• Jeff Ebsch, Cass County 
• Terry Williams, U.S. Army Corps of Engineers 
• Rocky Schneider, AE2S 
• Jessica Lee, Sen. John Hoeven’s Office 
• Eric Dodds, AE2S 
• Greg Thompson, Houston Engineering 
• Tammy Jo A. Taft, AE2S 
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Fargo-Moorhead Area Flood Diversion Task Force – 
Technical Advisory Group 

Meeting Minutes 
Tuesday, Nov. 28, 2017 
Cass County Highway Department, West Fargo ND 
 

GROUP MEMBERS PRESENT 
• Kent Lokkesmoe – DNR Manager 
• Jill Townley – DNR EIS Manager 
• Gregg Thielman – Houston Engineering 
• Bob Zimmerman – City of Moorhead Engineer 
• Nathan Boerboom – City of Fargo Division Engineering 
• Suzanne Jiwani – DNR Floodplain Engineering  

 
Meeting was called to order by Mr. Kent Lokkesmoe at 11:03 a.m. 
 
The minutes from the November 14, 2017 meeting were reviewed by the group and approved 
with the inclusion of two edits by Mr. Lokkesmoe.  
 

UPDATE ON ALTERNATIVE/COMPONENT ANALYSIS 
The group reviewed a spreadsheet created after the last meeting that included criteria and 
components. Mr. Lokkesmoe noted the document was in progress and included a lot of data.  

- Mr. Thielman noted the components included a western tie back levee that followed an 
area of higher elevation to the west of the current project’s limited service spillway.  Mr. 
Lokkesmoe said during previous discussions, the western tie back levee seemed like a 
rational adjustment. There was discussion about the height of the tie back, the probable 
maximum flood (PMF) and inflow design flood (IDF) and elevation in the area. Mr. 
Thielman noted the IDF and PMF are used during the design of a dam to ensure safety.  

- Ms. Jill Townley noted that the components could be used in combination, creating 
different alternatives. Ms. Suzanne Jiwani said her understanding was to ask the task 
force if any components stood out that they wanted to include or exclude.  

- Mr. Thielman said the bottom of the spreadsheet included a review of downstream stage 
changes in various locations. He suggested the group review the data in the 
spreadsheet using an order of magnitude comparison, rather than specifics. He 
described the various criteria including the numbers outlining impacts with existing 
conditions. Existing conditions included accredited levees in place but no emergency 
measures.  

- Maps of the various components were distributed for review. Mr. Thielman noted the 
project boundary was set using a 0.1’ depth difference between with-project and existing 
conditions so there is a consistent boundary for comparison.  

- The group was asked if the number of structures included any depth information. Mr. 
Thielman noted that any structure that would see 0.1’ or more of additional flooding was 
included but no depth information was included in the spreadsheet. There was 
discussion about the stage impact and depth of water at other locations and FEMA 
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standards. Ms. Jiwani noted the DNR requires property rights for areas impacted by 
more than 0.5’ of water.  

- The group asked for maps to incorporate different colors to call out changes in impacts 
between different flows amounts through town. A request was also made to fill out the 
existing conditions information on the spreadsheet. Creating an additional map that 
shows the impacts from four different flows through town was suggested. Estimated 
costs for allowing more flows through town were noted by Mr. Bob Zimmerman and Mr. 
Nathan Boerboom. Moorhead estimated $50 Million, $80 Million and $100 Million in 
costs for the respective RS37’, RS38’, and RS39’ flows while Fargo estimated $100 
Million, $250 Million and $300 Million. The estimated costs of protection were added 
later to the PowerPoint presentation. Mr. Boerboom noted the map shown at the first 
task force meeting showed where gaps in protection exist in the city.  

- Ms. Jiwani noted she would be interested in reviewing the analysis by the U.S. Army 
Corps of Engineers about freeboard, risk and uncertainty. Mr. Zimmerman noted working 
with FEMA regarding the differences between natural ground and disturbed ground has 
been a bit of a struggle.  

- There was discussion about the flow allowed to pass through aqueduct features as part 
of the previous plan and components that were identified during the last meeting. 
Modeling studied passing roughly twice the amount of flow through the Sheyenne and 
Maple River Aqueducts. In the Maple River below the aqueduct this would require 
cutting through a ridge to allow water to expand into the floodplain, according to Mr. 
Thielman. Doubling the flow on the Maple River Aqueduct would allow it to pass 5,000 
cfs and the cost would rise to $140 Million. Making the Sheyenne Aqueduct feature 
larger would go up to an estimated $210 Million.     

 

REVIEW OF DRAFT TASK FORCE PRESENTATION 
- The group reviewed the slides that will be presented at the next Task Force meeting. 

They agreed to take out as many acronyms as possible to make it easier to understand.  
- There was discussion about distributive storage. Mr. Lokkesmoe noted that distributive 

storage can add to the factor of safety, but would not be something that could achieve a 
base level of required protection.  

- A graph was included that showed the number of days the Fargo gauge was higher than 
a certain stage. Mr. Lokkesmoe asked if the graph had a correlation to the number of 
days a staging area would be operated, for example, if you use a 37-foot through town 
stage in Fargo, during the last 116 years the staging area would have operated 28 days. 
Mr. Thielman said there should be a close correlation between the two.  

- There was discussion about constraints and mitigation requirements from downstream 
impacts from the project. Mr. Lokkesmoe questioned the constraint of a stage levels at 
Drayton. He questioned what level of impact at the Canadian border was acceptable.  

- The group noted that there are numerous combinations of components that could be 
evaluated. Mr. Zimmerman said some options show a clear point of diminishing returns, 
but it is for the Task Force to decide what an acceptable level is. Ms. Townley asked if 
there were any items in the PowerPoint tables that were not critical. The group removed 
some data, but retained much of the information in the tables for the Task Force 
members to review.  

- There was discussion about the levees only component and the various river stages 
associated with it. It was noted this component could likely get accreditation from FEMA. 
The logistics of this option were discussed. Ms. Jiwani noted that to build levees at the 
right locations, more structures in town would need to be purchased and Corps 
authorization would go away.  

Appendix A.2 - November 28, 2017 TAG Meeting Notes

Appendices to the Fargo-Moorhead Area Flood Diversion 
Task Force Final Report



- Mr. Thielman noted that they did not run a levees only component with an optimized 
channel, but it could be done. Ms. Townley suggested task force members could bring 
various options like this up at their next meeting. 

- The group noted the presentation about downstream impacts is more of an operations 
component.  

- The group was asked who would pay for ring levees. Mr. Lokkesmoe said the previous 
work had been paid for by each community and Fargo and Moorhead have worked 
together to match elevations. This has avoided a dike war.  

- Ms. Jiwani noted that presenters should be able to discuss the component and what is 
gained, or what issues exist with each. The group discussed the order of the 
presentation and who would present each slide and what handouts would be given to 
the task force. Handouts would include a set of the maps discussed at the meeting and a 
printed version of the PowerPoint slides.  

- The group was asked about incorporating development or zoning restrictions as a 
component. There was also a question about how many combinations of components 
they could realistically evaluate. The group concluded three was a realistic target. It was 
also noted that the DNR and the North Dakota State Water Commission should help 
provide “guiderails” to ensure the combinations being studied would be permittable.   

  

SCHEDULE NEXT STESP AND MEETING 
- Mr. Lokkesmoe noted that the next meeting would have to be determined after the Task 

Force meeting on Nov. 29.  
 
The meeting adjourned at 2:56 p.m. 
 

MEMBERS OF THE PUBLIC PRESENT 
• Nathan Berseth, Task Force member 
• Tim Fox, Task Force member 
• Ken Vein, Task Force member 
• Bernie Dardis, Task Force member 
• Craig Hertsgaard, Task Force member 
• Tami Norgard, Task Force member 
• Mark Anderson, Task Force member 
• Jason Benson, Cass County Engineer and Task Force member 
• Randy Gjestvang, ND State Water Commission  
• John Paczkowski, Assistant State Engineer - ND State Water Commission 
• Aaron Carranza, North Dakota Office of the State Engineer 
• Levi Bachmeier, North Dakota Governor’s Office 
• Anna Henderson, Minnesota Governor’s Office 
• John T. Shockley, Ohnstad Twitchell 
• April Walker, A. Walker Consulting 
• Jeff Ebsch, Cass County 
• Terry Williams, U.S. Army Corps of Engineers 
• Dave Overbo, Clay County 
• Cash Aaland, Aaland Law Firm 
• Trana Rogne, Richland County landowner 
• Sen. Larry Luick, ND Legislature 
• Michael Redlinger, Assistant City Administrator - Fargo 
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• Lyndon Pease, Moore Engineering, Inc 

• Rocky Schneider, AE2S 
• Eric Dodds, AE2S 
• Greg Thompson, Houston Engineering, Inc. 
• Tammy Jo A. Taft, AE2S 
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Fargo- Moorhead Diversion Project       11-14-2017 

Potential Project Modifications for F-M Task Force 
This is a consensus document created by the Technical  Advisory Group: Bob Zimmerman-

Moorhead Engineer, Nathan Boerboom-Fargo Engineer, Gregg Thielman-Diversion Authority 

Engineer; Kent Lokkesmoe-DNR Manager; Suzanne Jiwani—Floodplain Engineer; Jill Townley—

EIS Manager 

 

Design Considerations 

a. Allow greater downstream flood impacts. 

b. Stage increase at Canadian border.  

c. Expand internal storage in the protected area. 

d. Move the Overflow Embankment further west. 

e. Move alignment of the dam further north.  

f. Finish appropriate in-town works. 

g. Current and future FEMA accreditations 

h. Running more water through town (from 35 feet; up to 37 feet or up to 39 feet).   

i. Maintain Federal Authorization 

j. Ability to fight floods greater than 100-year 

k. Wild Rice –only (diversion) + max height levees 

Safety 

a. Limit risk of a high hazard dam. 

b. Magnitude of residual risk as it relates to life and safety 

Operation 

a. Limit frequency of operation of the staging area 

b. Limit number of control structures or closure structures requiring human intervention 

for flood risk reduction  

Land Use Plans and Regulations 

a. Meet local ordinances and plans.  

b. Other development restrictions (e.g., the area below the dam and between the 

confluence of the Wild Rice River and Red River; areas requiring significant fill).   

c. Limit stage increase at Clay-Cass/Wilkin-Richland County borders. 

d. Create a restricted development zone downstream of the dam based on safety concerns 

(depth x velocity) 

Mitigation 

a. To be determined  
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b. Note that acquisition or easements needed to develop the project including the staging 

area are conditions of the permits.  

Key Criteria (in no particular order) 

a. Satisfy Task Force Charter  

i. FEMA Accreditation (Y or N). 

ii. Maintain Federal Authorization (Y or N) 

b. Meets laws and ordinances 

i. ND Statute and Rules (Y or N) 

ii. MN Statute and Rules (Y or N) 

iii. Local Ordinances (Y or N) 

c. Minimize Residual Risk (e.g., Level of Protection (floods greater than the 100-yr flood do 

occur); 

i.  Life and Safety – Evacuation (Frequency when evacuation needs to take 

place); 

ii.  Length of levee/dam embankment (feet);  

iii. Height of levee/dam embankment (and depth of water along the face of 

embankment) (feet);  

iv. Internal floodplain/drainage (Number of systems needed). 

v. Dam Breach No-build zone/Hydraulic Shadow (acres) 

d. Reduce Floodplain Impacts  

i. New Acres Added to floodplain 

1. State (Acres by state) 

2. County (Acres by county)  

ii. Existing Floodplain Acres Protected vs. Acres Flooded  

1. State (Acres by state) 

2. County (Acres by county)  

e. Reduce Environmental Effects (Similar, Better, Worse) 

f. Limit impacts to Structures (e.g., Residential, Commercial, other) 

i. New Structure Added to floodplain 

1. State (Structures by state) 

2. County (Structures by county)  

ii. Existing Floodplain Structures Protected vs. Structure Flooded  

1. State (Structures by state) 

2. County (Structures by county)  

g. Resilience/Robustness of Design 

i. Maintain FEMA Accreditation if Future Hydrology Changes (Similar, 

Better, Worse) 

ii. Capability to fight floods larger than the 100-year (Similar, Better, Worse) 

h. Cost and Engineering Feasibility (Similar, Better, Worse) 

i. Upstream and downstream impacts for 50-, 100-, and 500-year flood events (feet at key 

locations, county borders, and cities). 

j. Impacts at the U.S./Canadian border (0.04’ at Drayton). 

 

Appendix A.3 - TAG Project Considerations and Criteria - November 14, 2017

Appendices to the Fargo-Moorhead Area Flood Diversion 
Task Force Final Report



FM Diversion Task Force Technical Advisory Group 

Alternative Descriptions for Future Assessment (This is a working document that will change based on 

input from the Task Force) 

November 14, 2017 

Alternative ID and Short 

Name  

Alternative Description (all include DSA + Move Western Tieback) 

1. Flow Through Town; (a) 

RS35 (b) RS37 (c) RS38 (d) 

RS39  

Current Proposed Project with more flows through town. 

2. Levees only Levees only option. 

3. Change Location of Dam;  

(a) North of Wild Rice River   

(b) MNDNR Northern 

Alignment /VE-13C hybrid 

(c)  Current Project + Hybrid 

Storage Area 1 

Change dam location/alignment options; RS35  

*Acronyms correspond to alignments in the map titled: 

PFSAA_Alternatives_Map 

4. Northern Storage Option (a) 

Current Project + 

Sheyenne/Maple aqueduct 

flow increase 

Northern storage option; RS35 

*RS=River Stage 

*DSA=Distributed Storage Alternative 

This is a list that will be a starting point. 

Individual Components that have some merit (discussed on November 14 with input from present Task Force 

members and public) 

• DSA: yes, applies to all as a long-term water management strategy 

• Western Tie-back/Limited Service Spillway:  yes, apply to all 

• Internal Storage (north and south) 

• More flows through town  

• Change location of dam 

• Balance upstream and downstream impacts 

 

For future discussion: Wild Rice –only (diversion) + max height levees 
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Component Analysis
Presentation by:

Technical Advisory Group

Presentation to:
Fargo-Moorhead Area Flood Diversion Task Force

November 29, 2017
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Technical Advisory Group 
(TAG)

• Held two public meetings on Nov. 14 & 
Nov. 28

• Meetings were well attended by Task Force 
members

• Defined criteria to evaluate alternatives 
and components

• Screened alternatives and components 
for further evaluation

• All information shown is for the 1-percent 
annual chance (100-year flood event)
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TAG Key Criteria (not in particular 
order)

A. Satisfy Task Force Charter

B. Meet Laws and Ordinances

C. Minimize Residual Risk

D. Reduce Floodplain Impacts

E. Reduce Environmental Effects

F. Limit Impacts to Structures

G. Resilience/Robustness of Design

H. Cost and Engineering Feasibility

I. Upstream and Downstream Impacts

J. Impacts at the U.S./Canadian Border
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Components

1. Additional Flows Through Town
a) RS 35 feet
b) RS 37 feet
c) RS 38 feet
d) RS 39 feet

2. Levees Only

3. Change Location of Dam 
a) North of Wild Rice River (NWRR)
b) Northern Alignment Alternative
c) Modified Storage Area 1

4. Northern Storage Option

5. Increased Downstream Impacts (6 inches)

6. Wild Rice River Only Diversion
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Western Tie Back Levee as a 
Component
• Included as part of Alternatives 1, 3, 4, and 5

• Alternatives 2 and 6 do not include a WTBL

Western Tie-

Back Levee

Limited Service 

Spillway –

Proposed Project
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Consideration of Distributed 
Storage

• Basin-wide retention efforts can 
increase the overall level of flood 
protection for communities

• Distributed storage can be a component 
for 100-year protection for Fargo-
Moorhead only if projects are completed 
and operational

• Support for retention should continue as 
a long-term strategy to increase 
protection above the 100-year
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Components

1. Additional Flows Through Town
a) RS 35 feet
b) RS 37 feet
c) RS 38 feet
d) RS 39 feet

2. Levees Only

3. Change Location of Dam 
a) North of Wild Rice River (NWRR)
b) Northern Alignment Alternative
c) Modified Storage Area 1

4. Northern Storage Option

5. Increased Downstream Impacts (6 inches)

6. Wild Rice River Only Diversion
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Components #1a-1d: Additional 
Flows Through Town

• Additional flows through town reduces the 
frequency of staging area operation and size of 
the inundation area

• Additional flows through town requires 
additional In Town measures be implemented

• Original project (2011) had River Stage (RS) 30’ 
through town in a 100-year flood

• Proposed project design (2013) has RS 35’ 
through town in a 100-year flood

• Additional analysis considered up to RS 39’
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Components #1a-1d: Additional Flows Through 
Town Histogram and Frequency Curve

2 flood events

15 flood events

5 flood events

8 flood events

3 flood events
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Component #1a-1d: Additional Flows 
Through Town

Proposed

35’

(baseline)

35’ 

w/WTBL 

(1a)

36’ 37’ (1b) 38’ (1c) 39’ (1d)

Return Frequency  
/Discharge (cfs) 

13 year / 
16,400 cfs

13 year / 
16,400 cfs

N/A
21 year / 

20,200 cfs
28 year / 

22,200 cfs
39 year / 

24,500 cfs

Staging Area Elevation at 
Dam

921.66 921.54 N/A 920.87 920.64 920.51

Total Upstream Impacted 
Area (acres)

35,456 36,364 N/A 33,208 32,136 31,519

Newly Impacted Upstream 
Area (acres) 

18,720 19,463 N/A 16,875 16,015 15,493

Residential/Total 
Structures Impacted 
Upstream

69 / 636 70 / 638 N/A 65 / 578 60 / 548 59 / 533

Residential/Total 
Unprotected Structures 
within FDRA

29 / 155 29 / 55 N/A 101 / 374 156 / 534 257 / 763

Residual Floodplain 
Through the Protected 
Area (acres)

21,051 21,068 N/A 26,736 31,209 35,239

Cost  (Construction and 
Acquisitions – FM Only)

Ongoing Ongoing N/A
$150M/130 

Homes
$330M/208 

Homes
$400M/326 

Homes
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Component #1a 
(RS 35’)
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Component #1b 
(RS 37’)
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Component #1c 
(RS 38’)
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Component #1d 
(RS 39’)
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Component #1a 
(RS 35’)
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Component #1b 
(RS 37’)
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Component #1c 
(RS 38’)
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Component #1d 
(RS 39’)
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Component #2:  Levees Only

• Based on a preliminary analysis, a ring levee could 
achieve 100-year accredited (FEMA) protection

• Would utilize existing Horace to West Fargo and 
West Fargo Diversion projects on the west side

• Limited capacity through the Red River induces 
higher water levels upstream that requires mitigation 
and property rights

• Causes an induced upstream stage of 1.5 (on Red 
River) to 4 feet (near Horace) during the 100-year 
flood and 5.5 to 6.5 feet during the 500-year flood

• Levee/floodwall system would overtop at some point 
between the 100-year and 500-year flood
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Component #2:  Levees Only

• 66.5 miles of levee/floodwall required (ND = 44 miles; 
MN = 22.5 miles)

• 64 Stormwater Lift Stations required (ND=38; MN=26)
• Grade raise required for I-29 and potential grade raises 

for U.S. Highway 75 and BNSF Railway through area 
with induced stage

• Grade Raises required through F-M for I-94, Main 
Avenue, and BNSF

• Grade Raise required for I-29 North of FM for levee 
crossing

• Existing WF and HWF Diversions may need to be 
modified or may offer a lesser level of protection
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Component #2: Levees Only
Proposed

35’

(baseline)

Levee Only 

Alternative (2)

Protected Area Floodplain 
Removed(acres)

58,137 16,197

Total Upstream  Impacted Area (acres) 35,456 22,348

Newly Impacted Upstream Area (acres) 18,720 3,776

Residential/Total Structures Impacted 
Upstream

69 / 636 259 / 796

Unprotected Structures 
(Residential/Total) within the FDRA for 
Proposed Project

23/140 1,071 / 2,686

Residential and Commercial Structure 
Acquisitions for Construction (ND/MN)

14/3 831 / 673

Cost $2.2 Billion
*$1.1 Billion 
(ND) / $800 
Million (MN)

*$1.9 Billion total excluding upstream mitigation/property rights that may be required.
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Component #2 –
Levees Only 
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Components #3a-3c:  Dam Alignments 
(RS 35’)
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Component #3a-3c: Dam Alignments 
(RS 35’)

Proposed

(baseline)

Proposed

WTBL
3a (NWRR) 3b (NAA) 3c (SA1)

Newly Impacted Upstream 
Area –ND/MN (acres)

7,088 / 
11,631

8,194 / 
11,270

2,336 / 
10,410

4,860 / 
9,429

6,956 / 
9,001

Newly Impacted Upstream 
Area –Richland/Wilkin 
(acres)

1,124 / 
1,391

1,053 / 
1,283

74 / 29 270 / 118 613 / 640

Area Protected (acres) 58,137 58,119 48,359 52,031 54,972

Residential Structures 
Impacted - Richland

3 3 0 1 2

Residential Structures 
Impacted - Wilkin

5 5 0 2 2

Residential Structures 
Impacted - Cass 

41 42 151 90 49

Residential Structures 
Impacted - Clay

20 20 45 24 17
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Component #3a –
North of Wild Rice 
River (NWRR)
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Component #3b –
Northern Alignment 
Alternative
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Component #3c –
Modified Storage 
Area 1
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Component #4:  Northern Storage 
Option

• Evaluated passing additional water through the 
Maple and Sheyenne River Aqueduct to provide 
storage and retain existing floodplain in the NW 
area

Component 1a Component 4
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Component #4: Northern Storage 
Option

Proposed

(baseline)

Proposed 

WTBL
Alt. 4

Staging Area Elevation at Dam
921.66 921.54 921.01

Newly Impacted Upstream Area –
ND/MN (total)

7,088 / 11,631 8,194 / 11,270 7,335 / 9,943

Newly Impacted Upstream Area –
Richland/Wilkin (total)

1,124 / 1,391 1,053 / 1,283 837 / 957

Unprotected Structures 
(Residential/Total) within the FDRA 
for Proposed Project

3 / 14 3 / 14 31 / 140

Acres Protected 58,137 58,119 50,401

Total Residential Structures 
Impacted—Richland/Wilkin (total)

3 / 5 3 / 5 3 / 5

Total Residential Structures 
Impacted—Cass/Clay (total)

41 / 20 42 / 20 41 / 19

Cost N/A Similar +$190M
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Component #4 –
Northern Storage 
Option
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Components #5:  Change Operation Plan 
to Allow up to 6 inches of Downstream 
Impacts

• Could be applied to Alternatives 1a-1d, 3a-
3c, 4

• Some measurable impact will extend beyond 
the U.S./Canadian border  

• Mitigation may be required for existing 
downstream flood protection projects
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Component #5: Change Operation Plan to 
Allow up to 6 inches of Downstream Impacts

Reference Point
Proposed

(baseline)

Proposed 

WTBL
Alt. 5

Drayton, ND Impact +0.03’ +0.03’ +0.09’

Grand Forks, ND 
Gage Impact

+0.05’ +0.06’ +0.25’

Climax, MN Impact -0.03’ -0.02’ +0.48’

Halstad, MN Impact -0.05’ -0.04’ +0.17’

Hendrum, MN 
Impact

-0.12’ -0.11’ +0.22’

Perley, MN Impact -0.05’ -0.05’ +0.11’

Staging Area 
Elevation at Dam 921.66 921.54 921.24
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Component #6:  Wild Rice River 
Diversion with Levees (no dam)

• Divert the Wild Rice River only

• Includes levees through town

• No staging area or dam included

• Some measurable impact will extend beyond 
the U.S./Canadian border 

• Mitigation may be required for existing 
downstream flood protection projects
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Component #6: Wild Rice River Diversion 
with Levees (no dam)

Reference Point
Proposed

(baseline)

Proposed 

WTBL
Alt. 6

Drayton, ND Impact +0.03’ +0.03’ +0.39’

Grand Forks, ND 
Gage Impact

+0.05’ +0.06’ +1.07’

Climax, MN Impact -0.03’ -0.02’ +1.82’

Halstad, MN Impact -0.05’ -0.04’ +0.63’

Hendrum, MN 
Impact

-0.12’ -0.11’ +0.73’

Perley, MN Impact -0.05’ -0.05’ +0.28’

Staging Area 
Elevation at Dam 921.66 921.54 N/A
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Consensus Items?

• Basin-wide Retention 

• Zoning (Development) Restrictions within the Protected Area

• Western Tie-Back Levee

1) Additional Flows Through Town
a) RS 35 feet
b) RS 37 feet
c) RS 38 feet
d) RS 39 feet

2) Levees Only

3) Change Location of Dam 
a) North of Wild Rice River (NWRR)
b) Northern Alignment Alternative
c) Modified Storage Area 1
d) Other

4) Northern Storage Option

5) Increased Downstream Impacts (6 inches)

6) Wild Rice River Only Diversion
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Consensus Items?
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Questions/Next Steps?
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Existing Conditions

FEMA Accreditation Y or N -

Maintain Federal Authorization Y or N -

ND Statute and Rules Y or N -

MN Statute and Rules Y or N -

Local Ordinances Y or N -

Life and Safety - Evacuation Frequency -

Length of Levee/Dam Length (ft) -

Height of Levee/Dam Length (ft) -

Internal Floodplain/Drainage # of Systems -

Dam Breach No Build Zone Area (ac) -

EX WP EX WP EX WP EX WP EX WP EX WP EX WP EX WP EX WP EX WP

Total Area (ac) 10,326 16,290 10,444 17,584 10,331 16,877 10,297 16,629 10,298 16,439 12,883 13,560 16,514 18,776 15,283 19,873 12,659 19,003 10,331 16,829

Addn'l Area (ac) 5,964 7,140 6,546 6,332 6,141 677 2,262 4,590 6,344 6,498

Total Area (ac) 3,263 4,387 3,304 4,357 2,853 3,567 2,719 3,347 2,672 3,245 0 0 1,205 1,279 2,073 2,343 2,692 3,305 3,251 4,088

Addn'l Area (ac) 1,124 1,053 714 628 573 0 74 270 613 837

Total Area (ac) 13,589 20,677 13,748 21,941 13,184 20,444 13,016 19,976 12,970 19,684 12,883 13,560 17,719 20,055 17,356 22,216 15,351 22,308 13,582 20,917

Addn'l Area (ac) 7,088 8,193 7,260 6,960 6,714 677 2,336 4,860 6,957 7,335

Total Area (ac) 1,989 12,229 1,990 11,977 1,988 10,768 1,984 10,351 1,978 10,156 5,689 8,788 5,513 15,894 2,977 12,289 1,949 10,310 1,987 10,974

Addn'l Area (ac) 10,240 9,987 8,780 8,367 8,178 3,099 10,381 9,312 8,361 8,987

Total Area (ac) 1,160 2,551 1,163 2,446 1,161 1,996 1,120 1,809 1,078 1,679 0 0 644 673 1,022 1,140 1,123 1,763 1,147 2,104

Addn'l Area (ac) 1,391 1,283 835 689 601 0 29 118 640 957

Total Area (ac) 3,149 14,780 3,153 14,423 3,149 12,764 3,104 12,160 3,056 11,835 5,689 8,788 6,157 16,567 3,999 13,429 3,072 12,073 3,134 13,078

Addn'l Area (ac) 11,631 11,270 9,615 9,056 8,779 3,099 10,410 9,430 9,001 9,944

Total Area (ac) 16,738 35,457 16,901 36,364 16,333 33,208 16,120 32,136 16,026 31,519 18,572 22,348 23,876 36,622 21,355 35,645 18,423 34,381 16,716 33,995

Addn'l Area (ac) 18,719 19,463 16,875 16,016 15,493 3,776 12,746 14,290 15,958 17,279

EX WP EX WP EX WP EX WP EX WP EX WP EX WP EX WP EX WP EX WP

Total Area (ac) 61,335 14,190 61,335 14,207 61,335 18,368 61,335 21,759 61,335 24,394 61,335 45,138 53,781 13,164 55,956 13,891 58,838 14,878 61,335 21,670

Addn'l Area (ac) 0 0 0 0 0 0 0 0 0 0

Total Area (ac) 17,853 6,861 17,853 6,861 17,853 8,368 17,853 9,450 17,853 10,844 17,853 19,797 14,188 6,447 16,837 6,871 17,853 6,841 17,853 7,116

Addn'l Area (ac) 0 0 0 0 0 1,944 0 0 0 0

Total Area (ac) 79,188 21,051 79,188 21,068 79,188 26,736 79,188 31,209 79,188 35,239 79,188 64,935 67,969 19,611 72,794 20,762 76,690 21,719 79,187 28,786

Addn'l Area (ac) 0 0 0 0 0 1,944 0 0 0 0

Similar, Better, Worse

EX WP EX WP EX WP EX WP EX WP EX WP EX WP EX WP EX WP EX WP

# of Res Structures 41 42 40 39 38 244 151 90 49 41

# of Non-Res Structures 258 266 252 241 237 420 499 457 312 248

Total # of Structures 139 299 139 308 139 292 139 280 139 275 527 664 430 650 319 547 182 361 139 289

# of Additional Stuctures 160 169 153 141 136 137 220 228 179 150

# of Res Structures 3 3 3 2 2 0 0 1 2 3

# of Non-Res Structures 61 58 44 39 36 0 13 20 37 54

Total # of Structures 32 64 32 61 28 47 25 41 25 38 0 0 11 13 15 21 25 39 32 57

# of Additional Stuctures 32 29 19 16 13 0 2 6 14 25

# of Res Structures 44 45 43 41 40 244 151 91 51 44

# of Non-Res Structures 319 324 296 280 273 420 512 477 349 302

Total # of Structures 171 363 171 369 167 339 164 321 164 313 527 664 441 663 334 568 207 400 171 346

# of Additional Stuctures 192 198 172 157 149 137 222 234 193 175

# of Res Structures 20 20 19 17 17 15 45 24 17 19

# of Non-Res Structures 211 209 185 178 172 117 306 198 174 189

Total # of Structures 30 231 30 229 30 204 30 195 30 189 88 132 90 351 53 222 26 191 30 208

# of Additional Stuctures 201 199 174 165 159 44 261 169 165 178

# of Res Structures 5 5 3 2 2 0 0 2 2 5

# of Non-Res Structures 37 35 32 30 29 0 16 26 30 32

Total # of Structures 23 42 23 40 23 35 23 32 23 31 0 0 15 16 23 28 23 32 23 37

# of Additional Stuctures 19 17 12 9 8 0 1 5 9 14

# of Res Structures 25 25 22 19 19 15 45 26 19 24

# of Non-Res Structures 248 244 217 208 201 117 322 224 204 221

Total # of Structures 53 273 53 269 53 239 53 227 53 220 88 132 105 367 76 250 49 223 53 245

# of Additional Stuctures 220 216 186 174 167 44 262 174 174 192

Alt 2 - Levees Only

2 4

Flows through 

Tributaries,

Western Tieback,

35 ft Through Town

Alt 6 - WRR Diversion 

+ Levees

Alt 5 - 

6in. Downstream 

Impacts

Alt 4 - 

Northern Storage

3.B 3.C 5 6

WRR Diversion Plus 

Levees,

No Staging, 

No Red Gate, No 

Diversion Gate

Current Diversion, 

Western Tieback,

35 ft Through Town,

Downstream Impacts 

< 6in.

1.A

Criteria A - Satisfy Task Force Charter

Alt 1 - Flows Through Town

Criteria

Phase 8.1
FM Diversion Task Force Technical Advisory Group Alternative Evaluation

Key Criteria and Results (November 29, 2017)
1.D1.B 1.C 3.A

Alt 3 - Dam Alignments

NAA/VE13C, 

Western Tieback,

35 ft Through Town,

Current Diversion, 

Storage Area 1,

Western Tieback,

35 ft Through Town,

Cass County

Richland County

Cass County

Current Project

35 ft Through

Town

(baseline)

Current Diversion, 

Western Tieback,

35 ft Through Town,

North Wild Rice River, 

Western Tieback,

35 ft Through Town,

Current Diversion, 

Western Tieback,

39 ft Through Town,

Current Diversion, 

Western Tieback,

37 ft Through Town,

Levees Only

Current Diversion, 

Western Tieback,

38 ft Through Town,

Criteria B - Meets Laws and Ordinances

Criteria C - Minimize Residual Risk

Criteria D - Upstream Floodplain Impacts 
4

Criteria D - Protected Area Floodplain Impacts 
5

Clay County

Clay County

Wilkin County

Cass County

Richland County

Criteria E - Reduce Environmental Effects

North Dakota

Minnesota

North Dakota

Criteria F - Upstream Impacted Structures 
4

Clay County

Wilkin County

Minnesota

 Total (ND/MN)

 Total (ND/MN)
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Existing Conditions

Alt 2 - Levees Only

2 4

Flows through 

Tributaries,

Western Tieback,

35 ft Through Town

Alt 6 - WRR Diversion 

+ Levees

Alt 5 - 

6in. Downstream 

Impacts

Alt 4 - 

Northern Storage

3.B 3.C 5 6

WRR Diversion Plus 

Levees,

No Staging, 

No Red Gate, No 

Diversion Gate

Current Diversion, 

Western Tieback,

35 ft Through Town,

Downstream Impacts 

< 6in.

1.A

Alt 1 - Flows Through Town

Criteria

Phase 8.1
FM Diversion Task Force Technical Advisory Group Alternative Evaluation

Key Criteria and Results (November 29, 2017)
1.D1.B 1.C 3.A

Alt 3 - Dam Alignments

NAA/VE13C, 

Western Tieback,

35 ft Through Town,

Current Diversion, 

Storage Area 1,

Western Tieback,

35 ft Through Town,

Current Project

35 ft Through

Town

(baseline)

Current Diversion, 

Western Tieback,

35 ft Through Town,

North Wild Rice River, 

Western Tieback,

35 ft Through Town,

Current Diversion, 

Western Tieback,

39 ft Through Town,

Current Diversion, 

Western Tieback,

37 ft Through Town,

Levees Only

Current Diversion, 

Western Tieback,

38 ft Through Town,

# of Res Structures 69 70 65 60 59 259 196 117 70 68

# of Non-Res Structures 567 568 513 488 474 537 834 701 553 523

Total # of Structures 224 636 224 638 220 578 217 548 217 533 615 796 546 1,030 410 818 256 623 224 591

# of Additional Stuctures 412 414 358 331 316 181 484 408 367 367

EX WP EX WP EX WP EX WP EX WP EX WP EX WP EX WP EX WP EX WP

# of Res Structures 15,536 20 15,536 20 15,536 71 15,536 115 15,536 194 15,536 901 15,287 27 15,355 31 15,397 43 15,536 116

# of Non-Res Structures 8,854 93 8,854 93 8,854 183 8,854 246 8,854 331 8,854 1,306 8,607 91 8,689 103 8,798 156 8,854 289

Total # of Structures 24,390 113 24,390 113 24,390 254 24,390 361 24,390 525 24,390 2,207 23,894 118 24,044 134 24,347 199 24,390 405

# of Additional Stuctures 0 0 0 0 0 0 0 0 0 0

# of Res Structures 637 9 637 9 637 30 637 41 637 63 637 170 618 9 622 10 623 9 637 10

# of Non-Res Structures 554 33 554 33 554 90 554 132 554 175 554 309 505 31 534 46 546 32 554 45

Total # of Structures 1,191 42 1,191 42 1,191 120 1,191 173 1,191 238 1,191 479 1,123 40 1,156 56 1,169 41 1,191 55

# of Additional Stuctures 0 0 0 0 0 0 0 0 0 0

# of Res Structures 16,173 29 16,173 29 16,173 101 16,173 156 16,173 257 16,173 1,071 15,905 36 15,977 41 16,020 52 16,173 126

# of Non-Res Structures 9,408 126 9,408 126 9,408 273 9,408 378 9,408 506 9,408 1,615 9,112 122 9,223 149 9,344 188 9,408 334

Total # of Structures 25,581 155 25,581 155 25,581 374 25,581 534 25,581 763 25,581 2,686 25,017 158 25,200 190 25,516 240 25,581 460

# of Additional Stuctures 0 0 0 0 0 0 0 0 0 0

Maintain FEMA Accreditation if future 

hydrology changes Similar, Better, Worse

Capability to Fight Floods larger than 

100-year Similar, Better, Worse

 Engineering Feasibility Similar, Better, Worse

Cost Similar, Better, Worse

Downstream Drayton, ND (30 mi. to Canada)
3 Elevation, (Impact, ft) 802.03 802.06 (0.03) 802.06 (0.03) 802.07 (0.04) 802.07 (0.04) 802.06 (0.03) 802.01 (-0.02) 802.07 (0.04) 802.06 (0.03) 802.06 (0.03) 802.07 (0.04) 802.12 (0.09) 802.42 (0.39)

Downstream Oslo, MN Elevation, (Impact, ft) 813.42 813.44 (0.02) 813.44 (0.02) 813.44 (0.02) 813.44 (0.02) 813.44 (0.02) 813.41 (-0.01) 813.44 (0.02) 813.44 (0.02) 813.44 (0.02) 813.44 (0.02) 813.47 (0.05) 813.62 (0.2)

Downstream Grand Forks Gage Elevation, (Impact, ft) 832.38 832.43 (0.05) 832.44 (0.06) 832.45 (0.07) 832.45 (0.07) 832.43 (0.05) 832.34 (-0.04) 832.46 (0.08) 832.43 (0.05) 832.44 (0.06) 832.49 (0.11) 832.63 (0.25) 833.45 (1.07)

Downstream Thompson, ND (Gage) Elevation, (Impact, ft) 846.85 846.84 (-0.01) 846.84 (-0.01) 846.86 (0.01) 846.83 (-0.02) 846.79 (-0.06) 846.75 (-0.1) 846.88 (0.03) 846.84 (-0.01) 846.87 (0.02) 846.99 (0.14) 847.16 (0.31) 847.99 (1.14)

Downstream Climax, MN Elevation, (Impact, ft) 857.08 857.05 (-0.03) 857.06 (-0.02) 857.09 (0.01) 857.04 (-0.04) 856.96 (-0.12) 856.93 (-0.15) 857.12 (0.04) 857.06 (-0.02) 857.12 (0.04) 857.31 (0.23) 857.56 (0.48) 858.90 (1.82)

Downstream Nielsville, MN Elevation, (Impact, ft) 861.16 861.12 (-0.04) 861.13 (-0.03) 861.15 (-0.01) 861.10 (-0.06) 861.02 (-0.14) 861.00 (-0.16) 861.18 (0.02) 861.13 (-0.03) 861.18 (0.02) 861.38 (0.22) 861.63 (0.47) 862.89 (1.73)

Downstream Shelly, MN Elevation, (Impact, ft) 865.16 865.12 (-0.04) 865.13 (-0.03) 865.14 (-0.02) 865.11 (-0.05) 865.06 (-0.1) 865.06 (-0.1) 865.16 (0) 865.13 (-0.03) 865.16 (0) 865.29 (0.13) 865.44 (0.28) 866.17 (1.01)

Downstream Halstad, MN Elevation, (Impact, ft) 868.27 868.22 (-0.05) 868.23 (-0.04) 868.23 (-0.04) 868.21 (-0.06) 868.17 (-0.1) 868.21 (-0.06) 868.24 (-0.03) 868.23 (-0.04) 868.26 (-0.01) 868.34 (0.07) 868.44 (0.17) 868.90 (0.63)

Downstream Hendrum, MN Elevation, (Impact, ft) 872.61 872.49 (-0.12) 872.50 (-0.11) 872.51 (-0.1) 872.47 (-0.14) 872.41 (-0.2) 872.52 (-0.09) 872.53 (-0.08) 872.50 (-0.11) 872.55 (-0.06) 872.65 (0.04) 872.83 (0.22) 873.34 (0.73)

Downstream Perley, MN Elevation, (Impact, ft) 877.31 877.26 (-0.05) 877.26 (-0.05) 877.27 (-0.04) 877.26 (-0.05) 877.24 (-0.07) 877.26 (-0.05) 877.27 (-0.04) 877.26 (-0.05) 877.29 (-0.02) 877.34 (0.03) 877.42 (0.11) 877.59 (0.28)

Downstream Georgetown, MN Elevation, (Impact, ft) 881.83 881.93 (0.1) 881.93 (0.1) 881.96 (0.13) 881.95 (0.12) 881.94 (0.11) 881.77 (-0.06) 881.94 (0.11) 881.93 (0.1) 881.96 (0.13) 882.01 (0.18) 882.07 (0.24) 882.20 (0.37)

903.22 897.56 (-5.66) 897.56 (-5.66) 899.71 (-3.51) 900.69 (-2.53) 901.71 (-1.51) 904.11 (0.89) 897.43 (-5.79) 897.57 (-5.65) 897.56 (-5.66) 897.60 (-5.62) 897.56 (-5.66) 899.10 (-4.12)

RS 40.5

Upstream Upstream of Dam Elevation, (Impact, ft) Varies 921.66 (7.4) 921.54 (7.28) 920.87 (6.61) 920.64 (6.38) 920.51 (6.25) 909.85 (1.36) 916.79 (5.37) 918.83 (6.8) 920.64 (6.38) 921.01 (6.75) 921.24 (6.98) 913.20 (-1.06)

Upstream
County Line @ Wild Rice River (xs 

109018)
Elevation, (Impact, ft) 922.04 922.6 (0.56) 922.55 (0.51) 922.35 (0.31) 922.30 (0.26) 922.25 (0.21) 922.04 (0) 922.04 (0) 922.07 (0.03) 922.23 (0.19) 922.36 (0.32) 922.54 (0.5) 922.02 (-0.02)

Upstream
County Line @ Red River (xs 

2578502)
Elevation, (Impact, ft) 918.76 922.49 (3.73) 922.40 (3.64) 921.94 (3.18) 921.80 (3.04) 921.71 (2.95) 918.77 (0.01) 919.61 (0.85) 920.70 (1.94) 921.76 (3) 922.02 (3.26) 922.25 (3.49) 918.32 (-0.44)

1
POR = All Models Utilize Full Period of Record Hydrology (1882 and 1902-2009); 100-year discharge = 33,000 cfs

2
USGS Gage 05054000 - Red River of the North at Fargo, ND (Gage Zero= 862.74 ft, NAVD88)

3
Impacts of 0.04 ft or less at Drayton indicate zero impacts at US/Canadian Border. 

4
The Impacted Acreages and Structure totals are based on a takings analysis boundary that is defined based on an area where the depth difference between with-project and existing conditions is 0.1 foot or greater.

5
 The Protected Area Acreages and Structure totals are based on a boundary that is defined based on an area between the line of protection on the south and any project features on the north, east and west sides.

Criteria J - Included in Criteria I.

Criteria F - Protected Area Impacted Structures 
5

Criteria H - Cost and Engineering Feasibility

RS 34.8 RS 34.8

 Total (ND/MN)

RS 34.7 RS 34.8 RS 34.8 RS 34.9 RS 34.8 RS 36.4

Criteria I / J - Upstream and Downstream Impacts

RS 37 RS 38 RS 39 RS 41.4
Elevation, (Impact, ft)

Cass County

Clay County

Criteria G - Resilience/Robustness of Design

 Total (ND/MN)

In-Town Fargo/Moorhead (Fargo Gage
2
)
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Option Analysis
Presentation by:

Technical Advisory Group

Presentation to:
Fargo-Moorhead Area Flood Diversion Task Force

December 11, 2017
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Task Force Charter

• “Develop design principles and concept-
level engineering to achieve balanced 
flood risk management”

• Find solutions that satisfy state and local 
laws, rules, and ordinances

• Provide 100-year FEMA certifiable flood 
protection

• Maintain federal authorization

2
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TAG Direction from Task Force

• Use full period of record hydrology (33,000 cfs – 100-
year)

• Include Western Tie-back levee in all options

• Distributed Storage is part of a long-term strategy and 
doesn’t impact current analysis

• Develop 3 options for consideration
• Include results for RS37, RS38, and RS39
• Include option that allows up to 6 inches of downstream 

impacts

• Strive for equity in impacts – ND/MN

• Minimize acres removed from the floodplain

• Minimize newly impacted acreage and structures

• Consider economics – cost increases and reductions

3
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Components/Options

• Western Tie Back Levee

• Eastern Tie Back 

• Northern Storage/Diversion Channel Alignment

• Additional Flows Through Town
• RS 35 feet

• RS 37 feet

• RS 38 feet

• RS 39 feet

• Change Location of Dam/Southern Embankment 
• Option 7A

• Option 7B

• Option 7C

• Allow Downstream Impacts up to 6 inches

4
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Western Tie Back Levee as a 
Component

• Included for Options 7A, 7B, and 7C

• Increases floodplain in ND

Western Tie-

Back Levee

Limited Service 

Spillway –

Proposed Project
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Eastern Tie Back as a Component 
(new)

• Included for Options 7A, 7B, and 7C

• Reduces newly inundated floodplain in MN

Eastern Tie-

Back 

6
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Northern Storage/Diversion Channel 
Alignment Option

• Evaluated diversion 
channel alignment change 
in northwest project area

• Preserves more existing 
floodplain (potentially 1800 
acres)

• Not included in current 
analysis due to minimal 
staging area reduction

7
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Additional Flows Through Town

• Additional flows through town reduces the 
frequency of staging area operation and size of 
the inundation area

• Additional flows through town requires 
additional In Town measures be implemented

• Proposed project design (2013) has RS 35’ 
through town in a 100-year flood

• Additional analysis includes RS37’, RS38’, and 
RS39’

8
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Additional Flows Through Town Histogram 
and Frequency Curve

2 flood events

15 flood events

5 flood events

8 flood events

3 flood events
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Options 7A, 7B, 7C:  Dam Alignments will be 
discussed in detail later in presentation 
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Additional Flows Through Town Summary

Proposed

35’

(baseline)

37’ 38’ 39’

Return Frequency  
/Discharge (cfs) 

13 year / 
16,400 cfs

21 year / 
20,200 cfs

28 year / 
22,200 cfs

39 year / 
24,500 cfs

Cost  (Construction and 
Acquisitions – FM Only)

Ongoing
$150M / 82 
Additional 

Homes

$330M / 168 
Additional 

Homes

$420M / 
314 

Additional 
Homes

11
917

918

919

920

921

922

Current project 37 ft 38 ft 39 ft

E
le

va
ti

o
n

 (
ft

)

Water Surface Elevation at Dam Option 7A

Option 7B

Option 7C
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Additional Flows Through Town Summary
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Additional Flows Through Town Summary
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Additional Flows Through Town Summary
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Additional Flows 
Through Town (RS 
35’) 

23 Unprotected 
Primary Structures
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Additional Flows 
Through Town (RS 
37’) 

95 Unprotected 
Primary Structures

16

Appendix C.1 - TAG Presentation - Option Analysis

Appendices to the Fargo-Moorhead Area Flood Diversion 
Task Force Final Report



Additional Flows 
Through Town (RS 
38’) 

793 Unprotected 
Primary Structures
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Additional Flows 
Through Town (RS 
39’) 

5,445 Unprotected 
Primary Structures
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Summary
• Western Tie Back Levee – Yes

• Eastern Tie Back – Yes

• Northern Storage/Diversion Channel Alignment – Neutral

• Additional Flows Through Town
• RS 35 feet

• RS 37 feet - Yes

• RS 38 feet

• RS 39 feet

19
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Change Operation Plan to Allow up to 6 
inches of Downstream Impacts (RS 37)

Reference 
Point

7A
7A w/ 

DS
7B

7B 
w/DS

7C 7C w/DS

Drayton, ND 
Impact

+0.03’ +0.10’ +0.03’ +0.10’ +0.03’ +0.10’

Grand Forks, 
ND Gage Impact

+0.05’ +0.23’ +0.05’ +0.23’ +0.03’ +0.22’

Climax, MN 
Impact

-0.05’ +0.49’ -0.05’ +0.49’ -0.10’ +0.47’

Halstad, MN 
Impact

-0.06’ +0.18’ -0.06’ +0.18’ -0.08’ +0.17’

Hendrum, MN 
Impact

-0.14’ +0.21’ -0.14’ +0.21’ -0.16’ +0.20’

Perley, MN 
Impact

-0.06’ +0.11’ -0.06’ +0.11’ -0.07’ +0.11’

Staging Area 
Elevation at 
Dam 
(Base/Change)

920.03 
/ N/A

919.65 
/ -0.38’

919.13 
/ N/A

918.80 
/ -0.33’

919.46 / 
N/A

919.02 / 
-0.44’
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Change Operation Plan to Allow up to 6 
inches of Downstream Impacts (RS 37) 

7A
7A w/ 

DS
7B

7B w/ 

DS
7C

7C w/ 

DS

Total Impacted Upstream Area 
(acres)

32,563 31,590 32,003 31,173 32,722 31,671

Total Impacted Upstream Area –
ND/MN (acres)

20,821 
(64%) / 
11,742 
(36%)

20,354 
(64%) / 
11,236 
(36%)

21,572 
(67%) / 
10,430 
(33%)

21,206 
(68%) / 
9,968 
(32%)

21,816 
(67%) / 
10,905 
(33%)

21,392 
(68%) / 
10,278 
(32%)

Total Newly Impacted Upstream 
Area (acres)

13,623 12,720 11,627 10,798 12,556 11,505

Newly Impacted Upstream Area –
ND/MN (acres)

5,885 
(43%) / 
7,739 
(57%)

5,487 
(43%) / 
7,233 
(57%)

5,200 
(45%) / 
6,427 
(55%)

4,834 
(45%) / 
5,964 
(55%)

5,651 
(45%) / 
6,904 
(55%)

5,227 
(45%) / 
6,278 
(55%)

Newly Impacted Upstream Area –
Richland/Wilkin (acres)

442 / 
418

416 / 
357

299 / 
200

283 / 
191

337 / 
239

310 / 
216

Total Area Protected (acres) 50,491 50,401 48,562 48,471 50,810 50,715

Protected Area (acres - ND/MN)

41,005 
(81%) / 
9,486 
(19%)

40,921 
(81%) / 
9,480 
(19%)

39,074 
(80%) / 
9,488 
(20%)

38,990 
(80%) / 
9,481 
(20%)

41,313 
(81%) / 
9,498 
(19%)

41,222 
(81%) / 
9,493 
(19%)21
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Change Operation Plan to Allow up to 6 
inches of Downstream Impacts (RS 37) 

0
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Change Operation Plan to Allow up to 6 
inches of Downstream Impacts (RS 37) 
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Change Operation Plan to Allow up to 6 
inches of Downstream Impacts (RS 37) 
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Change Operation Plan to Allow up to 6 
inches of Downstream Impacts (RS 37) 

7A
7A w/ 

DS
7B

7B w/ 

DS
7C

7C w/ 

DS
Total Upstream Residential 
Structures Impacted (Existing/with-
Project

21 / 74 21 / 74 24 / 82 24 / 80 23 / 89 23 / 87

Upstream Residential Structures 
Impacted – Richland (Existing/with-
Project)

0 / 2 0 / 2 0 / 1 0 / 1 0 / 2 0 / 1

Upstream Residential Structures 
Impacted – Wilkin (Existing/with-
Project)

2 / 2 2 / 2 2 / 2 2 / 2 2 / 2 2 / 2

Upstream Residential Structures 
Impacted - Cass (Existing/with-
Project)

17 / 53 17 / 53 20 / 63 20 / 62 19 / 67 19 / 66

Upstream Residential Structures 
Impacted – Clay (Existing/with-
Project)

2 / 17 2 / 17 2 / 16 2 / 15 2 / 18 2 / 18
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Change Operation Plan to Allow up 
to 6 inches of Downstream Impacts

• Operational Component that could be applied 
to Alternatives 7A, 7B, and 7C

• Some impact may extend beyond the 
U.S./Canadian border  

• Generally reduces maximum staging 
elevation by 0.3 to 0.4 feet

• Cost depends on level of downstream 
mitigation required

26
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Summary

• Western Tie Back Levee – Yes

• Eastern Tie Back – Yes

• Northern Storage/Diversion Channel Alignment – Neutral

• Additional Flows Through Town
• RS 35 feet
• RS 37 feet - Yes
• RS 38 feet
• RS 39 feet

• Allow Downstream Impacts up to 6 inches – Policy/Permit 
Decision

• Change Location of Dam/Southern Embankment 
• Option 7A
• Option 7B
• Option 7C
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Options 7A, 7B, 7C:  Dam Alignments 
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Option 7A
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Option 7B
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Option 7C
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Options 7A, 7B, 7C (RS37)

Proposed 

(Baseline)
7A 7B 7C

Total Impacted Upstream Area 
(acres)

35,456 32,563 32,003 32,722

Total Impacted Upstream Area –
ND/MN (acres)

20,676 (58%) 
/ 14,780 
(42%)

20,821 
(64%) / 
11,742 
(36%)

21,572 
(67%) / 
10,430 
(33%)

21,816 
(67%) / 
10,905 
(33%)

Total Newly Impacted Upstream 
Area (acres)

18,720 13,623 11,627 12,556

Newly Impacted Upstream Area –
ND/MN (acres)

7,088 (37%) / 
11,631 (63%)

5,885 
(43%) / 
7,739 
(57%)

5,200 
(45%) / 
6,427 
(55%)

5,651 
(45%) / 
6,904 
(55%)

Newly Impacted Upstream Area –
Richland/Wilkin (acres)

1,124 / 
1,391

442 / 
418

299 / 
200

337 / 
239

Total Area Protected (acres) 58,137 50,491 48,562 50,810

Protected Area (acres - ND/MN)
47,145 (81%) 

/ 10,992 
(19%)

41,005 
(81%) / 
9,486 
(19%)

39,074 
(80%) / 
9,488 
(20%)

41,313 
(81%) / 
9,498 
(19%) 32
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Options 7A, 7B, 7C (RS37) 
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* In addition to acreages shown, there are approximately 8,000 acres in North 

Dakota and 500 acres in Minnesota that are located under the footprint of the 

diversion channel and dam and would be impacted by the Project.
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Options 7A, 7B, 7C (RS37)
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Options 7A, 7B, 7C (RS37)
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Options 7A, 7B, 7C (RS37)
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Options 7A, 7B, 7C (RS37)

Proposed 

(Baseline)
7A 7B 7C

Total Upstream Residential 
Structures Impacted 
(Existing/with-Project

12 / 69 21 / 74 24 / 82 23 / 89

Upstream Residential 
Structures Impacted – Richland 
(Existing/with-Project)

0 / 3 0 / 2 0 / 1 0 / 2

Upstream Residential 
Structures Impacted – Wilkin 
(Existing/with-Project)

2 / 5 2 / 2 2 / 2 2 / 2

Upstream Residential 
Structures Impacted - Cass 
(Existing/with-Project)

9 / 41 17 / 53 20 / 63 19 / 67

Upstream Residential 
Structures Impacted – Clay 
(Existing/with-Project)

1 / 20 2 / 17 2 / 16 2 / 18

Length of Dam (miles) 12.8 19.6 23.7 19.6
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Option 7A
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Option 7A –
Additional Depth
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Option 7B
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Option 7B –
Additional Depth
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Option 7C

42

Appendix C.1 - TAG Presentation - Option Analysis

Appendices to the Fargo-Moorhead Area Flood Diversion 
Task Force Final Report



Option 7C –
Additional Depth
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Options 7A, 7B, 7C (RS37) – Estimated 
Additional Cost Summary ($ millions)

7A 7B 7C

Western Tie-Back Levee 4 4 4

Eastern Tie-Back 15 15 15

Additional Flows Through Town 
(RS37’) 

150 150 150

Change Location of Dam 135 270 180

Total 304 439 349

Potential Cost Reductions 
(Lower grade raises, Comstock 
Ring Levee, etc.)

TBD TBD TBD
44
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Summary
• Western Tie Back Levee – Yes

• Eastern Tie Back – Yes

• Northern Storage/Diversion Channel Alignment – Neutral

• Additional Flows Through Town
• RS 35 feet

• RS 37 feet - Yes

• RS 38 feet

• RS 39 feet

• Allow Downstream Impacts up to 6 inches – Policy/Permit Decision

• Change Location of Dam/Southern Embankment 
• Option 7A

• Option 7B

• Option 7C
45
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Discussion
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Option 7A – Cass 
County
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Option 7A – Cass 
County Additional 
Depth
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Option 7A – Clay 
County
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Option 7A – Clay 
County Additional 
Depth
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Option 7A –
Richland County
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Option 7A –
Richland County 
Additional Depth
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Option 7A –
Wilkin County
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Option 7A – Wilkin 
County Additional 
Depth
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Option 7B – Cass 
County
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Option 7B – Cass 
County Additional 
Depth
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Option 7B – Clay 
County
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Option 7B – Clay 
County Additional 
Depth
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Option 7B –
Richland County
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Option 7B –
Richland County 
Additional Depth
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Option 7B –
Wilkin County
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Option 7B – Wilkin 
County Additional 
Depth
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Option 7C – Cass 
County
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Option 7C – Cass 
County Additional 
Depth
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Option 7C – Clay 
County
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Option 7C – Clay 
County Additional 
Depth
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Option 7C –
Richland County
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Option 7C –
Richland County 
Additional Depth
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Option 7C –
Wilkin County
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Option 7C – Wilkin 
County Additional 
Depth
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Existing Conditions

FEMA Accreditation Y or N -

Maintain Federal Authorization Y or N -

ND Statute and Rules Y or N -

MN Statute and Rules Y or N -

Local Ordinances Y or N -

Life and Safety - Evacuation Frequency -

Length of Levee/Dam Length (ft) -

Height of Levee/Dam Length (ft) -

Internal Floodplain/Drainage # of Systems -

Dam Breach No Build Zone Area (ac) -

EX WP EX WP EX WP EX WP EX WP EX WP EX WP EX WP EX WP EX WP EX WP EX WP EX WP EX WP EX WP EX WP

Total Area (ac) 10,326 16,290 12,680 19,375 12,677 18,120 12,596 17,781 12,595 17,682 12,607 17,678 14,477 19,881 14,156 19,057 14,156 18,913 14,155 18,787 14,156 18,706 14,255 20,238 14,172 19,486 14,172 19,303 14,105 19,107 14,172 19,089

Addn'l Area (ac) 5,964 6,695 5,443 5,185 5,087 5,071 5,404 4,901 4,757 4,632 4,550 5,983 5,314 5,131 5,002 4,917

Total Area (ac) 3,263 4,387 2,746 3,368 2,260 2,702 2,116 2,512 1,993 2,360 2,260 2,676 2,260 2,671 2,217 2,516 2,073 2,343 1,975 2,225 2,217 2,500 2,324 2,783 1,994 2,331 1,946 2,244 1,745 2,008 1,993 2,303

Addn'l Area (ac) 1,124 622 442 396 367 416 411 299 270 250 283 459 337 298 263 310

Total Area (ac) 13,589 20,676 15,426 22,743 14,937 20,821 14,712 20,293 14,588 20,043 14,867 20,354 16,737 22,552 16,373 21,572 16,229 21,256 16,130 21,013 16,373 21,206 16,579 23,021 16,166 21,816 16,118 21,548 15,850 21,115 16,165 21,392

Addn'l Area (ac) 7,088 7,317 5,885 5,581 5,454 5,487 5,815 5,200 5,027 4,882 4,834 6,442 5,651 5,430 5,265 5,227

Total Area (ac) 1,989 12,229 2,728 10,710 2,728 10,048 2,728 9,779 2,728 9,622 2,728 9,605 2,728 9,895 2,728 8,955 2,728 8,689 2,728 8,537 2,728 8,502 2,845 10,321 2,844 9,510 2,844 9,175 2,844 8,965 2,844 8,906

Addn'l Area (ac) 10,240 7,982 7,320 7,051 6,894 6,877 7,167 6,227 5,961 5,809 5,774 7,476 6,666 6,331 6,121 6,062

Total Area (ac) 1,160 2,551 1,275 1,977 1,276 1,694 1,191 1,533 1,157 1,444 1,275 1,632 1,276 1,596 1,275 1,475 1,191 1,372 1,157 1,329 1,275 1,466 1,275 1,710 1,156 1,395 1,080 1,288 1,060 1,245 1,156 1,372

Addn'l Area (ac) 1,391 702 418 342 287 357 320 200 181 172 191 435 239 208 185 216

Total Area (ac) 3,149 14,780 4,003 12,687 4,004 11,742 3,919 11,312 3,885 11,066 4,003 11,236 4,004 11,491 4,003 10,430 3,919 10,061 3,885 9,866 4,003 9,968 4,120 12,031 4,000 10,905 3,924 10,463 3,904 10,210 4,000 10,278

Addn'l Area (ac) 11,631 8,684 7,739 7,393 7,182 7,233 7,487 6,427 6,142 5,981 5,964 7,911 6,904 6,539 6,306 6,278

Total Area (ac) 16,738 35,456 19,429 35,430 18,941 32,563 18,631 31,605 18,473 31,109 18,870 31,590 20,741 34,042 20,376 32,003 20,148 31,317 20,015 30,879 20,376 31,173 20,699 35,052 20,166 32,722 20,042 32,011 19,754 31,326 20,165 31,671

Addn'l Area (ac) 18,720 16,001 13,623 12,974 12,636 12,720 13,302 11,627 11,169 10,863 10,798 14,353 12,556 11,969 11,571 11,505

EX WP EX WP EX WP EX WP EX WP EX WP EX WP EX WP EX WP EX WP EX WP EX WP EX WP EX WP EX WP EX WP

Total Area (ac) 61,335 14,190 58,844 13,966 58,844 17,839 58,844 20,212 58,844 22,229 58,844 17,923 56,897 13,963 56,897 17,823 56,897 20,180 56,897 22,129 56,897 17,907 57,306 13,463 57,306 15,993 57,306 17,579 57,306 19,126 57,306 16,083

Floodplain reduction (ac) 47,145 44,878 41,005 38,632 36,615 40,921 42,934 39,074 36,717 34,768 38,990 43,842 41,313 39,727 38,180 41,222

Total Area (ac) 17,853 6,861 17,853 6,858 17,853 8,367 17,853 9,507 17,853 10,973 17,853 8,373 17,853 6,857 17,853 8,365 17,853 9,502 17,853 10,972 17,853 8,372 17,773 6,808 17,773 8,275 17,773 9,457 17,773 10,989 17,773 8,280

Floodplain reduction (ac) 10,992 10,995 9,486 8,346 6,880 9,480 10,996 9,488 8,351 6,881 9,481 10,965 9,498 8,316 6,784 9,493

Total Area (ac) 79,188 21,051 76,697 20,824 76,697 26,206 76,697 29,719 76,697 33,202 76,697 26,296 74,750 20,820 74,750 26,188 74,750 29,682 74,750 33,101 74,750 26,279 75,079 20,271 75,079 24,268 75,079 27,036 75,079 30,115 75,079 24,364

Floodplain reduction (ac) 58,137 55,873 50,491 46,978 43,495 50,401 53,930 48,562 45,068 41,649 48,471 54,808 50,810 48,042 44,964 50,715

Similar, Better, Worse

EX WP EX WP EX WP EX WP EX WP EX WP EX WP EX WP EX WP EX WP EX WP EX WP EX WP EX WP EX WP EX WP

# of Res Structures 9 41 17 59 17 53 17 53 17 53 17 53 20 64 20 63 20 62 20 62 20 62 19 67 19 67 19 67 19 66 19 66

# of Non-Res Structures 130 258 209 365 209 341 209 338 209 335 209 336 244 383 238 369 238 369 238 367 238 364 233 384 233 375 233 373 233 370 233 369

Total # of Structures 139 299 226 424 226 394 226 391 226 388 226 389 264 447 258 432 258 431 258 429 258 426 252 451 252 442 252 440 252 436 252 435

# of Additional Stuctures 160 198 168 165 162 163 183 174 173 171 168 199 190 188 184 183

# of Res Structures 0 3 0 2 0 2 0 2 0 2 0 2 0 2 0 1 0 1 0 1 0 1 0 2 0 2 0 1 0 1 0 1

# of Non-Res Structures 32 61 26 38 16 25 15 24 15 23 16 25 17 26 16 22 15 20 15 20 16 21 22 31 15 23 15 22 12 17 15 22

Total # of Structures 32 64 26 40 16 27 15 26 15 25 16 27 17 28 16 23 15 21 15 21 16 22 22 33 15 25 15 23 12 18 15 23

# of Additional Stuctures 32 14 11 11 10 11 11 7 6 6 6 11 10 8 6 8

# of Res Structures 9 44 17 61 17 55 17 55 17 55 17 55 20 66 20 64 20 63 20 63 20 63 19 69 19 69 19 68 19 67 19 67

# of Non-Res Structures 162 319 235 403 225 366 224 362 224 358 225 361 261 409 254 391 253 389 253 387 254 385 255 415 248 398 248 395 245 387 248 391

Total # of Structures 171 363 252 464 242 421 241 417 241 413 242 416 281 475 274 455 273 452 273 450 274 448 274 484 267 467 267 463 264 454 267 458

# of Additional Stuctures 192 212 179 176 172 174 194 181 179 177 174 210 200 196 190 191

# of Res Structures 1 20 2 19 2 17 2 17 2 17 2 17 2 17 2 16 2 16 2 16 2 15 2 20 2 18 2 18 2 18 2 18

# of Non-Res Structures 29 211 33 187 33 171 33 153 33 148 33 147 33 159 33 142 33 140 33 139 33 140 40 180 40 153 40 150 40 149 40 147

Total # of Structures 30 231 35 206 35 188 35 170 35 165 35 164 35 176 35 158 35 156 35 155 35 155 42 200 42 171 42 168 42 167 42 165

# of Additional Stuctures 201 171 153 135 130 129 141 123 121 120 120 158 129 126 125 123

# of Res Structures 2 5 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2

# of Non-Res Structures 21 37 21 30 21 28 21 27 21 26 21 28 21 27 21 26 21 26 21 26 21 26 21 28 21 26 21 26 21 26 21 26

Total # of Structures 23 42 23 32 23 30 23 29 23 28 23 30 23 29 23 28 23 28 23 28 23 28 23 30 23 28 23 28 23 28 23 28

# of Additional Stuctures 19 9 7 6 5 7 6 5 5 5 5 7 5 5 5 5

# of Res Structures 3 25 4 21 4 19 4 19 4 19 4 19 4 19 4 18 4 18 4 18 4 17 4 22 4 20 4 20 4 20 4 20

# of Non-Res Structures 50 248 54 217 54 199 54 180 54 174 54 175 54 186 54 168 54 166 54 165 54 166 61 208 61 179 61 176 61 175 61 173

Total # of Structures 53 273 58 238 58 218 58 199 58 193 58 194 58 205 58 186 58 184 58 183 58 183 65 230 65 199 65 196 65 195 65 193

# of Additional Stuctures 220 180 160 141 135 136 147 128 126 125 125 165 134 131 130 128

# of Res Structures 12 69 21 82 21 74 21 74 21 74 21 74 24 85 24 82 24 81 24 81 24 80 23 91 23 89 23 88 23 87 23 87

# of Non-Res Structures 212 567 289 620 279 565 278 542 278 532 279 536 315 595 308 559 307 555 307 552 308 551 316 623 309 577 309 571 306 562 309 564

Total # of Structures 224 636 310 702 300 639 299 616 299 606 300 610 339 680 332 641 331 636 331 633 332 631 339 714 332 666 332 659 329 649 332 651

# of Additional Stuctures 412 392 339 317 307 310 341 309 305 302 299 375 334 327 320 319

Alternative 7C - ModNAA

7C_37 7C_38 7C_39 7C_37DS

Current Diversion, 

Western Tieback,

Eastern Tieback, 

Modified Northern 

Alignment, 37 ft 

Through Town

Current Diversion, 

Western Tieback,

Eastern Tieback, 

Modified Northern 

Alignment, 38 ft 

Through Town

Current Diversion, 

Western Tieback,

Eastern Tieback, 

Modified Northern 

Alignment, 39 ft 

Through Town

Current Diversion, 

Western Tieback,

Eastern Tieback,  

Modified Northern 

Alignment,  37 ft 

Through Town, Max 6 

inch downstream 

impact

7C_35

Current Diversion, 

Western Tieback,

Eastern Tieback, 

Modified Northern 

Alignment, 35 ft 

Through Town

Clay County

Wilkin County

Minnesota

 Total (ND/MN)

Criteria B - Meets Laws and Ordinances

Criteria C - Minimize Residual Risk

Criteria D - Upstream Floodplain Impacts 
4

Clay County

Wilkin County

North Dakota

Cass County

Richland County

Minnesota

Richland County

 Total (ND/MN)

Criteria E - Reduce Environmental Effects

Criteria F - Upstream Impacted Structures 
4

Cass County

North Dakota

Criteria D - Protected Area Floodplain Impacts 
5

Clay County

 Total (ND/MN)

Cass County

Criteria A - Satisfy Task Force Charter

7B_35

Current Diversion, 

Western Tieback,

Eastern Tieback, 

Storage Area 2, 37 ft 

Through Town

Current Diversion, 

Western Tieback,

Eastern Tieback, 

Storage Area 2, 38 ft 

Through Town

7A_37DS

Criteria

Phase 8.1
FM Diversion Task Force Technical Advisory Group Alternative Evaluation

Key Criteria and Results (December 11, 2017)
7A_397A_37 7A_38

Current Diversion, 

Western Tieback,

Eastern Tieback, 

Storage Area 1,  39 ft 

Through Town

Current Diversion, 

Western Tieback,

Eastern Tieback, 

Storage Area 1,  37 ft 

Through Town

Current Diversion, 

Western Tieback,

Eastern Tieback, 

Storage Area 1,  38 ft 

Through Town

Current Project

35 ft Through

Town

(baseline)

7A_35

Current Diversion, 

Western Tieback,

Eastern Tieback,  

Storage Area 1,  37 ft 

Through Town, Max 6 

inch downstream 

impact

7B_39

Current Diversion, 

Western Tieback,

Eastern Tieback, 

Storage Area 2, 39 ft 

Through Town

Alternative H7A - Storage Area 1 Alternative H7B - Storage Area 2

7B_37 7B_38 7B_37DS

Current Diversion, 

Western Tieback,

Eastern Tieback, 

Storage Area 2, 37 ft 

Through Town, Max 6 

inch downstream 

impact

Current Diversion, 

Western Tieback,

Eastern Tieback, 

Storage Area 2,  35 ft 

Through Town

Current Diversion, 

Western Tieback,

Eastern Tieback, 

Storage Area 1,  35 ft 

Through Town
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Existing Conditions

Alternative 7C - ModNAA

7C_37 7C_38 7C_39 7C_37DS

Current Diversion, 

Western Tieback,

Eastern Tieback, 

Modified Northern 

Alignment, 37 ft 

Through Town

Current Diversion, 

Western Tieback,

Eastern Tieback, 

Modified Northern 

Alignment, 38 ft 

Through Town

Current Diversion, 

Western Tieback,

Eastern Tieback, 

Modified Northern 

Alignment, 39 ft 

Through Town

Current Diversion, 

Western Tieback,

Eastern Tieback,  

Modified Northern 

Alignment,  37 ft 

Through Town, Max 6 

inch downstream 

impact

7C_35

Current Diversion, 

Western Tieback,

Eastern Tieback, 

Modified Northern 

Alignment, 35 ft 

Through Town

Criteria A - Satisfy Task Force Charter

7B_35

Current Diversion, 

Western Tieback,

Eastern Tieback, 

Storage Area 2, 37 ft 

Through Town

Current Diversion, 

Western Tieback,

Eastern Tieback, 

Storage Area 2, 38 ft 

Through Town

7A_37DS

Criteria

Phase 8.1
FM Diversion Task Force Technical Advisory Group Alternative Evaluation

Key Criteria and Results (December 11, 2017)
7A_397A_37 7A_38

Current Diversion, 

Western Tieback,

Eastern Tieback, 

Storage Area 1,  39 ft 

Through Town

Current Diversion, 

Western Tieback,

Eastern Tieback, 

Storage Area 1,  37 ft 

Through Town

Current Diversion, 

Western Tieback,

Eastern Tieback, 

Storage Area 1,  38 ft 

Through Town

Current Project

35 ft Through

Town

(baseline)

7A_35

Current Diversion, 

Western Tieback,

Eastern Tieback,  

Storage Area 1,  37 ft 

Through Town, Max 6 

inch downstream 

impact

7B_39

Current Diversion, 

Western Tieback,

Eastern Tieback, 

Storage Area 2, 39 ft 

Through Town

Alternative H7A - Storage Area 1 Alternative H7B - Storage Area 2

7B_37 7B_38 7B_37DS

Current Diversion, 

Western Tieback,

Eastern Tieback, 

Storage Area 2, 37 ft 

Through Town, Max 6 

inch downstream 

impact

Current Diversion, 

Western Tieback,

Eastern Tieback, 

Storage Area 2,  35 ft 

Through Town

Current Diversion, 

Western Tieback,

Eastern Tieback, 

Storage Area 1,  35 ft 

Through Town

EX WP EX WP EX WP EX WP EX WP EX WP EX WP EX WP EX WP EX WP EX WP EX WP EX WP EX WP EX WP EX WP

# of Res Structures 15,536 20 15,393 22 15,393 72 15,393 112 15,393 190 15,393 72 15,386 22 15,386 72 15,386 112 15,386 190 15,386 72 15,389 22 15,389 64 15,389 101 15,389 180 15,389 64

# of Non-Res Structures 8,854 93 8,766 92 8,766 176 8,766 233 8,766 291 8,766 177 8,750 92 8,750 176 8,750 233 8,750 291 8,750 177 8,754 93 8,754 171 8,754 219 8,754 262 8,754 175

Total # of Structures 24,390 113 24,159 114 24,159 248 24,159 345 24,159 481 24,159 249 24,136 114 24,136 248 24,136 345 24,136 481 24,136 249 24,143 115 24,143 235 24,143 320 24,143 442 24,143 239

# of Protected Stuctures 24,277 24,045 23,911 23,814 23,678 23,910 24,022 23,888 23,791 23,655 23,887 24,028 23,908 23,823 23,701 23,904

# of Res Structures 637 9 623 9 623 30 623 42 623 64 623 30 623 9 623 30 623 42 623 64 623 30 623 9 623 30 623 42 623 65 623 30

# of Non-Res Structures 554 33 546 33 546 90 546 134 546 180 546 90 546 33 546 90 546 134 546 180 546 90 545 33 545 86 545 137 545 181 545 87

Total # of Structures 1,191 42 1,169 42 1,169 120 1,169 176 1,169 244 1,169 120 1,169 42 1,169 120 1,169 176 1,169 244 1,169 120 1,168 42 1,168 116 1,168 179 1,168 246 1,168 117

# of Protected Stuctures 1,149 1,127 1,049 993 925 1,049 1,127 1,049 993 925 1,049 1,126 1,052 989 922 1,051

# of Res Structures 16,173 29 16,016 31 16,016 102 16,016 154 16,016 254 16,016 102 16,173 31 16,009 102 16,009 154 16,009 254 16,009 102 16,012 31 16,012 94 16,012 143 16,012 245 16,012 94

# of Non-Res Structures 9,408 126 9,312 125 9,312 266 9,312 367 9,312 471 9,312 267 9,408 125 9,296 266 9,296 367 9,296 471 9,296 267 9,299 126 9,299 257 9,299 356 9,299 443 9,299 262

Total # of Structures 25,581 155 25,328 156 25,328 368 25,328 521 25,328 725 25,328 369 25,581 156 25,305 368 25,305 521 25,305 725 25,305 369 25,311 157 25,311 351 25,311 499 25,311 688 25,311 356

# of Protected Stuctures 25,426 25,172 24,960 24,807 24,603 24,959 25,149 24,937 24,784 24,580 24,936 25,154 24,960 24,812 24,623 24,955

Maintain FEMA Accreditation if future 

hydrology changes Similar, Better, Worse

Capability to Fight Floods larger than 

100-year Similar, Better, Worse

 Engineering Feasibility Similar, Better, Worse

Cost Similar, Better, Worse

Downstream Drayton, ND (30 mi. to Canada)
3 Elevation, (Impact, ft) 802.03 802.06 (0.03) 802.05 (0.02) 802.06 (0.03) 802.06 (0.03) 802.05 (0.02) 802.13 (0.1) 802.05 (0.02) 802.06 (0.03) 802.06 (0.03) 802.05 (0.02) 802.13 (0.1) 802.04 (0.01) 802.06 (0.03) 802.05 (0.02) 802.05 (0.02) 802.13 (0.1)

Downstream Oslo, MN Elevation, (Impact, ft) 813.42 813.44 (0.02) 813.43 (0.01) 813.44 (0.02) 813.43 (0.01) 813.43 (0.01) 813.47 (0.05) 813.43 (0.01) 813.44 (0.02) 813.43 (0.01) 813.43 (0.01) 813.47 (0.05) 813.43 (0.01) 813.43 (0.01) 813.43 (0.01) 813.43 (0.01) 813.47 (0.05)

Downstream Grand Forks Gage Elevation, (Impact, ft) 832.38 832.43 (0.05) 832.41 (0.03) 832.43 (0.05) 832.42 (0.04) 832.41 (0.03) 832.61 (0.23) 832.41 (0.03) 832.43 (0.05) 832.42 (0.04) 832.40 (0.02) 832.61 (0.23) 832.39 (0.01) 832.41 (0.03) 832.41 (0.03) 832.40 (0.02) 832.60 (0.22)

Downstream Thompson, ND (Gage) Elevation, (Impact, ft) 846.85 846.84 (-0.01) 846.80 (-0.05) 846.82 (-0.03) 846.79 (-0.06) 846.75 (-0.1) 847.16 (0.31) 846.80 (-0.05) 846.82 (-0.03) 846.79 (-0.06) 846.74 (-0.11) 847.16 (0.31) 846.76 (-0.09) 846.79 (-0.06) 846.78 (-0.07) 846.75 (-0.1) 847.15 (0.3)

Downstream Climax, MN Elevation, (Impact, ft) 857.08 857.05 (-0.03) 856.99 (-0.09) 857.03 (-0.05) 856.97 (-0.11) 856.90 (-0.18) 857.57 (0.49) 856.99 (-0.09) 857.03 (-0.05) 856.97 (-0.11) 856.89 (-0.19) 857.57 (0.49) 856.94 (-0.14) 856.98 (-0.1) 856.95 (-0.13) 856.91 (-0.17) 857.55 (0.47)

Downstream Nielsville, MN Elevation, (Impact, ft) 861.16 861.12 (-0.04) 861.05 (-0.11) 861.09 (-0.07) 861.04 (-0.12) 860.96 (-0.2) 861.64 (0.48) 861.05 (-0.11) 861.09 (-0.07) 861.03 (-0.13) 860.95 (-0.21) 861.64 (0.48) 861.00 (-0.16) 861.04 (-0.12) 861.01 (-0.15) 860.97 (-0.19) 861.62 (0.46)

Downstream Shelly, MN Elevation, (Impact, ft) 865.16 865.12 (-0.04) 865.08 (-0.08) 865.10 (-0.06) 865.07 (-0.09) 865.02 (-0.14) 865.45 (0.29) 865.08 (-0.08) 865.10 (-0.06) 865.06 (-0.1) 865.01 (-0.15) 865.45 (0.29) 865.05 (-0.11) 865.07 (-0.09) 865.05 (-0.11) 865.02 (-0.14) 865.44 (0.28)

Downstream Halstad, MN Elevation, (Impact, ft) 868.27 868.22 (-0.05) 868.19 (-0.08) 868.21 (-0.06) 868.18 (-0.09) 868.15 (-0.12) 868.45 (0.18) 868.19 (-0.08) 868.21 (-0.06) 868.18 (-0.09) 868.15 (-0.12) 868.45 (0.18) 868.18 (-0.09) 868.19 (-0.08) 868.18 (-0.09) 868.16 (-0.11) 868.44 (0.17)

Downstream Hendrum, MN Elevation, (Impact, ft) 872.61 872.49 (-0.12) 872.46 (-0.15) 872.47 (-0.14) 872.44 (-0.17) 872.38 (-0.23) 872.82 (0.21) 872.46 (-0.15) 872.47 (-0.14) 872.43 (-0.18) 872.38 (-0.23) 872.82 (0.21) 872.43 (-0.18) 872.45 (-0.16) 872.43 (-0.18) 872.39 (-0.22) 872.81 (0.2)

Downstream Perley, MN Elevation, (Impact, ft) 877.31 877.26 (-0.05) 877.24 (-0.07) 877.25 (-0.06) 877.24 (-0.07) 877.23 (-0.08) 877.42 (0.11) 877.24 (-0.07) 877.25 (-0.06) 877.24 (-0.07) 877.23 (-0.08) 877.42 (0.11) 877.23 (-0.08) 877.24 (-0.07) 877.24 (-0.07) 877.24 (-0.07) 877.42 (0.11)

Downstream Georgetown, MN Elevation, (Impact, ft) 881.83 881.93 (0.1) 881.92 (0.09) 881.94 (0.11) 881.94 (0.11) 881.94 (0.11) 882.08 (0.25) 881.92 (0.09) 881.94 (0.11) 881.94 (0.11) 881.94 (0.11) 882.08 (0.25) 881.91 (0.08) 881.93 (0.1) 881.94 (0.11) 881.95 (0.12) 882.07 (0.24)

903.22 897.56 (-5.66) 897.56 (-5.66) 899.71 (-3.51) 900.73 (-2.49) 901.77 (-1.45) 899.71 (-3.51) 897.56 (-5.66) 899.71 (-3.51) 900.73 (-2.49) 901.77 (-1.45) 899.71 (-3.51) 897.55 (-5.67) 899.68 (-3.54) 900.73 (-2.49) 901.80 (-1.42) 899.68 (-3.54)

RS 40.5

Upstream Upstream of Dam Elevation, (Impact, ft) Varies 921.66 (7.4) 920.75 (6.49) 920.03 (5.77) 919.80 (5.54) 919.67 (5.41) 919.65 (5.39) 919.91 (5.65) 919.13 (4.87) 918.93 (4.67) 918.82 (4.56) 918.80 (4.54) 920.17 (5.91) 919.46 (5.2) 919.20 (4.94) 919.05 (4.79) 919.02 (4.76)

Upstream
County Line @ Wild Rice River (xs 

109018)
Elevation, (Impact, ft) 922.04 922.6 (0.56) 922.23 (0.19) 922.13 (0.09) 922.11 (0.07) 922.09 (0.05) 922.13 (0.09) 922.08 (0.04) 922.05 (0.01) 922.05 (0.01) 922.04 (0) 922.05 (0.01) 922.15 (0.11) 922.08 (0.04) 922.07 (0.03) 922.06 (0.02) 922.08 (0.04)

Upstream
County Line @ Red River (xs 

2578502)
Elevation, (Impact, ft) 918.76 922.49 (3.73) 921.80 (3.04) 921.38 (2.62) 921.26 (2.5) 921.17 (2.41) 921.24 (2.48) 921.26 (2.5) 920.83 (2.07) 920.73 (1.97) 920.65 (1.89) 920.72 (1.96) 921.43 (2.67) 921.04 (2.28) 920.90 (2.14) 920.79 (2.03) 920.84 (2.08)

RS 34.8

Cass County

Elevation, (Impact, ft)

Clay County

Criteria G - Resilience/Robustness of Design

RS 34.8 RS 37RS 37 RS 38 RS 39 RS 37

 Total (ND/MN)

Criteria F - Protected Area Impacted Structures 
5

Criteria H - Cost and Engineering Feasibility

1 POR = All Models Utilize Full Period of Record Hydrology (1882 and 1902-2009); 100-year discharge = 33,000 cfs

In-Town Fargo/Moorhead (Fargo Gage
2
)

RS 38 RS 39 RS 37

2 USGS Gage 05054000 - Red River of the North at Fargo, ND (Gage Zero= 862.74 ft, NAVD88)
3 Impacts of 0.04 ft or less at Drayton indicate zero impacts at US/Canadian Border. 
4 The Impacted Acreages and Structure totals are based on a takings analysis boundary that is defined based on an area where the depth difference between with-project and existing conditions is 0.1 foot or greater.
5  The Protected Area Acreages and Structure totals are based on a boundary that is defined based on an area between the line of protection on the south and any project features on the north, east and west sides.

RS 36.9 RS 38 RS 39.1 RS 36.9

Criteria J - Included in Criteria I.

Criteria I / J - Upstream and Downstream Impacts

RS 34.8 RS 34.8

Appendix C.4 - TAG Key Criteria and Results Table

Appendices to the Fargo-Moorhead Area Flood Diversion 
Task Force Final Report


	Appendices to Task Force Report_reduced.pdf
	A.1_2017_1114_TechnicalMeetingMinutes_Final
	A.2_2017_1128_TechnicalMeetingMinutes_Draft
	A.3_F-M Project Considerations and Criteria for Advisory Goup 20171114
	A.4_New Tech Team Alternatives 20171115
	B.1_Nov 28 Presentation Final_20171129
	B.2_TAG All Maps_1_4_20171129
	B.3_Option 1a_1d_RS 35_39 Impacts
	B.4_###-FM Diversion Task Force Adv Group_Summary of Criteria 2017-11-29-####
	C.1_FM Gov Task Force Presentation Final_20171211
	C.2_TAG_All_Alignments_2
	C.3_Options 7A_7B_7C handouts
	C.4_###-FM Diversion Task Force Adv Group_Summary of Criteria 2017-12-11-####




