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SECTION 01000

GENERAL
                                
PART 1   GENERAL

1.1   DESCRIPTION OF WORK

The work of this contract includes but is not limited to construction of 
cutoff channel, construction of cutoff channel "Texas Crossing," 
construction of excavated material disposal area, installation of a 
manhole, and removal and replacement of an underground sewer.

1.2   ORGANIZATION OF SPECIFICATIONS

The specifications which govern the materials and equipment to be furnished 
and the work to be performed under this contract are listed in the Table of 
Contents.  No attempt has been made in the specifications to segregate work 
to be performed by any trade, craft, or subcontractor.  Any segregation 
between the trades or crafts shall be solely a matter for agreement between 
the Contractor, Contractor's employees, and subcontractors.

1.3   REFERENCES

Reference to the standards, specifications, or codes of any technical 
society, organization, or association, or local, state, or Federal 
authority shall mean the specific edition or revision listed.

1.4   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals

Sanitary Siphon Dewatering plan;   

The submittal requirements are described in PARAGRAPH: DEWATERING 
OPERATIONS.  Additional dewatering plans shall be submitted for 
other areas or phases of the contract where wells, wellpoints, or 
related systems are required.  

Channel Excavation Dewatering plan; G,GT  

The submittal requirements are described in PARAGRAPH: DEWATERING 
OPERATIONS.
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Shoring plan; 

The submittal requirements are described in PARAGRAPH: SHORING.

Sanitary Sewer Interruption Plan; G,GEN

The submittal requirements are described in PARAGRAPH: SANITATY 
SEWER.

SD-11 Closeout Submittals

Utility As-Builts; 

The Utility As-Builts are described under PARAGRAPH: SURVEYS.

1.5   PERMITS

The City of Crookston has applied for a protected waters permit from the 
Minnesota Department of Natural Resources.

PART 2   PRODUCTS

2.1   APPROVAL OF MATERIALS OR ALTERNATES

Requests for approval of materials and products, or substitutes thereof, 
will not be considered prior to award of the contract.

2.2   WARRANTIES 

Any items that are submitted for review or approval of the Contracting 
officer should include a copy of the manufacturer's standard warranty if 
one is available.

PART 3   EXECUTION

3.1   GROUNDS AND ROADWAYS

3.1.1   Availability of Grounds

The boundary limits of the grounds made available for the Contractor's use 
during the life of the contract are shown on the drawings. Any additional 
rights-of-way or grounds desired by the Contractor shall be obtained by the 
Contractor at its own expense, and copies of agreements for the use of such 
rights-of-way shall be furnished to the Contracting Officer before entering 
thereon.  Such agreements shall clearly relieve the Government of any 
responsibility for damages resulting from the use of the grounds.

3.1.2   Drainage Facilities

Insofar as natural drainage from the protected areas is obstructed by 
contract operations, it shall be the Contractor's responsibility to make 
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adequate provision for accommodating such drainage in a satisfactory manner 
during the life of this contract, either by temporary means or by use of 
the permanent construction and operation of the permanent facilities.

3.1.3   Roadways

3.1.3.1   Traffic hazards

When continuous haul operations or other condition created by the 
Contractor's operations result in interference or hazard to traffic on 
streets and highways, beyond that of ordinary public usage, the Contractor 
shall erect warning signs and provide flagging services as necessary to 
safeguard the public as required in SECTION 01500: TEMPORARY CONSTRUCTION 
FACILITIES.

3.1.3.2   Haul routes

The Contractor shall be responsible for securing all permits required along 
haul routes.  The Contractor shall be the sole permittee and shall be 
responsible for meeting all obligations of the permits.  A copy of each 
permit shall be submitted to the Contracting Officer.  The Contractor, as 
between the Government and the Contractor, has sole responsibility for 
damage or deterioration of the Contractor's haul routes.  Dust control 
shall be provided as stated in SECTION 01355: ENVIRONMENTAL PROTECTION.

3.1.4   Texas Crossing

Contractor shall not use the Texas crossing in its finished state for earth 
moving operations.  As such, Contractor shall construct the Texas crossing 
(subgrade preparation, geotextile, aggregate surfacing) only after 
completion of earthwork operations.

3.1.5   Sanitary Sewer

Interruption of the sanitary sewer between existing Manholes P2 and P3 is 
required for construction of the cutoff channel.  Sanitary service 
interruption shall be kept to the minimum time possible.  Sanitary sewer 
interruption shall not extend over more than one construction season. 
Contractor is not required to provide temporary sanitary service.  
Contractor shall request approval in writing at least 30 calendar days 
prior to the proposed interruption.  This submittal shall fully describe 
all details of proposed interruption.  The Contractor shall further 
coordinate with the City of Crookston (City) at least 10 calendar days in 
advance of interruption of services.  Contractor shall notify the City in 
writing at least 30 calendar days prior to putting the new sanitary sewer 
syphon into service and shall again notify the City 10 calendar days in 
advance of putting the syphon into service.

3.2   DISPOSAL OF DEBRIS AND WASTE

The Contractor's attention is directed to SECTION 01355: ENVIRONMENTAL 
PROTECTION and to the following CONTRACT CLAUSES:  PERMITS AND 
RESPONSIBILITIES;  PROTECTION OF EXISTING VEGETATION, STRUCTURES, 
EQUIPMENT, UTILITIES, AND IMPROVEMENTS;  OPERATIONS AND STORAGE AREAS; and 
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CLEANING UP.  Burning will not be permitted at the project site and debris 
or waste shall not be left on the site.  Disposal of clearing and grubbing 
debris shall be by one of the following methods:

3.2.1   Disposal offsite for useful purposes

In the interest of conservation, it is required that the Contractor make a 
reasonable effort to dispose of the material offsite for some useful 
purpose.  Timber may be cut into convenient lengths and utilized for making 
saw logs, posts, cordwood, wood chips for paper making or other uses, or 
other similar use.

3.2.2   Disposal in a locally operated sanitary landfill

Contractor shall select the disposal site with the approval of the 
Contracting Officer.  The Contractor shall secure the required permits for 
disposal and provide copies of the permit to the Contracting Officer.

3.2.3   Disposal of Solid Construction Debris and Waste

Disposal of Solid Construction Debris and Waste shall consist of removal 
from Government property and disposal in compliance with Federal, state, 
and local requirements for solid waste disposal.  Contractor shall select 
the disposal site with the approval of the Contracting Officer. 

3.3   EXISTING UTILITIES

3.3.1   General

The Contractor shall coordinate all utility relocation requirements and 
make payment to the utility companies for all services, fees, and permits 
required to relocate and reestablish service. The Contractor shall be 
responsible for all costs related to protecting existing utilities. The 
Contractor shall coordinate with the utility representatives listed below:

Sanitary Sewer.  The Contractor shall further coordinate with the City 
of Crookston in advance of interruption of services. 

3.3.2   Buried Utilities

The approximate locations of known existing buried utilities are shown on 
the drawings to the extent of available information at the time the 
drawings were prepared.  (In general, no service connections are shown.)  
Prior to commencing excavation, the Contractor shall accurately locate all 
such installations.  In the event the Contractor damages any existing 
utility lines, report thereof shall be made immediately to the Contracting 
Officer.  If the Contracting Officer determines that repairs shall be made 
by the Contractor, such repairs shall be performed immediately.

3.3.3   Interruption of Services

Utility services shall not be interrupted except for brief periods to 
facilitate cut-ins.  The Contractor shall provide temporary service and 
shall relocate existing utilities as required to construct the work shown 
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and insure  uninterrupted service.  If interruption of services is 
unavoidable, the Contractor shall request approval in writing at least 30 
calendar days prior to the proposed interruption.  This submittal shall 
fully describe all details of proposed interruption and the reasons why 
alternatives are not feasible.  The Contractor shall further coordinate 
with the owner of the utility and notify affected consumers at least 10 
calendar days in advance of interruption of services.  The Contracting 
Officer will not in general approve proposals which require interruption of 
services for more than 4 continuous hours.

3.3.4   Minnesota One Call Excavation Notice System

For contract work performed within the State of Minnesota, the Contractor 
shall meet the requirements of Minnesota Statutes, Chapter 216D "One Call 
Excavation Notice System." The Gopher State One Call notification center 
telephone numbers are:

     
     Metro area     (651) 454-0002
     Outstate       (800) 252-1166

3.4   SCHEDULING

3.4.1   General

It shall be the responsibility of the Contractor to schedule and execute 
the work, incorporating the necessary requirements set forth in these 
specifications.  The Contractor shall develop and submit a schedule in 
accordance with CONTRACT CLAUSE: SCHEDULES FOR CONSTRUCTION CONTRACTS.

3.4.2   Notification

The Contractor shall inform the Government in writing within 5 days after
receipt of notice to proceed and before work begins as to which hours of 
the day and days of the week work under this contract will be performed.  
The Contractor shall notify the Government at least 24 hours before work is 
to be conducted on overtime, in multiple shifts, on weekends, or on Federal 
Government holidays.

3.5   CONSTRUCTION RESTRICTIONS

3.5.1   Blasting

Blasting will not be permitted.

3.5.2   Protection of Trees

Trees to be protected shall be determined and staked by the Contracting 
Officer.  The following measures shall be implemented for tree protection 
and shall be addressed in the Environmental Protection Plan required under 
SECTION 01355:

a.  The trees shall be protected from wounds to the bark and foliage.
b.  The critical root zone shall be protected from compaction and 
grading.
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c.  Changes in temporary site drainage and ponding shall be minimized 
to the extent possible that it effects the protected trees.

The critical root zone of trees designated to be protected shall be 
surrounded by a high visibility fence 4 feet in height, supplied and 
erected by the Contractor.  The critical root zone shall be defined by an 
area extending 1.5 feet radius from each tree for each inch of Diameter at 
Breast Height (DBH).   The fence shall be securely erected and installed 
prior to any movement through the project site by construction vehicles or 
equipment, and remain in place until construction and clean-up are 
completed.  The critical root zone shall remain free of all construction 
activities including trenching, staging, stockpiling and storage of 
materials.  Vehicles and equipment shall not drive or park within the 
critical root zone.  Variation to the critical root zone size or 
configuration will only be permitted where it is absolutely necessary for 
construction of the project, and requires approval of the Contracting 
Officer.  Short duration alterations of the critical root zone involving 
wood chips and limited equipment travel shall be submitted in writing for 
approval.

The Contractor shall not operate equipment in vegetated areas outside the 
work limits.

3.5.2.1   Restoration of Damaged Trees

Any existing tree designated to be protected that is damaged by the 
Contractor's operations shall be replaced.  Trees will be considered 
damaged if the critical root zone in cohesive soils is compacted, if there 
are significant wounds that could contribute to rot, or if distress 
(evident by reduced growth or other observations of distress documented by 
a forester) is observed prior to closing the contract.  Trees shall be 
replaced in kind on a caliper inch per caliper inch basis (DBH) (i.e. one 
6-inch red oak shall be replaced with two 3-inch red oaks, three 2-inch red 
oaks, or six 1-inch red oaks).  Replacement trees shall be planted and 
guaranteed with the Contractor's standard warranty.  Replacement tree size 
and location will be determined and staked by the Contracting Officer.  
Repair by pruning, aeration, soil conditioning, or other recommendation 
from a qualified forester will be considered as substitution for 
replacement by the Contracting Officer.

3.6   SHORING

3.6.1   General

At locations where shoring is not specifically required by the contract 
documents to safeguard adjacent structures, the Contractor may at its own 
option employ shoring for protecting work areas within excavations in lieu 
of performing excavation to safe and stable side slopes.  The Contractor 
shall construct all shoring required in performing the excavations.  
Shoring shall be constructed in accordance with the safety requirements of 
EM 385-1-1.

3.6.2   Responsibility
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The Contractor shall be responsible for design and maintenance of all 
shoring which the Contractor proposes to install.  Plans and design 
computations for all shoring used shall be submitted in accordance with 
SECTION 01330: SUBMITTAL PROCEDURES at least 30 days prior to installation.

3.6.3   Removal

Unless otherwise authorized, all sheeting and bracing shall be removed  
when backfill is completed.

3.7   DEWATERING OPERATIONS

3.7.1   Scope

The disposal area fill is intended to be placed and compacted to a density 
similar to the native soils.  The moisture content of the channel 
excavation shall be controlled so that the fill is generally placed at a 
moisture content less than or equal to the native soils.

The Contractor shall design, furnish, install and operate dewatering 
systems in conjunction with associated cofferdams, shoring, and other 
related work.  Surface drainage shall be controlled by rerouting storm 
water runoff or diverting natural drainage, as necessary.

3.7.2   Requirements

Control of groundwater shall be accomplished in a manner that will provide
suitable working conditions for construction, preserve the strength of the
foundation soils, will not cause instability of excavations.  Suitable 
working conditions for construction will provide a dry or moist subgrade 
free of standing, percolating, or running water to the extent practicable 
during excavation, and placement and compaction of backfill.

3.7.2.1   Design

If conditions warrant, and if not otherwise specified in the contract 
documents, dewatering may consist of collection in sumps or trenches, and 
open pumping.  Sumps, trenches and running water shall not jeopardize 
erosion or ground loss near foundations, pipes, or other structures.  Open 
pumping will not be permitted if it results in boils, seepage in concrete 
placement areas, loss of fines, softening of the ground, instability of 
slopes, or interference with orderly progress of the construction.

3.7.2.2   Regulations

Compliance with all regulations shall be incidental to the dewatering work. 
 Disposal of water shall be in accordance with SECTION 01355: ENVIRONMENTAL 
PROTECTION and all applicable regulations.  Well abandonment shall seal 
aquifers and confining layers in compliance with environmental regulations 
and permits.

3.7.2.3   Operation

Upon installation and commencement of dewatering operations, the system 
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shall be operated continuously (24 hours/day, 7 days/week) until the 
structure and backfill are completed to the groundwater elevation.  The 
Contractor shall be responsible for maintaining the system.

3.7.2.4   Removal

Upon completion of the work, well casing and screens shall be withdrawn, 
and all equipment shall be removed (including related temporary cofferdams, 
shoring, etc.)

3.7.3   Geologic Information

Ground water elevations shown on the boring logs are those encountered at 
the time the borings were taken.  Because groundwater elevations are 
dependent upon hydrologic conditions, variations in the water table should 
be expected.  For work near rivers and navigable waterways, refer to the 
hydrographs included with the contract drawings.  It shall be the 
Contractors responsibility to perform the necessary dewatering operations 
irrespective of the water elevations at the time of the work.  However, 
nothing in this clause prohibits the Contractor from receiving a time 
extension under the Default clause, the Time Extensions for Unusually 
Severe Weather clause, or any other clause in this contract.

Cutoff Channel 1 will be constructed through saturated silty sand layers 
extending from approximately elevation 837 feet to the groundwater table 
near elevation 845 feet as indicated in borings 93-9M, 93-10M, and 93-13M.  
These layers are typically fine to medium coarse sand, silty, saturated, 
loose to medium dense, with D10 sizes ranging between 0.07 mm and 0.15 mm.

3.7.4   Channel Excavation Dewatering Plan

The Channel Excavation Dewatering plan shall include the following items: 

1.  excavation sequence
2.  layout (including the relationship to site improvements and 
construction operations)
3.  type, sizes, depth and spacing of dewatering devices 
4.  number and capacity of pumps
5.  description of discharge point (weirs, sedimentation basin, etc.)
6.  type and location of monitoring equipment
7.  removal and abandonment plans

3.7.5   Sanitary Siphon Dewatering Plan

The Sanitary Siphon Dewatering plan shall include the following items: 

1.  layout (including the relationship to site improvements and 
construction operations)
2.  type, sizes, depth and spacing of dewatering devices 
3.  number and capacity of pumps
4.  description of discharge point (weirs, sedimentation basin, etc.)
5.  type and location of monitoring equipment
6.  removal and abandonment plans
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3.7.6   Liability

Government review of the proposed dewatering system will not relieve the 
Contractor of full responsibility for the adequacy of the dewatering 
operations.  The Contractor shall be responsible for dewatering effects on 
adjacent properties, including but not limited to blockage of easements, 
erosion or sedimentation of ditches, and encroachment onto private property 
by flooding from pump outlets and sedimentation basins.

3.7.7   Related Work

Shoring, trench support systems, cofferdams and diversion structures shall 
be coordinated with the dewatering effort to provide safe and reliable 
conditions.

3.8   SURVEYS

3.8.1   Field Layout

The Contractor shall layout the work from the Government established bench 
marks in accordance with CONTRACT CLAUSE: LAYOUT OF WORK.  The construction 
of each feature of work shall follow the alignments as indicated on the 
drawings.  The Contractor shall have in place, at least 7 calendar days 
prior to commencing construction operations, sufficient stakes and markings 
to enable the Contracting Officer to observe the field layout of the 
alignment and limits of each feature of work.  For each feature of work, 
these stakes shall define areal limits such that the Contracting Officer 
can easily determine, without additional surveys, if alignment and/or limit 
adjustments need to be made.  For embankments, levees, floodwalls, and 
similar work, these stakes shall define centerline, stationing, outermost 
fill/cut limits, and work limits.  For buildings and similar work, the 
building corners and grid lines shall be staked.  General site work shall 
be staked to define staging areas, storage areas, and other area limits as 
directed.  The Contracting Officer may waive these requirements for certain 
areas.  The layout shall be sufficient for the Contracting Officer to mark 
trees, vegetation and other features to be left undisturbed.  No work shall 
take place without approval of field layout by the Contracting Officer.

3.8.1.1   Alignment Changes

The Government reserves the right to make changes in the alignment of any 
feature of work as may be found necessary during the course of the 
contract.  If it becomes necessary, through no fault of the Contractor, to 
abandon a line, location or feature on which work has been done, an 
equitable adjustment for completed work will be made.  No alignment changes 
or abandonment shall take place without prior written notice from the 
Contracting Officer.

3.8.2   Utility As-builts

An as-built field survey of all utilities shall be conducted after 
installation to determine the final locations and elevations of all utility 
structures such as manholes, catch basins, hydrants, gate valves, 
cleanouts, service connections, and other special controls or structures. 
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Final elevations shall be determined for all sewer inverts and castings.  
Locations shall be shown using the same convention as the original contract 
drawings (typically stationing and offset from known centerline).  If no 
convention is used in the contract drawings, locations shall be tied to at 
least 2 permanent landmarks.

3.8.3   Quantity surveys  

The Contractor shall perform quantity and tolerance verification surveys 
for all features of work in accordance with CONTRACT CLAUSE: QUANTITY 
SURVEYS--ALTERNATE I.  Unless changed by the Contracting Officer, the 
Contractor shall provide cross sections at 100 foot intervals to verify the 
required section.  Areas where payment for material is specified by volume, 
 and/or weight, shall be surveyed by the Contractor, prior to commencement 
of construction of each feature and upon completion of each feature, in 
enough detail to accurately determine quantities and verify the required 
section.  The Contractor shall also plot each cross section from the survey 
notes at a scale of 1" = 10' and provide a copy of the survey notes and 
cross sections to the Contracting Officer within 10 days after completion 
of the survey.

    -- End of Section --
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SECTION 01270

MEASUREMENT AND PAYMENT

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

NATIONAL INSTITUTE OF STANDARDS AND TECHNOLOGY (NIST)

NIST HB 44 (1997) NIST Handbook 44:  Specifications, 
Tolerances, and Other Technical 
Requirements for Weighing and Measuring 
Devices

1.2   COMPENSATION

The payment provided for in the contract shall constitute full compensation 
for furnishing all materials and for performing all work under the contract 
in a complete and acceptable manner.  The contract work shall include 
providing plant, equipment, tools, supplies, labor, supervision, incidental 
materials, quality control, environmental protection, and meeting safety 
requirements, and for performing all work required for which separate 
payment is not otherwise provided.  Compensation for all work shown, 
specified, or essential to completion of the project (whether or not the 
specific material or operation is indicated) shall be included on the 
bidding schedule.  The payment provided for in the contract includes 
compensation for all risk, loss, damage, and expense arising out of the 
nature of the work or its prosecution, subject to conditions of the 
contract.  Payment for each contract line item will constitute full 
compensation for furnishing the materials and constructing the work 
complete in place as specified.

1.3   FIELD MEASUREMENT

The Contractor shall provide field surveys for quantity determination as 
specified in SECTION 01000.

1.4   MEASUREMENT BY WEIGHT

Bulk materials paid for by weight will be measured by weighing each truck 
load on approved scales before being placed in the work.  Scales shall be 
of sufficient length to permit simultaneous weighing of all axle loads and 
shall be sensitive to a change in load of 0.2 percent throughout the range 
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of the scales.  The scale's accuracy shall conform to the applicable 
requirements of NIST HB 44 and shall be certified by scale servicing 
company or by an inspector of the State Inspection Bureau. Each load shall 
be accompanied by a delivery ticket certified by the weighmaster.  Delivery 
tickets shall be collected by the Contractor, and copies thereof shall be 
furnished to the Contracting Officer.  As a minimum, each ticket shall 
contain the following information: 

   (1)  Date and time. 
   (2)  Vehicle number. 
   (3)  Gross weight. 
   (4)  Vehicle tare weight. 
   (5)  Net weight. 
   (6)  Job total for material weighed. 
   (7)  Signature of weighmaster. 

1.5   MEASUREMENT UNITS

When materials are measured in units other than the measurement units 
specified as the basis of payment, the measured quantities shall be 
converted to the specified unit of measure.  Factors for conversions from 
one basis or unit of measurement to another shall be approved by the 
Contracting Officer.

1.6   UNIT PRICES

Payment items for the work of this contract are listed in the BIDDING 
SCHEDULE and described below.  The payment items provided for on the 
bidding schedule embody the majority of the work; but the work descriptions 
provided below do not specifically discuss all incidental work required to 
complete the contract work.

1.6.1   Clearing and Grubbing

Clearing and grubbing will not be measured for separate payment and shall 
be performed on a lump sum basis, complete.  Payment will be made at the 
contract unit price for clearing and grubbing, and this price shall 
constitute full compensation for all labor, equipment, tools, and 
incidentals necessary to complete the work specified herein.

1.6.2   Dewatering

Dewatering will not be measured for separate payment and shall be performed 
on a lump sum basis, complete.  This work shall include installation, 
operation, maintenance, and removal of dewatering devices, to provide 
satisfactory conditions to complete the work as specified.

1.6.3   Demolition

Demolition will not be measured for separate payment and shall be performed 
on a lump sum basis, complete.  This work shall include removal and 
disposal of existing pipes, culverts, and appurtenances.

1.6.4   Common Excavation/Disposal

01270  - 3 DACW37-01-B-0006



Payment will be made at the contract unit price for material removed from 
the excavation and disposed of as herein specified.  The unit of 
measurement for excavation will be the cubic yard.  The volume shall be 
computed by the average end area method from cross sections taken before 
and after the cutoff channel and Texas crossing excavation operations.  The 
volume to be paid for will be the number of cubic yards of material 
measured in its original position.  All excavation shall be unclassified 
regarding material type and consistency.  The measurement will not include 
the volume of material that is scarified or plowed and reused in-place.  
Separate excavation, hauling, and spreading or piling of topsoil and 
related miscellaneous operations will be covered under the contract unit 
price for common excavation and disposal.

1.6.5   Impervious Fill

Impervious fill will be paid for at the contract unit price per cubic yard 
for impervious fill.  Impervious fill will be measured by the cubic yard in 
place using the average-end-area method based on the stripping and 
excavation lines shown, modified to include authorized overdepth stripping, 
and the final lines, grades, and sections shown with the following 
limitations or exceptions:

   (1)   Tolerances are provided only for the convenience of the 
Contractor and no material placed outside of the lines, grades, and 
sections shown as a result of the permitted tolerances will be measured 
for payment.

(2)   Material placed above the lines, grades, and sections shown as 
allowance for shrinkage will not be measured for payment.

1.6.6   Geotextile
   
Geotextile will be paid for at the contract unit price per square yard.  
Measurement shall be made of the as-built surface area covered by 
geotextile.  Allowance will be made for geotextile in anchor and/or 
drainage trenches; but no allowance will be made for waste, overlaps, 
damaged materials, repairs, or materials used for the convenience of the 
Contractor.  This work shall include materials, delivery, storage, 
installation, and testing.

1.6.7   Aggregate Surfacing

Aggregate Surfacing will be paid for at the contract unit price per cubic 
yard.  Aggregate surfacing shall be measured by the as-built area 
determined by field surveys, multiplied by the plan thickness shown on the 
drawings.  This work shall include material, delivery, stockpiling, 
placement, compaction, and testing.  Aggregate surface material placed to 
establish or maintain haul roads, or other temporary uses to facilitate 
construction operations, will not be measured for payment and shall be 
considered incidental work.

1.6.8   Riprap
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Payment will be by the ton (2,000 pounds avoirdupois) of material 
acceptably placed within the tolerances specified.  This work shall include 
material, hauling, stockpiling, placement, and testing.

1.6.9   Riprap Bedding

Payment will be by the ton (2,000 pounds avoirdupois) of material 
acceptably placed within the tolerances specified.  This work shall include 
material, hauling, stockpiling, placement, and testing.  Chinking riprap at 
the Texas crossing will be measured and paid for as Riprap Bedding.

1.6.10   Granular Fill

Granular fill will be paid for at the contract unit price per cubic yard.  
Granular fill shall be measured by the as-built area determined by field 
surveys, multiplied by the plan thickness shown on the drawings.   This 
work shall include material, hauling, stockpiling, placement, compaction.

1.6.11   Trench Excavation/Backfill

Trench excavation/backfill will be paid for at the contract unit price per 
linear feet.  Trench excavation shall be measured by the linear feet along 
the centerline of the trench which is excavated to the depths and widths 
necessary for installation of the pipe.  No increase shall be made for the 
extra excavation required at manholes and similar structures.   This work 
shall include excavation, stockpiling, backfilling, compaction, 
installation/removal of shoring, and installation/removal of dewatering.

1.6.12   20" HDPE Pipe

20" HDPE pipe will be paid for at the contract unit price per linear foot. 
The length of pipe installed will be measured by field surveys of the 
completed work.  Extra pipe length in fittings or couplings shall not be 
measured.  No extra payment will be made for bends.

1.6.13   Select Granular Bedding Material

Select granular bedding material will not be measured for payment; and will 
be paid for at the contract lump sum price.  This work shall include 
material, hauling, stockpiling, placement, compaction.

1.6.14   Sanitary Sewer Manhole

Sanitary sewer manhole will be paid for at the contract price on a lump sum 
basis.  This work shall include materials, delivery, storage, installation, 
cutting, shaping, pipe fittings, and concrete.

1.6.15   Sanitary Sewer Connections

Sanitary sewer connections, disconnections, and temporary service lines 
will be paid for at the contract price for sanitary sewer connections on a 
lump sum basis.   This work shall include removal and replacement of pipe, 
materials, installation, cutting, shaping, pipe fittings, and concrete, 
permits, and coordination with the City.
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1.6.16   Reinforced Concrete Arch Culvert

Pipe and flared end sections will be paid for at the contract price for 
reinforced concrete arch culvert on a lump sum basis.  This work shall 
include materials, delivery, installation, and geotextile joint wrap.

1.6.17   Topsoil and Seeding

Topsoil and seeding will be paid for at the contract unit price per acre.  
Topsoil and seeding will be measured for payment by field surveys of 
completed work.  The area measured for payment will be determined by field 
surveys of completed work.  No classification shall be given to seeding 
methods, seed type, or erosion control matting areas.  The work shall 
include placement of topsoil, amendments, placement of seed, watering, and 
care of turf.  Restoration by seeding of disturbed areas not designated on 
the drawings will not be measured for payment and shall be incidental to 
the work being performed.

1.6.18   Erosion control matting

Erosion control matting will be paid for at the contract unit price per 
square yard.  The area measured for payment will be limited to the areas 
designated for erosion control matting as shown on the drawings.  Allowance 
will be made for erosion control matting in anchor trenches; but no 
allowance will be made for waste, overlaps, damaged materials, repairs, or 
materials used for the convenience of the Contractor.  The work shall 
include pick-up and delivery of Government furnished materials, staking, 
and installation.

1.6.19   Bonds

Bonds will be paid for on a job basis in accordance with FAR 52.232-5.

PART 2   PRODUCTS  (Not Applicable)

PART 3   EXECUTION (Not Applicable)

       -- End of Section --
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SECTION 01330

SUBMITTAL PROCEDURES

PART 1   GENERAL

1.1   SUBMITTAL IDENTIFICATION

Submittals required are identified by SD numbers and titles as follows:

SD-01 Preconstruction Submittals

SD-02 Shop Drawings

SD-03 Product Data

SD-04 Samples

SD-05 Design Data

SD-06 Test Reports

SD-07 Certificates

SD-08 Manufacturer's Instructions

SD-09 Manufacturer's Field Reports

SD-10 Operation and Maintenance Data

SD-11 Closeout Submittals

1.2   SUBMITTAL CLASSIFICATION

Submittals are classified as follows:

1.2.1   Government Approved

Governmental approval is required for extensions of design, critical 
materials, deviations, equipment whose compatibility with the entire system 
must be checked, and other items as designated by the Contracting Officer.  
Within the terms of the Contract Clause entitled "Specifications and 
Drawings for Construction," they are considered to be "shop drawings."

1.2.2   Information Only

All submittals not requiring Government approval will be for information 
only.  They are not considered to be "shop drawings" within the terms of 
the Contract Clause referred to above.

1.3   APPROVED SUBMITTALS
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The Contracting Officer's approval of submittals shall not be construed as 
a complete check, but will indicate only that the general method of 
construction, materials, detailing and other information are satisfactory.  
Approval will not relieve the Contractor of the responsibility for any 
error which may exist, as the Contractor under the CQC requirements of this 
contract is responsible for dimensions, the design of adequate connections 
and details, and the satisfactory construction of all work.  After 
submittals have been approved by the Contracting Officer, no resubmittal 
for the purpose of substituting materials or equipment will be considered 
unless accompanied by an explanation of why a substitution is necessary.

1.4   DISAPPROVED SUBMITTALS

The Contractor shall make all corrections required by the Contracting 
Officer and promptly furnish a corrected submittal in the form and number 
of copies specified for the initial submittal.  If the Contractor considers 
any correction indicated on the submittals to constitute a change to the 
contract, a notice in accordance with the Contract Clause "Changes" shall 
be given promptly to the Contracting Officer.

1.5   WITHHOLDING OF PAYMENT

Payment for materials incorporated in the work will not be made if required 
approvals have not been obtained.

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION

3.1   GENERAL

The Contractor shall make submittals as required by the specifications.   
The Contracting Officer may request submittals in addition to those 
specified when deemed necessary to adequately describe the work covered in 
the respective sections.  Units of weights and measures used on all 
submittals shall be the same as those used in the contract drawings.  Each 
submittal shall be complete and in sufficient detail to allow ready 
determination of compliance with contract requirements.  Prior to 
submittal, all items shall be checked and approved by the Contractor's 
Quality Control (CQC) representative and each item shall be stamped, 
signed, and dated by the CQC representative indicating action taken. 
Proposed deviations from the contract requirements shall be clearly 
identified.  Submittals shall include items such as:  Contractor's, 
manufacturer's, or fabricator's drawings; descriptive literature including 
(but not limited to) catalog cuts, diagrams, operating charts or curves; 
test reports; test cylinders; samples; O&M manuals (including parts list); 
certifications; warranties; and other such required submittals.  Submittals 
requiring Government approval shall be scheduled and made prior to the 
acquisition of the material or equipment covered thereby.  Samples 
remaining upon completion of the work shall be picked up and disposed of in 
accordance with manufacturer's Material Safety Data Sheets (MSDS) and in 
compliance with existing laws and regulations.
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3.2   SUBMITTAL REGISTER (ENG FORM 4288)

At the end of this section is a submittal register (ENG Form 4288) showing 
items of equipment and materials for which submittals are required by the 
specifications; this list may not be all inclusive and additional 
submittals may be required.  Columns "c" through "f" have been completed by 
the Government; the Contractor shall complete columns "a" and "g" through 
"i" and submit the forms to the Contracting Officer for approval within 7 
calendar days after Notice to Proceed.  The Contractor shall keep the 
submittal register up-to-date and shall submit it to the Government 
together with the monthly payment request.  The approved submittal register 
will become the scheduling document and will be used to control submittals 
throughout the life of the contract.  The submittal register and the 
progress schedules shall be coordinated.

3.3   SCHEDULING

Submittals covering component items forming a system or items that are 
interrelated shall be scheduled to be coordinated and submitted 
concurrently.  Certifications to be submitted with the pertinent drawings 
shall be so scheduled.  Adequate time (a minimum of 30 calendar days 
exclusive of mailing time) shall be allowed and shown on the register for 
review and approval.  No delay damages or time extensions will be allowed 
for time lost in late submittals.  The submittal register shall provide for 
a reasonable timely distribution of shop drawings as they are prepared 
(particularly within a specific discipline, i.e.: structural, mechanical).

3.4   TRANSMITTAL FORM (ENG FORM 4025)

The sample transmittal form (ENG Form 4025) attached to this section shall 
be used for submitting both Government approved and information only 
submittals in accordance with the instructions on the reverse side of the 
form.  These forms will be furnished to the Contractor.  This form shall be 
properly completed by filling out all the heading blank spaces and 
identifying each item submitted.  Special care shall be exercised to ensure 
proper listing of the specification paragraph and/or sheet number of the 
contract drawings pertinent to the data submitted for each item.

3.5   SUBMITTAL PROCEDURE

3.5.1   Submittal Copies
  
The Contractor shall submit 6 copies of each submittal (both government 
approved and for information only) unless otherwise indicated.  Each 
transmittal shall address only one submittal item.  Transmittals returned 
for resubmission shall be resubmitted in their entirety.  When approved by 
the Contracting Officer, routine test reports and delivery tickets may be 
submitted with daily quality control reports in place of following 
submittal procedures under this section.

3.5.2   Schedule
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Shop drawings shall be submitted with ample time to secure Government 
approval prior to the time the items covered thereby are to be delivered to 
the site.  Additional time should be allowed for possible resubmittal.  
Materials fabricated or delivered without Government approval of the shop 
drawing will be subject to rejection.  All submittals shall be made prior 
to commencement of applicable work, and allow adequate time for government 
review acceptable to the Contracting Officer. 

3.5.3   Shop Drawings 

Shop drawings shall be reproductions on high quality paper with clear 
legible print.  Drawings shall generally be bordered a minimum of one inch 
and trimmed to neat lines.  Shop drawing quality will be subject to 
approval.  Each shop drawing, including catalog data, shall be identified 
with a title block including the name of the Contractor, contract number, 
name and location of project, and name of the item of work or structure to 
which the shop drawing applies.  Catalog data, including specifications and 
full descriptive matter, may be submitted as shop drawings.  Catalog data 
must be supplemented as necessary to include all pertinent data to verify 
conformance to the contract documents.  When catalog data includes non 
applicable data, the applicable data shall be clearly indicated.

3.5.4   Deviations

For submittals which include proposed deviations requested by the 
Contractor, the column "variation" of ENG Form 4025 shall be checked.  The 
Contractor shall set forth in writing the reason for any deviations and 
annotate such deviations on the submittal.  The Government reserves the 
right to rescind inadvertent approval of submittals containing unnoted 
deviations.

3.6   CONTROL OF SUBMITTALS

The Contractor shall carefully control his procurement operations to ensure 
that each individual submittal is made on or before the Contractor 
scheduled submittal date shown on the approved "Submittal Register."

3.7   GOVERNMENT APPROVED SUBMITTALS

Upon completion of review of submittals requiring Government approval, the 
submittals will be identified as having received approval by being so 
stamped and dated.  Five copies of the submittal will be retained by the 
Contracting Officer and 1 copy of the submittal will be returned to the 
Contractor.

3.8   INFORMATION ONLY SUBMITTALS

Normally submittals for information only will not be returned.  Approval of 
the Contracting Officer is not required on information only submittals.   
The Government reserves the right to require the Contractor to resubmit any 
item found not to comply with the contract.  This does not relieve the 
Contractor from the obligation to furnish material conforming to the plans 
and specifications; will not prevent the Contracting Officer from requiring 
removal and replacement of nonconforming material incorporated in the work; 
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and does not relieve the Contractor of the requirement to furnish samples 
for testing by the Government laboratory or for check testing by the 
Government in those instances where the technical specifications so 
prescribe.

3.9   STAMPS

Stamps used by the Contractor on the submittal data to certify that the 
submittal meets contract requirements shall be similar to the following:
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   ________________________________________________________________________
  |                               CONTRACTOR                               |
  |                                                                        |
  |                               (Firm Name)                              |
  |                                                                        |
  |                                                                        |
  |                                                                        |
  | _____ Approved                                                         |
  |                                                                        |
  |                                                                        |
  | _____ Approved with corrections as noted on submittal data and/or      |
  | attached sheets(s).                                                    |
  |                                                                        |
  |                                                                        |
  |                                                                        |
  | SIGNATURE:  __________________________________________________________ |
  |                                                                        |
  | TITLE:  ______________________________________________________________ |
  |                                                                        |
  | DATE:  _______________________________________________________________ |
  |                                                                        |
  |________________________________________________________________________|

3.10   CONTRACTOR RECORD DRAWINGS

The Contractor shall maintain a separate set of marked-up full-scale 
contract drawings indicating as-built conditions.  These drawings shall be 
maintained in a current condition at all times until completion of the work 
and shall be available for review by Government personnel at all times.  
All variations from the contract drawings, for whatever reason, including 
those occasioned by modifications, optional materials, and the required 
coordination between trades, shall be indicated.  These variations shall be 
shown in the same general detail utilized in the contract drawings.  
Revisions shall be shown on all drawings and details related to the changed 
feature.  These drawings shall be neatly prepared with clear legible print. 
 Deleted items shall be indicated in red and added items or changed 
locations shall be shown in green.  These drawings shall be furnished to 
the Contracting Officer within 30 days after the required contract 
completion date.

3.10.1   As-Built Shop Drawings

The Contractor shall record changes to shop drawings to indicate as-built 
conditions.  These drawings shall show all changes and revisions made up to 
the time the equipment is completed and accepted.

        -- End of Section --
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SECTION 01355

ENVIRONMENTAL PROTECTION

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

CODE OF FEDERAL REGULATIONS (CFR)

33 CFR 328 Definitions

40 CFR 68 Chemical Accident Prevention Provisions

40 CFR 261 Identification and Listing of Hazardous 
Waste

40 CFR 262 Standards Applicable to Generators of 
Hazardous Waste

40 CFR 279 Standards for the Management of Used Oil

40 CFR 302 Designation, Reportable Quantities, and 
Notification

40 CFR 355 Emergency Planning and Notification

49 CFR 171 - 178 Hazardous Materials Regulations

ENGINEERING MANUALS (EM)

EM 385-1-1 (1996) U.S. Army Corps on Engineers Safety 
and Health Requirements Manual

US ARMY CORPS OF ENGINEERS TECHNICAL REPORT

WETLAND MANUAL Corps of Engineers Wetlands Delineation 
Manual Technical Report Y-87-1

1.2   DEFINITIONS

1.2.1   Environmental Pollution and Damage

Environmental pollution and damage is the presence of chemical, physical, 
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or biological elements or agents which adversely affect human health or 
welfare; unfavorably alter ecological balances of importance to human life; 
affect other species of importance to humankind; or degrade the environment 
aesthetically, culturally and/or historically.

1.2.2   Environmental Protection

Environmental protection is the prevention/control of pollution and habitat 
disruption that may occur to the environment during construction.  The 
control of environmental pollution and damage requires consideration of 
land, water, and air; biological and cultural resources; and includes 
management of visual aesthetics; noise; solid, chemical, gaseous, and 
liquid waste; radiant energy and radioactive material as well as other 
pollutants.

1.2.3   Contractor Generated Hazardous Waste

Contractor generated hazardous waste means materials that, if abandoned or 
disposed of, may meet the definition of a hazardous waste.  These waste 
streams would typically consist of material brought on site by the 
Contractor to execute work, but are not fully consumed during the course of 
construction.  Examples include, but are not limited to, excess paint 
thinners (i.e. methyl ethyl ketone, toluene etc.), waste thinners,excess 
paints, excess solvents, waste solvents, and excess pesticides, and 
contaminated pesticide equipment rinse water.

1.2.4   Land Application for Discharge Water

The term "Land Application" for discharge water implies that the Contractor 
shall discharge water at a rate which allows the water to percolate into 
the soil.  No sheeting action, soil erosion, discharge into storm sewers, 
discharge into defined drainage areas, or discharge into the "waters of the 
United States" shall occur.  Land Application shall be in compliance with 
all applicable Federal, State, and local laws and regulations.

1.2.5   Pesticide

Pesticide is defined as any substance or mixture of substances intended for 
preventing, destroying, repelling, or mitigating any pest, or intended for 
use as a plant regulator, defoliant or desiccant.

1.2.6   Pests

The term "pests" means arthropods, birds, rodents, nematodes, fungi, 
bacteria, viruses, algae, snails, marine borers, snakes, weeds and other 
organisms (except for human or animal disease-causing organisms) that 
adversely affect readiness, military operations, or the well-being of 
personnel and animals; attack or damage real property, supplies, equipment, 
or vegetation; or are otherwise undesirable.

1.2.7   Surface Discharge

The term "Surface Discharge" implies that the water is discharged with 
possible sheeting action and subsequent soil erosion may occur.  Waters 
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that are surface discharged may terminate in drainage ditches, storm 
sewers,creeks, and/or "waters of the United States" and would require a 
permit to discharge water from the governing agency.

1.2.8   Waters of the United States

All waters which are under the jurisdiction of the Clean Water Act, as 
defined in 33 CFR 328.

1.2.9   Wetlands

Wetlands means those areas that are inundated or saturated by surface or 
ground water at a frequency and duration sufficient to support, and that 
under normal circumstances do support, a prevalence of vegetation typically 
adapted for life in saturated soil conditions.  Wetlands generally include 
swamps, marshes, and bogs.  Official determination of whether or not an 
area is classified as a wetland must be done in accordance with WETLAND 
MANUAL.

1.3   GENERAL REQUIREMENTS

The Contractor shall minimize environmental pollution and damage that may 
occur as the result of construction operations.  The environmental 
resources within the project boundaries and those affected outside the 
limits of permanent work shall be protected during the entire duration of 
this contract.  The Contractor shall comply with all applicable 
environmental Federal, State, and local laws and regulations.  The 
Contractor shall be responsible for any delays resulting from failure to 
comply with environmental laws and regulations.

1.4   SUBCONTRACTORS

The Contractor shall ensure compliance with this section by subcontractors.

1.5   PAYMENT

No separate payment will be made for work covered under this section.  The 
Contractor shall be responsible for payment of fees associated with 
environmental permits, application, and/or notices obtained by the 
Contractor.  All costs associated with this section shall be included in 
the contract price.  The Contractor shall be responsible for payment of all 
fines/fees for violation or non-compliance with Federal, State, Regional 
and local laws and regulations.

1.6   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals
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Environmental Protection Plan; G,ENV

The environmental protection plan.

1.7   ENVIRONMENTAL PROTECTION PLAN

Prior to commencing construction activities or delivery of materials to the 
site, the Contractor shall submit an Environmental Protection Plan for 
review and approval by the Contracting Officer.  The purpose of the 
Environmental Protection Plan is to present a comprehensive overview of 
known or potential environmental issues which the Contractor must address 
during construction.  Issues of concern shall be defined within the 
Environmental Protection Plan as outlined in this section.  The Contractor 
shall address each topic at a level of detail commensurate with the 
environmental issue and required construction task(s).  Topics or issues 
which are not identified in this section, but which the Contractor 
considers necessary, shall be identified and discussed after those items 
formally identified in this section.  Prior to submittal of the 
Environmental Protection Plan, the Contractor shall meet with the 
Contracting Officer for the purpose of discussing the implementation of the 
initial Environmental Protection Plan; possible subsequent additions and 
revisions to the plan including any reporting requirements; and methods for 
administration of the Contractor's Environmental Plans.  The Environmental 
Protection Plan shall be current and maintained onsite by the Contractor.

1.7.1   Compliance

No requirement in this Section shall be construed as relieving the 
Contractor of any applicable Federal, State, and local environmental 
protection laws and regulations.  During Construction, the Contractor shall 
be responsible for identifying, implementing, and submitting for approval 
any additional requirements to be included in the Environmental Protection 
Plan.

1.7.2   Contents

The environmental protection plan shall include, but shall not be limited 
to, the following:

a.  Name(s) of person(s) within the Contractor's organization who 
is(are) responsible for ensuring adherence to the Environmental 
Protection Plan.

b.  Name(s) and qualifications of person(s) responsible for manifesting 
hazardous waste to be removed from the site, if applicable.

c.  Name(s) and qualifications of person(s) responsible for training 
the Contractor's environmental protection personnel.

d.  Description of the Contractor's environmental protection personnel 
training program.

e.  An erosion and sediment control plan which identifies the type and 
location of the erosion and sediment controls to be provided.  The plan 
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shall include monitoring and reporting requirements to assure that the 
control measures are in compliance with the erosion and sediment 
control plan, Federal, State, and local laws and regulations.  A Storm 
Water Pollution Prevention Plan (SWPPP) may be substituted for this 
plan.

f.  Drawings showing locations of proposed temporary excavations or 
embankments for haul roads, stream crossings, material storage areas, 
structures, sanitary facilities, and stockpiles of excess or spoil 
materials including methods to control runoff and to contain materials 
on the site.

g.  Traffic control plans including measures to reduce erosion of 
temporary roadbeds by construction traffic, especially during wet 
weather.  Plan shall include measures to minimize  the amount of mud 
transported onto paved public roads by vehicles or runoff.

h.  Work area plan showing the proposed activity in each portion of the 
area and identifying the areas of limited use or nonuse.  Plan should 
include measures for marking the limits of use areas including methods 
for protection of features to be preserved within authorized work areas.

i.  Drawing showing the location of borrow areas.

j.  The Spill Control plan shall include the procedures, instructions, 
and reports to be used in the event of an unforeseen spill of a 
substance regulated by 40 CFR 68, 40 CFR 302, 40 CFR 355, and/or 
regulated under State or Local laws and regulations.  The Spill Control 
Plan supplements the requirements of EM 385-1-1.  This plan shall 
include as a minimum:

1.  The name of the individual who will report any spills or 
hazardous substance releases and who will follow up with complete 
documentation.  This individual shall immediately notify the 
Contracting Officer, and the local Fire Department for flamable 
materials, in addition to the legally required Federal, State, and 
local reporting channels (including the National Response Center 
1-800-424-8802) if a reportable quantity is released to the 
environment.  The plan shall contain a list of the required 
reporting channels and telephone numbers.

2.  The name and qualifications of the individual who will be 
responsible for implementing and supervising the containment and 
cleanup.

3.  Training requirements for Contractor's personnel and methods 
of accomplishing the training.

4.  A list of materials and equipment to be immediately available 
at the job site, tailored to cleanup work of the potential 
hazard(s) identified.

5.  The names and locations of suppliers of containment materials 
and locations of additional fuel oil recovery, cleanup, 
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restoration, and material-placement equipment available in case of 
an unforeseen spill emergency.

6.  The methods and procedures to be used for expeditious 
contaminant cleanup.

k.  A non-hazardous solid waste disposal plan identifying methods and 
locations for solid waste disposal including clearing debris.  The plan 
shall include schedules for disposal.  The Contractor shall identify 
any subcontractors responsible for the transportation and disposal of 
solid waste.  Licenses or permits shall be submitted for solid waste 
disposal sites that are not a commercial operating facility.  Evidence 
of the disposal facility's acceptance of the solid waste shall be 
attached to this plan during the construction.

l.  A recycling and solid waste minimization plan with a list of 
measures to reduce consumption of energy and natural resources.  The 
plan shall detail the Contractor's actions to comply with and to 
participate in Federal, State, Regional, and local government sponsored 
recycling programs to reduce the volume of solid waste at the source.

m.  An air pollution control plan detailing provisions to assure that 
dust, debris, materials, trash, etc., do not become air borne and 
travel off the project site.

n.  A contaminant prevention plan that: identifies potentially 
hazardous substances to be used on the job site; identifies the 
intended actions to prevent introduction of such materials into the 
air, water, or ground; and details provisions for compliance with 
Federal, State, and local laws and regulations for storage and handling 
of these materials.  In accordance with EM 385-1-1, a copy of the 
Material Safety Data Sheets (MSDS) and the maximum quantity of each 
hazardous material to be on site at any given time shall be included in 
the contaminant prevention plan.  As new hazardous materials are 
brought on site or removed from the site, the plan shall be updated.

o.  A waste water management plan that identifies the methods and 
procedures for management and/or discharge of waste waters which are 
directly derived from construction activities, such as concrete curing 
water, clean-up water, dewatering of ground water, disinfection water, 
hydrostatic test water, and water used in flushing of lines.  If a 
settling/retention pond is required, the plan shall include the design 
of the pond including drawings, removal plan, and testing requirements 
for possible pollutants.  If land application will be the method of 
disposal for the waste water, the plan shall include a sketch showing 
the location for land application along with a description of the 
pretreatment methods to be implemented.  If surface discharge will be 
the method of disposal, a copy of the permit and associated documents 
shall be included as an attachment prior to discharging the waste 
water.  If disposal is to a sanitary sewer, the plan shall include 
documentation that the Waste Water Treatment Plant Operator has 
approved the flow rate, volume, and type of discharge.

p.  A historical, archaeological, cultural resources biological 
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resources and wetlands plan that defines procedures for identifying and 
protecting historical, archaeological, cultural resources, biological 
resources and wetlands known to be on the project site: and/or 
identifies procedures to be followed if historical archaeological, 
cultural resources, biological resources and wetlands not previously 
known to be onsite or in the area are discovered during construction.  
The plan shall include methods to assure the protection of known or 
discovered resources and shall identify lines of communication between 
Contractor personnel and the Contracting Officer.

q.  A pesticide treatment plan shall be included and updated, as 
information becomes available.  The plan shall include: sequence of 
treatment, dates, times, locations, pesticide trade name, EPA 
registration numbers, authorized uses, chemical composition, 
formulation, original and applied concentration, application rates of 
active ingredient (i.e. pounds of active ingredient applied), equipment 
used for application and calibration of equipment.  The Contractor is 
responsible for Federal, State, Regional and Local pest management 
record keeping and reporting requirements.

1.7.3   Appendix

Copies of all environmental permits, permit application packages, approvals 
to construct, notifications, certifications, reports, and termination 
documents shall be attached,as an appendix, to the Environmental Protection 
Plan.

1.8   PROTECTION FEATURES

This paragraph supplements the Contract Clause PROTECTION OF EXISTING 
VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, AND IMPROVEMENTS.  Prior to 
start of any onsite construction activities, the Contractor and the 
Contracting Officer shall make a joint condition survey.  Immediately 
following the survey, the Contractor shall prepare a brief report including 
a plan describing the features requiring protection under the provisions of 
the Contract Clauses, which are not specifically identified on the drawings 
as environmental features requiring protection along with the condition of 
trees, shrubs and grassed areas immediately adjacent to the site of work 
and adjacent to the Contractor's assigned storage area and access route(s), 
as applicable.  This survey report shall be signed by both the the 
Contractor and the Contracting Officer upon mutual agreement as to its 
accuracy and completeness.  The Contractor shall protect those 
environmental features included in the survey report and any indicated on 
the drawings, regardless of interference which their preservation may cause 
to the Contractor's work under the contract.

1.9   ENVIRONMENTAL ASSESSMENT OF CONTRACT DEVIATIONS

Any deviations, requested by the Contractor, from the drawings,plans and 
specifications which may have an environmental impact will be subject to 
approval by the Contracting Officer and may require an extended review, 
processing, and approval time.  The Contracting Officer reserves the right 
to disapprove alternate methods, even if they are more cost effective, if 
the Contracting Officer determines that the proposed alternate method will 
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have an adverse environmental impact.

1.10   NOTIFICATION

The Contracting Officer will notify the Contractor in writing of any 
observed noncompliance with Federal, State or local environmental laws or 
regulations, permits, and other elements of the Contractor's Environmental 
Protection plan.  The Contractor shall, after receipt of such notice, 
inform the Contracting Officer of the proposed corrective action and take 
such action when approved by the Contracting Officer.  The Contracting 
Officer may issue an order stopping (suspending) all or part of the work 
until satisfactory corrective action has been taken.  No time extensions 
shall be granted or equitable adjustments allowed to the Contractor for any 
such suspensions.  This is in addition to any other actions the Contracting 
Officer may take under the contract, or in accordance with the Federal 
Acquisition Regulation or Federal Law.

PART 2   PRODUCTS (NOT USED)

PART 3   EXECUTION

3.1   PERMITS

Permits obtained by the Government related to the work of this contract are 
attached in SECTION 00830: ATTACHMENTS, or referenced in SECTION 01000: 
GENERAL.  The Contractor is responsible for obtaining all applicable 
permits or licenses(those not obtained by the Government).  The Contractor 
shall be responsible for implementing the terms and requirements of the 
permits held by the Contractor or the Government.  A copy of permits 
referenced in SECTION 01000: GENERAL are available for inspection in the 
Office of the District Engineer, Army Corps of Engineers Centre, 190 Fifth 
Street East, St. Paul, Minnesota  55101-1638.

3.2   LAND RESOURCES

The Contractor shall confine all activities to areas defined by the 
drawings and specifications.  Prior to the beginning of any construction, 
the Contractor shall identify any land resources to be preserved within the 
work area.  Except in areas indicated on the drawings or specified to be 
cleared, the Contractor shall not remove, cut, deface, injure, or destroy 
land resources including trees, shrubs, vines, grasses, topsoil, and land 
forms without approval.  No ropes, cables, or guys shall be fastened to or 
attached to any trees for anchorage unless specifically authorized.  The 
Contractor shall provide effective protection for land and vegetation 
resources at all times as defined in the following subparagraphs.  Stone, 
soil, or other materials displaced into uncleared areas shall be removed by 
the Contractor.

3.2.1   Work Area Limits

Prior to commencing construction activities, the Contractor shall mark the 
areas that need not be disturbed under this contract.  Isolated areas 
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within the general work area which are not to be disturbed shall be marked 
or fenced.  Monuments and markers shall be protected before construction 
operations commence.  Where construction operations are to be conducted 
during darkness, any markers shall be visible in the dark.  The 
Contractor's personnel shall be knowledgeable of the purpose for marking 
and/or protecting particular objects.

3.2.2   Landscape

Trees, shrubs, vines, grasses, land forms and other landscape features 
indicated and defined on the drawings to be preserved shall be clearly 
identified by marking, fencing, or wrapping with boards, or any other 
approved techniques.  The Contractor shall restore landscape features 
damaged or destroyed during construction operations outside the limits of 
the approved work area.

3.2.3   Erosion and Sediment Controls

The Contractor shall be responsible for providing erosion and sediment 
control measures in accordance with Federal, State, and local laws and 
regulations.  The erosion and sediment controls selected and maintained by 
the Contractor shall be such that water quality standards are not violated 
as a result of the Contractor's construction activities.  The area of bare 
soil exposed at any one time by construction operations should be kept to a 
minimum.  The Contractor shall construct or install temporary and permanent 
erosion and sediment control best management practices (BMPs).  BMPs may 
include, but not be limited to, vegetation cover, stream bank 
stabilization, slope stabilization, silt fences, construction of terraces, 
interceptor channels, sediment traps, inlet and outfall protection, 
diversion channels, and sedimentation basins.  Any temporary measures shall 
be removed after the area has been stabilized.

3.2.4   Contractor Facilities and Work Areas

The Contractor's field offices, staging areas, stockpile storage, and 
temporary buildings shall be placed in areas designated on the drawings or 
as directed by the Contracting Officer.  Temporary movement or relocation 
of Contractor facilities shall be made only when approved.  Erosion and 
sediment controls shall be provided for on-site borrow and spoil areas to 
prevent sediment from entering nearby waters.  Temporary excavation and 
embankments for plant and/or work areas shall be controlled to protect 
adjacent areas.

3.3   WATER RESOURCES

The Contractor shall monitor construction activities to prevent pollution 
of surface and ground waters.  Toxic or hazardous chemicals shall not be 
applied to soil or vegetation unless otherwise indicated.  All water areas 
affected by construction activities shall be monitored by the Contractor. 
For construction activities immediately adjacent to impaired surface 
waters, the Contractor shall be capable of quantifying sediment or 
pollutant loading to that surface water when required by State or Federally 
issued Clean Water Act permits.
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3.3.1   Cofferdams, Diversions, and Dewatering Operations

Construction operations for dewatering, water return for hydraulic 
dredging, removal of cofferdams, tailrace excavation, and tunnel closure 
shall be controlled at all times to maintain compliance with existing State 
water quality standards and designated uses of the surface water body.  The 
Contractor shall plan its operations and perform all work necessary to 
minimize adverse impact, such as water turbidity, on the habitat for 
wildlife and on water quality for downstream use.

3.3.2   Stream Crossings

Stream crossings shall allow movement of materials or equipment without 
violating water pollution control standards of the Federal, State, and 
local governments.

3.3.3   Wetlands

The Contractor shall not enter, disturb, destroy, or allow discharge of 
contaminants into any wetlands, unless authorized herein.  The Contractor 
shall be responsible for the protection of wetlands shown on the drawings 
in accordance with paragraph ENVIRONMENTAL PERMITS, REVIEWS, AND APPROVALS. 
 Authorization to enter specific wetlands identified shall not relieve the 
Contractor from any obligation to protect other wetlands within, adjacent 
to, or in the vicinity of the construction site and associated boundaries.

3.4   AIR RESOURCES

Equipment operation, activities, or processes performed by the Contractor 
shall be in accordance with all Federal and State air emission and 
performance laws and standards.

3.4.1   Particulates

Dust particles; aerosols and gaseous by-products from construction 
activities; and processing and preparation of materials, such as from 
asphaltic batch plants; shall be controlled at all times, including 
weekends, holidays and hours when work is not in progress.  The Contractor 
shall maintain excavations, stockpiles, haul roads, permanent and temporary 
access roads, plant sites, spoil areas, borrow areas, and other work areas 
within or outside the project boundaries free from particulates which would 
cause the Federal, State, and local air pollution standards to be exceeded 
or which would cause a hazard or a nuisance.  Sprinkling, chemical 
treatment of an approved type, baghouse, scrubbers, electrostatic 
precipitators or other methods will be permitted to control particulates in 
the work area.  Sprinkling, to be efficient, must be repeated to keep the 
disturbed area damp at all times.  The Contractor must have sufficient, 
competent equipment available to accomplish these tasks.  Particulate 
control shall be performed as the work proceeds and whenever a particulate 
nuisance or hazard occurs.  The Contractor shall comply with all State and 
local visibility regulations.

3.4.2   Odors
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Odors from construction activities shall be controlled at all times.  The 
odors shall not cause a health hazard and shall be in compliance with State 
regulations and/or local ordinances.

3.4.3   Sound Intrusions

The Contractor shall keep construction activities under surveillance and 
control to minimize environment damage by noise.  The Contractor shall 
comply with state rules.

3.5   CHEMICAL MATERIALS MANAGEMENT AND WASTE DISPOSAL

Disposal of wastes shall be as directed below, unless otherwise specified 
in other sections and/or shown on the drawings.

3.5.1   Solid Wastes

Solid wastes (excluding dredge material and clearing debris) shall be 
placed in containers which are emptied on a regular schedule.  Handling, 
storage, and disposal shall be conducted to prevent contamination.  
Segregation measures shall be employed so that no hazardous or toxic waste 
will become co-mingled with solid waste.  The Contractor shall transport 
solid waste off Government property and dispose of it in compliance with 
Federal, State, and local requirements for solid waste disposal. A Subtitle 
D RCRA permitted landfill shall be the minimum acceptable off-site solid 
waste disposal option.  The Contractor shall verify that the selected 
transporters and disposal facilities have the necessary permits and 
licenses to operate.

3.5.2   Chemicals and Chemical Wastes

Chemicals shall be dispensed ensuring no spillage to the ground or water.  
Periodic inspections of dispensing areas to identify leakage and initiate 
corrective action shall be performed.  Chemical waste shall be collected in 
corrosion resistant, compatible containers.  Collection drums shall be 
monitored and removed to a staging or storage area when contents are within 
6 inches of the top.  Wastes shall be classified, managed, stored, and 
disposed of in accordance with Federal, State, and local laws and 
regulations.

3.5.3   Contractor Generated Hazardous Wastes/Excess Hazardous Materials

Hazardous wastes are  defined in 40 CFR 261, or are as defined by 
applicable State and local regulations.  Hazardous materials are defined in 
49 CFR 171 - 178.  The Contractor shall, at a minimum, manage and store 
hazardous waste in compliance with 40 CFR 262.  The Contractor shall take 
sufficient measures to prevent spillage of hazardous and toxic materials 
during dispensing.  The Contractor shall segregate hazardous waste from 
other materials and wastes, shall protect it from the weather by placing it 
in a safe covered location, and shall take precautionary measures such as 
berming or other appropriate measures against accidental spillage.  The 
Contractor shall be responsible for storage, describing, packaging, 
labeling, marking, and placarding of hazardous waste and hazardous material 
in accordance with 49 CFR 171 - 178, State, and local laws and regulations. 
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 The Contractor shall transport Contractor generated hazardous waste off 
Government property in accordance with the Environmental Protection Agency 
and the Department of Transportation laws and regulations.  The Contractor 
shall dispose of hazardous waste in compliance with Federal, State and 
local laws and regulations.  Spills of hazardous or toxic materials shall 
be immediately reported to the Contracting Officer.  Cleanup and cleanup 
costs due to spills shall be the Contractor's responsibility.  The 
disposition of Contractor generated hazardous waste and excess hazardous 
materials are the Contractor's responsibility.

3.5.4   Fuel and Lubricants

Storage, fueling and lubrication of equipment and motor vehicles shall be 
conducted in a manner that affords the maximum protection against spill and 
evaporation.  Fuel, lubricants and oil shall be managed and stored in 
accordance with all Federal, State, Regional, and local laws and 
regulations.  Used lubricants and used oil to be discarded shall be stored 
in marked corrosion-resistant containers and recycled or disposed in 
accordance with 40 CFR 279, State, and local laws and regulations.

3.5.5   Waste Water

Waste water from construction activities, such as onsite material 
processing, concrete curing, foundation and concrete clean-up, water used 
in concrete trucks, forms, etc. shall not be allowed to enter water ways.

3.6   RECYCLING AND WASTE MINIMIZATION

The Contractor shall participate in State and local government sponsored 
recycling programs.

3.7   HISTORICAL, ARCHAEOLOGICAL, AND CULTURAL RESOURCES

Existing historical, archaeological, and cultural resources within the 
Contractor's work area are shown on the drawings, or will be designated by 
the Contracting Officer, if any have been identified.  The Contractor shall 
protect these resources and shall be responsible for their preservation 
during the life of the Contract.  If during excavation or other 
construction activities any previously unidentified or unanticipated 
historical, archaeological, and cultural resources are discovered or found, 
all activities that may damage or alter such resources shall be temporarily 
suspended.  Resources covered by this paragraph include but are not limited 
to: any human skeletal remains or burials; artifacts; shell, midden, bone, 
charcoal, or other deposits; rock or coral alignments, pavings, wall, or 
other constructed features; and any indication of agricultural or other 
human activities.  Upon such discovery or find, the Contractor shall 
immediately notify the Contracting Officer so that the appropriate 
authorities may be notified and a determination made as to their 
significance and what, if any, special disposition of the finds should be 
made.  The Contractor shall cease all activities that may result in impact 
to or the destruction of these resources.  The Contractor shall secure the 
area and prevent employees or other persons from trespassing on, removing, 
or otherwise disturbing such resources.
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3.8   BIOLOGICAL RESOURCES

The Contractor shall minimize interference with, disturbance to, and damage 
to fish, wildlife, and plants including their habitat.  The Contractor 
shall be responsible for the protection of threatened and endangered animal 
and plant species including their habitat in accordance with Federal, 
State, Regional, and local laws and regulations.

3.9   PESTICIDES

3.9.1   Pesticide Delivery and Storage

Pesticides shall be delivered to the site in the original, unopened 
containers bearing legible labels indicating the EPA registration number 
and the manufacturer's registered uses.  Pesticides shall be stored 
according to manufacturer's instructions and under lock and key when 
unattended.

3.9.2   Qualifications

For the application of pesticides, the Contractor shall use the services of 
a subcontractor whose principal business is pest control.  The 
subcontractor shall be licensed and certified in the state where the work 
is to be performed.

3.9.3   Pesticide Handling Requirements

The Contractor shall formulate, treat with, and dispose of pesticides and 
associated containers in accordance with label directions and shall use the 
clothing and personal protective equipment specified on the labeling for 
use during all phases of the application.  Material Safety Data Sheets 
(MSDS)shall be available for all pesticide products.

3.9.4   Application

Pesticides shall be applied by a State Certified Pesticide Applicator in 
accordance with EPA label restrictions and recommendation.  The Certified 
Applicator shall wear clothing and personal protective equipment as 
specified on the pesticide label.  Water used for formulating shall only 
come from locations designated by the Contracting Officer.  The Contractor 
shall not allow the equipment to overflow.  Prior to application of 
pesticide, all equipment shall be inspected for leaks, clogging, wear, or 
damage and shall be repaired prior to being used.

3.10   PREVIOUSLY USED EQUIPMENT

The Contractor shall clean all previously used construction equipment prior 
to bringing it onto the project site.  The Contractor shall ensure that the 
equipment is free from soil residuals, egg deposits from plant pests, 
noxious weeds, and plant seeds.  The Contractor shall consult with the USDA 
jurisdictional office for additional cleaning requirements.

3.11   MAINTENANCE OF POLLUTION FACILITIES
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The Contractor shall maintain permanent and temporary pollution control 
facilities and devices for the duration of the contract or for that length 
of time construction activities create the particular pollutant.

3.12   TRAINING OF CONTRACTOR PERSONNEL

The Contractor's personnel shall be trained in all phases of environmental 
protection and pollution control.  The Contractor shall conduct 
environmental protection/pollution control meetings for all Contractor 
personnel prior to commencing construction activities.  Additional meetings 
shall be conducted for new personnel and when site conditions change.  The 
training and meeting agenda shall include:  methods of detecting and 
avoiding pollution; familiarization with statutory and contractual 
pollution standards; installation and care of devices, vegetative covers, 
and instruments required for monitoring purposes to ensure adequate and 
continuous environmental protection/pollution control; anticipated 
hazardous or toxic chemicals or wastes, and other regulated contaminants;  
recognition and protection of archaeological sites, artifacts, wetlands, 
and endangered species and their habitat that are known to be in the area.

3.13   POST CONSTRUCTION CLEANUP

The Contractor shall clean up all areas used for construction in accordance 
with Contract Clause: "Cleaning Up".  The Contractor shall, unless 
otherwise instructed in writing by the Contracting Officer, obliterate all 
signs of temporary construction facilities such as haul roads, work area, 
structures, foundations of temporary structures, stockpiles of excess or 
waste materials, and other vestiges of construction prior to final 
acceptance of the work.  The disturbed area shall be graded, filled and the 
entire area seeded unless otherwise indicated.

        -- End of Section --
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SECTION 01451

CONTRACTOR QUALITY CONTROL

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM D 3740 (1999) Minimum Requirements for Agencies 
Engaged in the Testing and/or Inspection 
of Soil and Rock as Used in Engineering 
Design and Construction

ASTM E 329 (1998) Agencies Engaged in the Testing 
and/or Inspection of Materials Used in 
Construction

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION

3.1   GENERAL REQUIREMENTS

The Contractor is responsible for quality control and shall establish and 
maintain an effective quality control system in compliance with the 
Contract Clause titled "Inspection of Construction."  The quality control 
system shall consist of plans, procedures, and organization necessary to 
produce an end product which complies with the contract requirements.  The 
system shall cover all construction operations, both onsite and offsite, 
and shall be keyed to the proposed construction sequence.  The site project 
superintendent will be held responsible for the quality of work on the job 
and is subject to removal by the Contracting Officer for non-compliance 
with the quality requirements specified in the contract.  The site project 
superintendent in this context shall be the highest level manager 
responsible for the overall construction activities at the site, including 
quality and production.  The site project superintendent shall maintain a 
physical presence at the site at all times, except as otherwise acceptable 
to the Contracting Officer, and shall be responsible for all construction 
and construction related activities at the site.

3.2   QUALITY CONTROL PLAN
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3.2.1   General

The Contractor shall furnish for review by the Government, not later than 
15 days after receipt of notice to proceed, the Contractor Quality Control 
(CQC) Plan proposed to implement the requirements of the Contract Clause 
titled "Inspection of Construction."  The plan shall identify personnel, 
procedures, control, instructions, tests, records, and forms to be used.  
The Government will consider an interim plan for the first 30 days of 
operation.  Construction will be permitted to begin only after acceptance 
of the CQC Plan or acceptance of an interim plan applicable to the 
particular feature of work to be started.  Work outside of the features of 
work included in an accepted interim plan will not be permitted to begin 
until acceptance of a CQC Plan or another interim plan containing the 
additional features of work to be started.

3.2.2   Content of the CQC Plan

The CQC Plan shall include, as a minimum, the following to cover all 
construction operations, both onsite and offsite, including work by 
subcontractors, fabricators, suppliers, and purchasing agents:

a.  A description of the quality control organization, including a 
chart showing lines of authority and acknowledgment that the CQC 
staff shall implement the three phase control system for all 
aspects of the work specified.  The staff shall include a CQC 
System Manager who shall report to the project superintendent or 
someone higher in the Contractor's organization.

b.  The name, qualifications (in resume format), duties, 
responsibilities, and authorities of each person assigned a CQC 
function.

c.  A copy of the letter to the CQC System Manager signed by an 
authorized official of the firm which describes the 
responsibilities and delegates sufficient authorities to 
adequately perform the functions of the CQC System Manager, 
including authority to stop work which is not in compliance with 
the contract.  The CQC System Manager shall issue letters of 
direction to all other various quality control representatives 
outlining duties, authorities, and responsibilities.  Copies of 
these letters shall also be furnished to the Government.

d.  Procedures for scheduling, reviewing, certifying, and managing 
submittals, including those of subcontractors, offsite 
fabricators, suppliers, and purchasing agents.  These procedures 
shall be in accordance with Section 01330 SUBMITTAL PROCEDURES.

e.  Control, verification, and acceptance testing procedures for each 
specific test to include the test name, specification paragraph 
requiring test, feature of work to be tested, test frequency, and 
person responsible for each test.  (Laboratory facilities will be 
approved by the Contracting Officer.)

f.  Procedures for tracking preparatory, initial, and follow-up 
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control phases and control, verification, and acceptance tests 
including documentation.

g.  Procedures for tracking construction deficiencies from 
identification through acceptable corrective action.  These 
procedures shall establish verification that identified 
deficiencies have been corrected.

h.  Reporting procedures, including proposed reporting formats.

i.  A list of the definable features of work.  A definable feature of 
work is a task which is separate and distinct from other tasks, 
has separate control requirements, and may be identified by 
different trades or disciplines, or it may be work by the same 
trade in a different environment.  Although each section of the 
specifications may generally be considered as a definable feature 
of work, there are frequently more than one definable features 
under a particular section.  This list will be agreed upon during 
the coordination meeting.

3.2.3   Acceptance of Plan

Acceptance of the Contractor's plan is required prior to the start of 
construction.  Acceptance is conditional and will be predicated on 
satisfactory performance during the construction.  The Government reserves 
the right to require the Contractor to make changes in his CQC Plan and 
operations including removal of personnel, as necessary, to obtain the 
quality specified.

3.2.4   Notification of Changes

After acceptance of the CQC Plan, the Contractor shall notify the 
Contracting Officer in writing of any proposed change.  Proposed changes 
are subject to acceptance by the Contracting Officer.

3.3   COORDINATION MEETING

After the Preconstruction Conference, before start of construction, and 
prior to acceptance by the Government of the CQC Plan, the Contractor shall 
meet with the Contracting Officer or Authorized Representative and discuss 
the Contractor's quality control system.  The CQC Plan shall be submitted 
for review a minimum of 10 calendar days prior to the Coordination Meeting. 
 During the meeting, a mutual understanding of the system details shall be 
developed, including the forms for recording the CQC operations, control 
activities, testing, administration of the system for both onsite and 
offsite work, and the interrelationship of Contractor's Management and 
control with the Government's Quality Assurance.  Minutes of the meeting 
shall be prepared by the Government and signed by both the Contractor and 
the Contracting Officer.  The minutes shall become a part of the contract 
file.  There may be occasions when subsequent conferences will be called by 
either party to reconfirm mutual understandings and/or address deficiencies 
in the CQC system or procedures which may require corrective action by the 
Contractor.
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3.4   QUALITY CONTROL ORGANIZATION

3.4.1   Personnel Requirements

The requirements for the CQC organization are a CQC System Manager and 
sufficient number of additional qualified personnel to ensure safety and 
contract compliance.  The Safety and Health Manager shall receive direction 
and authority from the CQC System Manager and shall serve as a member of 
the CQC staff.  The Contractor's CQC staff shall maintain a presence at the 
site at all times during progress of the work and have complete authority 
and responsibility to take any action necessary to ensure contract 
compliance.  The CQC staff  shall be subject to acceptance by the 
Contracting Officer.  The Contractor shall provide adequate office space, 
filing systems and other resources as necessary to maintain an effective 
and fully functional CQC organization.  Complete records of all letters, 
material submittals, shop drawing submittals, schedules and all other 
project documentation shall be maintained at the site at all times, except 
as otherwise acceptable to the Contracting Officer.

3.4.2   CQC System Manager

The Contractor shall identify as CQC System Manager an individual within 
the onsite work organization who shall be responsible for overall 
management of CQC and have the authority to act in all CQC matters for the 
Contractor.  The CQC System Manager shall be a graduate engineer, or a 
graduate of construction management, with a minimum of 5 years experience 
in related duties on construction similar to this contract, or a person 
with a minimum of 15 years experience in related duties on construction 
work.   This CQC System Manager shall be on the site at all times during 
construction and shall be employed by the prime Contractor.  The CQC System 
Manager shall be assigned as System Manager but may have duties as project 
superintendent in addition to quality control.  An alternate for the CQC 
System Manager shall be identified in the plan to serve in the event of the 
System Manager's absence.  The requirements for the alternate shall be the 
same as for the designated CQC System Manager.

3.4.3   Additional Requirement

In addition to the above qualifications, the CQC System Manager shall have 
completed the course entitled "Construction Quality Management For 
Contractors".  This course is periodically offered through the Government 
in the Minneapolis - St. Paul, Minnesota metropolitan area.

3.4.4   Organizational Changes

The Contractor shall maintain the CQC staff at full strength at all times. 
When it is necessary to make changes to the CQC staff, the Contractor shall 
revise the CQC Plan to reflect the changes and submit the changes to the 
Contracting Officer for acceptance.

3.5   SUBMITTALS AND DELIVERABLES

Submittals, if needed, shall be made as specified in Section 01330 
SUBMITTAL PROCEDURES.  The CQC organization shall be responsible for 
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certifying that all submittals and deliverables are in compliance with the 
contract requirements.

3.6   CONTROL

Contractor Quality Control is the means by which the Contractor ensures 
that the construction, to include that of subcontractors and suppliers, 
complies with the requirements of the contract.  At least three phases of 
control shall be conducted by the CQC System Manager for each definable 
feature of work as follows:

3.6.1   Preparatory Phase

This phase shall be performed prior to beginning work on each definable 
feature of work, after all required plans/documents/materials are 
approved/accepted, and after copies are at the work site.  This phase shall 
include:

a.  A review of each paragraph of applicable specifications, reference 
codes, and standards.  A copy of those sections of referenced 
codes and standards applicable to that protion of the work to be 
accomplished in the field shall be made available by the 
Contractor at the preparatory inspection.  These copies shall be 
maintained in the field and available for use by Government 
personnel until final acceptance of the work.

b.  A review of the contract drawings.

c.  A check to assure that all materials and/or equipment have been 
tested, submitted, and approved.

d.  Review of provisions that have been made to provide required 
control inspection and testing.

e.  Examination of the work area to assure that all required 
preliminary work has been completed and is in compliance with the 
contract.

f.  A physical examination of required materials, equipment, and 
sample work to assure that they are on hand, conform to approved 
shop drawings or submitted data, and are properly stored.

g.  A review of the appropriate activity hazard analysis to assure 
safety requirements are met.

h.  Discussion of procedures for controlling quality of the work 
including repetitive deficiencies.  Document construction 
tolerances and workmanship standards for that feature of work.

i.  A check to ensure that the portion of the plan for the work to be 
performed has been accepted by the Contracting Officer.

j.  Discussion of the initial control phase.

01451  - 7 DACW37-01-B-0006



k.  The Government shall be notified at least 48 hours in advance of 
beginning the preparatory control phase.  This phase shall include 
a meeting conducted by the CQC System Manager and attended by the 
superintendent, other CQC personnel (as applicable), and the 
foreman responsible for the definable feature.  The results of the 
preparatory phase actions shall be documented by separate minutes 
prepared by the CQC System Manager and attached to the daily CQC 
report.  The Contractor shall instruct applicable workers as to 
the acceptable level of workmanship required in order to meet 
contract specifications.

3.6.2   Initial Phase

This phase shall be accomplished at the beginning of a definable feature of 
work.  The following shall be accomplished:

a.  A check of work to ensure that it is in full compliance with 
contract requirements.  Review minutes of the preparatory meeting.

b.  Verify adequacy of controls to ensure full contract compliance.  
Verify required control inspection and testing.

c.  Establish level of workmanship and verify that it meets minimum 
acceptable workmanship standards.  Compare with required sample 
panels as appropriate.

d.  Resolve all differences.

e.  Check safety to include compliance with and upgrading of the 
safety plan and activity hazard analysis.  Review the activity 
analysis with each worker.

f.  The Government shall be notified at least 48 hours in advance of 
beginning the initial phase.  Separate minutes of this phase shall 
be prepared by the CQC System Manager and attached to the daily 
CQC report.  Exact location of initial phase shall be indicated 
for future reference and comparison with follow-up phases.

g.  The initial phase should be repeated for each new crew to work 
onsite, or any time acceptable specified quality standards are not 
being met.

3.6.3   Follow-up Phase

Daily checks shall be performed to assure control activities, including 
control testing, are providing continued compliance with contract 
requirements, until completion of the particular feature of work.  The 
checks shall be made a matter of record in the CQC documentation.  Final 
follow-up checks shall be conducted and all deficiencies corrected prior to 
the start of additional features of work which may be affected by the 
deficient work.  The Contractor shall not build upon nor conceal 
non-conforming work.

3.6.4   Additional Preparatory and Initial Phases
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Additional preparatory and initial phases shall be conducted on the same 
definable features of work if:  the quality of on-going work is 
unacceptable; if there are changes in the applicable CQC staff, onsite 
production supervision or work crew; if work on a definable feature is 
resumed after a substantial period of inactivity; or if other problems 
develop.

3.7   TESTS

3.7.1   Testing Procedure

The Contractor shall perform specified or required tests to verify that 
control measures are adequate to provide a product which conforms to 
contract requirements.  Upon request, the Contractor shall furnish to the 
Government duplicate samples of test specimens for possible testing by the 
Government.  Testing includes operation and/or acceptance tests when 
specified.  The Contractor shall procure the services of a testing 
laboratory meeting the requirements listed under PARAGRAPH: CAPABILITY 
CHECK, or establish a testing laboratory at the project site meeting those 
requirements.  The Contractor shall perform the following activities and 
record and provide the following data:

a.  Verify that testing procedures comply with contract requirements.

b.  Verify that facilities and testing equipment are available and 
comply with testing standards.

c.  Check test instrument calibration data against certified standards.

d.  Verify that recording forms and test identification control number 
system, including all of the test documentation requirements, have 
been prepared.

e.  Results of all tests taken, both passing and failing tests, shall 
be recorded on the CQC report for the date taken.  Specification 
paragraph reference, location where tests were taken, and the 
sequential control number identifying the test shall be given.  If 
approved by the Contracting Officer, actual test reports may be 
submitted later with a reference to the test number and date 
taken.  An information copy of tests performed by an offsite or 
commercial test facility shall be provided directly to the 
Contracting Officer.  Failure to submit timely test reports as 
stated may result in nonpayment for related work performed and 
disapproval of the test facility for this contract.

3.7.2   Testing Laboratories

3.7.2.1   Capability Check

The Government reserves the right to check laboratory equipment in the 
proposed laboratory for compliance with the standards set forth in the 
contract specifications and to check the laboratory technician's testing 
procedures and techniques.  Laboratories utilized for testing soils, 
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concrete, asphalt, and steel shall meet criteria detailed in ASTM D 3740 
and ASTM E 329.  The Contractor shall submit a Quality Management Manual 
meeting the requirements of ASTM D 3740 and ASTM E 329 for each laboratory 
to be used, including on-site project laboratories.

3.7.2.2   Capability Recheck

If the selected laboratory fails the capability check, the Contractor will 
be assessed a charge of $1000.00 to reimburse the Government for each 
succeeding recheck of the laboratory or the checking of a subsequently 
selected laboratory.  Such costs will be deducted from the contract amount 
due the Contractor.

3.7.3   Onsite Laboratory

The Government reserves the right to utilize the Contractor's control 
testing laboratory and equipment to make assurance tests and to check the 
Contractor's testing procedures, techniques, and test results at no 
additional cost to the Government.

3.7.4   Furnishing or Transportation of Samples for Testing

Costs incidental to the transportation of samples or materials shall be 
borne by the Contractor.  Samples of materials for test verification and 
acceptance testing by the Government shall be delivered to the Contracting 
Officer.  Coordination for each specific test, exact delivery location, and 
dates will be made with the Contracting Officer.

3.8   COMPLETION INSPECTION

3.8.1   Punch-Out Inspection
Near the end of the work, or any increment of the work established by a 
time stated in the Special Clause, "Commencement, Prosecution, and 
Completion of Work", or by the specifications, the CQC Manager shall 
conduct an inspection of the work.  A punch list of items which do not 
conform to the approved drawings and specifications shall be prepared and 
included in the CQC documentation, as required by paragraph DOCUMENTATION.  
The list of deficiencies shall include the estimated date by which the 
deficiencies will be corrected.  The CQC System Manager or staff shall make 
a second inspection to ascertain that all deficiencies have been corrected. 
 Once this is accomplished, the Contractor shall notify the Government that 
the facility is ready for the Government Pre-Final inspection.

3.8.2   Pre-Final Inspection

The Government will perform the pre-final inspection to verify that the 
facility is complete and ready to be occupied.  A Government Pre-Final 
Punch List may be developed as a result of this inspection.  The 
Contractor's CQC System Manager shall ensure that all items on this list 
have been corrected before notifying the Government, so that a Final 
inspection with the customer can be scheduled.  Any items noted on the 
Pre-Final inspection shall be corrected in a timely manner.  These 
inspections and any deficiency corrections required by this paragraph shall 
be accomplished within the time slated for completion of the entire work or 
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any particular increment of the work if the project is divided into 
increments by separate completion dates.

3.8.3   Final Acceptance Inspection

The Contractor's Quality Control Inspection personnel, plus the 
superintendent or other primary management person, and the Contracting 
Officer's Representative shall be in attendance the final acceptance 
inspection.  Additional Government personnel including, but not limited to, 
those from Base/Post Civil Facility Engineer user groups, and major 
commands may also be in attendance.  The final acceptance inspection will 
be formally scheduled by the Contracting Officer based upon results of the 
Pre-Final inspection.  Notice shall be given to the Contracting Officer at 
least 14 days prior to the final acceptance inspection and shall include 
the Contractor's assurance that all specific items previously identified to 
the Contractor as being unacceptable, along with all remaining work 
performed under the contract, will be complete and acceptable by the date 
scheduled for the final acceptance inspection.  Failure of the Contractor 
to have all contract work acceptably complete for this inspection will be 
cause for the Contracting Officer to bill the Contractor for the 
Government's additional inspection cost in accordance with the contract 
clause titled "Inspection of Construction".

3.9   DOCUMENTATION

The Contractor shall maintain current records providing factual evidence 
that required quality control activities and/or tests have been performed.  
These records shall include the work of subcontractors and suppliers and 
shall be on an acceptable form that includes, as a minimum, the following 
information:

a.  Contractor/subcontractor and their area of responsibility.

b.  Operating plant/equipment with hours worked, idle, or down for 
repair.

c.  Work performed each day, giving location, description, and by 
whom.  When Network Analysis (NAS) is used, identify each phase of 
work performed each day by NAS activity number.

d.  Test and/or control activities performed with results and 
references to specifications/drawings requirements.  The control 
phase shall be identified (Preparatory, Initial, Follow-up).  List 
of deficiencies noted, along with corrective action.

e.  Quantity of materials received at the site with statement as to 
acceptability, storage, and reference to specifications/drawings 
requirements.

f.  Submittals and deliverables reviewed, with contract reference, by 
whom, and action taken.

g.  Off-site surveillance activities, including actions taken.
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h.  Job safety evaluations stating what was checked, results, and 
instructions or corrective actions.

i.  Instructions given/received and conflicts in plans and/or 
specifications.

j.  Contractor's verification statement.

These records shall indicate a description of trades working on the 
project; the number of personnel working; weather conditions encountered; 
and any delays encountered.  These records shall cover both conforming and 
deficient features and shall include a statement that equipment and 
materials incorporated in the work and workmanship comply with the 
contract.  The original and one copy of these records in report form shall 
be furnished to the Government daily within 24 hours after the date covered 
by the report, except that reports need not be submitted for days on which 
no work is performed.  As a minimum, one report shall be prepared and 
submitted for every 7 days of no work and on the last day of a no work 
period.  All calendar days shall be accounted for throughout the life of 
the contract.  The first report following a day of no work shall be for 
that day only.  Reports shall be signed and dated by the CQC System 
Manager.  The report from the CQC System Manager shall include copies of 
test reports and copies of reports prepared by all subordinate quality 
control personnel.

3.10   SAMPLE FORMS

The following sample forms are enclosed at the end of this section:

a.  Construction Quality Control Management Report

b.  CQC Report

c.  Preparatory Phase Checklist

d.  Initial Phase Checklist

3.11   NOTIFICATION OF NONCOMPLIANCE

The Contracting Officer will notify the Contractor of any detected 
noncompliance with the foregoing requirements.  The Contractor shall take 
immediate corrective action after receipt of such notice.  Such notice, 
when delivered to the Contractor at the work site, shall be deemed 
sufficient for the purpose of notification.  If the Contractor fails or 
refuses to comply promptly, the Contracting Officer may issue an order 
stopping all or part of the work until satisfactory corrective action has 
been taken.  No part of the time lost due to such stop orders shall be made 
the subject of claim for extension of time or for excess costs or damages 
by the Contractor.

3.12   IMPLEMENTATION OF GOVERNMENT RESIDENT MANAGEMENT SYSTEM FOR CONTRACTOR 
QUALITY CONTROL OF CONTRACT

The Contractor shall utilize the Contractor Quality Control (CQC) module of 
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the Resident Management System (RMS).  The RMS-CQC module is a computer 
program which is executable on IBM compatible computers with 80386, 80486 
and Pentium processors.  This module includes a daily CQC reporting form 
which must be used.  The module shall be completed to the satisfaction of 
the Contracting Officer prior to any contract payment and shall be updated 
as required.  The Contractor shall complete module elements including:

Prime Contractor staffing
Subcontractor information, including name, address, trade, and point of 
contact
Submittal information, including description, activity number, review 
period, expected procurement period
Quality control testing
Definable features of work
Installed property listing
Transfer property listing
Pay activity and activity information
Planned cumulative progress earnings
Scheduled employee education required by the specifications
Insurance expiration dates

3.12.1   Revisions

The Contractor shall acknowledge receipt of Government comments relating to 
the RMS-CQC module by specific number reference on his Daily CQC report.  
The daily CQC report shall also report when corrections are implemented.

3.12.2   Pay Activity

The sum of all pay activity values shall equal the contract amount.  Bid 
items may include multiple activities, but activities shall only be 
assigned to one bid item.

        -- End of Section --
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CONSTRUCTION QUALITY CONTROL MANAGEMENT REPORT

Contractor Production

Contractor's Name
                        
                        

Daily Report No:                                 Date:           
Contract No.:                   

Project Title & Location:                                                     

Weather:               Precipitation:       in.   Temp.:      Min.      Max.

1.  Contract/Subcontractors and Area of Responsibility:

NUMBER:  TRADE  :   HOURS  :   EMPLOYER   :   LOCATION/DESCRIPTION OF WORK 
      :         :          :              :                                
      :         :          :              :                                
      :         :          :              :                                
      :         :          :              :                                
      :         :          :              :                                
      :         :          :              :                                
      :         :          :              :                                
      :         :          :              :                                
      :         :          :              :                                
      :         :          :              :                                
      :         :          :              :                                
      :         :          :              :                                
      :         :          :              :                                
      :         :          :              :                                
      :         :          :              :                                
      :         :          :              :                                

2.  Operating Plant or Equipment.  (Not hand tools)

                        Date of          Date of     Hours   Hours   Hours
Plant/Equipment   Arrival/Departure   Safety Check   Used    Idle    Repair
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CQC Report

1.  Work performed today:  (Indicate location and description of work
performed by prime and/or subcontractors by letter in table above).
                                                                            
                                                                            
                                                                            
                                                                            
                                                                            
                                                                            
                                                                            
                                                                            
                                                                            

2.  Results of control activities:  (Indicate whether P - Preparatory,
I - Initial, or F - Follow-up Phase.  When a P or I meeting is conducted,
complete attachment 1-A or 1-B, respectively.  When network analysis system 
is used, identify work by use of I-J numbers)
                                                                            
                                                                            
                                                                            
                                                                            
                                                                            
                                                                            
                                                                            
                                                                            
                                                                              
3.  Test performed as required by plans and/or specifications:
                                                                            
                                                                            
                                                                            
                                                                            
                                                                            
                                                                            
                                                                            
                                                                            
                                                                            

4.  Material received:
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CQC Report (Cont'd)

5.  Submittals Reviewed:

(a)  Submittal No.  (b) Spec/Plan Reference   (c) By Whom   (d) Action     
                                                                     
                                                                     
                                                                     
                                                                     
                                                                     

6.  Off-site surveillance activities, including action taken:
                                                                            
                                                                            
                                                                            
                                                                            
                                                                            
                                                                            
                                                                            
                                                                            
                                                                             
 
7.  Job safety:  (Report violations;  Corrective instructions given; 
Corrective actions taken).
                                                                            
                                                                            
                                                                            
                                                                            
                                                                            
                                                                            
                                                                            
                                                                            
                                                                             

8.  Remarks:  (Instructions received or given.  Conflict(s) in Plans and/or 
Specifications)
                                                                            
                                                                            
                                                                            
                                                                            
                                                                            
                                                                            
                                                                            
                                                                             

Contractor's Verification:  On behalf of the Contractor, I certify this 
report is complete and correct, and all materials and equipment used and work 
performed during this reporting period are in compliance with the contract 
plans and specifications, to the best of my knowledge, except as noted above.

                                             __________________
                                             CQC System Manager
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PREPARATORY PHASE CHECKLIST

Contract No.:                                              Date:            
Definable Feature:                                 Spec Section:
           
Government Rep Notified         Hours in Advance  Yes       No     

I.  Personnel Present.

    Name                    Position               Company/Government
1.                                                                         
2.                                                                         
3.                                                                         
4.                                                                         
5.                                                                         
6.                                                                      
7.                                                                          
    (List additional personnel on reverse side)

II.  Submittals.

   1.  Review submittals and/or submittal log 4288.  Have all submittals been
approved?  Yes         No       

     If No, what items have not been submitted?
     a.                                                                 
     b.                                                                     
     c.                                                                       
   2.  Are all materials on hand?  Yes         No       
     a.                                                                      
b.                                                                     
     c.                                                                       
   3.  Check approved submittals against delivered material.  (This should be 
done as material arrives).

Comments:                                                                 
                                                                            

III.  Material Storage.
      Are materials stored properly?  Yes         No       
      If No, what action is taken? 
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Preparatory Phase Checklist (Cont'd)

IV.  Specifications.

     1.  Review each paragraph of specifications.
                                                                            
                                                                            
                                                                             

     2.  Discuss procedure for accomplishing the work. 
                                                                            
                                                                            
                                                                            
                                                                            
                                                                            
                                                                             

     3.  Clarify any differences. 
                                                                            
                                                                            
                                                                            
                                                                            
                                                                             

V.   Preliminary Work.
     Ensure preliminary work is correct.
     If not, what action is taken?                                         
                                                                            

VI.  Testing.

     1.  Identify test to be performed, frequency, and by whom.               
                                                                            
     2.  When required?                                                     
     3.  Where required?                                                    
     4.  Review Testing Plan.                                               
     5.  Has test facilities been approved?                                 
                                                                            
VII.  Safety.
     1.  Review applicable portion of EM 385-1-1.                       
                                                                             
     2.  Activity Hazard Analysis approved?  Yes         No       

VIII.  Corps of Engineers comments during meeting.
                                                                            
                                                                            
                                                                            

                                               
                                 CQC System Manager
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INITIAL PHASE CHECKLIST

Contract No.:                                           Date:          
        
Definable Feature:                                 

Government Rep Notified:          Hours in Advance  Yes         No       

I.  Personnel Present:
     Name                    Position                 Company/Government
1.                                                                     
2.                                                                    
3.                                                                    
4.                                                                    
5.                                                                    
6.                                                                    
    (List additional personnel on reverse side)

II.  Identify full compliance with procedures identified at preparatory.  
     Coordinate plans, specifications, and submittals.
     Comments:                                                              
                                                                            
                                                                            
                                                                            
                                                                             
III.  Preliminary Work.  Ensure preliminary work is complete and correct.
      If not, what action is taken?                                         
                                                                            
                                                                            
                                                                            
                                                                            
                                                                             
IV.  Establish Level of Workmanship.
     1.  Where is work located?                                            
     2.  Is a sample panel required?  Yes         No       
     3.  Will the initial work be considered as a sample? Yes       No      
         (If yes, maintain in present condition as long as possible).

V.  Resolve any Differences.
    Comments:                                                              
                                                                            
                                                                            
                                                                            
                                                                             

Review job conditions using EM 385-1-1 and job hazard analysis.
Comments:                                                                   
                                                                            
                                                                            
                                                                             
                              
                                                               
                                             CQC System Manager
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SECTION 01500

TEMPORARY CONSTRUCTION FACILITIES

PART 1   GENERAL

1.1   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-02 Shop Drawings

Site Plan; 

The Contractor shall prepare a site plan indicating the proposed 
location and dimensions of any area to be fenced and used by the 
Contractor, the number of trailers to be used, avenues of 
ingress/egress to the fenced area and details of the fence 
installation.  Any areas which may have to be graveled to prevent 
the tracking of mud shall also be identified.  The Contractor 
shall also indicate if the use of a supplemental or other staging 
area is desired.

Government Field Office; 

The Contractor shall submit a preliminary plan and description of 
the mobile office facilities which it proposes to furnish prior to 
proceeding with procurement thereof.

1.2   AVAILABILITY AND USE OF UTILITY SERVICES

1.2.1   Temporary Electrical Facilities

The Contractor shall be responsible for coordination and costs for 
electrical power required for the Contractor's operations, including all 
costs for utility company hookup, installation/dismantling of transformers 
and distribution lines.

1.2.2   Sanitation

The Contractor shall provide and maintain within the construction area 
field-type sanitary facilities in accordance with EM 385-1-1.  These 
facilities shall include but not be limited to toilet, washing, and 
drinking water facilities.  

1.2.3   Telephone
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The Contractor shall make arrangements and pay all costs for their 
telephone facilities desired.  Government personnel will not take or 
deliver messages for the Contractor.

1.3   PROTECTION AND MAINTENANCE OF TRAFFIC

During construction the Contractor shall provide access and temporary 
relocated roads as necessary to maintain traffic.  The Contractor shall 
maintain and protect traffic on all affected roads during the construction 
period except as otherwise specifically directed by the Contracting 
Officer.  Measures for the protection and diversion of traffic, including 
the provision of watchmen and flagmen, erection of barricades, placing of 
lights around and in front of equipment and the work, and the erection and 
maintenance of adequate warning, danger, and direction signs, shall be as 
required by the State and local authorities having jurisdiction.  The 
traveling public shall be protected from damage to person and property.  
The Contractor's traffic on roads selected for hauling material to and from 
the site shall interfere as little as possible with public traffic.  The 
Contractor shall investigate the adequacy of existing roads and the 
allowable load limit on these roads.

1.3.1   Haul Roads

The Contractor shall, at its own expense, construct access and haul roads 
necessary for proper prosecution of the work under this contract.  Haul 
roads shall be constructed with suitable grades and widths; sharp curves, 
blind corners, and dangerous cross traffic shall be avoided.  The 
Contractor shall provide necessary lighting, signs, barricades, and 
distinctive markings for the safe movement of traffic.  The method of dust 
control, although optional, shall be adequate to ensure safe operation at 
all times.  Location, grade, width, and alignment of construction and 
hauling roads shall be subject to approval by the Contracting Officer.  
Lighting shall be adequate to assure full and clear visibility for full 
width of haul road and work areas during any night work operations.  Upon 
completion of the work, haul roads designated by the Contracting Officer 
shall be removed.

1.3.2   Barricades

The Contractor shall erect and maintain temporary barricades to limit 
public access to hazardous areas.  Such barricades shall be required 
whenever safe public access to paved areas such as roads, parking areas or 
sidewalks is prevented by construction activities or as otherwise necessary 
to ensure the safety of both pedestrian and vehicular traffic.  Barricades 
shall be securely placed, clearly visible with adequate illumination to 
provide sufficient visual warning of the hazard during both day and night.

1.4   CONTRACTOR'S TEMPORARY FACILITIES

1.4.1   Administrative Field Offices

The Contractor shall provide and maintain administrative field office 
facilities within the construction area at the designated site.  Government 
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office and warehouse facilities will not be available to the Contractor's 
personnel.

1.4.2   Staging Area

The boundary limits of the grounds made available for the Contractor's use 
during the life of the contract are shown on the drawings as Work Limits. 
Trailers, materials, or equipment shall not be placed or stored outside the 
work limits.

1.4.3   Employee Parking

Contractor employees shall park privately owned vehicles in an area 
designated by the Contracting Officer.  This area will be within reasonable 
walking distance of the construction site. Contractor employee parking 
shall not interfere with existing and established parking requirements at 
the project site.

1.5   PLANT COMMUNICATION

Whenever the Contractor has the individual elements of its plant so located 
that operation by normal voice between these elements is not satisfactory, 
the Contractor shall install a satisfactory means of communication, such as 
telephone or other suitable devices.  The devices shall be made available 
for use by Government personnel.

  

PART 2   PRODUCTS

2.1   BULLETIN BOARD, PROJECT SIGN, AND PROJECT SAFETY SIGN

2.1.1   Bulletin Board

Immediately upon beginning of work, the Contractor shall provide a 
weatherproof glass-covered bulletin board not less than 36 by 48 inches in 
size for displaying the Equal Employment Opportunity poster, a copy of the 
wage decision contained in the contract, Wage Rate Information poster, and 
other information approved by the Contracting Officer.  The bulletin board 
shall be located at the project site in a conspicuous place easily 
accessible to all employees, as approved by the Contracting Officer.  
Legible copies of the aforementioned data shall be displayed until work is 
completed.  Upon completion of work the bulletin board shall be removed by 
and remain the property of the Contractor.

2.1.2   Project and Safety Signs

The Contractor shall furnish and erect a Project sign and a Safety sign in 
a location selected by the Contracting Officer at the project site within 
15 days after receipt of the notice to proceed.  The requirements for the 
signs and their content shall be as shown on the drawings at the end of 
this section.   The data required by the safety sign shall be corrected 
daily.  Signs shall be maintained throughout the construction period, and 
upon completion of the project, the signs shall be removed from the site. 
The PROJECT DESCRIPTION and PROJECT NAME shall be as follows:
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   PROJECT DESCRIPTION: FLOOD CONTROL - RED LAKE RIVER

   PROJECT NAME:  CROOKSTON - STAGE 1

2.2   GOVERNMENT FIELD OFFICE

The Contractor shall provide and maintain for the life of the contract an 
approved mobile office (mobile home style) meeting the following 
requirements as to space and facilities for the exclusive use of the 
government. The unit shall be ready for occupancy within 30 calendar days 
after notice to proceed. The unit shall provide a minimum of 200 square feet
of floor area and shall include a private office, and a storage closet. The 
unit shall have two entrance doors. The remaining space is to be utilized 
as one large office, a toilet room, a chest of drawers and a storage area 
for coats, etc. The unit shall be provided with a toilet room consisting of 
a stool and lavatory and an electric heater. The unit interior headroom 
shall be no less than a nominal 8'-0".

2.2.1   Location

The Contractor shall locate the portable mobile home type field office at 
or near the Contractor's field office site at a location approved by the 
Contracting Officer.  Four parking spaces shall be reserved for Government 
vehicles at the Government trailer.

2.2.2   Construction.

The Government field office shall be similar in quality and age as the 
Contractor's field office, if provided.  Exterior and interior finishes 
shall be free from color fade, chipping, or peeling. The unit shall be set 
level on blocking, be provided with plywood skirting, and be anchored to 
the ground for protection against wind damage.  Exterior doors shall be 
provided with screens and outside hasps for use with padlocks. The unit 
shall be electrically wired for fluorescent ceiling lighting fixtures and 
weather proof porch lights at each entrance door, along  with switches, 
duplex convenience outlets, and a master switch and fuse box as required.  
The entire unit shall be adequately insulated with fiberglass insulation 
and vapor barrier.  Dead air crawl space shall be properly ventilated. 
Heating and air conditioning facilities shall be provided to maintain an 
ambient inside temperature of 68 degrees F. The unit shall be weather 
proof, and furnished with a forced air type heating plant, either gas or 
oil with hot and cold air ducts adequate to supply even heat throughout the 
unit. Air conditioning shall be furnished with capacity as recommended by 
the manufacturer for the trailer size.  A central air conditioning system 
shall be provided.

2.2.3   Utilities.

The Contractor shall be responsible for service fees in connection with  
electrical power and heating (natural gas or oil service).  The Contractor 
shall also be responsible for service fees in connection with the water 
supply, sanitary waste system, and telephone as indicated below.  When 
available, city water and sewer system connections are preferred.
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a.  Sanitary Facilities.  In the absence of a city sewer connection, 
holding tanks shall be provided.  The lavatory shall discharge into an 
outside underground holding tank with a capacity of not less than 400 
gallons and a vented drain.  The contractor shall provide year-round 
pumping of the holding tank as required.  Subject to approval, a 
serviced chemical toilet may be used.
b.  Potable Water.  In the absence of a city water connection, a 
potable water storage tank of not less than 300 gallons capacity shall 
be furnished with adequate supply filling connections and screened 
vent, and shall be stainless steel or plastic with a drain cock of not 
less than ½ inch size.  Upon completion of the job, the Contractor 
shall remove the underground holding tank and backfill the excavation.  
The Contractor shall provide potable water for the storage tank if 
service connections are not provided.
c.  Telephone.  The Contractor shall be responsible for installation of 
telephone at the Government office.  The telephone hook-up should be 
placed on a separate account from the Contractor's phone so that it can 
be transferred to the Government after installation.  The Government 
will be responsible for the telephone service to the Government field 
office after installation.

2.2.4   Furnishings.

The following furnishings shall be provided for the Government office:

a.  A hot and cold drinking water dispenser. 
b.  Bulletin board, minimum size 6 square feet. 
c.  A cabinet shall be supplied along a side wall with minimum nominal 
dimensions 2 feet wide, 3 feet high and 6 feet long. The cabinet shall 
include a finished wood or laminate counter.  Two shelves, one above 
and one below the cabinet, shall be provided for storage.
d.  Sign.  The contractor shall securely attach to the unit exterior 
and adjacent to the main entrance door, as approved, a 24 inch by 36 
inch sign with the Corps of Engineers castle insignia with wording as 
specified. 
e.  Stoop.  A stoop with 8 inch risers and handrails shall be provided 
at each entrance door.
f.  Windows.  All windows shall be provided with sash and security 
screens along with shades, blinds or similar features that allow for 
the complete coverage of the windows on the inside.
g.  Lavatory.  A 5 by 24 inch metal shelf and 15 by 20 inch wood or 
metal framed plate glass mirror shall be provided above the lavatory.

2.2.5   Furniture

Office furniture shall be coordinated with respect to style, color, and 
upholstery.  The following furniture shall be provided:

   a.   One desk either wood or steel, double pedestal type, top 
approximately 60 inches by 34 inches, with lock.

   b.   One swivel armchairs with tilting seat and adjustable spring back.
   c.   One filing cabinets, four-drawer legal size, with lock.

d.   One drafting table stool, non-tilting, rotary type with back and 
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circular footrest.
   e.   One drafting table, metal and/or wood, 36 inches by 48 inches.   
   f.   One conference table, 3/4 inch thick by 72 inches long by 36 

inches wide with solid core construction top.
   g.   Eight chairs for conference table, either wood or steel 

construction, with cushioned seat and backrest.   
   h.   One rack for hanging full size drawings.

2.2.6   Office Equipment

The following equipment shall be provided:

   a.   One desk top facsimile (FAX) machine with modem BPS speeds of 
9600,7200,4800, and 2400; an effective scanning width of 11.7 inches 
and line scanning density of 8 pels/mm horizontal and an effective 
scanning width of 7.7 inches and line scanning density of 3.85 lines/mm 
vertical. Initially supply four reams of paper(500 sheets per ream).

    b.   One desk top copying machine with an indirect dual component dry 
tone process. Paper copy sizes shall be a maximum of 11 inches by 17 
inches and a minimum of 4.25 inches by 5.5 inches. The machine shall 
have a halogen lamp light source and an automatic sheet feed (single 
cassette). Initially supply four reams (500 sheets per ream) of white 
copying paper and furnish a complete maintenance service  
contract/agreement for the machine.

c.  One personal computer, minimum 433 megahertz, 4 gigabyte hard 
drive, 64 megabytes of RAM, CD ROM Reader; 17" monitor (26 dot pitch 
maximum), mouse and keyboard. The software provided with the computer 
shall be Microsoft "Windows 95" or better and Microsoft "Office 
Professional" or approved equivalent.

   d.  One laser printer, Hewlett Packard (HP) 4000N or approved 
equivalent.

2.2.7   Maintenance.

 The Contractor shall maintain the field office for the life of the 
contract.  The Contractor shall be responsible for maintaining and paying 
for all costs associated with the following services:

a.  Supplies.   Toilet paper, paper toweling, paper and supplies for 
the FAX and copy machines shall be provided.  Supply water for the 
drinking water dispensor.  Supply water for the lavatory if a service 
connection is not provided for potable water.   
b.  Maintenance of office equipment.  Include a maintenance service 
contract/agreement for operation of the Fax and Copy machines. 
c.  Janitorial Service.  The Contractor shall provide daily janitorial 
service and provide all janitorial and sanitary supplies as well as 
trash removal service. 
d.  Snow removal.  Maintenance of site access including snow removal 
service is the responsibility of the contractor.

PART 3   EXECUTION
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3.1   CLEANUP

Construction debris, waste materials, packaging material and the like shall 
be removed from the work site.  Any dirt or mud which is tracked onto paved 
or surfaced roadways shall be cleaned away.  Materials resulting from 
demolition activities which are salvageable shall be stored within the 
fenced area described above or at the supplemental storage area.  Stored 
material not in trailers, whether new or salvaged, shall be neatly stacked 
when stored.

3.2   RESTORATION OF STORAGE AREA

Upon completion of the project and after removal of trailers, materials, 
and equipment from within the fenced area, the fence shall be removed and 
will become the property of the Contractor.  Areas used by the Contractor 
for the storage of equipment or material, or other use, shall be restored 
to the original or better condition.  Gravel used to traverse grassed areas 
shall be removed and the area restored to its original condition, including 
top soil and seeding as necessary.

      -- End of Section --
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Design and Construction
Supervised by: Project

Description

Project  Name

Contractor:
(Name)
(City and State)

24" 3" 45"

6"

4.5"

4.5"

6"

2.25"

13.25"

7.75"

1.875"
1.875"

01500

PROJECT SIGN

The graphic format tor this 4' x 6' sign panel follows the legend guidelines and layout as specified below.  The
large 4' x 4' section of the panel on the right is to be white with black legend.  A 2' x 4' decal provided by the
Corps shall be placed on the left side of the sign panel.

Project Description:
One to three line project title legend describes the work being done under this contract.
Color:  Black;  Typeface: 3" Helvetica Bold;  Maximum line length:  42".

Project Name:
One to three line identification of project or facility.
Color:  Black;  Typeface: 1.5" Helvetica Bold;  Maximum line length:  42".
Cross-align the first line of PROJECT NAME with the first line of the Corps Signature as shown.

Contractor:
One to five line identification of prim e contractors including: type (architect, general contractor, etc.), corporate
or firm name, city, state.
Color: Black;  Typeface: 1.25" Helvetica Bold;  Maximum line length:  21".

All typography is flush left and ragged right, upper and lower case with initial capitals only as shown.  Letter and
word spacing to follow Corps Standards (EP 310-1-6a and 6b).      



Safety  is  a  Job
Requirement

4.5"

3" 3"8"31"3"

6"

2.25"

12"

2.25"

3"

3"

5"

5"

5"

3"

4.5"

5"

5"

3" 24"21"

4 41 19

0

Public Use Area Development, Stage IV
Osage River Basin

Pacific Marine Construction Corporation
Galveston, Texas

This project started

Date since last
lost time accident

Total lost time injuries

4 41

5" 2.5"1.25" 2.5"

0.75"

0.75"

3"

01500

SAFETY SIGN

All typography is flush left and rag
right, upper and lower case with initial capitals only as shown.  Letter and word spacing to follow Corps
Standards (EP 310-1-6a and 6b). 

Legend Group 1:  Standard two-line title "Safety is a Job Requirement" with (8" od.) Safety Green First Aid logo.
Typeface: 3" Helvetica Bold; Color: Black.

Legend Group 2:  One- to two-line project title legend describes the work being done under this contract and
name of host project.  Typeface: 1.5" Helvetica Regular; Color: Black; Maximum line length: 42".

Legend Group 3:  One- to two-line identification: name of prime contractor and city, state address.   Typeface:
1.5" Helvetica Regular; Color: Black; Maximum line length: 42".

Legend Group 4: Standard safety record captions as shown.   Typeface: 1.25" Helvetica Regular; Color: Black.

Replaceable numbers are to be mounted on white 0.060 aluminum
plates and screw-mounted to background.  Typeface: 3" Helvetica Regular; Color: Black; Plate size: 2.5" x 4.5".



Varies
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TREATED 2x6 BRACE
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TREATED 2x4 BRACE
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TREATED 4X4 POSTS
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SIGN ERECTION DETAILS
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SECTION 01567

MINNESOTA POLLUTANT DISCHARGE ELIMINATION SYSTEM

PART 1   GENERAL

1.1   GENERAL  

This section covers best management practices to be implemented for 
prevention of storm water pollution as required by the National Pollutant 
Discharge Elimination System (NPDES).  The Minnesota Pollution Control 
Agency is responsible for administering permits for NPDES in the state of 
Minnesota.  The Government has determined that the project work included 
under this contract requires NPDES permitting. The requirements herein 
supplement those covered in SECTION 01355: ENVIRONMENTAL PROTECTION. 

1.1.1   Definitions  

The following terms apply to this specification and the general permit, 
unless redefined in subsequent paragraphs. 

a.  "Plan" means the Temporary Erosion and Sediment Control Plan. 
b.  "EPA" means the United States Environmental Protection Agency. 
c.  "MPCA" means the Minnesota Pollution Control Agency. 
d.  "NPDES" means the National Pollutant Discharge Elimination System. 
e.  "MPDES" means the Minnesota Pollutant Discharge Elimination System. 
f.  "Owner" as referred to in the general permit shall mean the Federal 
Government. 
g.  "Permittees" as referred to in the general permit shall mean the 
Federal Government and Contractor. 
h.  "General Permit" means the general permit authorization to 
discharge storm water associated with a construction activity under the 
National Pollutant Discharge Elimination System/State Disposal System 
Permit Program.              
j.  "BMP" means Best Management Practices. 

1.1.2   Contract Drawings  

The following features are shown on or can be determined from the contract 
drawings: 

a. The drainage patterns and approximate slopes anticipated after the 
major grading activities. 
b. Areas of soil disturbance.  
c. The location(s) where stabilization practices are expected to occur. 
d. Typical details showing suggested Best Management Practices (BMP's) 
for erosion and sediment control. 
e. Waters of the State. 
f. Final site stabilization. 
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1.2   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only. 

ENVIRONMENTAL PROTECTION AGENCY (EPA)

EPA/832/R-92/005     Storm Water Management for Construction 
Activities - Developing Pollution 
Prevention Plans and Best Management 
Practices 

MINNESOTA DEPARTMENT OF TRANSPORTATION 

MNDOT 3885           Standard Specifications for Construction 
(1995 Edition), Erosion Control Blankets

MNDOT 3886           Standard Specifications for Construction 
(1995 Edition), Silt Fence

MNDOT 3887           Standard Specifications for Construction 
(1995 Edition), Flotation Silt Curtain

1.3   SUBMITTALS 

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals

Application; G,PM

A copy of the Application for General Storm Water Permit for 
Construction Activity (MPCA Form PQ00641) shall be submitted to 
the Contracting Officer at the same time it is transmitted to the 
state.

SD-02 Shop Drawings

Temporary Erosion And Sediment Control Plan; 

A specific Temporary Erosion and Sediment Control Plan shall be 
submitted in accordance with PARAGRAPH: PERMIT COMPLIANCE AND 
ADDITIONAL REQUIREMENTS.

SD-11 Closeout Submittals

Notice of Termination; 

A copy of the notice of termination shall be submitted to the 
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Contracting Officer at the same time it is transmitted to the 
state.

1.4   PERMIT COMPLIANCE AND ADDITIONAL REQUIREMENTS 

The Contractor shall comply with the requirements of General Permit No. 
MNR100000.   The following define additional requirements and clarify which 
requirements of the General Permit are to be performed by either the 
Contractor, the Government, or both. 

1.4.1   Schedule 

No contract project construction activities which require an NPDES permit 
may commence until the MPDES permit is valid. 

1.4.2   Temporary erosion and sediment control plan 

The contract drawings show typical details of suggested best management 
practices (BMP's) for erosion and sediment control taken from 
EPA/832/R-92/005.  The BMP's, together with applicable portions of the site 
drawings and specifications form an initial plan for temporary erosion and 
sediment control.  The Contractor shall finalize and implement the plan.  
The finalized plan, together with documentation, shall be in accordance 
with the general permit.  The plan shall be maintained at the site and made 
available to federal, state, and local officials as requested.  The 
Contractor shall determine the specific BMP's for erosion and sediment 
control (including the types, locations, and installation scheduling of 
erosion and sediment controls). These BMP's and corresponding material 
specifications and shop drawings shall be included in the Plan.  

1.4.3   Application  

The Application for General Storm Water Permit for Construction Activity 
must be signed by the Government and the Contractor.  A blank copy of the 
application form is included at the end of this section.  Immediately after 
contract award, the Contractor shall complete parts I, II and V of the 
application form, obtain signature by the Government, and submit the form 
to the state.  The application shall be post marked at least 48 hours in 
advance of any ground breaking activities.  The Contractor is responsible 
for payment of the application fee. 

1.4.4   Permanent erosion and sediment control plan 

The Government has developed the Permanent Erosion and Sediment Control 
Plan and will maintain availability of the plan to federal, state, and 
local officials as required in the General Permit. 

PART 2   PRODUCTS 

2.1   SILT FENCE  

Silt fence shall be manufactured and installed as shown on drawings.  On 
level sites with minimal potential for sediment loading, the wire fabric 
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may be omitted.  Fabric for silt fence shall conform to requirements given 
in MNDOT 3886. 

2.2   STRAW BALES  

Straw shall be baled from oats, wheat, rye, barley, rice, or other coarse 
fiber vegetation that will percolate water.  Hay baled from grass, alfalfa 
and clover is not acceptable. 

2.3   OTHER PRODUCTS  

Any products proposed for use that are not included on drawing Z2-22 shall 
be described fully, with catalog cuts and manufacturer's instructions for 
use, in the temporary erosion and sediment control plan.  Other products, 
if proposed in the final plan, shall meet the following requirements:

Erosion control blankets shall meet MNDOT 3885
Floatation Silt Curtain shall meet MNDOT 3887

PART 3   EXECUTION 

As between the Government and the Contractor, the Contractor shall be 
responsible for fulfilling the obligations of the general permit for the 
following sections:

Part I-C: Records
Part I-D: Erosion and Sediment Control During Construction
Part I-E: Inspection and Maintenance
Appendix A: Temporary Erosion and Sediment Control Plan

3.1   IMPLEMENTATION

The Contractor shall install the sediment and erosion control system in 
accordance with the plan submitted to the Contracting Officer.  The BMP's 
shall be modified if inspection indicates distress to the system or reveals 
unforeseen circumstances, or if directed by the Contracting Officer.  Any 
updates to the plan shall be recorded.  Permanent stabilization shall be 
initiated as soon as practicable in any portion of the site where 
construction activities are complete.

3.2   MAINTENANCE  

The Contractor shall be responsible for implementing and managing the 
erosion and sediment control BMP's before and during the  construction 
activities; and ensure that the Plan will be implemented and stay in effect 
until the work has been completed, the entire work site has undergone final 
stabilization, and a Notice of Termination has been submitted to the 
Contracting Officer and the state permitting authority.  

3.3   RECORDS 

The contractor shall record on CQC reports:  (1) dates when major stripping 
and grading activities occur, (2) dates when construction activities 
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temporarily or permanently cease on a portion of the site,(3) when 
permanent stabilization practices are initiated, and (4) activities 
associated with inspection and maintenance. 

3.4   ATTACHMENTS

Application for General Storm Water Permit for Construction 
Activity (MDNR Form PQ00641 with instructions)  4 Pages 

                                
 

MPDES [General] Permit No. MN R100000   21 Pages             

    -- End of Section --
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